

### SPR PROGRAM DEVELOPMENT -- Annual Calendar

Quarter Month	FFY Q2			FFY Q3			FFY Q4			FFY Q1		
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Spring Meeting for following FFY				<i>Spring Meeting 1</i>	<i>Spring Meeting 2</i>	<i>Spring Meeting 3</i>						
Ongoing Expense Base Budget Finalized												
Call for New Unfunded Needs			Draft Budgets and New Unfunded Needs Due Apr 23 <i>Due to ELT Apr 30</i>									
Budget Finalized					Final SPR AWP Budget due May 31							
Draft Language					Draft SPR AWP Tasks due May 31							
MPD Final Edits						Final Task Edits Due Jun 15						
SPR Final Draft to ELT						<i>Final SPR AWP</i> <i>Due to ELT Jun 30</i>						
SPR Submitted to FHWA for Approval							<i>SPR AWP</i> <i>Due to FHWA Aug 1</i>					
Approved by FHWA								<i>SPR AWP Approval by FHWA</i>				
Submitted for Programming										<i>Fin.Mgmt.</i> <i>Programming</i>		
Programming Confirmation										<i>Programming</i> <i>Confirmation</i>		
Mid-Year Amendments						Call for Amendments due Apr 30		Call for Amendments due Jul 31				
Quarterly Reports to MPD	Q1 Due to MPD Jan 7					Q2 Due to MPD Apr 7		Q3 Due to MPD Jul 7			Q4 Due to MPD Nov 30	
Quarterly Reports to FHWA	Q1 Due to FHWA Jan 30					Q2 Due to FHWA Apr 30		Q3 Due to FHWA Jul 30				Q4 Due to FHWA Dec 30
Research	SPR Program Development Research Program runs on a parallel, but separate track.											