
PROJECT MOBILIZATION
•Collect data
•Determine objectives
•Develop preliminary concepts
SCOPING AND FATAL FLAW ANALYSIS
•Evaluate concepts against fatal flow criteria
•Input from NDOT and other stakeholders
LEVEL 1 COMPARATIVE SCREENING
•EJ impacts
•Constructability
•Operation and safety screening
•Assess ROW impacts
•Assess ability to implement in short-term
LEVEL 2 QUANTITATIVE ASSESSMENT
•Traffic operations
•Safety and Cost assessment
•Environmental Impact Assessment
LEVEL 3 EVALUATION
•Safety and Cost
•Benefit-Cost Analysis
•Project Prioritization
PREPARE TOP PROJECTS FOR CONSTRUCTION
•Develop conceptual plans for selected projects
•Clear selected projects through environmental process
FINAL
•Develop final design plans
•Construction
*We are here
FALL 2015
MARCH/APRIL 2016
SUMMER 2016
FALL 2016
SPRING 2017
2017 - 2018
2019 AND BEYOND