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1. Call to Order 

 
2. Public Comment (Discussion Only) - No action may be taken upon a matter raised under this item of 

the agenda until the matter itself has been specifically included on an agenda as an item upon which 
action may be taken. Public comments are limited to 3 minutes unless the Committee elects to extend 
the comments for purposes of further discussion. Comments will not be restricted based on viewpoint. 

 
3. Comments from Working Group (Discussion Only) 

 
4. Approval of September 8, 2014 Nevada Department of Transportation Board of Directors 

Construction Working Group Meeting minutes (Discussion/For Possible Action) 
 

5. Report on tracking NDOT Employee Job Costs on Projects in Litigation. (Discussion 
only). Discuss coding on employee time sheets and job costing. 

 
6. Report on NDOT Construction Manager at Risk(CMAR) Projects (Discussion 

Only). 
Report on number of CMAR projects, scopes of work and contract amounts. 

7. Report on Consultant Agreements for Past 2 years. (Discussion only). 
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A. Update on eDocumentation(Verbal) 
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Chairman Len Savage   Tracy Larkin Thomason Bill Wellman 

Controller Kim Wallin (phone) Bill Hoffman   Pierre Gezelin 

Frank Martin   Mary Martini (Las Vegas)  

Kevin Lee (Elko)  Jeff Shapiro 

Reid Kaiser   Pedro Rodriguez 

John Terry   Lisa Schettler 

Rick Bosch   Sharon Foerschler 

______________________________________________________________________________ 

 

Savage: Okay.  So we'll call the September 8, 2014 CWG Meeting to order.  Is there 

any public comment here in Carson City?  And, is there any public comment 

either in Las Vegas or Elko? 

Kevin: None in Elko.  Thanks. 

Savage: Thank you, Kevin.  Is there anybody in Las Vegas?  Was Mary going to 

attend, Tracy, do you know? 

Thomason: She was.  I'm just double-checking. 

Savage: Okay.  Okay.  So moving on to Agenda Item No. 3.  Any comments from 

the Working Group at this point, from staff or anybody else? 

Shapiro: No, sir. 

Savage: Has everyone had a chance to review the June 2, 2014 Construction Work 

Group meeting minutes?  And if so, are there any comments, corrections or 

deletions? 

Martin: I have a couple of comments, sir--or questions. 

Savage: Member Martin. 

Martin: There was a number of items that needed to be followed up on in this thing, 

and so I've tried to get them.  And now, what I did is I made my comments 

on the draft that Rick Nelson sent me, not the official so my page numbers 

will be off here.  But there was--Mr. Kaiser had made a commitment about 

putting out an RFP for some concrete research, because of the problems 

with the deck concrete.  I'm wondering if that RFP got sent out. 

Kaiser: Yeah, it got sent out and we got--I got the results Friday, so now we just 

need to move on.  So-- 
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Martin: Thank you. 

Shapiro: Member Martin, I wasn't sure if we wanted to add that to this CWG task list, 

but it is in my hand--when we get to Item 10-B-- 

Martin: Okay. 

Shapiro: --that'll come up again as one of-- 

Martin: Okay. 

Shapiro: --items that we (inaudible). 

Martin: I have a number of things; eDocument, DocuSign, Field Builder, Field 

Manager, Staff, New Hires and Closeouts.  So, you tell me when you want 

to get those addressed yet. 

Shapiro: Well, there is an Agenda item for eDocs, an update on that. 

Martin: Okay. 

Shapiro: eBuilder, we could add that stuff to 10-B-- 

Martin: Okay. 

Shapiro: --on the task list if-- 

Martin: However you want to handle it, is fine with me. 

Shapiro: I would prefer to do it that way, if we could, please. 

Martin: Is that okay with you, Mr. Chairman? 

Savage: Yes, it is. 

Martin: I mean you're in control here. 

Savage: Yes, that's fine, Member Martin.  Good idea. 

Martin: Okay.  I'll shut up.  I have read the minutes.  I have no comments or 

corrections. 

Savage: Thank you, Member Martin.  And unfortunately, since I wasn't at the 

meeting, I'm not allowed to comment, or discuss, or even vote.  So I guess  

I-- 
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Thomason: We just conduct (inaudible). 

Savage: But we don't have Madam Controller, we don't have a quorum.  So I guess 

we'll move on to-- 

Martin: (Inaudible). 

Hoffman: Try to--we should try to get those approved officially. 

Martin: Yes. 

Savage: We should. 

Hoffman: And I see that we (inaudible). 

Hoffman: Yes, we can-- 

Martin: Or if Madam Controller chimes in at some point in time, we can do that. 

Savage: Okay.  Yes. 

Martin: Is that all right? 

Savage: Moving on to--so let's be clear.  If Madam Controller does call in, then we 

can go back to this Agenda item for approval of the meeting minutes. 

Gezelin: Yes. 

Savage: Thank you, Mr. Gezelin.  Moving on to Agenda Item No. 5, Update on 

using the Osterberg Load Cells in drilled shaft design. 

Kaiser: Okay.  Reid Kaiser, Chief Materials Engineer.  As I mentioned at the June 

meeting, we did have a project--$600,000 project at the U.S. 95/215 to drill 

a couple of drill shafts and replace Osterberg Load Cell in the drill shafts.  

And what that was used to, was to quantify the strengths of the soils at that 

site.  And using the existing bridge design, just by employing Osterberg 

Load Cells, we're able to reduce that factor of safety that we used in the 

design of the shaft. 

 So not only are we able to use--by using the Osterberg Load Cells, we're 

able to reduce the factor of safety along with getting the actual strengths of 

the soils.  So after we had done that, we analyzed the strengths that we 

received from those shafts and determined that the actual savings--actually 
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what I wrote in the memo is wrong.  I wrote there's $1.9 million savings.  

There's actually $2.57 million worth of savings. 

Savage: That's a good error, Mr. Kaiser. 

Kaiser: I know.  So-- 

Martin: Is that due to the size of the shafts that you had originally planned, versus 

what you can now get by with? 

Kaiser: Right.  When you're using the LRFD design, you have to use default settings 

if you don't know the strengths of the soils.  So those default settings are so 

ultraconservative that you have these huge shafts.  And that's kind of what 

happened on a previous project.  So what we found out is we can go down 

there and use smaller shafts (inaudible) bridges. 

Martin: You don't have the size (inaudible)? 

Kaiser: You know, I couldn't tell you.  It might be in the attached information that 

we got from Bridge Division, but it reduced the shaft significantly.  Not 

that-- 

Unidentified Male: Both in diameter and length? 

Hoffman: Diameter and length. 

Kaiser: Diameter and length, both significantly, yeah. 

Martin: We'd have to know the quantities in order to establish the amount of 

(inaudible). 

Unidentified Male: They got it. 

Kaiser: Right.  It's in there.  It's in the attached sheets, I mean it’s--I could go over it 

real quick, if that's what you'd like. 

Martin: I'm just curious.  I'm just trying to get (inaudible)-- 

Kaiser: Okay.  Well, it's in the attachments.  It shows you what we designed, and 

what the shaft sizes were before the Osterberg Load Cells, and then it also 

tells you what the sizes were afterwards. 

Terry: And the other, is that savings; that's only on the bridges that we're putting 

out now? 
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Kaiser: Right. 

Terry: I will say that these--this information is valuable at this same location.  We 

will put out more bridges-- 

Kaiser: Yeah. 

Terry: --in a later package.  So this is-- 

Kaiser: Right. 

Terry: --only Phase 1, where we're only building two of the ramps.  We have more 

ramps to come. 

Savage: Mm-hmm. 

Terry: The bridges aren't quite as big, but we'll be able to utilize this information. 

Kaiser: Yeah. 

Terry: Those bridges as well. 

Kaiser: And I want to acknowledge a few folks.  Mike Griswold, he's our chief 

geotechnical engineer.  He's the one who kind of spearheaded this along 

with Dana Boomhower, one of our geotechnical engineers.  And also thanks 

to project management for allowing us to do it, because-- 

Terry: Oh, and the other good news-- 

Kaiser: --they kind of pushed it through for us. 

Terry: --is the bridge section has confirmed that they will get the design included 

and not delay the release.  So we won't have to change order them or 

anything.  They'll be in the original design, which we were a little concerned 

about that originally.  But they were able to get that in. 

Thomason: (Inaudible) had a question. 

Shapiro: Okay. 

Martin: Go ahead. 

Shapiro: I had a comment.  Member Savage, as the Construction Working Group 

knows, the factor of safety that Mr. Kaiser was talking about, it's acceptable 

from an engineering standpoint.  It's just that this Osterberg Load Cell test 
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allowed us to reduce the size of the shaft and still get the same factor--or the 

factor of safety we needed for the bridge.  I just wanted to point that out.  Is 

that okay? 

Kaiser: Yeah. 

Savage: That's good.  Thank you, Jeff. 

Martin: Bill, do you have something you wanted to say? 

Wellman: Yeah, I would.  Bill Wellman, Las Vegas Paving.  Is this going to be 

(inaudible) is this design going to be (inaudible) projects (inaudible) coming 

like Neon? 

Terry: It has applications to lots of places that was considered at the airport 

connector, but I believe they didn't do.  But-- 

Kaiser: Yeah. 

Terry: --you've got to have a lot of--have a lot of shafts to get to (inaudible).  

There's only a couple.  It's not worth putting two tests in to do each shaft, 

you know, a lot of shafts (inaudible). 

Kaiser: We have (inaudible) in the past is it takes a lot of time. 

Terry: You have to have the time; you have to have a lot of tests. 

Kaiser: Yeah, you've got to have a couple sacrificial shafts out there and you've got 

to have the time to, you know, organize your contractor or sub coming to do 

it. 

Wellman: And I understand but, I mean I guess I'm asking if you (inaudible)--but 

Neon would have that time.  There would be the risks on our (inaudible). 

Kaiser: You know, there's only one firm that's really--they have the patent on that 

process.  So if they're the ones going to be out there doing the work, I'm sure 

(inaudible) there'd be no reason we wouldn't. 

Hoffman: But we should consider putting that in the RFP. 

Terry: Well, again-- 

Terry: Or maybe it's a-- 
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Kaiser: You'd have to consider it very strongly, because if you require it then you 

have to have the time, you have to have the volume.  If you just leave it 

open then, you know, if you require it then it's going to be a controlling 

factor. 

Terry: (Inaudible). 

Kaiser: Okay.  (Inaudible)-- 

Hoffman: If there's going to be that much savings (inaudible). 

Martin: Yeah. 

Savage: Go ahead, Mr. (inaudible). 

Martin: Yeah, mm-hmm. 

Savage: And what (inaudible) design (inaudible) construction. 

Kaiser: It is a process. 

Savage: The process. 

Kaiser: A process.  You know, and I'm not a--definitely no patent lawyer, but the 

guys who I talked to who are running the equipment, they're the only ones in 

the U.S. who can do it.  They have a patent on that process. 

Martini: (Inaudible) load testing. 

Kaiser: On the Osterberg Load Cell, yeah.  Well-- 

Savage: So I think that-- 

Kaiser: Well, it's worldwide.  I mean if you're out of the U.S., you know, other 

companies do it, but not in the U.S. 

Savage: So I think that (inaudible) have to take some time to review that matter, and 

also discuss-- 

Kaiser: Right. 

Savage: --the potential for Neon.  Now-- 

Martini: Excuse me, Member Savage? 

Savage: Yes. 
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Martini: I'm sorry we're late joining you.  We thought that there was going to be a 

break before we started.  The Controller had to go to another meeting, but 

she said that she would call in as soon as I let-- 

Wallin: I (inaudible). 

Martini: Yeah-- 

Wallin: Yeah. 

Martini: --are you still on there? 

Wallin: I'm on.  Actually, somebody in the meeting up there texted me, so I'm on 

now. 

Martini: All right.  Thank you.  Bye-bye. 

Savage: Okay.  So thank you for joining us, Madam Controller and Mary.  

(Inaudible) this item.  Are there any other questions or concerns or 

comments regarding Agenda Item No. 5, the Osterberg Load Cell shaft 

(inaudible)?  If there are not, we will return to Agenda Item No. 4, which 

was approval of the June 2, 2014 CWG meeting minutes.  Madam 

Controller, we could not--did not have a quorum at the time to approve 

those.  I was not in attendance.  (Inaudible) would be up-- 

Wallin: Yeah. 

Savage: --(inaudible) comment if you had any (inaudible). 

Wallin: I just--I just have one comment.  Unfortunately, I'm driving so I'm going to 

have to try to remember where it was.  There was one place where it said--it 

sounded like I said "speaker" and a question mark.  And it wasn't that, it was 

more telling Frank that we're on Item 3, Comments from the Working 

Group.  So where it says "speaker? (sp) spelling," something like that. 

Savage: Well, don't look.  We'll find it. 

Martin: Yeah. 

Wallin: Yeah.  Yeah, I'm not going to look actually.  Actually, I can--I'm at a stop 

where I can pull over here.  Hang on here and I'll find it. 

Savage: We'll find it. 
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Wallin: Okay.  Hang on here.  Okay.  Let me pull it up here.  Let me find it here.  

Okay.  It's on Page 1 of the minutes at the bottom of the page. 

Savage: And the corrected language-- 

Wallin: Instead of--yeah, the corrected language should be "3, Comments from 

Working Group" instead of that "(inaudible) (sp) 3." 

Savage: Okay.  Are there any other changes, Madam Controller? 

Wallin: That was it.  That was it. 

Savage: So at this time I'll take a motion. 

Martin: I move for acceptance of the minutes for the Construction Working Group. 

Savage: Is there a second? 

Wallin: Second. 

Savage: Minutes approved for the June 2, 2014 CWG meeting.  We'll move on to 

Agenda Item No. 6, which would be the update of the NDOT Contract 3564, 

regarding Kingsbury Grade SR 207 CMAR construction project. 

Shapiro: Chairman Savage, Jeff Shapiro.  This item basically came about when 

Member Martin asked about the CMAR project on the last board meeting, 

so we put it on the Agenda.  And actually, Pedro is here or was here 

somewhere.  And Pedro is the expert.  He's the project manager, so I'll just 

turn it over to him. 

Savage: Pedro, it's your floor. 

Rodriguez: Okay.  Pedro Rodriguez, NDOT Project Manager for the Kingsbury Grade 

Project.  Pursuant to the March 10
th

 transportation approval for the contract, 

we were scheduled to begin construction May 1
st
, as the beginning of the 

construction (inaudible) for the Kingsbury Grade for the Tahoe region.  

However, weather allowed--weather permitted and approval from TRPA 

allowed us to begin April 13
th

.  Construction began (inaudible)--many of the 

preparations and then still (inaudible) May 1
st
 (inaudible) operation. 

 To date--well, actually by the time this memo was placed, approximately 

(inaudible) 42% of the (inaudible) construction, 85% of the (inaudible) 

approximately 54% of the drainage basin ditches and 95% of the 

(inaudible).  So it's approximately (inaudible).  The second (inaudible) as 

Item 4. CWG Meeting Minutes



Minutes of Nevada Department of Transportation 

Board of Directors Construction Working Group Meeting 

 September 8, 2014 

 

10 

scheduled (inaudible) probably Labor Day, and is (inaudible) weather 

permitting again, ask TRPA for an extension as much as we can (inaudible) 

any major paving operations (inaudible). 

 As far as change orders go, we've only had one no cost change order to the 

project.  And that is the inclusion of the Buy America clause that needs to be 

included for any (inaudible) funded project.  At the time (inaudible) this was 

a state project.  It shifted (inaudible) safety improvements are made, it was 

shifted from a state funded project to a federally funded project, we had 

(inaudible) a number of (inaudible) at the time (inaudible) immediately 

changed our (inaudible). 

 All in all, the construction is going very well.  We anticipate the major 

paving operations to be completed this year, weather dependent (inaudible) 

activities (inaudible). 

Martin: You mentioned that you have one change order for the Buy America Act.  

Are there any RFPs been issued to the contractor?  And on the reverse side, 

has the contractor requested any change orders? 

Rodriguez: (Inaudible). 

Savage: So that's all very good news-- 

Martin: Yes. 

Savage: --from the Department's standpoint.  We thank the Department project 

management, construction management, project management, as well as the 

contractor (inaudible) try to get around the last turn before the weather hits, 

and understand that that's all (inaudible).  So we appreciate everybody's 

dedication on this project.  Good reports from the public, I believe. 

Rodriguez: Absolutely. 

Savage: (Inaudible).  We appreciate the service.  Any other comments or discussions 

from Las Vegas or Elko on Agenda Item No. 6, or here in Carson City? 

Martini: One thing we might ask is when there's a speaker that's further back in the 

audience that they come to a microphone.  We really didn't hear him.  But 

Kingsbury doesn't really affect us that much, but in the future items it'd be 

nice. 
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Savage: Okay.  We will do.  Any other comments or questions here in Carson City?  

Okay.  With that being said, we'll move to Agenda Item No. 7, Discussion 

of NDOT's Partnering efforts, at this point. 

Shapiro: Chairman Savage, Jeff Shapiro again.  This is--there's a couple of items that 

we're working on that are fairly significant.  We just wanted to update the 

Working Group on it.  And, actually, Lisa Schettler is here for the--our 

partnering program manager.  And I don't want to steal her thunder, so take 

it away, Lisa. 

Schettler: Okay. 

Savage: Good afternoon, Lisa. 

Schettler: Good afternoon, Chairman Savage.  This is Lisa Schettler.  And so I think 

(inaudible) last time that in May I attended a roundtable -- 

Wallin: You know what, I can't hear her at all. 

Unidentified Male: We'll fix that. 

Schettler: Can you hear me? 

Wallin: You keep cutting-- 

Martin: Speak into the microphone. 

Schettler: Yeah. 

Wallin: You keep cutting in and out, so-- 

Schettler: Okay.  So what I was saying is in May, I attended a roundtable discussion 

(inaudible) sponsored by the International (inaudible) Institute.  And I 

mentioned in a previous Construction Working Group meeting that a couple 

of things they really stressed helped them (inaudible) enhance their partner 

program get by and keep the momentum going.  One of the key items was 

(inaudible) steering committee.  So (inaudible) been working on developing 

an executive steering committee, and we've develop a list of potential 

participants in the committee. 

 Outside of the attendees we've listed in the attachment, there might also be 

technical advisor (inaudible) that would participate (inaudible) steering 

committee.  The steering committee would not only (inaudible) things like 
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that.  So (inaudible) a key component in getting leadership to get items 

moving (inaudible) and keep them going.  So we're (inaudible). 

 Another thing that (inaudible) forward is FHWA had been working with us 

to develop a scope and fund (inaudible) funded by FHWA kind of a research 

project where they're going to be doing surveys around (inaudible) to find 

out best practices for partnering.  And so we're going to be able to hire a 

consultant who can lead that effort and at the end of that (inaudible) have a 

compiled (inaudible) of documents, best practices, good specifications, 

things like that  that could be (inaudible) but (inaudible) around (inaudible).  

And then have a (inaudible) best programs that they've identified and have 

(inaudible).  We have (inaudible).  But this project (inaudible) path of 

(inaudible) probably (inaudible) in Ohio and other states.  Also (inaudible) 

and what not, and they, kind of, guide the effort.  So (inaudible) that. 

 I also wanted to mention a couple of things that we have talked before 

(inaudible) about making sure that (inaudible).  So we have update 

(inaudible).  We have (inaudible) north.  We just had that on August 22
nd

, 

and we had (inaudible) there.  But another thing we did (inaudible) is we 

had a Vegas agency (inaudible) and we're going to start doing that 

(inaudible) as well.  So we had really good (inaudible) and we came up with 

a lot of good ideas that we might consider (inaudible) technical (inaudible) 

to address the issues that were brought up. 

 And also, we are going to do an update (inaudible) at the industry 

(inaudible) that I believe (inaudible).  So that's kind of a different group 

from these other two meetings. 

Thomason: Just a (inaudible) about (inaudible) business (inaudible) that came up.  

Recently, in (inaudible).  The (inaudible) shared and then (inaudible) a 

sponsored luncheon which (inaudible) basically the discussions (inaudible) 

and we've also (inaudible).  And the intent is to make sure that (inaudible) 

whether it's (inaudible) issue (inaudible). 

Savage: I mean I think it's important.  The whole partnering concept is only as good 

as you make it.  Like cooperation between both sides is vitally important.  

Engagement from both sides is vitally important.  So it's good to have 

(inaudible) I know you're driving through the (inaudible) the steering 

committee and we have to stay (inaudible).  If we (inaudible) talk we're 

going to be fine.  If we just talk about it, nothing's going to get done.  The 

objective is to reduce litigation expenses.  I believe that's the main 
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(inaudible) here.  By (inaudible) to resolve it at the lowest (inaudible) 

possible. 

 And I really commend the Department and the steering committee be 

(inaudible) and I think there's an opportunity here that we can (inaudible) as 

the litigation costs (inaudible).  I look forward to hearing (inaudible) 

interested to hear what the industry has to say and how they react 

(inaudible). 

Shapiro: Chairman Savage, Jeff Shapiro.  And as you know, it's internal and external.  

So there's a lot of work there and everybody's got to be pulling in the same 

direction. 

Savage: Mm-hmm. 

Shapiro: I just wanted to say that we are very excited about this partnering project 

that Lisa has really put a lot of effort into working with FHWA and getting a 

significant amount of funding out of them.  Some have called it a regional 

showcase as one of the deliverables.  Some have called it a national 

showcase on partnering, best practices.  And there's a lot of states around us 

that do some really good things, so we're looking forward to getting all that 

information from them.  Not sure if it's going to be Northern Nevada or 

Southern Nevada yet for the showcase, but I do know FHWA is already 

announcing this to--like the subcommittee on construction, which we'll talk 

about in a later item.  It was part of their--out of Washington, D.C.  They're 

letting everybody know that we're doing this and we really appreciate their 

assistance there, Greg, in trying to make this happen because it's really 

important for Nevada. 

Martin: I have a couple of comments on this partnering.  You're spot on, Len, with 

the--your comments about getting resolution at the lowest possible level.  

I've been involved in a lot of these partnering sessions.  Making Nevada a 

showcase is admirable, but at one point in time we had a partnering process 

and it went someplace south.  And in my experience a couple of things 

happen that destroys the partnering process.  And that is not letting the 

resolution come at the lowest level.  When a contractor picks up the phone 

and calls somebody at HQ, partnering goes out the window.  When 

somebody at HQ complies with that contractor picking up the phone, 

partnering goes out the window. 
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 And so the dedication has to start at HQ; that when there is an issue and it 

gets elevated, there is a process in the partnering deal to elevate issues.  But 

when there--when the process is bypassed and the phone call is made to the 

Director's office or the Assistant Director's office and the process gets 

bypassed, the contractor's people and the owner's people all of a sudden say, 

“what's up?”  We don't need to do this anymore because it's going to be 

handled by somebody else already.  So there is a dedication or a 

responsibility of everybody, from the top of the food chain all the way down 

to the bottom of the food chain, to pay attention to what these partnering 

principles are.  And from the seven years--six or seven years that I've been 

in here, that dedication at the top level of NDOT ain't been there.  And so I 

think that's why partnering went away. 

 I wish you a lot of luck, young lady.  You're going to need it because I know 

Len and I are going to be here to help hold people responsible, and I know 

Ms. Wallin is, too.  But there has to be a dedication from the top down.  You 

cannot--you cannot bypass that process that's set up in the partnering 

documents. 

Schettler: We're hoping the steering committee is going to help with that.  But also, I 

wanted to mention one other thing that we're working on.  And, this was 

also brought as a key item to consider at the roundtable, is we're looking at 

having mid-level managers teach the partnering.  So that it's not just me 

going in there with the contractor, but it's the people that are leading the 

effort, co-teaching the partnering concept to fill other NDOT divisions or 

whoever, and contractor personnel that we get to participate.  And so, we're 

looking at trying to do some training to trainer trainings specific to 

partnering to help them do that--give them the tools to do that. 

 And I know that we've discussed numerous times, when we do this training 

we're going to do our best to try to get an equal number of NDOT and 

contractor personnel involved in the training session, so the discussions are 

good and everybody's hearing the message.  So that's another thing we're 

working on. 

Savage: That's good.  And I thank you, Lisa.  And I know Member Martin is--he's 

point on.  The respect has to go vertical with the resolution being at the 

lowest level.  And headquarters needs to be respectful of those lower 

decisions, and they have to support those lower decisions rather than 

somebody going around.  So Member Martin, you're right on-- 
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Martin: Thank you. 

Savage: --and I appreciate the comments.  One thing, I look at the steering 

committee member is how do the RE’s who are the boots on the ground 

guys, who ultimately have to make that first decision, how to communicate 

with this steering committee?  What's the integration there? 

Shapiro: Chairman Savage, Jeff Shapiro again.  What the intent is, is this is a higher 

level committee.  The resident engineers work with the district engineers-- 

Savage: Mm-hmm. 

Shapiro: --so that would be the method of communication through the process.  But 

Lisa's going to go into it in the next Agenda item.  She's going to talk about 

our efforts to implement alternative dispute resolution-- 

Savage: Mm-hmm. 

Shapiro: --and the escalation--issue of escalation ladder.  And that's exactly where 

that process starts, with the inspector.  If they can't resolve it, they move it 

all up.  But that's part of the next Agenda item. 

Savage: Okay. 

Shapiro: But it's all interrelated.  It's all part of the partnering process. 

Martin: One of the things I see here is that you all got $300,000. 

Shapiro: Yes, sir. 

Martin: Somebody at some point in time is going to come back and ask if that was 

well spent, and what was the results--what was the concrete results.  I mean 

I think this committee will ask that, but somebody at FHWA are probably 

going to be asking it too, because that's where you got the money. 

Shapiro: Yes, Member Martin.  And I do know working with my counterpart actually 

at Caltrans, we've--last year we (inaudible) we got AASHTO to push 

forward some research to try to quantify the benefits of partnering, and I'm 

hoping we can--you know, this is just part of it.  How can we prove this 

$300,000 was well spent by implementing partnering?  But that's something 

a lot of states are struggling with right now, is how do you quantify that.  It's 

more than just a fuzzy, you know, warm fuzzy (inaudible). 

Martin: Right. 

Item 4. CWG Meeting Minutes



Minutes of Nevada Department of Transportation 

Board of Directors Construction Working Group Meeting 

 September 8, 2014 

 

16 

Shapiro: You know, what is it saving and trying to quantify that.  And that will be 

part of our effort. 

Kaiser: Reid Kaiser, Chief Materials Engineer.  I got a quick question.  The steering 

committee, is that just going to be to look at the process we use here at 

NDOT or is that going to look at specific problems--specific claims or 

disputes? 

Shapiro: Reid, it's intended to--Jeff Shapiro again.  It's intended to look at the 

process-- 

Kaiser: Okay. 

Shapiro: --and give the effort as a whole, like Member Martin was saying, some 

upper management guidance basically as to where to take the program, 

because I would admit too, and I agree, we've hit a little bit of a speed bump 

here and we're trying to invigorate that process by these two items here--or 

reinvigorate I should say.  But it won't be for specific issues. 

Kaiser: Right. 

Shapiro: That's not the intent.  It's more program oriented, not actual project oriented. 

Savage: Mm-hmm.  So with that being said, a couple questions were triggered there.  

Have there been studies in the past that NDOT has paid for, regarding 

partnering? 

Shapiro: No.  Jeff Shapiro again, Chairman Savage.  No, there have not been, not that 

NDOT has done. 

Savage: Thank you. 

Shapiro: Not that I'm aware of anyway. 

Savage: And also in the literature, it said that there must be an obligation by 

September 30
th

 in order to receive those funds.  So I'm sure that you're on 

task there.  I know that's not an action motion because that's-- 

Shapiro: Yes, sir. 

Savage: --under $300K.  But everyone's well aware of that trigger date of being 

September 30
th

? 

Schettler: Yes. 
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Shapiro: Right.  Right, Member Savage.  I've seen some e-mail traffic back and forth 

from FHWA and our financial folks about the FEMA system and the stuff 

being loaded up, so I know they're working on that.  Any agreements we 

have with the consultant, will be brought through for the Transportation 

Board review, just like any, you know, proposed agreements depending 

threshold just like any agreement we would do before we are off and 

running. 

Savage: So was that a yes or a no? 

Shapiro: That was a yes, sir.  That was a long-winded yes. 

Savage: That was a yes.  Okay.  So the funds will be committed by September 30
th

? 

Shapiro: Yes, sir. 

Savage: Okay.  Thank you, Mr. Shapiro.  Any other comments or discussion on this 

partnering concept? 

Jacob: Mr. Savage?  Hi. 

Savage: Yes. 

Jacob: Sorry, this is-- 

Savage: Why don't you step up there. 

Jacob: --Joanne Jacob for Public Affairs from AGC Las Vegas.  I just--I'm here on 

behalf of Sean Stewart.  We wanted to thank Tracy's efforts down in 

Southern Nevada, and I wanted--Sean asked me to come here and say either 

he will volunteer to sit on the executive steering committee.  I know you had 

a proposal in there to have an AGC Las Vegas representative.  Or if you 

would like to have a contractor, we'll make all the resources available to 

you.  So, I just wanted to offer that comment. 

Savage: Thank you, Joanna. 

Jacob: Yep. 

Savage: Any other comments or discussion here in Carson City?  Anything in Las 

Vegas? 

Martini: No, sir.  Thank you. 
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Savage: Kevin, Elko?  Any comments on partnering? 

Kevin: Nothing here.  Thanks. 

Savage: Okay.  We will move on to Agenda Item No. 8, Discussion on NDOT's 

efforts to resolve construction claims and disputes through alternative forms 

of dispute resolution. 

Shapiro: Chairman Savage, Jeff Shapiro again.  I'm going to turn this over to Lisa, 

because this is one of Lisa's items as well, so I don't want to steal her 

thunder. 

Schettler: Chairman Savage, this is Lisa Schettler again.  And we've been working 

with the DRBF, which is the Dispute Resolution Board Foundation.  They're 

a unique organization that deals with dispute resolution--alternative dispute 

resolution, I believe, worldwide.  I don't--or at least nationwide. 

Shapiro: Well, they do worldwide.  They describe themselves as recovering 

attorneys, some of them. 

Schettler: Oh. 

Unidentified Male: Traveling worldwide. 

Shapiro: Traveling worldwide. 

Martin: Spreading their venom everywhere. 

Shapiro: No, they're actually trying to help. 

Schettler: Yeah, they're an organization that Caltrans uses to do their training, and so 

we've reached out to them.  And attached in the Agenda is some descriptions 

of some of the training they offer.  And so, I think what we're envisioning is 

having--to use dispute resolution teams, although they refer to them in the 

attachment as boards, but we're calling them teams.  They're a three-member 

panel that during the course of the project, they would ideally be involved 

beginning of the project, be at the partnering kickoff meeting, and then 

come out, maybe quarterly, to be kept up on the project.  And then they 

could be utilized, if the partnering process wasn't successful through the 

dispute resolution ladder and whatnot, they would be available to convene 

and hear the--each side of the dispute and then make a recommendation that 

doesn't have to be accepted.  But Caltrans has had a pretty high success rate 
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of those recommendations being accepted, which prevents it sitting there 

and becoming a claim and, you know, going to litigation and whatnot. 

 So in order to make this successful, we need to create a pool of available 

team members that we can draw on at the beginning of projects.  And so 

we're offering--we're going through the process of using DRBF, hopefully, 

to offer some training to qualify dispute resolution team members to train 

into specifically use of added specifications and serve on these teams.  And 

then also, the other training that we would like to offer to NDOT and have 

contractor personnel which has paid in, is how do you use a dispute 

resolution team, how do you develop your position papers to submit to 

them, and--so that they can successfully use these teams and hopefully 

prevent claims and litigation.  So we're working on that, and we're working 

on finalizing our specifications on using (inaudible) with the dispute 

resolution teams as a resource. 

 Another thing we're looking at is facilitated dispute resolution.  I think we 

may have mentioned that last time.  I'm not sure.  But what that is, is that 

would be a step in between the dispute resolution ladder and the dispute 

resolution team.  And a facilitated dispute resolution uses a person that is 

like a mediator, not attorney-type mediator, but somebody that just is skilled 

at getting two parties to talk to each other and come out with, you know, 

what is the real issue and things like that.  That is a tool that's used by 

Caltrans and other agencies as well that is a voluntary tool to, you know, 

just try to keep--get the dispute resolved without escalating it further.  So 

that's another thing we're looking at. 

Savage: Okay.  Thank you, Lisa.  I know I have a couple questions. 

Martin: Yeah, I do too, so go ahead. 

Savage: Has the Department, the Nevada Department of Transportation engaged the 

DRTs in the past five years? 

Shapiro: Chairman Savage, I can answer that question.  Yes, we have.  We used it 

quite successfully, in my opinion, on Contract 3092, which is the I-580 job. 

Savage: Okay. 

Shapiro: And then they helped us resolve issues before they got, you know, years 

later after claims, boards, and all that kind of stuff that, you know, as the job 

was going on, they helped us resolve those issues. 

Item 4. CWG Meeting Minutes



Minutes of Nevada Department of Transportation 

Board of Directors Construction Working Group Meeting 

 September 8, 2014 

 

20 

Savage: And were they engaged in the other contracts that have come under 

litigation? 

Shapiro: No, they were not, sir. 

Savage: They were not. 

Shapiro: Unh-unh. 

Savage: So the question I have then, Mr. Shapiro or Lisa, is when is the DRT 

established? 

Shapiro: The intent the way the program is supposed to work, and you have to have a 

project large enough and long enough from a day--calendar standpoint to do 

it on, is to bring them in as soon as you have the initial partnering meeting.  

So it's really close to notice to proceed when the job starts.  Then they 

follow the project through the process on a quarterly basis, so to speak.  It 

really depends on how the team sets up their controlling document, which is 

basically their contract.  And so, they're up to speed on the progress of the 

project, so if an issue does come arise--it's not a substitute for the issue 

escalation ladder-- 

Savage: Mm-hmm. 

Shapiro: --which starts at the inspector and goes up through the district engineer and 

whatnot.  But if issues go past that point and need some other assistance, 

independent industry expert-type assistance, then they would--we would--a 

person could ask or the team could ask the DRT to look at those type of 

issues.  But they are familiar with the project enough because they've been 

following it on a quarterly basis or whatever they need to know--or 

whatever they need to do, so they can make a relatively quick 

recommendation as how to proceed.  So it's not like a formal claims process 

where you wait until, you know, three years later and we're still fighting 

over the issue. 

Savage: So as an example, the DRT team that was established for the I-580, who--

how many people were on that team and can you let us know who those 

people were? 

Shapiro: There were three members on the team, a chair and two other members.  I 

know one was a former district engineer from Las Vegas at NDOT.  Gene 

Waite was one of the members.  I don't remember the names of the other 
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two gentlemen, but they were--I don't know if, Rick, if you remember, but 

they were private industry-type folks. 

Bosch: I don't recall their names, but yeah.  But we had a full day meeting with 

them and they listened to both sides, and I think we were able to come to, 

kind of a resolution-- 

Savage: Okay. 

Bosch: --at the end of the day. 

Shapiro: Relatively quickly, I would say. 

Savage: Right.  Okay.  And then are the consultants involved?  What's the 

consultant's role in this DRT?  How are they represented in DRT? 

Shapiro: Chairman Savage, I'm not sure if this answers your question or not.  I don't 

recall if any--you know, because that was a consultant design project on that 

particular one.  I believe they might have participated--attended the 

meetings, per se.  I don't know--I don't believe there was--they had any 

speaking roles, so to speak.  I think that was just between NDOT and the 

contractor.  One of the things that--correct me if I'm wrong, but I think one 

of the things the controlling document says is attorneys are not allowed to 

present at the--it's strictly owner--no, I shouldn't say owner versus 

contractor, but it's owner and contractor-- 

Savage: Right.  Right. 

Shapiro: --presenting to the DRT. 

Kaiser: I can comment on 3292.  Again, this is Reid Kaiser.  We--when an issue had 

come up and it had to do with the design, we would take that to the 

consultant and say, “hey, this is what the contractor is saying.  What are 

your guys' comments to defend it,” you know?  So we would take those 

issues to the design consultants and get their recommendations before we 

would move forward. 

Savage: Yeah, that's good. 

Kaiser: Yeah. 
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Shapiro: And that's SOP on any project that's designed by a consultant.  But I forgot 

to mention, Reid Kaiser was assistant construction engineer during quite a 

bit of that time frame, too. 

Kaiser: Yeah. 

Shapiro: So you had a fair amount of experience with them as well. 

Kaiser: Yeah, mm-hmm. 

Savage: Okay.  And the last question I have is the timelines denoted on Page 1 of 2, 

in the memorandum, Project, Superintendent, Lead Inspector.  There's a 

timeline of one day to elevate.  Project manager, resident engineer; two 

days.  Construction manager, district engineer; one week.  How are those 

times to elevate established? 

Schettler: This is a general guideline.  I believe they can be looked at during the 

partnering kickoff meeting and agreed upon between the contractor and 

NDOT. 

Savage: But it should be consistent, I believe, with (inaudible). 

Schettler: Yeah, but this is a standard of what we've been following. 

Shapiro: Chairman Savage, this is straight out of the partnering guideline--the field 

guideline that we have.  But the team, if they want to adjust those time 

frames up, you know, to make it go a little bit faster, the team can, you 

know, negotiate that, so to speak, or talk about that at the partnering 

meeting--the initial partnering meeting to come up with something that 

works for them. 

Savage: So what I would just ask if you kind of review those timelines, because one 

day-- 

Martin: Yes. 

Savage: --two days, I mean that's fast.  That's awfully fast.  And I think, you know, 

the Department might just review that and make that time to elevate 

consistent with all DRTs rather than just going job to job to job.  I would 

just have the Department look at (inaudible). 

Thomason: I just want to make sure I understood.  You said we were moving too fast? 

Savage: Well, I guarantee you--does anything get resolved in one day? 
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Shapiro: Well-- 

Savage: That's the difficult part for me.  And then two days with the REs and the 

PMs, I mean that's fast. 

Shapiro: Well, what the intent is this is the issue escalation ladder, Chairman Savage.  

And the intent is to not let an issue get stale because, you know-- 

Savage: I understand that. 

Shapiro: --that can cause a problem, too.  This is not a timeframe for the DRT.  The 

DRT is more like, you know, 30 days or whenever we can convene them, 

so-- 

Savage: Right. 

Shapiro: --but we'll take a look at (inaudible). 

Savage: But you're right, Tracy. 

Shapiro: Yeah. 

Savage: It's all good.  That's all I have. 

Thomason: Just wanted it on record. 

Martin: He didn't want you guys to over-commit, because sooner or later he'll 

remind you, okay. 

Savage: How many hours? 

Martin: Yeah.  How many hours? 

Savage: Member Martin. 

Martin: Okay.  I had a couple issues as well.  Didn't--we had--we, NDOT, had a 

DRT on the I-580, but I thought that there was a standing DRT within 

NDOT at one point in time.  Boy, I'm really getting these acronyms down.  

Wasn't there a standing DRT? 

Shapiro: Member Martin, we used to have some people that were on, I guess, an 

agreement to act as claims board folks if we had--if we needed to have a 

hearing.  But the DRTs are project specific-- 

Martin: Okay. 
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Shapiro: --where the contractor would select a person, the owner would select a 

person and those two people would select-- 

Martin: Select a chair. 

Shapiro: --a chair.  And then they're all project specific. 

Martin: Okay.  Okay.  That was my--that was one of my questions.  The second one 

was--or the second statement was is that this, again, takes the commitment 

from the headquarters and the contractor equally to make sure that it works, 

because I have a couple experiences with the DRTs.  And, in one instance, 

an owner brought in a DRT and the contractor was all bought in to it, and as 

soon as the DRT started to come up with resolutions that the owner didn't 

like, they got fired.  And the case got settled about seven years down, and 

the owner ended up paying the contractor almost $20 million when they 

could have really settled everything through the DRT, but they refused to 

listen.  So it's going to take--this DRT deal is a commitment just like 

partnering.  It goes very deep. 

Shapiro: Agreed. 

Savage: Agreed. 

Martin: That's all I had, sir. 

Savage: Thank you, Member Martin.  Madam Controller. 

Castillo: She's gone. 

Savage: She's gone? 

Castillo: Gone. 

Savage: Voluntarily. 

Castillo: Yes. 

Martin: Hmm.  Move for adjournment? 

Savage: Okay.  Any other comments from staff? 

Kaiser: Hey Len, I got one comment.  Again, this is Reid Kaiser.  When those 

timelines--they don't get adhered to the rule strictly.  So when a dispute does 
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come up, even though it says one day, you know, as soon as those guys can't 

work it out it gets elevated. 

Martin: Mm-hmm. 

Savage: Right. 

Kaiser: So don't think that just because it says one day--they only have one day to 

work it out and then it's elevated.  They need to come to a resolution to 

move it forward, unless they both agree to move it forward, then it gets 

moved forward to the next level. 

Savage: So it's more result-based rather than time-based? 

Kaiser: I would have to say--I mean my experience has been that way. 

Shapiro: No, Reid's absolutely right. 

Savage: Yeah, that's good. 

Shapiro: These are guidelines, but they still--they work the problem.  But the intent is 

to try to solve it at the lowest level possibly, and if they can't then escalate it 

before it gets stale-- 

Kaiser: Yeah. 

Shapiro: --because it causes more problems. 

Savage: Thank you, Reid.  Any other comments here in Carson City?  Las Vegas, 

any comments, Mary? 

Martini: None here. 

Savage: How about in Elko, Kevin? 

Kevin: None here as well. 

Savage: Okay.  With that being said, we will move on to Agenda Item No. 9, Report 

on NDOT's participation with AASHTO's Subcommittee on Construction. 

Shapiro: Okay.  Chairman Savage, this is an item that I put together, and I have to 

thank NDOT for allowing me to participate with this group.  I feel fortunate 

that I can.  This is a group of, basically, construction peers from all DOTs 

throughout the nation.  So there's 51 official members--voting members, so 

to speak.  It's all 50 states, plus the District of Columbia.  And the intent is 
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for the subcommittee to be the national voice and the leading source for--in 

transportation construction.  And we're trying to improve safety in work 

zones, improve customer service, collaborate, promote quality.  And we 

basically--the group is broken down into four sections:  Environment and 

Human Resources, Computers and Technology, Roadway Instructors--I'm 

sorry, five sections--Contract Administration and Research.  And most of 

our work is done over the phone on a monthly basis, but then once a year we 

get together and talk and spend a week together sharing best practices. 

 And to put a plug in for this--groups like this, it's really a good opportunity 

for a person like me to go to other places and talk to my peers and bring 

back best practices back to Nevada to try to improve our program here.  So I 

really, really do support participation in these type of events. 

Savage: And thank you, Mr. Shapiro.  And thank you for your time and dedication to 

the AASHTO Environment and Human Resources section.  It looks like you 

chair that section, so as Nevada people we appreciate that. 

Shapiro: Yes, sir. 

Savage: Member Martin, did you have any questions-- 

Martin: No, sir. 

Savage: --or comments?  I had a question on Page 4.  Let me see if I can find it.  At 

least one of the Page 4's.  It had to do with the incentives and disincentives 

on design-build teams, if there's any personnel changes from the contractor. 

Shapiro: Oh, you might be talking about the state topics. 

Savage: It was a topic.  It was a topic of discussion.  And I'm just wondering--and 

maybe you didn't attend that particular segment.  But I find that interesting 

in the Agenda that there was some ramifications if the contractor were to 

change teams and also incentives if they were to maintain the same team 

during the design-build projects.  I don't know if the Department has talked 

about that or it might be for discussion at some other time within the 

Department. 

Shapiro: Chairman Savage, I can't speak for the design-build contracts, but I don't 

believe we've ever had a team change on us on a design-build job, have we? 

Terry: We have-- 
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Shapiro: Significantly? 

Terry: --because we list a lot of key personnel.  I mean it goes pretty far.  I'd say on 

an average design-build job--John Terry, Assistant Director of Engineering--

sorry--that, you know, there'll probably be 15 to 20 key personnel and, you 

know, these things go on for years.  Key personnel is going to change.  We 

have simply gone to, there's a process that they have to report the changes in 

key personnel and we have to approve it and they have to give us a 

replacement.  We have never gone to a monetary incentives, nor penalties 

for that.  I've heard that talked about, but we have never done that. 

Savage: Okay. 

Shapiro: Well, I guess what I was thinking of the bait and switch tactic, where the 

proposal--they sit there and the people don't show up.  I don't think we've 

ever had a problem with that.  But these jobs are of a certain length.  People 

move on to other projects and we do have to address when these key staff 

leave, because their role is done in that job so they have to move on, so-- 

Terry: It's been a problem throughout.  I mean we have this issue in both just 

consultant, regular contracts as well as design-build contracts, as we don't 

want them changing people but, you know, things happen so we have a 

process to try to deal with it.  That's how we've dealt with it.  It's going to 

happen, so-- 

Savage: You're absolutely right, Mr. Terry.  And I just only bring this up not-- 

Terry: I've never seen us do it. 

Savage: Right.  And I wasn't suggesting that we do it.  I just wanted to ask the 

question how familiar we were with it. 

Hoffman: Yeah.  Well--and like John said--so--Bill Hoffman, Deputy Director.  Like 

John said, we have a very documented process-- 

Savage: Mm-hmm. 

Hoffman: --and it's usually equal or better.  If you're going to pull somebody off, they 

better be equal or better in terms of experience and capabilities. 

Shapiro: And it has to be approved by the owner, too.  That's in our contracts. 

Hoffman: Yeah.  So it's-- 
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Savage: Okay. 

Hoffman: --a documented process. 

Savage: Thank you, Mr. Hoffman.  Thank you, Mr. Terry and Mr. Shapiro.  Any 

questions, Member Martin-- 

Martin No, sir. 

Savage: --or comments?  Any other questions or comments in Carson City?  

Everybody's pretty quiet today or just getting tired, I'm not quite sure.  Las 

Vegas or Elko, any comments or questions? 

Kevin: None here (inaudible). 

Martini: None here. 

Savage: Okay.  Let's move on to Agenda Item No. 10, Old Business regarding the 

Update on the eDocumentation. 

Shapiro: Okay.  Member Savage, Jeff Shapiro again.  I'll take this one.  Megan is 

actually in Vermont right now attending one of those conferences similar to 

the one we just talked about for the users group, so she can't be here.  But 

we're basically 91% complete with our implementation.  We've tested this 

thing from--in test projects from beginning through the Controller's office.  

We haven't gone live with it yet.  We're planning on doing that in October, 

when we'll actually pick a contract that goes out to bid then we'll push the 

button.  But so far testing-wise, everything's gone well.  We are doing some 

pilot programs or some parallel projects out there.  We've got seven 

underway, but I've told Megan that if the resident engineers want to add 

more projects to that list they can start using it now.  And we'll be using this 

instead of the field books to document them in parallel. 

 We'll accept the electronic documentation as the final documentation for the 

contract.  The only thing is it's just not talking to the accounting folks yet, so 

they would still have to key in quantities into the existing system, the 

Legacy system as Member Martin has used in the, you know, we talked 

about in the past.  But eventually, when this goes live in October then they 

won't have to re-key that in.  But everything is going well.  The latest status 

report from July is there, and I don't know if CWG has any questions about 

the conference that some of our folks are going to right now or any other 

questions. 

Item 4. CWG Meeting Minutes



Minutes of Nevada Department of Transportation 

Board of Directors Construction Working Group Meeting 

 September 8, 2014 

 

29 

Martin: I only had one.  Clarify for me.  The money we authorize today was--I think 

we authorized about $842,000 total.  Was that--that was for the eBid, not the 

eDoc? 

Shapiro: Yes, sir, that was for eBidding.  Apparently, you have to make some 

adjustments as they go web-based.  That's a different system that 

(inaudible). 

Martin: Well, you had two proposals.  You had proposal number one, if I remember 

correctly, was for the modifications and the maintenance of the licenses and 

so on. 

Shapiro: That's--yeah, that's not related to the eBid (inaudible)-- 

Martin: It's not related to this? 

Shapiro: --documentation.  No, sir. 

Martin: Okay.  Okay.  And this is the system when you and the other district 

engineers was in the office, this is what we discussed some, right, this  

eDoc-- 

Thomason: eDoc. 

Martin: --and what the acceptance was going to be?  And I'm assuming that the 

resident engineers are getting educated about going--entering the computer, 

right? 

Shapiro: We--yes, sir.  We have done some training.  We're going to do more.  We've 

got more slated for the end of this year when we do go live, but we've got 

folks out there with iPads right now that are using this system.  There's two 

ways you could do it, either a laptop-based or there is a mobile application 

through an iPad, which is still beta, but it works-- 

Martin: Mm-hmm. 

Shapiro: --so they're using both of those right now.  And I think the feedback's been 

pretty positive so far. 

Martin: Because one of my questions at the last CWG was how this is going to work 

when you're in a--Nevada has some really remote-- 

Shapiro: Right. 
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Martin: --stretches of road.  How is this going to work there?  And I think you told 

me that it could be worked locally and then uploaded. 

Shapiro: Well, that's one of the things we're doing, Member Martin.  I know one 

project we're using a local maintenance station to plug our computers in, so 

to speak-- 

Martin: Mm-hmm. 

Shapiro: --to process it in the system.  But it even gets more remote than that.  We 

might have to look into some sort of satellite-- 

Martin: Okay. 

Shapiro: --cell phone technology to get--talk to the system.  We are trying to 

minimize the amount of times you re-key stuff in, because that, you know, 

adds human error opportunities. 

Martin: Yep.  That's all I had, Len. 

Savage: Okay.  Thank you, Member Martin.  I just had one question on the Info 

Tech consultant on Page 3 of 3 of the Info Tech submittal, regarding the 

NDOT Field Manager implementation.  On Page 3, it says to date--or 

through July 31
st
, we have spent $282,499.  Includes $21,549 for the T and 

M portion.  The budget was $422,800.  Was that the contract not to exceed 

issued to Info Tech? 

Shapiro: Yes, sir.  $422,800 is the contract amount, but that includes a base 

deliverable, so to speak, and then some incidental.  So what you're seeing 

here is the $282,000 that we spent to date is on the base and we've only 

tapped into the $21,000 as part of the incidental for additional travel in case 

we needed extra training, or if they needed to come and help us out with 

some programming issue here.  So we're not--I don't--well, it says so right 

above that.  I'm sorry.  The $301,000 that includes $121,075 in T and M for 

$422,000 on top there. 

Savage: So my point, and I think you just clarified it, there's a cost savings there. 

Shapiro: There is a cost savings in this case.  We haven't used as much of the 

incidental budget (inaudible)-- 

Savage: So that's other good news we have. 
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Shapiro: Yeah. 

Martin: But we're not totally implemented yet either. 

Shapiro: We're not totally implemented, but I don't--they've actually told us we're 

farther ahead than other DOTs that have put this process together.  So I 

would be very surprised if we get anywhere close to that $121,000 in the 

incidental (inaudible) contingency funding. 

Savage: So that goes to my question.  Has Info Tech had good support and good 

direction for the Department? 

Shapiro: I've been personally pleased with the support and the direction and the help 

that we've got from Info Tech.  I know Megan is not here, but I believe she 

would say the same thing. 

Savage: And I see Sharon shaking her head as well. 

Foerschler: Sharon Foerschler for the record.  For my involvement, yes, Info Tech has 

been very responsive. 

Savage: That's good to hear. 

Shapiro: Many of their staff that have helped us out with this are retired DOT people 

that actually helped their own DOTs make this conversion from paper to 

electronic, so they understand the inertia that you have to overcome to make 

changes like this sometimes. 

Savage: Yes, and I'm glad to see the Department moving this direction, because it's 

now or never-- 

Shapiro: Mm-hmm.  Yes, sir. 

Savage: --or else we'll be lost in the sagebrush. 

Martin: Forever. 

Savage: Forever.  Any other comments on 10-A?  Let's move down to 10-B, the 

CWG Task List. 

Shapiro: Okay.  This item--member Chairman Savage.  Jeff Shapiro again.  This item 

might need a little bit of explanation.  The first page, Page 1, of item 10-B is 

Rick Nelson's old task list--CWG task list.  So I put that in there just as a 

reminder of what he had in his outlook before he left.  And then what I tried 
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to do is recreate, on Page 2, recreate a new task list that includes things like-

-well, Member Martin's question on the Kingsbury job on change orders and 

the DB process review.  Then, plus, I've added a few items to there like the 

CMAR. 

 I've got some more items in pen right here.  We've had some--I know we've 

had some conversations about adding partnering to the task list and try to get 

contractor feedback and some data to prove that it's quantified, the benefits.  

I know we've talked about wanting to talk more about high-performance 

concrete in the RFP that Mr. Kaiser has going on over there.  So--and this 

morning at the Board meeting, we're going to start looking at the 

consultant's number of projects and categories and all those type things.  So 

I'll add those to the list, but I did want to put this in here just to see what the, 

you know, if we're heading in the right direction or just to make sure we're 

heading in the right direction with the CWG and what we could add to the 

list.  And it sounds like Member Martin's got a few more things that we need 

to take a look at. 

Savage: So, Mr. Shapiro, are you looking at items 1 through 5? 

Shapiro: 1 through 5 on Page 2. 

Savage: 2 of 7. 

Shapiro: 2 of 7.  That's the new list that I took from Mr. Nelson's list.  I took the 

incomplete items and then added some more of the--some more items that 

we've had in recent conversations of things to look at.  And I know we just 

had a--for example, item 2 above on there where it says "Change order 

request on Kingsbury Grade."  That's a misspelling too, by the way. 

Martin: Yeah, it is.  I wasn't going to bring it up. 

Shapiro: I will fix that.  But I left that as an open item even though we've given an 

update on it, because until the project is done we should--we will be keeping 

an eye on it, so we can give you updates as needed on that.  And then when 

the project is closed out, we can close that one out.  I need to get with Tracy 

a little bit more on the DB process, because I just literally took verbatim 

what Rick had in his notes.  I'm not sure what--we need to get together and 

talk about where to go from there.  But that's basically it. 

Savage: So item number 3, the contractor prequalification bidding and contractor 

litigation, that's an Agenda item to be discussed and preparation for that 
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regarding, you know, contract review forms.  What do we have as far as 

internal department procedure to review contractors of good standing and 

what recourse do we have for contractors that are in current litigation that 

continue to bid our work? 

Shapiro: Yes, sir. 

Savage: Do we have any recourse?  I don't know that.  But then, these are questions, 

I think, we need to really pursue and try to make everyone accountable. 

Shapiro: Yes, sir.  And the intent was--on this one is, first off, I believe it would be in 

everybody's best--or it will benefit everybody if we presented to the CWG 

what our prequalification process is, because I don't believe we've done that 

yet, and we can go over some of the forms on how that works.  And then 

look into some of these other items so-- 

Savage: And what we do during the project and how we grade them-- 

Shapiro: Yes, sir. 

Savage: --and what feedback we have.  And like you said too, the other item 

discussed earlier was the consultants. 

Shapiro: Mm-hmm.  Yes, sir. 

Savage: And it may end up being the CCWG rather than just the Construction 

Working Group.  But I think, again, the consultants would be part of our 

understanding from the Board members as to who is involved in what.  And 

you guys know that better than we do.  That's where the question was 

initiated at the T-Board meeting to determine how many categories we have 

and how many consultants we have. 

Shapiro: Yes, sir. 

Savage: And I know it's a large task, but it's going to be work in progress. 

Shapiro: Yes, sir.  And I envision these will be future Agenda items for future CWG 

meetings, and they involve a lot of people in this room.  So we'll have to 

gather the troops, so to speak, and get everybody put together (inaudible). 

Savage: And we can walk before we run.  I mean, you know, the next meeting I 

think it going to be in November rather than December, because Controller 

Wallin had made comment that she will not be here in December. 
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Shapiro: Okay. 

Savage: And we can confirm that, Claudia.  If she's still going to make December, 

that's fine.  If not, we might want to move it to November, because she's 

termed out after December, so-- 

Shapiro: Mm-hmm. 

Martin: Mm-hmm. 

Savage: But with that being said, you know, you guys have a lot on your plate.  We 

don't have to have all the Excel spreadsheets for all the consultants.  I'm not 

asking that.  If it happens the meeting following that, that's fine too.  But I 

think it's something we have to work towards to get a better idea on what 

we're spending where. 

Shapiro: Yes, Chairman Savage.  Some of these items I don't know if--we're probably 

not going to be able to turn them around fast enough for a November 

meeting.  We can certainly still talk about closeout status, and projects, and 

the five-year plan and some of these other kind of old business items for 

sure. 

Savage: Maybe one out of the four, or two out of the four. 

Martin: Yeah. 

Shapiro: Hopefully, DB process because I'd like to get that one fixed--or not fixed, I 

mean addressed.  Excuse me, Tracy.  And I know FHWA would appreciate 

that, too. 

Savage: Any other comments, Member Martin? 

Martin: No, sir. 

Savage: We'll move to Agenda Item No. 10-C. 

Shapiro: 10-C, Chairman Savage, that's just some agendas from previous AGC 

meetings that we've had that we had put--in the past in the packet here.  I 

know--I think it was both Lisa and Tracy have mentioned that we had one of 

these luncheons in Las Vegas for Southern Nevada.  And I haven't seen any 

meeting notes yet, but I did put an agenda in for them.  That's on Page 1.  

And then, of course, the last time we met with AGC up here, the agenda is 
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in there starting on Page 2 of 17 through 17.  So I don't know if the CWG 

has any questions or comments. 

Savage: I don't.  Member Martin, do you have any questions-- 

Martin: No, sir, I'm good. 

Savage: --or comments?  Okay.  Any other comments or questions here in Carson 

City on 10-A, B or C?  Las Vegas, any comments or Elko, any comments or 

questions? 

Martini: None here. 

Kevin: I did--I did have one comment on the eDocs, sort of what Martin was talking 

about.  One of the suggestions that we discussed concerning eDocs was 

potentially having contractor-supplied hotspots on the project if you're in a 

remote location or maybe a material deposit.  So those are still out there, at 

least the concepts of thinking about that.  That's it.  Thanks. 

Savage: Thank you, Kevin. 

Shapiro: And, Chairman Savage, that is one way we could do it is make it part of the 

contractor's scope of work, and they could provide the equipment for the 

project, so-- 

Savage: Okay.  We'll move to Agenda Item No. 11, Briefing on the Status of 

Projects in Development. 

Shapiro: Item 11, Chairman Savage, this is John Terry's item, so I'll turn it over to 

him. 

Terry: Yeah, and I wasn't sure--again, John Terry, Assistant Director for 

Engineering.  And I wasn't sure we were going to make this an ongoing 

effort.  We had introduced this five-year plan.  I don't think it was at the last 

meeting, I think it was the meeting before that.  And maybe reestablish what 

its purpose is.  I mean it's not to replace the STIP.  The STIP is the, you 

know, the legal document by which we list projects.  But this is really, 

essentially what our people are working on, in other words.  So we know it's 

over-committed.  It's more projects than we probably will have the money 

for in that year, but we need to over-commit by them now because stuff 

happens, and we have to have projects ready to go. 

Item 4. CWG Meeting Minutes



Minutes of Nevada Department of Transportation 

Board of Directors Construction Working Group Meeting 

 September 8, 2014 

 

36 

 So that being said, we've added to it quite a bit since earlier versions by 

adding on--we used to be able to keep it on front and back of one page, and 

those days are long gone.  Because we've added traffic operations projects, 

hydraulic projects, landscape and esthetic projects to the list that we have, 

and then as the very last sort of attachment we've added kind of our district 

contracts on there as well.  So it gives you kind of--we were hoping the 

snapshot would stay a little smaller than this.  It's gotten many pages of 

what's kind of going out in this year or what we anticipate to be ready to go 

out in this year. 

 The other biggest change, and actually I looked on my iPad between the two 

meetings.  After the Transportation Board, I saw we have a new five-year 

plan out.  The big difference is we did not have our--the second section here 

is our 3R projects or our--basically our paving rehab projects across the 

state.  We kind of knew what we thought were going to be the higher rated 

ones on our 3R program which covers the years '16, '17 and '18, and sort of 

plugged in ones in here.  Well, the newest version that just came out today, 

is based on the approved 3R plan, and I believe that was approved like last 

week or the week before.  So we have a group that goes out statewide and 

prioritizes rehab projects across the state, writes up a report, presents it to 

the front office, and we discuss it and modify it and then essentially approve 

it.  And so that's been rolled in. 

 We're still working off the old 3R report.  This new one is to move forward 

in years '16, '17 and '18.  Is that correct? 

Kaiser: Yeah, yeah. 

Terry: Yeah.  So the new version you will see, the only difference is going to be in 

those 3R projects.  We filled them in with the actual projects, which the 

guesses weren't bad.  They're pretty close.  What else can I give you for 

information?  Well, it kind of gives you a snapshot.  If we wanted to pull in, 

you know, they talked at the board meeting, if this USA Parkway has to get 

accelerated, we don't have it constructed by 2018.  Something's got to give 

for it to move in and it may, and we'll use this as well as our STIP process to 

find where's the best place to move it in and move forward on it.  So with 

that, I'll answer any questions. 

Savage: I didn't have any questions.  I just had a comment of complimenting yourself 

and the staff to provide this five-year plan.  I don't believe it's necessary to 

continue reviewing these five-year plans, in my opinion.  I think that's an 
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internal tool, but I appreciate you and your staff taking the time to 

(inaudible). 

Martin: It's probably not bad to look at on an annual basis but, yeah, I agree.  For 

every meeting (inaudible), you know, take a break. 

Shapiro: Okay. 

Savage: Okay.  Let's look at Agenda Item No. 12, Briefing on Status of Projects 

under Construction, Project Closeout Status, section 12-A. 

Shapiro: Okay.  Chairman Savage, Jeff Shapiro again.  Basically, this is our closeout 

status log that we've--and meeting minutes in 12-A that we've reported in 

the past.  The only thing that’s different is the very first page is a page that 

Rick Nelson started putting together for the Transportation Board, kind of a 

one-page summary.  And we are planning on--actually, we've gotten some 

good feedback from both the contractors and the folks out in the field that 

this one-page summary helps them identify how many jobs they've got 

needing closeout and sometimes it helps speed up the process.  So we will 

continue to publish this type of information.  But other than that, I really 

don't have any formal presentation, so to speak, unless you had, you know, 

I'd be happy to answer any questions if I can. 

Savage: So I think this is a good snapshot.  I just had a question on trying to work 

through these arrows. 

Martin: Mm-hmm.  I think that means it's up or it's down-- 

Shapiro: Yes, sir, it does. 

Martin: --from the last reporting period. 

Shapiro: We can certainly change that to a different format.  For, like the completed 

by the contractor, Granite Construction, shows a five--it says on the  

left-hand side, shows a five with an arrow up. 

Savage: Five. 

Shapiro: That means--in the left-hand column that-- 

Savage: So what are the numbers on the left? 

Shapiro: That's the number of contracts that have been completed by the contractor.  

We can tailor this, and if this is not-- 
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Savage: No, no.  It's fine.  I was just-- 

Shapiro: --readily understood, we can certainly adjust it. 

Savage: It's the first time I've seen it, so I just had some questions about it. 

Shapiro: It's my understanding that the Board has been seeing this for a while.  But 

it's my understanding, see, that Granite Construction it was--whatever 

happened last month was reported it was less than five and it's gone up. 

Savage: So Las Vegas Electric, zero contracts but it's gone down? 

Shapiro: It's gone--that would indicate to me that they had one and it's gone down, 

which we closed that one out. 

Savage: Don't have anything going? 

Shapiro: We've closed that one out, yeah. 

Savage: Yeah. 

Shapiro: But we can certainly--if this format's not working, we can certainly do 

something (inaudible). 

Savage: No, no.  That's fine.  And so Q&D has six contracts in progress. 

Shapiro: And there's been no change. 

Martin: They got six contracts completed.  There's been no change-- 

Shapiro: Been no change in the status, yeah. 

Martin: --(inaudible) closeout. 

Shapiro: Yeah. 

Savage: Okay. 

Martin: And you're right, I have been seeing this and--but I don't remember if the 

CWG or it was the T-Board, but I do remember seeing this previously. 

Shapiro: They-- 

Martin: Actually, I think, Member Savage, that Rick handed this out at the last 

CWG meeting as a test document, if I remember correctly. 
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Savage: It's a test of my memory-- 

Martin: Yeah. 

Savage: --because I don't remember. 

Shapiro: Member Martin, this is the first time it's actually been published in CWG. 

Martin: I think Rick handed it to me and just said, “what do you think of this?” 

Savage: Okay.  So it's something we can work in-- 

Martin: Yeah. 

Savage: --a work in progress.  12-B, the summary of the projects closed.  Any 

comments or questions with 12-B? 

Shapiro: Again, Chairman Savage, nothing really to present here.  If CWG has any 

questions we'll try to answer them.  But these are the contracts we've closed 

out in the last period. 

Savage: So I had a question on 3542, the I-80 bridge repairs and maintenance, total 

amount over/under budget.  Under $2.9 million, 30%. 

Shapiro: I'm going to defer to Sharon. 

Foerschler: I don't know what document you're looking at. 

Bosch: This document here. 

Foerschler: Okay. 

Savage: Oh, I'm sorry, we're in Attachment Number 12-B. 

Foerschler: 3542. 

Savage: It says, “NDOT construction contracts closed out.” 

Foerschler: Right. 

Savage: May 2014 through August 2014.  Starting from the bottom. 

Foerschler: And your question on that one is? 

Shapiro: That-- 

Savage: On page-- 
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Shapiro: Sharon, we should go look at the agreement estimate because the original 

bid was $1.3 million. 

Savage: Yeah. 

Foerschler: Right. 

Shapiro: The agreement estimate was $4 million.  I bet you we have a mathematical 

error in here.  This is one of the--the agreement estimate is one of the 

numbers in the system that we can't pull out automatically.  We have to 

hand-enter that one.  So that does--that presents some challenges sometimes. 

Savage: Well, just looking at it from my nest, it's about $3 million over budget, over 

the original bid.  So just take a look at that if you would. 

Foerschler: That's a typo. 

Shapiro: Yeah, that's got to be a typo. 

Foerschler: We have spent on the project breakdown, if you go to Sheet 9 of 10 past 

that.  The engineer's estimate was $1.6.  Bid price was $1.3.  Agreement 

estimate was $1.4-- 

Shapiro: What page are you on? 

Foerschler: --(inaudible) $1.2. 

Shapiro: On the breakdown, what page? 

Foerschler: Page 9 of 10 for Item 12-B.  So that's a typo on that.  That should be--I'm 

not sure where that came from on that. 

Shapiro: I'm not sure.  That's a typo because, yeah, on Page 9 it says $1.2 million. 

Foerschler: On each project breakdown. 

Bosch: Switched around. 

Martin: Yeah, I see what you're saying now. 

Foerschler: $1.4. 

Shapiro: Well, that's exactly the numbers.  The 4 and the 1 got transposed.  That's 

exactly what it is.  That project should be 85% complete, not 30%. 
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Savage: And it's a $1.4 million job-- 

Shapiro: Right.  Yes, sir. 

Martin: Mm-hmm. 

Savage: --rather than a $4.1? 

Shapiro: Yes, sir. 

Foerschler: Yes. 

Savage: Then on Contract 3327, Page 1 of 10 in the backup documents-- 

Foerschler: I knew that was coming.  I got a whole stack here for that. 

Savage: You might be able to answer it very quickly.  So the contract was awarded 

in '07, completed in '09, and we close it out in 2014.  What triggered the 

closeout?  What was the secret? 

Foerschler: Persistence. 

Savage: Persistence. 

Foerschler: Perseverance. 

Savage: Five years. 

Martin: Five years. 

Savage: Good job, Sharon. 

Foerschler: Rick and I are going to take co-ownership of this.  We had some issues with 

the crew overseeing it and getting their documentation done.  And we just 

kept on them and kept on them and finally gave them deadlines, which they 

finally were able to meet.  So now it's closed out. 

Savage: Okay. 

Foerschler: Part of it was the contractor accepting the quantities at the end, so a little bit 

of back and forth at the very end.  But, it did take an extraordinary amount 

of time. 
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Savage: Good.  Well, I thank you both for closing it out.  You know, there's no 

perfect world in construction.  I realize that.  And I know Member Martin 

does as well.  But we'll check this one off. 

Bosch: Chairman Savage, this is Rick Bosch, Assistant District Engineer for 

District 2.  I would just like to say, you know, we looked at some of these 

older jobs such as 3327.  And Sharon and I actually met individually with all 

the resident engineers in District 2 to discuss some of the older projects that 

we needed to get closed out.  So we were able to work through some of 

those issues with them and help them get their projects closed out.  So, you 

know, we're hoping to continue down that same path in the future. 

Savage: That's good.  And, again, like Member Martin had mentioned in the last 

meeting minutes was that holding the contractor accountable for like the 

AS-BUILTS, you know, they're so--procedurally, I think the Department 

has to review who's handling what for closeout.  And I think you can review 

it, understand it and define it and move on.  But I'm just thinking of the AS-

BUILTS as one classic example. 

Martin: Yeah. 

Bosch: Right.  And there's often times that we are waiting for the contractor to 

supply information to us that enables us to get the projects closed out.  So 

it's not always the resident engineer's fault, but a lot of times we are waiting 

on additional information from the contractor to help us get those jobs done. 

Savage: Right.  Thank you, Mr. Bosch.  Thank you, Sharon.  Member Martin, any 

questions? 

Martin: No, sir, not at this time. 

Savage: Okay.  Moving on to Item 12-D, Status of Active Projects. 

Shapiro: Okay.  Chairman Savage, this is our spreadsheet we've produced for the 

CWG meetings, just of all of our active projects and how they're 

performing, so to speak.  I don't know if the CWG has any specific 

questions.  I'll try to answer them. 

Savage: I don't have a specific question.  I just have a general question as to whether 

or not, are the consultants engaged when the Department is in litigation? 
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Shapiro: I would agree with what Reid said about previous issues we've had on 

projects.  If it's a consultant design, we do try to engage them to make sure 

that they're aware of any issues.  Or if we've got a claim, we will send them 

copies of the claims, and then get their, you know, assistance in at least--in 

going through the claim, and going through the details and coming back 

with feedback as to what's--if it's legitimate or-- 

Savage: Mm-hmm.  Mm-hmm. 

Shapiro: --whatever their opinion is.  So we do do that on all our consultant projects. 

Savage: I think that's important because, you know, the Department takes a lot of 

heat sometimes and I want the consultants to see the good, the bad and the 

ugly as well. 

Kaiser: Reid Kaiser.  A good example of that is on Meadowood, a large portion of 

that claim is with the drill shafts.  Well, that was consultant design.  So that 

geotechnical engineer--the consultant gave us, you know, all the documents 

we needed, gave us his analysis and essentially told us what we needed to 

know to fight the contractor with that lawsuit--or that claim. 

Shapiro: Yeah. 

Shapiro: It's not a lawsuit. 

Shapiro: Or I shouldn't say, yeah. 

Martin: Okay. 

Shapiro: But-- 

Savage: So as long as they're supporting the Department-- 

Kaiser: Yes, they are. 

Savage: --we'll talk about that more in the next couple meetings. 

Shapiro: But as the engineer of record, we rely on them heavily to give us their 

opinion on these type of items when they do occur. 

Savage: And rightfully so. 

Shapiro: Yeah. 

Savage: That's what they're paid for. 
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Martin: And I have a question along those lines, Reid.  When you go to that 

engineer, do you get a bill for that?  Do they consider that additional 

services? 

Kaiser: I don't know.  You know, on that job, you know, the materials doesn't 

usually deal with the consultant and the payment of it.  We just get the 

information and go through it.  So I couldn't answer that. 

Terry: I can answer that.  John Terry, Assistant Director.  Almost all, or all of our 

consultant contracts we carry over into services during construction.  Now, 

if we were to run into a clear error in the plans and asked them to correct it, 

we wouldn't pay--we'd say right up front, “we won't pay for your hours to do 

that.”  Most other tasks, though, that we ask them to do during construction 

we pay for them to do, because those are normal things like reviewing shop 

drawings and whatever.  So if you get into a claims situation, you have to 

look at it as evaluating.  If it's a clear error they've got to correct, we might 

tell them we're not going to pay for it.  You know, there's a lot of gray areas 

whether it is or isn't.  We might pay them for some of that until we get to the 

bottom of it.  But we carry all consultants of record into the construction 

phase and we pay them for numerous tasks, but if it was a clear error we 

wouldn't pay for them to address. 

Martin: Yeah, I'm used to that.  In my world, it's called construction administration. 

Terry: Well, we might have somebody else doing construction administration or we 

may do it ourselves in house, but we would still carry out our consultant for 

certain things, sort of, to protect the design or representative's design. 

Shapiro: Well, respond to RFIs, to review shop drawings or false drawings, those 

types of issues. 

Martin: Okay. 

Savage: Okay.  With that being said, any questions or comments from anybody on 

Items 12-A, B, C or D here in Carson City, Las Vegas or Elko? 

Kevin: None in Elko. 

Savage: We'll move to Agenda Item No. 13, Public Comment here in Carson City.  

Anybody here in Carson City would like to make a comment?  No?  Elko or 

Las Vegas, any public comment? 
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Martini: No one is here from the public. 

Kevin: As well here, nobody from the public.  Thanks. 

Savage: Thank you very much Las Vegas and Elko.  We'll move to Agenda Item No. 

14.  I'll take a motion for a closed session to receive information from 

counsel regarding potential or existing litigation. 

Martin: So moved, Mr. Chairman. 

Savage: I'll second.  The meeting is closed at this time. 

[Closed Session begins] 

Martin: Can I make a motion to adjourn, Mr. Chairman? 

Savage: Are we live? 

Menzel: Yes, we're good. 

Martin: I make a motion we adjourn. 

Savage: I'll second that motion. 

Martin: All in favor? 

Savage: Aye. 

Martin: Aye. 

Savage: Meeting adjourned.  Thank you, everyone. 

Martini: Just for future reference, when you were saying that we were live, it was 

never streaming.  That was part of the problem.  We didn’t know you had 

restarted because we were checking the streaming.  And it was not 

streaming. 
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MEMORANDUM 

October 30, 2014  

TO: Department of Transportation Board of Directors, 
Construction Working Group 

FROM: Rudy Malfabon, P.E., Director 

SUBJECT: November 10, 20014 Construction Working Group Meeting 

Item # 5. Report on Tracking NDOT Employee Job Costs on Projects in Litigation – 

Discussion Only. 

____________________________________________________________________________ 

Summary: 

The purpose of this item is to provide to the Construction Working Group a report on how NDOT 
tracks employee costs on projects in litigation. 

Background: 

NDOT employees record hourly work efforts through the State of Nevada’s Nevada Employee 
Action and Timekeeping System (NEATS).  Through NEATS, employees record efforts by using 
the proper Activity Codes and Project Numbers to reflect the work being performed.  NEATS 
then uses the recorded information to generate employee pay checks and stores it in NDOT’s
ORACLE database. 

 NDOT employees code their timesheets based on the guidance found in NDOT’s Chart of
Accounts Coding Manual for the current fiscal year.  Separate Project Numbers are requested 
for each project by a Job Authorization form on an as needed basis and established by the 
Accounting Division.  Example Timesheets, excerpts from Chart of Accounts Coding Manual 
Fiscal Year 2015 and the Job Authorization form for the Kingsbury Grade (Contract 3377) 
litigation defense are shown in Attachment A. 

Once NEATS processes employee payrolls and stores the activity and project information, the 
database can be used to report on amounts paid in employee salaries and create invoices for 
3rd Party and federal-aid billings.  An example of the employee salaries paid for the Kingsbury 
Grade litigation defense and a partial copy of a typical FHWA federal-aid billing are shown in 
Attachment B. 

Analysis: 

Not applicable to the subject matter at this time.  Informational item only. 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 

Fax:      (775) 888-7201 
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Attachment A.1:  Example Timesheets 
Attachment A.2:  Chart of Accounts Coding Manual Fiscal Year 2015 (Partial) 
Attachment A.3:  Example Job Authorization (Kingsbury Grade) 
Attachment B.1:  Example Job Costs – Kingsbury Grade Litigation 
Attachment B.2:  Example FHWA Federal-Aid Billing (Partial) 
 
Recommendation for Board Action: 
 
Informational item only. 
 
Prepared by: 
 
Jeff Shapiro, Chief Construction Engineer 
 



State of Nevada - NEATS Timesheet
Name

SHAPIRO, JEFFREY
Employee ID

00000xxxx 
Appt Id Type

Positive
Agency

800
Org

4660
Location

NC040
Period

CPP01
Begin Date

6/9/14
End Date

6/22/14
Shift

7:00am - 4:00pm Variable Work Schedule
Work Cycle Codes

Week One: SV
Week Two: SV
These work cycle codes were displayed when the supervisor approved this
timesheet.  Due to possible delays in the processing of personnel documents,
these codes may not accurately reflect work cycle changes processed after the
timesheet was approved.

Per NAC 284.5255, the signature of the employee and the employee's
supervisor certifies the accuracy of all hours worked and leave used by the
employee. Per NAC 284.650, an employee who falsifies his/her timesheet or
who causes or attempts to cause another employee to falsify a timesheet may
be subject to disciplinary action, and a supervisor who is negligent in reviewing
and certifying the accuracy of an employee's timesheet may be subject to
disciplinary action.

Employee's Signature

JEFFREY SHAPIRO
6/23/14 9:00 AM
Supervisor's Signature

RICHARD NELSON
6/25/14 10:01 AM
OT Approval

X
Position Accounting Attribute
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Unit
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Job Rept
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%
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Activity Project No/
Job Number

Req# Event Codes Rsn
Cd

Mon
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Tue
06/10
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06/12
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06/13

Sat
06/14

Sun
06/15

Mon
06/16

Tue
06/17

Wed
06/18

Thu
06/19

Fri
06/20

Sat
06/21

Sun
06/22

Total

9100 PRT 7.00 10.00 9.00 10.00 4.00 6.00 8.00 8.00 3.00 65.00
9992 20003001 PRT 10.00 5.00 15.00

Total Time 7.00 10.00 9.00 10.00 4.00 6.00 8.00 8.00 10.00 8.00 80.00
Request Description Attachments

No Attachments

Item 5: Attachment A.1. Example Timesheets
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State of Nevada - NEATS Timesheet
Name

SHAPIRO, JEFFREY
Employee ID

00000xxxx 
Appt Id Type

Positive
Agency

800
Org

4660
Location

NC040
Period

CPP08
Begin Date

9/15/14
End Date

9/28/14
Shift

7:00am - 4:00pm Variable Work Schedule
Work Cycle Codes

Week One: SV
Week Two: SV
These work cycle codes were displayed when the supervisor approved this
timesheet.  Due to possible delays in the processing of personnel documents,
these codes may not accurately reflect work cycle changes processed after the
timesheet was approved.

Per NAC 284.5255, the signature of the employee and the employee's
supervisor certifies the accuracy of all hours worked and leave used by the
employee. Per NAC 284.650, an employee who falsifies his/her timesheet or
who causes or attempts to cause another employee to falsify a timesheet may
be subject to disciplinary action, and a supervisor who is negligent in reviewing
and certifying the accuracy of an employee's timesheet may be subject to
disciplinary action.

Employee's Signature

JEFFREY SHAPIRO
9/29/14 9:09 AM
Supervisor's Signature

VIRGINIA FROBES
10/1/14 9:22 AM
OT Approval

X
Position Accounting Attribute
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Activity Project No/
Job Number

Req# Event Codes Rsn
Cd

Mon
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09/21
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09/22

Tue
09/23
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09/24

Thu
09/25

Fri
09/26

Sat
09/27

Sun
09/28

Total

9100 PRT 6.00 7.00 6.00 9.00 6.00 7.30 6.30 10.00 8.00 7.00 73.00
1315 50601CEN PRT 1.00 1.00 1.00 3.00
1480 73451C2C PRT 2.00 2.00
1315 60591CEN PRT 1.00 1.00

1396140 UAL 1.00 1.00
Total Time 7.00 7.00 8.00 10.00 8.00 7.30 7.30 10.00 8.00 7.00 80.00

Request Description Attachments

No Attachments

Item 5: Attachment A.1. Example Timesheets
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State of Nevada - NEATS Timesheet
Name

SHAPIRO, JEFFREY
Employee ID

00000xxxx 
Appt Id Type

Positive
Agency

800
Org

4660
Location

NC040
Period

CPP09
Begin Date

9/29/14
End Date

10/12/14
Shift

7:00am - 4:00pm Variable Work Schedule
Work Cycle Codes

Week One: SV
Week Two: SV
These work cycle codes were displayed when the supervisor approved this
timesheet.  Due to possible delays in the processing of personnel documents,
these codes may not accurately reflect work cycle changes processed after the
timesheet was approved.

Per NAC 284.5255, the signature of the employee and the employee's
supervisor certifies the accuracy of all hours worked and leave used by the
employee. Per NAC 284.650, an employee who falsifies his/her timesheet or
who causes or attempts to cause another employee to falsify a timesheet may
be subject to disciplinary action, and a supervisor who is negligent in reviewing
and certifying the accuracy of an employee's timesheet may be subject to
disciplinary action.

Employee's Signature

JEFFREY SHAPIRO
10/9/14 3:59 PM
Supervisor's Signature

VIRGINIA FROBES
10/15/14 9:59 AM
OT Approval

X
Position Accounting Attribute

Fund Agcy Org Sub
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Unit

Actv Func Obj Sub
Obj

Job Rept
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%

201 800 A066 466001 2000 5100 1.0000
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Activity Project No/
Job Number

Req# Event Codes Rsn
Cd

Mon
09/29

Tue
09/30
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Sun
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Mon
10/06

Tue
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Wed
10/08

Thu
10/09

Fri
10/10

Sat
10/11

Sun
10/12

Total

9100 PRT 8.00 7.00 2.00 4.00 5.00 7.00 6.00 7.00 46.00
9906 PRT 8.00 8.00 16.00
9982 20261004 PRT 1.00 1.00 2.00 1.00 5.00
1480 73451C2C PRT 2.00 2.00
1315 73451CEN PRT 3.00 3.00

1392386 UAL 8.00 8.00
Total Time 8.00 7.00 8.00 10.00 7.00 8.00 8.00 8.00 8.00 8.00 80.00

Request Description Attachments

No Attachments

Item 5: Attachment A.1. Example Timesheets
3 of 3
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 State of Nevada 
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FISCAL YEAR 2015 

 
 

Brian Sandoval 
Governor 
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Director 
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Nevada Department of Transportation 
Chart of Accounts Coding Manual 

Activity 
 
 

July, 2014 
 
  12 

 
 
 
 
 
 
 
 
 
 

Activity by Name 
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Nevada Department of Transportation 
Chart of Accounts Coding Manual 

Activity 
 

 
Activity 

Sub 
Project 
Phase 

 
Description 

 

July, 2014 
 
  13 

Administration 
 

0000  Appropriation Transfer                                                                                                                              
(Must be Org A060) 

1976 
9976 

Various 
Various 

Internal Auditing – Federal   (Must use a p roject)  
Internal Auditing – State  (May use a project)  
Includes salaries and expenses incurred investigating methods and procedures of processing and 
verifying all fiscal documents.  (Cannot use sub-phases C1C, C2C or C3C). 

9100  General Administration  (Cannot use a project)                                                                                                                 
Costs for administering transportation work in all its phases, establishing policies and procedures, 
developing plans of operation and directing operations.  Costs include salaries and expenses of 
administrative personnel and cost of office supplies and incidentals when such costs are not 
allocable to functions of maintenance, preliminary engineering, construction, additions or 
betterments, right of way or administrative functions of a specific nature.  

1906 
 

9906 

 Training & Travel – Federal   (Must use a project)  
Section 5204 (e) SAFETEA-LU 
Training Program – State                                                                                                                                                                     
Costs for course related expenses. Includes costs for employees to attend training, salaries, travel, 
etc. It also includes the Training Division’s costs to purchase course related supplies, registration 
fees, textbooks, rent facilities or equipment for specific courses. A trainee under Task Proficiency 
Guide Training must also use this Activity. 

9908  Training Program Instructors                                                                                                                                            
Costs of NDOT training instructor’s salaries, travel and time spent to prepare and instruct training 
courses. Also includes contracted instructors for Department sponsored training. 

9909  Training Equipment Operator Instructors                                                                                                     
Costs for district equipment operator instructors when they are not involved in instruction, 
preparation for instruction, or safety work. 

9920  Flight Operations -Passenger Aircraft  (Citation)                                                                                                                              
Expenses involved in the housing, maintenance and operation of the Department owned 
passenger-only aircraft. (Must be Org A059) 

9921  Flight Operations -Photo/Passenger Aircraft (Commander)                                                                                                                
Expenses involved in the housing, maintaining and operating the Department owned 
photographic/passenger aircraft.  (Must be Org A059) 

9929  Revocable Permits                                                                                                                                                             
Costs for investigation, preparation and issuance of revocable permits for transportation or other 
facilities. 

9949  Historical M arker Rehabilitation – State 
9974  Project Bond Costs                    

(Must be Org A062) 
9982  Surveys and Studies  

Costs for performing surveys, studies or miscellaneous tasks for in-house, local, county or State 
agencies. This Activity should be used in conjunction with a Work Order to accumulate costs. 

9986  Weather Reporting  
9992  Information -General                                                                                                                              

Costs for the compilation and distribution of general information to various news media, including 
newspapers, magazines, radio and TV stations. 

9999  Maps                                                                                                                                                                                   
Costs for production and distribution of the official state map.  Includes labor, materials, editing 
and checking procedures of Department employees engaged in producing pictures and materials 
for the state map. Also includes publishing costs by outside firms. 

Communications 
 

9502  VHF Radio Shop Overhead                                                                                                                                                     
Repair, maintenance, operation, and administration of the VHF system infrastructure, radio 
frequencies, and end user equipment including travel. 
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Nevada Department of Transportation 
Chart of Accounts Coding Manual 

Activity 
 

 
Activity 

Sub 
Project 
Phase 

 
Description 

 

July, 2014 
 
  14 

9503  Repair, Maintenance & Installation of User Radio Equipment                                                                                
Repair, maintenance, installation or removal of end user equipment (mobile/portable radios, 
desktop base stations, dispatch consoles, etc.) including travel. 

9504  Repair, Maintenance & Installation of Microwave      
Microwave overhead, repair, maintenance, installation, removal, modernization, modification and 
conversion including travel. 

9505  Maintenan ce, Administration, & Operation 800 MHz System Infrastructure  (Must use a 
Facility) 
Repair, maintenance, operation, and administration of the 800 MHz system infrastructure and 
radio frequencies including travel. 

9506  Telephone Maintenance                                                                                                                                            
Installation, maintenance and repair of Department owned telephone equipment including video 
conferencing and travel. 

9507  ITS Maintenance                                           
Installation, maintenance and repair of ITS equipment including travel. 

9508  800 MHz Re-banding   
Re-band the 800 MHz radio system frequencies. 

9509  800 MHz Repacking  
Repacking the 800 MHz radio system frequencies. 

9721  Capital Improvements    (Must use a work order)                                                                                                                              
Installation of infrastructure additions to the 800 MHz system including travel. 

Construction 
 

1430 
9430 

C2C 
C1C 

Third Party Agreements – Federal   (Must use a project & agreement)   
Third Party Agreements – State  (Must use a project & agreement) 
Work performed by third parties such as utility companies, railroads or consultant agreements 
when these costs are programmed as construction items.  

1440 
9440 

C2C 
C1C 

Striping by State Forces – Federal   (Must use a project)  
Striping by State Forces – State  (Must use a project)   
All expenses incurred by Department personnel when striping construction projects. 

 9450 C1C Construction by State Forces – State  (May use a project or job)   
All expenses for employees when performing construction and inspection activities. This account 
is not to be confused with Construction Engineering Activity codes 1315 or 9315.  

1460 
9460 

C2C 
C1C 

State Furnished Material – Federal   (Must use a project)  
State Furnished Material – State  (May use a project)   
Material furnished by the State for either Federal Aid or State Only Construction Projects. 

1470 
9470 

C2C 
C1C 

Contract Claims / Equity Adjustment – Federal  (Must use a project)  
Contract Claims / Equity Adjustment – State  (Must use a project) 
This Activity only includes the cost of administrative settlements / equity adjustments for contracts 
that exceed the original bid on Construction Contracts.  Requires BOE approval. 

1480 
9480 

C2C 
C1C 

Contract Claims / Equity Adjustment Associated Costs  – Federal  (Must use a project)  
Contract Claims / Equity Adjustment Associated Costs – State  (Must use a project) 
This Activity includes court costs, attorney fees, salaries and related expenses in conjunction with 
administrative settlements / equity adjustments when the contract exceeds the original bid. 

1490 
9490 

C2C 
C1C 

Construction Contract Payments – Federal   (Must use a project)  
Construction Contract Payments – State  (Must use a project) 
Progress and final payments to contractors. For aerial survey contracts and consulting engineers 
refer to Activity codes 1292 or 9292. (Must use Object 813P, 813S, 813T, 813U, 813Z or 814K) 

1492 
9492 

C2C 
C1C 

Building Facility Contract Payments – Federal  (Must use  a project)  
Building Facility Contract Payments – State (Must use a project or job) 
Progress and final payments to contractors. (Must use Object 813C, 813Q or 814A) 

1493 
9493 

C2C 
C1C 

Emergency Contract Payments – Federal   (Must use a project)  
Emergency Contract Payments – State  (May use a project or job) 
Progress and final payments to contractors. (Must use Object 813P) 

   

Item 5:  Attachment A.2. Coding Manual 
4 of 5
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Chart of Accounts Coding Manual 

Activity 
 

 
Activity 

Sub 
Project 
Phase 

 
Description 
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1660 
9660 

C2C 
C1C 

Agreements with Governmental Entities – Federal   (Must use a project & agreement)  
Agreements with Governmental Entities – State  (May use a project & must use  agreement) 
Cooperative agreements with governmental entities for roadway improvements.  

9711 C1C Building, Improvements & Attached Fixtures – State   (May use a project or job)  
Cost of buildings, materials and improvements, additions or betterments. Includes cost installation 
of attached fixtures that become an integral part of the building, such as heating plants, special 
electrical circuits, etc., and serve to increase its value or service life. This does not include 
maintenance, repair or operations, upkeep, or cost of remodeling or installation of fixtures that do 
not serve to increase value or service life.   

1914 
9914 

C2C 
C1C 

Contract Compliance – Federal   (Must use a project)  
Contract Compliance – State  (May use a project) 
All expenses including salaries, per diem, materials, supplies and equipment rental that are 
incidental to performing contract compliance functions.   

Construction Engineering  
1301 
9301 

CEN 
CEN 

Construction Contract Administration – Federal   (Must use a project)  
Construction Contract Administration – State  (Must use a project) 
Salaries and expenses of Resident Engineer and crew administering a construction contract. 
(Must be Org C080, C900 through C929) 

1302 
9302 

CEN 
CEN 

Construction Survey – Federal   (Must use a project)  
Construction Survey – State  (Must use a project) 
Salaries of construction survey crew performing stakeout and construction engineering for 
construction projects. (Must be Org C900 through C929) 

1303 
9303 

CEN 
CEN 

Construction Inspection – Federal   (Must use a project)  
Construction Inspection – State  (Must use a project) 
Salaries of construction inspectors while inspecting construction activities. (Must be Org C900 
through C929) 

1304 
9304 

CEN 
CEN 

Construction Project Testing – Federal   (Must use a project)  
Construction Project Testing – State  (Must use a project)   
Salaries of Project testers sampling and testing materials in the Project testing laboratory. (Must 
be Org C900 through C929) 

1305 
9305 

CEN 
CEN 

Construction Field Office Engineering – Federal   (Must use a project)  
Construction Field Office Engineering – State  (Must use a project) 
Salaries of Project field office personnel performing field office duties. (Must be Org C900 through 
C929) 

1310 
9310 

CEN 
CEN 

Service Providers  – Federal   (Must use a project & agreement ) 
Service Providers – State  (May use a project & must use an agreement) 
Progress and final payments to consulting engineering firms, railroads and inspectors when 
performing construction engineering activities.    

1311 
9311 

CEN 
CEN 

Cooperative Agreements – Federal   (Must use a project & agreement)  
Cooperative Agreements – State  (May use a project & must use an agreement)   
Cooperative Agreements for Construction Engineering activities.          

1315 
9315 

CEN 
CEN 

Construction by Other Divisions – Federal   (Must use a project)  
Construction by Other Divisions – State  (Must use a project) 
Salaries and expenses of all personnel not assigned to the Resident Engineer but chargeable to a 
project. To include construction office inspections and final reports, contract documentation 
preparation, design changes, progress testers, headquarters testing, etc. (Cannot be Orgs C080, 
C900 through C928) 

1316 
9316 

CEN 
CEN 

Construction Administration by Architecture – Federal   (Must use a project)  
Construction Administration by Architecture – State  (Must use a project or job) 
Salaries and expenses of the Project architect and staff while inspecting and administering a 
construction project or activity. (Must be Org C056) 

9338   Nuclear Gauge Calibration & Maintenance – State   (Cannot use a project)  
(Must use Org C040, C931 through C934) 

1398 
9398 

CEN 
CEN 

Distribution of Construction Engineering Costs – Federal   (Must use a project)  
Distribution of Construction Engineering Costs – State  (Must use a project)  
(Accounting use only) 

Item 5:  Attachment A.2. Coding Manual 
5 of 5



Item 5: Attachment A.3: Example Job Authorization 



Item
 5: A

ttachm
ent B

.1: E
xam

ple Job C
osts



Item 5: Attachment B.2: Example FHWA Billing
1 of 20



Item 5: Attachment B.2: Example FHWA Billing
2 of 20



Item 5: Attachment B.2: Example FHWA Billing
3 of 20



Item 5: Attachment B.2: Example FHWA Billing
4 of 20



Item 5: Attachment B.2: Example FHWA Billing
5 of 20



Item 5: Attachment B.2: Example FHWA Billing
6 of 20



Item 5: Attachment B.2: Example FHWA Billing
7 of 20



Item 5: Attachment B.2: Example FHWA Billing
8 of 20



Item 5: Attachment B.2: Example FHWA Billing
9 of 20



Item 5: Attachment B.2: Example FHWA Billing
10 of 20



Item 5: Attachment B.2: Example FHWA Billing
11 of 20



Item 5: Attachment B.2: Example FHWA Billing
12 of 20



Item 5: Attachment B.2: Example FHWA Billing
13 of 20



Item 5: Attachment B.2: Example FHWA Billing
14 of 20



Item 5: Attachment B.2: Example FHWA Billing
15 of 20



Item 5: Attachment B.2: Example FHWA Billing
16 of 20



Item 5: Attachment B.2: Example FHWA Billing
17 of 20



Item 5: Attachment B.2: Example FHWA Billing
18 of 20



Item 5: Attachment B.2: Example FHWA Billing
19 of 20



Item 5: Attachment B.2: Example FHWA Billing
20 of 20



Page 1 of 2 

MEMORANDUM 

November 4, 2014  

TO: Department of Transportation Board of Directors, 
Construction Working Group 

FROM: Rudy Malfabon, P.E., Director 

SUBJECT: November 10, 20014 Construction Working Group Meeting 

Item # 6. Report on NDOT Construction Manager at Risk(CMAR) Projects – Discussion  
Item Only. 

____________________________________________________________________________ 

Summary: 

The purpose of this item is to provide to the Construction Working Group a report on NDOT 
Construction Manager at Risk (CMAR) Projects. 

Background: 

NDOT has used the CMAR contract delivery method on 4 projects to date.  Each project is 
described below: 

Moana Interchange Improvements (Contract 3518) 
Scope of Work: Reconstruct I-580 Moana Lane Interchange into a Diverging Diamond 

configuration. 
Contract Amount: $6,978,978.01 
Paid to Date: $6,924,808.53 
Contractor: Granite Construction Company, Inc. 
Project Status: Work Complete and Accepted.  Contract Closed. 

Carlin Tunnels (Contracts 3537 and 3540) 
Scope of Work: Rehabilitate I-80 at the Carlin Tunnels including existing roadway 

pavements and 4 Carlin Canyon bridges and repairing and upgrading 
tunnel lighting.  Project was completed under two construction contracts. 

Contract 3537 (Pave traffic detours and purchase lighting fixtures) 
Contract Amount: $2,818,944.00 
Paid to Date: $2,727,678.14 
Contractor: Q&D Construction, Inc. 
Project Status:  Work Complete.  In Final Clean Up 

Contract 3540 (Rehabilitate roadway and bridges and repair tunnel lighting) 
Contract Amount: $28,340,000.13 
Paid to Date: $26,053,581.44 
Contractor: Q&D Construction, Inc. 
Project Status:  Work Complete.  In Final Clean Up 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 

Fax:      (775) 888-7201 
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Stateline to Stateline Bikeway Phase 1C (Contract 3541) 
Scope of Work: Construct a shared use bikeway / path along east shore of Lake Tahoe 

(Phase 1C only). 
Contract Amount: $1,413,532.00 
Paid to Date: $1,290,586.60 
Contractor: Q&D Construction, Inc. 
Project Status:  Work Complete.  In Final Clean Up 

State Route 207 – Kingsbury Grade (Contract 3564) 
Scope of Work: Rehabilitate roadway and construct water quality improvements. 
Contract Amount: $14,877,619.23 
Paid to Date: $11,603,218.70 
Contractor: Q&D Construction, Inc. 
Project Status:  Work Complete.  In Final Clean Up 

A copy on NDOT’s December 2013 annual report on CMAR projects to the Legislative Counsel 
Bureau is provided in Attachment A.  Amounts paid to date and copies of current Final Balance 
Reports and Bid Tabs are included in Attachment B. 

Analysis: 

Not applicable to the subject matter at this time.  Informational item only. 

List of Attachments: 

Attachment A:   December 2013 Report on CMAR Projects 
Attachment B.1: Moana Interchange Amounts Paid and Bid Tab 
Attachment B.2: Carlin Tunnels Amounts Paid and Bid Tab  
Attachment B.3: Bikeway (Phase 1C) Amounts Paid and Bid Tab 
Attachment B.4: Kingsbury Grade Amounts Paid and Bid Tab 

Recommendation for Board Action: 

Informational item only. 

Prepared by: 

Jeff Shapiro, Chief Construction Engineer 
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Contracts by Payment No. 

Date of Report: 04-Nov-2014 Report ID: NCMS11G 

Search Document: 03518 

03518 - ON I-580 AT THE MOANA LANE INTERCHANGE 

Payment # Document # Acceptance Date Paid to Date $

1 CP80003518CP001 09/26/2012 284,245.74

2 CP80003518CP002 10/08/2012 1,555,227.85

3 CP80003518CP003 10/22/2012 976,019.22

4 CP80003518CP004 11/05/2012 955,005.62

5 CP80003518CP005 11/19/2012 843,563.24

6 CP80003518CP006 12/03/2012 538,616.10

7 CP80003518CP007 12/17/2012 731,337.27

8 CP80003518CP008 12/28/2012 41,292.08

9 CP80003518CP009 01/14/2013 132,108.03

10 CP80003518CP010 02/11/2013 18,649.03

11 CP80003518CP011 02/25/2013 95,181.36

12 CP80003518CP012 03/25/2013 27,853.46

13 CP80003518CP013 04/08/2013 298,370.90

14 CP80003518CP014F 05/06/2013 310,165.93

15 CP80003518CP015F 05/20/2013 1,142.32

16 CP80003518CP016 06/03/2013 1,142.32

17 CP80003518CP017 06/17/2013 1,142.32

18 CP80003518CP018 07/15/2013 27,426.00

19 CP80003518CP019 08/12/2013 16,900.34

20 CP80003518CP020F 10/21/2013 5,711.60

21 CP80003518CP021 12/02/2013 3,426.97

22 CP80003518CP022 12/16/2013 1,142.32

23 CP80003518CP023 12/24/2013 1,142.32

24 CP80003518CP024 01/13/2014 1,142.32

25 CP80003518CP025 01/27/2014 1,142.32

26 CP80003518CP026 02/10/2014 1,142.32

27 CP80003518CP027 02/25/2014 1,142.32

28 CP80003518CP028 04/07/2014 3,426.19

29 CP800L0351801126 10/08/2014 .72

Grand Total: $6,874,808.53

Page 1 of 1
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     1  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

2020400 REMOVAL OF CONCRETE BARRIER RAIL 60.000  LINFT 60.000 65.00 3,900.00 3,900.00    100.0

2020875 REMOVAL OF LIGHTING AND/OR SIGNAL POLE 2.000  EACH 2.000 1,757.00 3,514.00 3,514.00    100.0

2020905 REMOVAL OF SIGNAL SYSTEM 6,052.800  LS 6,052.800 1.00 6,052.80 6,052.80    100.0

2020925 REMOVAL OF PULL BOX 3.000  EACH 3.000 2,204.00 6,612.00 6,612.00    100.0

2021035 REMOVAL OF MANHOLE 2.000  EACH 2.000 1,858.00 3,716.00 3,716.00    100.0

2021040 REMOVAL OF DROP INLET 9.000  EACH 9.000 650.00 5,850.00 5,850.00    100.0

2021230 REMOVAL OF STORM DRAIN PIPE 541.000  LINFT 541.000 44.00 23,804.00 23,804.00    100.0

2021270 REMOVAL OF SLOPE PAVING 1,640.000  SQYD 1,640.000 8.60 14,104.00 14,104.00    100.0

2021287 GRINDING FOR PAVEMENT MARKINGS 18,368.000  LINFT 18,368.000 6.00 110,208.00 110,208.00    100.0

2021288 GRINDING FOR PAVEMENT MARKINGS 1,595.000  SQFT 1,595.000 12.50 19,937.50 19,937.50    100.0

2021290 REMOVE PAVEMENT MARKINGS 19,200.000  LINFT 19,200.000 0.85 16,320.00 16,320.00    100.0

2021295 REMOVE PAVEMENT MARKINGS 222.170  SQYD 222.170 29.50 6,554.02 6,554.02    100.0

2030140 ROADWAY EXCAVATION 19,799.000  CUYD 19,799.000 24.00 475,176.00 475,176.00    100.0

2030230 BORROW EMBANKMENT 1,640.000  CUYD 1,640.000 33.50 54,940.00 54,940.00    100.0

2030680 GEOTEXTILE 16,110.000  SQYD 16,110.000 1.40 22,554.00 22,554.00    100.0

2030720 GEOGRID 15,051.000  SQYD 15,051.000 2.60 39,132.60 39,132.60    100.0

Item 6:  Attacment B.1:  Moana Interchange
Page 2 of 20



STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     2  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

2060110 STRUCTURE EXCAVATION 1,416.000  CUYD 1,416.000 113.00 160,008.00 160,008.00    100.0

2070110 GRANULAR BACKFILL 756.700  CUYD 756.700 39.50 29,889.65 29,889.65    100.0

2090120 TYPE 1 DRAIN BACKFILL 5,060.000  CUYD 5,060.000 51.50 260,590.00 260,590.00    100.0

2110270 HYDRO-SEEDING 6,700.000  SQYD 6,700.000 3.00 20,100.00 20,100.00    100.0

2120045 PAINTING 14,029.000  SQYD 14,029.000 8.00 112,232.00 112,232.00    100.0

2120050 DETAIL PAINTING 2,835.000  SQFT 2,835.000 8.50 24,097.50 24,097.50    100.0

2120320 MULCH (WOOD CHIPS) 3.600  CUYD 3.600 120.60 434.16 434.16    100.0

2120390 PLANT ESTABLISHMENT WORK 29,700.000  LS 0.720 29,700.000 1.00 29,700.00 29,700.00    100.0

2120430 PLANTS (GROUP A-5) 92.000  EACH 92.000 27.00 2,484.00 2,484.00    100.0

2120800 ROCK WALL 1,351.000  SQFT 1,351.000 36.50 49,311.50 49,311.50    100.0

2120820 DECORATIVE BOULDER (TYPE A) 43.000  EACH 43.000 102.00 4,386.00 4,386.00    100.0

2120830 DECORATIVE BOULDER (TYPE B) 43.000  EACH 43.000 118.50 5,095.50 5,095.50    100.0

2120870 DECORATIVE ROCK (TYPE A) 3,377.000  TON 3,377.000 47.00 158,719.00 158,719.00    100.0

2120880 DECORATIVE ROCK (TYPE B) 595.000  TON 595.000 51.00 30,345.00 30,345.00    100.0

2120890 DECORATIVE ROCK (TYPE C) 1,334.000  TON 1,334.000 51.00 68,034.00 68,034.00    100.0

2120900 DECORATIVE ROCK (TYPE D) 354.000  TON 354.000 56.00 19,824.00 19,824.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     3  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

2120940 IMAGE PANEL 10.000  SQYD 10.000 3,000.00 30,000.00 30,000.00    100.0

3020140 TYPE 1 CLASS B AGGREGATE BASE 4,769.000  CUYD 4,769.000 57.00 271,833.00 271,833.00    100.0

4020180 PLANTMIX SURFACING (TYPE 2)(WET) 3,856.000  TON 3,856.000 108.00 416,448.00 416,448.00    100.0

4060110 LIQUID ASPHALT, TYPE MC-70NV 29.000  TON 29.000 1,050.00 30,450.00 30,450.00    100.0

4090200 PORTLAND CEMENT CONCRETE PAVEMENT (8-INCHES) 13,058.000  SQYD 13,058.000 57.50 750,835.00 750,835.00    100.0

4090230 PORTLAND CEMENT CONCRETE PAVEMENT (11-INCHES) 10,275.000  SQYD 10,275.000 68.00 698,700.00 698,700.00    100.0

4090360 SAW AND SEAL TRANSVERSE WEAKENED PLANE JOINTS 16,850.000  LINFT 16,850.000 3.60 60,660.00 60,660.00    100.0

4090370 SAW AND SEAL LONGITUDINAL WEAKENED PLANE JOINTS 17,917.000  LINFT 17,917.000 3.60 64,501.20 64,501.20    100.0

4090700 PCCP CURING COMPOUND,WAX BASE 5,600.000  GAL 5,600.000 4.50 25,200.00 25,200.00    100.0

5020160 CONCRETE BARRIER RAIL (TYPE A) 511.000  LINFT 511.000 53.00 27,083.00 27,083.00    100.0

5020170 CONCRETE BARRIER RAIL (TYPE FA) 180.000  LINFT 180.000 121.00 21,780.00 21,780.00    100.0

5020750 CLASS AA CONCRETE (MINOR) 41.410  CUYD 41.410 925.00 38,304.25 38,304.25    100.0

5020760 CLASS AA CONCRETE (ISLAND PAVING) 75.380  CUYD 75.380 285.00 21,483.30 21,483.30    100.0

5020770 CLASS AA CONCRETE (ISLAND PAVING)(SPECIAL) 118.670  CUYD 118.670 440.00 52,214.80 52,214.80    100.0

5020950 CLASS AA CONCRETE, MODIFIED (MAJOR) 85.000  CUYD 85.000 622.00 52,870.00 52,870.00    100.0

5050100 REINFORCING STEEL 10,269.000  POUND 10,269.000 0.45 4,621.05 4,621.05    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     4  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6050150 15 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 128.000  LINFT 128.000 13.50 1,728.00 1,728.00    100.0

6050160 18 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 967.000  LINFT 967.000 14.50 14,021.50 14,021.50    100.0

6050170 24 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 369.000  LINFT 369.000 26.00 9,594.00 9,594.00    100.0

6090270 ADJUSTING MANHOLE COVERS (METHOD C) 4.000  EACH 4.000 877.00 3,508.00 3,508.00    100.0

6091040 STRUCTURAL STEEL GRATES 8,362.000  POUND 8,362.000 3.50 29,267.00 29,267.00    100.0

6091260 60-INCH PRECAST REINFORCED CONCRETE MANHOLE, TYPE 1 9.000  EACH 9.000 4,465.00 40,185.00 40,185.00    100.0

6091780 TRENCH DRAIN 105.000  LINFT 105.000 257.00 26,985.00 26,985.00    100.0

6100190 RIPRAP (CLASS 300) 353.000  CUYD 353.000 53.00 18,709.00 18,709.00    100.0

6120100 GRAFFITI RESISTANT COATING 317.000  SQYD 317.000 10.50 3,328.50 3,328.50    100.0

6130130 DETECTABLE WARNINGS 24.000  SQYD 24.000 253.00 6,072.00 6,072.00    100.0

6130230 CLASS AA CONCRETE CURB (SPECIAL) 2,040.000  LINFT 2,040.000 10.35 21,114.00 21,114.00    100.0

6130240 CLASS AA CONCRETE CURB (TYPE 2) 315.000  LINFT 315.000 19.00 5,985.00 5,985.00    100.0

6130260 CLASS AA CONCRETE CURB (TYPE 3) 921.000  LINFT 921.000 20.00 18,420.00 18,420.00    100.0

6130460 CLASS AA CONCRETE GUTTER 5.100  CUYD 5.100 1,120.00 5,712.00 5,712.00    100.0

6130830 CLASS AA CONCRETE CURB AND GUTTER (TYPE 5) 341.000  LINFT 341.000 16.50 5,626.50 5,626.50    100.0

6130850 CLASS AA CONCRETE CURB AND GUTTER (TYPE 6) 629.000  LINFT 629.000 19.00 11,951.00 11,951.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     5  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6130860 CLASS AA CONCRETE CURB AND GUTTER (TYPE 6 MODIFIED) 632.000  LINFT 632.000 19.00 12,008.00 12,008.00    100.0

6131140 CLASS AA CONCRETE SIDEWALK (4-INCH) 488.800  SQYD 488.800 54.00 26,395.20 26,395.20    100.0

6131150 CLASS AA CONCRETE SIDEWALK (6-INCH) 453.500  SQYD 453.500 54.00 24,489.00 24,489.00    100.0

6131270 CLASS AA CONCRETE DRIVEWAY (6-INCH) 46.000  SQYD 46.000 89.50 4,117.00 4,117.00    100.0

6161370 ORNAMENTAL FENCE 430.000  LINFT 430.000 117.50 50,525.00 50,525.00    100.0

6180270 TRAILING END ANCHOR 2.000  EACH 2.000 1,035.00 2,070.00 2,070.00    100.0

6180360 GUARDRAIL TERMINAL (TANGENTIAL) 2.000  EACH 2.000 3,210.00 6,420.00 6,420.00    100.0

6180550 GALVANIZED GUARDRAIL (TRIPLE CORRUGATION) 414.000  LINFT 414.000 33.80 13,993.20 13,993.20    100.0

6190210 GUIDE POSTS (FLEXIBLE) 73.000  EACH 73.000 44.50 3,248.50 3,248.50    100.0

6190220 REFLECTORS 10.000  EACH 10.000 18.75 187.50 187.50    100.0

6190260 OBJECT MARKERS, TYPE 2 6.000  EACH 6.000 64.80 388.80 388.80    100.0

6230050 INSTALL STATE FURNISHED MATERIAL 88,920.000  LS 88,920.000 1.00 88,920.00 88,920.00    100.0

6230225 NO. 3-1/2 PULL BOX 4.000  EACH 4.000 447.20 1,788.80 1,788.80    100.0

6230230 NO. 5 PULL BOX 24.000  EACH 24.000 644.80 15,475.20 15,475.20    100.0

6230235 NO. 7 PULL BOX 5.000  EACH 5.000 780.00 3,900.00 3,900.00    100.0

6230236 NO. 7 PULL BOX, MODIFIED 4.000  EACH 4.000 1,248.00 4,992.00 4,992.00    100.0

Item 6:  Attacment B.1:  Moana Interchange
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     6  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6230240 NO. 9 PULL BOX 1.000  EACH 1.000 1,456.00 1,456.00 1,456.00    100.0

6230241 NO. 9 PULL BOX, MODIFIED 1.000  EACH 1.000 1,664.00 1,664.00 1,664.00    100.0

6230785 LOOP DETECTOR (A) (PREFORMED) 33.000  EACH 33.000 447.20 14,757.60 14,757.60    100.0

6230815 EMERGENCY VEHICLE OPTICAL DETECTOR SYSTEM 1.000  EACH 1.000 13,624.00 13,624.00 13,624.00    100.0

6231355 REMOVAL OF EXISTING LIGHTING SYSTEM 1,674.400  LS 1,674.400 1.00 1,674.40 1,674.40    100.0

6231370 REMOVAL OF CONDUIT AND CONDUCTORS 1,664.000  LS 1,664.000 1.00 1,664.00 1,664.00    100.0

6231536 REMOVE AND RESET TRANSFORMER 1.000  EACH 1.000 1,248.00 1,248.00 1,248.00    100.0

6231740 PREFORMED TRANSFORMER PAD 3.000  EACH 3.000 644.80 1,934.40 1,934.40    100.0

6231780 1-INCH CONDUIT 3,600.000  LINFT 3,600.000 3.15 11,340.00 11,340.00    100.0

6231820 3-INCH CONDUIT 9,025.000  LINFT 9,025.000 5.20 46,930.00 46,930.00    100.0

6231830 4-INCH CONDUIT 100.000  LINFT 100.000 12.50 1,250.00 1,250.00    100.0

6231935 NO. 4/0 CONDUCTOR 580.000  LINFT 580.000 5.20 3,016.00 3,016.00    100.0

6231970 NO. 4 CONDUCTOR 1,220.000  LINFT 1,220.000 1.05 1,281.00 1,281.00    100.0

6231975 NO. 6 CONDUCTOR 1,850.000  LINFT 1,850.000 1.05 1,942.50 1,942.50    100.0

6231980 NO. 8 CONDUCTOR 750.000  LINFT 750.000 1.05 787.50 787.50    100.0

6231985 NO. 10 CONDUCTOR 8,535.000  LINFT 8,535.000 1.05 8,961.75 8,961.75    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     7  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6231995 NO. 14 CONDUCTOR 6,030.000  LINFT 6,030.000 1.05 6,331.50 6,331.50    100.0

6232040 3 CONDUCTOR NO. 20 CABLE 2,690.000  LINFT 2,690.000 1.05 2,824.50 2,824.50    100.0

6232045 5 CONDUCTOR NO. 14 CABLE 845.000  LINFT 845.000 1.05 887.25 887.25    100.0

6232070 15 CONDUCTOR NO. 14 CABLE 2,470.000  LINFT 2,470.000 4.15 10,250.50 10,250.50    100.0

6232090 25 CONDUCTOR NO. 14 CABLE 3,535.000  LINFT 3,535.000 5.20 18,382.00 18,382.00    100.0

6232175 FIBER OPTIC CABLE 2,940.000  LINFT 2,940.000 3.10 9,114.00 9,114.00    100.0

6232630 LOOP DETECTOR (6-FOOT X 6-FOOT) 1.000  EACH 1.000 640.00 640.00 640.00    100.0

6232645 LEAD-IN CABLE FOR LOOP DETECTORS 7,260.000  LINFT 7,260.000 1.05 7,623.00 7,623.00    100.0

6232680 TRAFFIC SIGNAL SIGNS 105.000  SQFT 105.000 14.50 1,522.50 1,522.50    100.0

6250490 RENT TRAFFIC CONTROL DEVICES 316,694.760  LS 316,694.760 1.00 316,694.76 316,694.76    100.0

6270050 INSTALL STATE FURNISHED MATERIAL 196,995.000  LS 196,995.000 1.00 196,995.00 196,995.00    100.0

6270130 PERMANENT OVERHEAD SIGN SUPPORT STRUCTURES, REMOVE 1.000  EACH 1.000 4,680.00 4,680.00 4,680.00    100.0

6270145 PERMANENT OVERHEAD SIGN SUPPORT,STRUCTURE MOUNT, REMOVE 2.000  EACH 2.000 2,860.00 5,720.00 5,720.00    100.0

6270150 PERMANENT SIGN PANELS (OVERHEAD) 1,313.750  SQFT 1,313.750 39.00 51,236.25 51,236.25    100.0

6270160 PERMANENT SIGN PANELS (OVERHEAD)(REMOVE) 551.920  SQFT 551.920 9.00 4,967.28 4,967.28    100.0

6270190 PERMANENT SIGNS (GROUND MOUNTED) (METAL SUPPORTS) 489.930  SQFT 489.930 68.50 33,560.21 33,560.21    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     8  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6270220 PERMANENT SIGN PANELS (PANELS ONLY) 88.250  SQFT 88.250 43.00 3,794.75 3,794.75    100.0

6270240 PERMANENT SIGNS, REMOVE 402.630  SQFT 402.630 11.00 4,428.93 4,428.93    100.0

6270250 PERMANENT SIGNS, REMOVE (PANEL ONLY) 13.500  SQFT 13.500 12.00 162.00 162.00    100.0

6280120 MOBILIZATION 697,897.000  LS 697,897.000 1.00 697,897.00 697,897.00    100.0

6320460 WATERBORNE PAVEMENT STRIPING (TYPE II)(VARIES) 1,526.000  SQFT 1,526.000 2.80 4,272.80 4,272.80    100.0

6320470 WATERBORNE PAVEMENT STRIPING (TYPE II)(DOTTED WHITE) 960.000  LINFT 960.000 1.05 1,008.00 1,008.00    100.0

6320480 WATERBORNE PAVEMENT STRIPING (TYPE II)(6-INCH DOTTED WHITE) 478.000  LINFT 478.000 1.15 549.70 549.70    100.0

6320490 WATERBORNE PAVEMENT STRIPING (TYPE II)(8-INCH DOTTED WHITE) 2,904.000  LINFT 2,904.000 1.25 3,630.00 3,630.00    100.0

6320520 WATERBORNE PAVEMENT STRIPING (TYPE II)(BROKEN WHITE) 3,765.000  LINFT 3,765.000 0.75 2,823.75 2,823.75    100.0

6320550 WATERBORNE PAVEMENT STRIPING (TYPE II)(8-INCH BROKEN WHITE) 1,540.000  LINFT 1,540.000 0.75 1,155.00 1,155.00    100.0

6320588 WATERBORNE PAVEMENT STRIPING (TYPE II)(6-INCH SOLID WHITE) 2,172.000  LINFT 2,172.000 1.00 2,172.00 2,172.00    100.0

6320600 WATERBORNE PAVEMENT STRIPING (TYPE II)(8-INCH SOLID WHITE) 8,580.000  LINFT 8,580.000 1.05 9,009.00 9,009.00    100.0

6320640 WATERBORNE PAVEMENT STRIPING (TYPE II)(24-INCH SOLID WHITE) 778.000  LINFT 778.000 3.50 2,723.00 2,723.00    100.0

6320670 WATERBORNE PAVEMENT STRIPING (TYPE II)(SOLID YELLOW) 1,053.000  LINFT 1,053.000 0.90 947.70 947.70    100.0

6320700 WATERBORNE PAVEMENT STRIPING (TYPE II)(8-INCH SOLID YELLOW) 4,193.000  LINFT 4,193.000 1.05 4,402.65 4,402.65    100.0

6330110 REFLECTIVE PAVEMENT MARKERS 13.000  EACH 13.000 12.15 157.95 157.95    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     9  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6340845 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (DOTTED WHITE) 960.000  LINFT 960.000 2.30 2,208.00 2,208.00    100.0

6340846 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (6-INCH DOTTED WHITE) 478.000  LINFT 478.000 2.70 1,290.60 1,290.60    100.0

6340848 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (8-INCH DOTTED WHITE) 2,904.000  LINFT 2,904.000 2.90 8,421.60 8,421.60    100.0

6340860 PERMANENT PAVEMENT MARKING FILM (TYPE 4) BROKEN WHITE 3,765.000  LINFT 3,765.000 1.90 7,153.50 7,153.50    100.0

6340865 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (8-INCH BROKEN WHITE) 1,540.000  LINFT 1,540.000 2.50 3,850.00 3,850.00    100.0

6340890 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (6-INCH SOLID WHITE) 2,172.000  LINFT 2,172.000 5.90 12,814.80 12,814.80    100.0

6340900 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (8-INCH SOLID WHITE) 8,580.000  LINFT 8,580.000 6.60 56,628.00 56,628.00    100.0

6340930 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (24-INCH SOLID WHITE) 778.000  LINFT 778.000 11.50 8,947.00 8,947.00    100.0

6340948 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (SOLID YELLOW) 1,053.000  LINFT 1,053.000 4.85 5,107.05 5,107.05    100.0

6340960 PERMANENT PAVEMENT MARKING FILM (TYPE 4) 8-INCH SOLID YELLOW 4,193.000  LINFT 4,193.000 6.90 28,931.70 28,931.70    100.0

6340990 PERMANENT PAVEMENT MARKING FILM (TYPE 4) (VARIES) 1,373.000  SQFT 1,373.000 12.70 17,437.10 17,437.10    100.0

6341060 THERMOPLASTIC PAVEMENT MARKING (VARIES) 1,368.000  SQFT 1,368.000 21.50 29,412.00 29,412.00    100.0

6370110 TEMPORARY POLLUTION CONTROL 4,600.000  LS 4,600.000 1.00 4,600.00 4,600.00    100.0

6370190 DUST CONTROL 8,600.000  LS 8,600.000 1.00 8,600.00 8,600.00    100.0

6400120 MASONRY RETAINING WALL 1,020.000  SQFT 1,020.000 17.20 17,544.00 17,544.00    100.0

6440050 INSTALL STATE FURNISHED MATERIAL 81,745.000  LS 81,745.000 1.00 81,745.00 81,745.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:    10  

 RUN TIME: 18:22.40 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/08/14  

 CONTRACT NO: 03518 STATUS: L PAYMENT NUMBER: 029    UPDATED CONTRACT AMOUNT $ 6,978,978.01  

 VENDOR:  PUR0000169B  GRANITE CONSTRUCTION CO PO BOX 2087 SPARKS  NV  89432-2087

 LOCATION:  ON I-580 AT THE MOANA LANE INTERCHANGE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6440120 VERIFICATION TEST 4.000  EACH 4.000 468.00 1,872.00 1,872.00    100.0

6600100 PNEUMATICALLY PLACED CONCRETE MORTAR (5-INCHES) 273.000  SQYD 273.000 156.00 42,588.00 42,588.00    100.0

6670010 RISK RESERVE 280,000.000  LS 227,230.520 1.00 227,230.52 280,000.00     81.2  *    

LD00001 WAGE COMPLAINT- LATE PAYROLL-(AVAR CONSTRUCTION SUSTEMS) 0.000  LS 400.000- 1.00 400.00- 0.00 0.0

LD00002 WAGE COMPLAINT- LATE PAYROLL-( MAPCA SURVEYS, INC.) 0.000  LS 1,000.000- 1.00 1,000.00- 0.00 0.0

ORIGINAL WORKING DAYS: 0     TOTAL EARNED TO DATE: $ 6,926,208.53

WORKING DAYS ADDED BY CHANGE ORDER:     0     RETENTION: $ 0.00

CONTRACT WORKING DAYS: 0     LIQUIDATED DAMAGES: $ 1,400.00-

WORKING DAYS TO DATE: 0     TOTAL DUE TO DATE: $ 6,924,808.53

PERCENT OF TIME: 0.0     PREVIOUS TOTAL PAYMENTS:    $ 6,924,807.81

PERCENT OF WORK: 99.2     BALANCE DUE: $ 0.72
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Contracts by Payment No. 

Date of Report: 04-Nov-2014 Report ID: NCMS11G 

Search Document: 03537 

03537 - COLDMILLING AND PLACING PLANTMIX SURFACE, PAVING 

CROSSOVERSAND P URCHASING LIGHTING FIXTURES

Payment # Document # Acceptance Date Paid to Date $

1 CP80003537CP001 06/03/2013 118,534.40

2 CP80003537CP002 06/17/2013 795,803.64

3 CP80003537CP003 08/12/2013 946,865.18

4 CP80003537CP004 12/24/2013 546,114.20

5 CP80003537CP005 01/27/2014 320,360.72

Grand Total: $2,727,678.14

Page 1 of 1

11/4/2014http://oraappsrv:8888/fdotdw/ncms_web.ncms11
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     1  

 RUN TIME: 18:22.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 01/27/14  

 CONTRACT NO: 03537                                     STATUS: N PAYMENT NUMBER: 005    UPDATED CONTRACT AMOUNT $ 2,818,944.00  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC                                            1050 S 21ST ST SPARKS  NV  89431-5596

 LOCATION:  COLDMILLING AND PLACING PLANTMIX SURFACE, PAVING CROSSOVERSAND P  URCHASING LIGHTING FIXTURES

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

2020935 REMOVAL OF COMPOSITE SURFACE 1,140.000  CUYD 1,140.000 30.00 34,200.00 34,200.00    100.0

2020990 REMOVAL OF BITUMINOUS SURFACE (COLD MILLING) 28,910.000  SQYD 28,910.000 1.20 34,692.00 34,692.00    100.0

2060110 STRUCTURE EXCAVATION 169.000  CUYD 169.000 30.00 5,070.00 5,070.00    100.0

2070110 GRANULAR BACKFILL 90.000  CUYD 90.000 50.00 4,500.00 4,500.00    100.0

3020130 TYPE 1 CLASS B AGGREGATE BASE 1,420.000  TON 1,420.000 30.00 42,600.00 42,600.00    100.0

4020100 PLANTMIXING MISCELLANEOUS AREAS 4,136.000  SQYD 4,136.000 4.00 16,544.00 16,544.00    100.0

4020190 PLANTMIX SURFACING (TYPE 2C)(WET) 5,570.000  TON 5,570.000 112.00 623,840.00 623,840.00    100.0

4060110 LIQUID ASPHALT, TYPE MC-70NV 1.000  TON 1.000 685.00 685.00 685.00    100.0

4070190 EMULSIFIED ASPHALT, TYPE SS-1H (DILUTED) 13.000  TON 0.000 590.00 0.00 7,670.00 0.0

6042395 12-INCH METAL END SECTION 2.000  EACH 2.000 150.00 300.00 300.00    100.0

6050140 12 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 980.000  LINFT 980.000 40.00 39,200.00 39,200.00    100.0

6100170 RIPRAP (CLASS 150) 2.000  CUYD 2.000 150.00 300.00 300.00    100.0

6100460 RIPRAP BEDDING,(CLASS 150) 1.000  CUYD 1.000 225.00 225.00 225.00    100.0

6190200 GUIDE POSTS (RIGID) 60.000  EACH 60.000 100.00 6,000.00 6,000.00    100.0

6230267 LUMINAIRE, TYPE A 678.000  EACH 334.000 673.000 2,415.00 1,625,295.00 1,637,370.00     99.3

6230268 LUMINAIRE, TYPE B 111.000  EACH 48.000 104.000 2,173.00 225,992.00 241,203.00     93.7
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     2  

 RUN TIME: 18:22.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 01/27/14  

 CONTRACT NO: 03537                                     STATUS: N PAYMENT NUMBER: 005    UPDATED CONTRACT AMOUNT $ 2,818,944.00  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC                                            1050 S 21ST ST SPARKS  NV  89431-5596

 LOCATION:  COLDMILLING AND PLACING PLANTMIX SURFACE, PAVING CROSSOVERSAND P  URCHASING LIGHTING FIXTURES

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6240140 TRAFFIC CONTROL SUPERVISOR 15.000  DAY 12.000 750.00 9,000.00 11,250.00     80.0

6250490 RENT TRAFFIC CONTROL DEVICES 29,000.000  LS 29,000.000 1.00 28,759.30 29,000.00     99.2

6280120 MOBILIZATION 50,000.000  LS 50,000.000 1.00 50,000.00 50,000.00    100.0

6320580 WATERBORNE PAVEMENT STRIPING (TYPE II)(SOLID WHITE) 3.000  MILE 3.000 700.00 2,100.00 2,100.00    100.0

6320780 WATERBORNE PAVEMENT STRIPING (TYPE II)(DOUBLE SOLID YELLOW) 1.500  MILE 1.500 1,330.00 1,995.00 1,995.00    100.0

6370110 TEMPORARY POLLUTION CONTROL 2,500.000  LS 2,500.000 1.00 2,479.25 2,500.00     99.2

6370190 DUST CONTROL 2,700.000  LS 2,700.000 1.00 2,677.59 2,700.00     99.2

6670010 RISK RESERVE 25,000.000  LS 21,224.000 1.00 21,224.00 25,000.00     84.9

7360016 FUEL ESCALATION 28,189.440  LS 0.000 1.00 0.00 28,189.44 0.0

SP00001 LUMINARE, TYPE A  6230267 0.000  EACH 334.000- 0.000 1,600.00 0.00 0.00 0.0

SP00002 LUMINARE, TYPE B 6230268 0.000  EACH 48.000- 0.000 1,285.00 0.00 0.00 0.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     3  

 RUN TIME: 18:22.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 01/27/14  

 CONTRACT NO: 03537 STATUS: N PAYMENT NUMBER: 005    UPDATED CONTRACT AMOUNT $ 2,818,944.00  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS  NV  89431-5596

 LOCATION:  COLDMILLING AND PLACING PLANTMIX SURFACE, PAVING CROSSOVERSAND P  URCHASING LIGHTING FIXTURES

ORIGINAL WORKING DAYS: 15     TOTAL EARNED TO DATE: $ 2,777,678.14

WORKING DAYS ADDED BY CHANGE ORDER:     0     RETENTION: $ 50,000.00-

CONTRACT WORKING DAYS: 15     LIQUIDATED DAMAGES: $ 0.00

WORKING DAYS TO DATE: 12     TOTAL DUE TO DATE: $ 2,727,678.14

PERCENT OF TIME: 80.0     PREVIOUS TOTAL PAYMENTS:    $ 2,407,317.42

PERCENT OF WORK: 98.5     BALANCE DUE: $ 320,360.72
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Contracts by Payment No. 

Date of Report: 04-Nov-2014 Report ID: NCMS11G 

Search Document: 03540 

03540 - REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE 

LIGHTING,PERFORM WORK ON STRUCTURESB-106,B-1112, B1113 REPAIR 

PCCPWITH NEW SURFACE

Payment # Document # Acceptance Date Paid to Date $

1 CP80003540CP001 06/03/2013 749,864.92

2 CP80003540CP002 06/17/2013 1,363,666.72

3 CP80003540CP003 07/01/2013 456,530.54

4 CP80003540CP004 07/15/2013 324,362.99

5 CP80003540CP005 07/29/2013 2,605,535.81

6 CP80003540CP006 08/12/2013 1,582,829.66

7 CP80003540CP007 08/26/2013 566,427.73

8 CP80003540CP008 09/09/2013 652,551.55

9 CP80003540CP009 09/23/2013 510,030.18

10 CP80003540CP010 10/07/2013 625,000.88

11 CP80003540CP011 10/21/2013 807,565.24

12 CP80003540CP012 11/04/2013 1,484,569.95

13 CP80003540CP013 11/18/2013 624,095.52

14 CP80003540CP014 12/02/2013 462,693.26

15 CP80003540CP015 12/16/2013 224,367.59

16 CP80003540CP016 01/27/2014 261,905.01

17 CP80003540CP017 02/10/2014 425,328.89

18 CP80003540CP018 04/07/2014 33,685.62

19 CP80003540CP019 04/21/2014 526,190.63

20 CP80003540CP020 05/05/2014 603,408.00

21 CP80003540CP021 05/19/2014 1,286,819.48

22 CP80003540CP022 06/02/2014 1,074,631.13

23 CP80003540CP023 06/16/2014 766,884.10

24 CP80003540CP024 06/30/2014 706,801.58

25 CP80003540CP025 07/14/2014 295,762.80

26 CP80003540CP026 07/28/2014 1,596,179.86

27 CP80003540CP027 08/11/2014 1,862,411.43

28 CP80003540CP028 08/25/2014 963,463.16

29 CP80003540CP029 09/08/2014 581,050.91

30 CP80003540CP030 09/22/2014 1,059,106.44

31 CP80003540CP031 10/06/2014 270,193.54

32 CP80003540CP032 10/20/2014 96,003.36

33 CP80003540CP033 11/03/2014 603,662.96
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Grand Total: $26,053,581.44
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     1  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

1100100 TRAINING (1 TRAINEE) 500.000  HOUR 500.000 0.80 400.00 400.00    100.0

2010100 CLEARING AND GRUBBING 5,000.000  LS 5,000.000 1.00 5,000.00 5,000.00    100.0

2020120 REMOVAL OF PORTION OF BRIDGE DECK 57,382.000  SQFT 57,382.000 0.30 17,214.60 17,214.60    100.0

2020125 REMOVAL OF PORTION OF BRIDGE 950,000.000  LS 950,000.000 1.00 950,000.00 950,000.00    100.0

2020140 REMOVAL OF BRIDGE RAIL 2,764.000  LINFT 2,764.000 32.00 88,448.00 88,448.00    100.0

2020155 REMOVAL OF ELASTOMERIC EXPANSION JOINTS 348.000  LINFT 348.000 163.00 56,724.00 56,724.00    100.0

2020285 REMOVAL OF CULVERT PIPE 1,261.000  LINFT 1,245.000 16.00 19,920.00 20,176.00     98.7

2020310 REMOVAL OF CONCRETE SLAB 1,788.000  SQYD 1,788.000 55.00 98,340.00 98,340.00    100.0

2020450 REMOVE END SECTION 6.000  EACH 4.000 161.00 644.00 966.00     66.7

2020475 REMOVAL OF GUARDRAIL 12,501.000  LINFT 12,501.000 2.00 25,002.00 25,002.00    100.0

2020576 RESET BARRIER FENCE 2,675.000  LS 0.000 1.00 0.00 2,675.00 0.0

2020585 REMOVAL OF FENCE 294.000  LINFT 294.000 2.00 588.00 588.00    100.0

2020625 REMOVE EMBANKMENT PROTECTOR 3.000  EACH 3.000 400.00 1,200.00 1,200.00    100.0

2020840 REMOVE BOULDERS 340,000.000  LS 340,000.000 1.00 340,000.00 340,000.00    100.0

2020935 REMOVAL OF COMPOSITE SURFACE 24,772.000  CUYD 23,461.000 33.00 774,213.00 817,476.00     94.7

2020965 REMOVAL OF BITUMINOUS SURFACE 6,376.000  SQYD 6,376.000 3.00 19,128.00 19,128.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     2  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

2020990 REMOVAL OF BITUMINOUS SURFACE (COLD MILLING) 1,600.000  SQYD 0.000 3.00 0.00 4,800.00 0.0

2021035 REMOVAL OF MANHOLE 25.000  EACH 25.000 530.00 13,250.00 13,250.00    100.0

2021040 REMOVAL OF DROP INLET 13.000  EACH 13.000 375.00 4,875.00 4,875.00    100.0

2021240 REMOVAL OF CORRUGATED METAL PIPE DOWNDRAIN 801.000  LINFT 599.000 30.00 17,970.00 24,030.00     74.8

2021260 REMOVAL OF SIDEWALK 692.000  SQYD 692.000 15.00 10,380.00 10,380.00    100.0

2030230 BORROW EMBANKMENT 423.000  CUYD 0.000 28.00 0.00 11,844.00 0.0

2030260 SELECTED BORROW EMBANKMENT 84.000  CUYD 0.000 74.00 0.00 6,216.00 0.0

2030550 V-TYPE DITCHES 6.000  STA 6.000 1,290.00 7,740.00 7,740.00    100.0

2030670 NON-WOVEN GEOTEXTILE 21,074.000  SQYD 20,446.300 1.50 30,669.45 31,611.00     97.0

2030680 GEOTEXTILE 385.000  SQYD 17.000 238.000 1.00 238.00 385.00     61.8

2060110 STRUCTURE EXCAVATION 2,632.000  CUYD 2,333.330 50.00 116,666.50 131,600.00     88.7

2070110 GRANULAR BACKFILL 2,043.000  CUYD 1,718.510 63.00 108,266.13 128,709.00     84.1

2070150 SLURRY CEMENT BACKFILL 192.000  CUYD 127.000 200.00 25,400.00 38,400.00     66.1

2110260 HYDRO-SEEDING 1.500  ACRE 0.000 6,900.00 0.00 10,350.00 0.0

2120045 PAINTING 11,293.000  SQYD 11,293.000 30.00 338,790.00 338,790.00    100.0

2121960 TILE (TYPE A) 360.000  SQFT 360.000 12.00 4,320.00 4,320.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     3  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

3020130 TYPE 1 CLASS B AGGREGATE BASE 17,080.000  TON 14,797.200 30.00 443,916.00 512,400.00     86.6

3040110 PORTLAND CEMENT FOR CEMENT TREATED BASE 37.000  TON 34.900 164.00 5,723.60 6,068.00     94.3

3040130 PLANTMIX CEMENT TREATED BASE AGGREGATE 2,425.000  TON 2,341.950 100.00 234,195.00 242,500.00     96.6

3070100 SHOULDERING MATERIAL 3,940.000  TON 1,718.120 17.50 30,067.10 68,950.00     43.6

4020100 PLANTMIXING MISCELLANEOUS AREAS 6,910.000  SQYD 5,442.400 7.50 40,818.00 51,825.00     78.8

4020190 PLANTMIX SURFACING (TYPE 2C)(WET) 20,570.000  TON 20,570.000 113.00 2,324,410.00 2,324,410.00    100.0

4020200 PLANTMIX SURFACING (TYPE 3) (WET) 4,018.000  TON 4,018.000 124.00 498,232.00 498,232.00    100.0

4030100 MILLED RUMBLE STRIPS 5.430  MILE 5.150 1,400.00 7,210.00 7,602.00     94.8

4030110 PLANTMIX OPEN-GRADED SURFACING (3/8-INCH)(WET) 2,350.000  TON 2,350.000 152.00 357,200.00 357,200.00    100.0

4060110 LIQUID ASPHALT, TYPE MC-70NV 99.000  TON 84.310 600.00 50,586.00 59,400.00     85.2

4090230 PORTLAND CEMENT CONCRETE PAVEMENT (11-INCHES) 11,686.000  SQYD 379.200 11,686.000 110.00 1,285,460.00 1,285,460.00    100.0

4090360 SAW AND SEAL TRANSVERSE WEAKENED PLANE JOINTS 10,619.000  LINFT 8,003.600 6.00 48,021.60 63,714.00     75.4

4090370 SAW AND SEAL LONGITUDINAL WEAKENED PLANE JOINTS 10,506.000  LINFT 10,506.000 7.00 73,542.00 73,542.00    100.0

4090700 PCCP CURING COMPOUND,WAX BASE 1,404.000  GAL 944.000 5.00 4,720.00 7,020.00     67.2

4100170 RUBBLIZE CONCRETE PAVEMENT 45,860.000  SQYD 45,860.000 2.70 123,822.00 123,822.00    100.0

4960130 BRIDGE DECK PREPARATION AND CONCRETE PLACEMENT 7,298.000  SQYD 7,298.000 10.00 72,980.00 72,980.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     4  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

4960160 POLYMER CONCRETE AGGREGATE 513,134.000  POUND 256,567.000 0.20 51,313.40 102,626.80     50.0

4960170 POLYMER CONCRETE RESIN 61,576.000  POUND 30,788.000 3.00 92,364.00 184,728.00     50.0

5020172 CONCRETE BARRIER RAIL (TYPE FA) (MODIFIED) 21,264.000  LINFT 21,264.000 60.50 1,286,472.00 1,286,472.00    100.0

5020340 SCALING CONCRETE SURFACE 38.000  SQYD 3.400 228.00 775.20 8,664.00 8.9

5020375 CONCRETE SUPERSTRUCTURE REPAIR 1,409.000  SQFT 989.000 30.00 29,670.00 42,270.00     70.2

5020402 REPAIR SUBSTRUCTURE 121.000  SQFT 0.000 28.00 0.00 3,388.00 0.0

5020405 CRACK REPAIR 370.000  LINFT 330.000 7.00 2,310.00 2,590.00     89.2

5020520 ISOLATION BEARING 96.000  EACH 96.000 7,000.00 672,000.00 672,000.00    100.0

5020670 GROOVE CONCRETE DECK SLAB 5,618.000  SQYD 2,809.000 5.00 14,045.00 28,090.00     50.0

5020740 CLASS AA CONCRETE (MAJOR) 15.000  CUYD 15.000 425.00 6,375.00 6,375.00    100.0

5020750 CLASS AA CONCRETE (MINOR) 59.000  CUYD 56.670 2,000.00 113,340.00 118,000.00     96.1

5020995 CLASS DA CONCRETE, MODIFIED (MINOR) 46.000  CUYD 46.000 3,300.00 151,800.00 151,800.00    100.0

5021010 CLASS EA CONCRETE, MODIFIED (MAJOR) 3,090.000  CUYD 2,982.530 835.00 2,490,412.55 2,580,150.00     96.5

5021570 CONCRETE STAIN 1,940.000  SQYD 0.000 25.00 0.00 48,500.00 0.0

5021600 CONCRETE DECK REPAIR 9,124.000  SQFT 1,987.730 15.00 29,815.95 136,860.00     21.8

5021780 STRIP SEAL EXPANSION JOINT (3-INCH MOVEMENT) 624.000  LINFT 554.000 193.00 106,922.00 120,432.00     88.8

Item 6:  Attachment B.2.: Carlin Tunnels
Page 12 of 29



STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     5  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

5021950 BRIDGE DECK CURING COMPOUND 358.000  GAL 179.000 14.00 2,506.00 5,012.00     50.0

5050100 REINFORCING STEEL 1,497.000  POUND 0.000 0.50 0.00 748.50 0.0

5050120 REINFORCING STEEL (EPOXY COATED) 783,348.000  POUND 783,348.000 1.00 783,348.00 783,348.00    100.0

5050130 REINFORCING STEEL (EPOXY COATED) (DOWELED) 59,706.000  POUND 59,706.000 3.50 208,971.00 208,971.00    100.0

5060110 STRUCTURAL STEEL 156,048.000  POUND 155,129.000 6.00 930,774.00 936,288.00     99.4

5060440 REPAIR BEAMS 40,000.000  LS 20,000.000 1.00 20,000.00 40,000.00     50.0

5060600 JACK GIRDERS 1,150,000.000  LS 1,150,000.000 1.00 1,150,000.00 1,150,000.00    100.0

6030170 18-INCH REINFORCED CONCRETE PIPE, CLASS III 308.000  LINFT 104.000 38.00 3,952.00 11,704.00     33.8

6030310 30-INCH REINFORCED CONCRETE PIPE, CLASS V 192.000  LINFT 96.000 80.00 7,680.00 15,360.00     50.0

6030350 36-INCH REINFORCED CONCRETE PIPE, CLASS III 217.000  LINFT 104.000 90.00 9,360.00 19,530.00     47.9

6031030 18-INCH PRECAST END SECTION 2.000  EACH 0.000 800.00 0.00 1,600.00 0.0

6031070 30-INCH PRECAST END SECTION 1.000  EACH 1.000 1,000.00 1,000.00 1,000.00    100.0

6031090 36-INCH PRECAST END SECTION 1.000  EACH 1.000 1,200.00 1,200.00 1,200.00    100.0

6040190 12-INCH CORR. METAL PIPE (14 GAGE) 103.000  LINFT 0.000 33.00 0.00 3,399.00 0.0

6042395 12-INCH METAL END SECTION 34.000  EACH 0.000 100.00 0.00 3,400.00 0.0

6042415 18-INCH METAL END SECTION 9.000  EACH 0.000 155.00 0.00 1,395.00 0.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     6  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6042440 24-INCH METAL END SECTION 1.000  EACH 0.000 195.00 0.00 195.00 0.0

6050140 12 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 2,381.000  LINFT 1,038.000 58.00 60,204.00 138,098.00     43.6

6050160 18 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 1,450.000  LINFT 1,060.000 28.00 29,680.00 40,600.00     73.1

6050170 24 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 317.000  LINFT 0.000 42.00 0.00 13,314.00 0.0

6071020 4-INCH SLOTTED POLYVINYL CHLORIDE PIPE 714.000  LINFT 0.000 22.00 0.00 15,708.00 0.0

6080150 EMBANKMENT PROTECTOR, TYPE 5 3.000  EACH 0.000 2,200.00 0.00 6,600.00 0.0

6080170 EMBANKMENT PROTECTOR, TYPE 5-2G 30.000  EACH 0.000 2,200.00 0.00 66,000.00 0.0

6080230 ANCHOR ASSEMBLY (12-INCH) 136.000  EACH 0.000 185.00 0.00 25,160.00 0.0

6091040 STRUCTURAL STEEL GRATES 22,835.000  POUND 0.000 2.50 0.00 57,087.50 0.0

6100170 RIPRAP (CLASS 150) 393.000  CUYD 194.670 115.00 22,387.05 45,195.00     49.5

6100190 RIPRAP (CLASS 300) 87.000  CUYD 49.740 130.00 6,466.20 11,310.00     57.2

6100460 RIPRAP BEDDING,(CLASS 150) 258.000  CUYD 134.500 76.00 10,222.00 19,608.00     52.1

6100470 RIPRAP BEDDING,(CLASS 300) 26.000  CUYD 8.000 260.00 2,080.00 6,760.00     30.8

6140100 REPAINTING EXISTING STRUCTURAL STEEL, TYPE 1 92,934.000  SQFT 68,077.140 24.00 1,633,851.36 2,230,416.00     73.3

6160270 SPECIAL METAL GATE 1.000  EACH 0.000 2,700.00 0.00 2,700.00 0.0

6160740 TYPE A-4S FENCE 316.000  LINFT 0.000 6.00 0.00 1,896.00 0.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     7  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6170100 CATTLE GUARD WINGS 2.000  EACH 0.000 675.00 0.00 1,350.00 0.0

6170180 10-FOOT STEEL CATTLE GUARD (TYPE C) 1.000  EACH 0.000 23,000.00 0.00 23,000.00 0.0

6190200 GUIDE POSTS (RIGID) 100.000  EACH 0.000 60.00 0.00 6,000.00 0.0

6190330 MILEPOST MARKERS (POSTS ONLY) 8.000  EACH 0.000 60.00 0.00 480.00 0.0

6190340 POST MILE MARKER (POST ONLY) 8.000  EACH 0.000 60.00 0.00 480.00 0.0

6210100 PERPETUATE SURVEY MONUMENTS 1.000  EACH 0.000 400.00 0.00 400.00 0.0

6230135 HIGHWAY LIGHTING SYSTEM 850,000.000  LS 765,000.000 1.00 765,000.00 850,000.00     90.0

6230230 NO. 5 PULL BOX 3.000  EACH 2.000 540.00 1,080.00 1,620.00     66.7

6230236 NO. 7 PULL BOX, MODIFIED 19.000  EACH 19.000 785.00 14,915.00 14,915.00    100.0

6230241 NO. 9 PULL BOX, MODIFIED 14.000  EACH 14.000 1,500.00 21,000.00 21,000.00    100.0

6230245 JUNCTION BOX 6.000  EACH 6.000 2,250.00 13,500.00 13,500.00    100.0

6230250 JUNCTION BOX (A) 478.000  EACH 478.000 435.00 207,930.00 207,930.00    100.0

6230255 JUNCTION BOX (B) 4.000  EACH 4.000 2,000.00 8,000.00 8,000.00    100.0

6230520 SPECIAL POLE 2.000  EACH 2.000 34,500.00 69,000.00 69,000.00    100.0

6230525 SPECIAL STEEL POLE 2.000  EACH 2.000 3,600.00 7,200.00 7,200.00    100.0

6230535 SPECIAL POLE, (MODIFIED) 2.000  EACH 2.000 4,000.00 8,000.00 8,000.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     8  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6230865 SPECIAL DETECTOR SENSOR PROBES 2.000  EACH 2.000 1,000.00 2,000.00 2,000.00    100.0

6230870 SPECIAL DETECTOR SURFACE SENSOR 12.000  EACH 12.000 7,000.00 84,000.00 84,000.00    100.0

6230875 SPECIAL DETECTOR INSTALLATION 3.000  EACH 3.000 15,000.00 45,000.00 45,000.00    100.0

6231055 SPECIAL CABINET 4.000  EACH 4.000 10,000.00 40,000.00 40,000.00    100.0

6231060 SPECIAL M-1 CABINET 2.000  EACH 2.000 5,500.00 11,000.00 11,000.00    100.0

6231104 FLASHING BEACON 12.000  EACH 8.000 600.00 4,800.00 7,200.00     66.7

6231105 FLASHING BEACON CONTROLLER 4.000  EACH 2.000 400.00 800.00 1,600.00     50.0

6231115 ROAD AND WEATHER INFORMATION SYSTEM 200,000.000  LS 80,000.000 1.00 80,000.00 200,000.00     40.0

6231261 FIELD HARDENED ETHERNET SWITCH 6.000  EACH 6.000 3,000.00 18,000.00 18,000.00    100.0

6231262 VIDEO ENCODER 6.000  EACH 6.000 3,000.00 18,000.00 18,000.00    100.0

6231264 CCTV CAMERA 4.000  EACH 2.000 23,000.00 46,000.00 92,000.00     50.0

6231265 CCTV FIELD EQUIPMENT 2.000  EACH 2.000 14,500.00 29,000.00 29,000.00    100.0

6231355 REMOVAL OF EXISTING LIGHTING SYSTEM 300,000.000  LS 300,000.000 1.00 300,000.00 300,000.00    100.0

6231555 INSTALL STATE FURNISHED MATERIALS 774.000  EACH 774.000 125.00 96,750.00 96,750.00    100.0

6231625 POWER SUPPLY 3.000  EACH 2.000 1,900.00 3,800.00 5,700.00     66.7

6231635 MODIFY ELECTRICAL SERVICE 12.000  EACH 12.000 1,800.00 21,600.00 21,600.00    100.0

Item 6:  Attachment B.2.: Carlin Tunnels
Page 16 of 29



STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     9  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6231640 ELECTRICAL SUBSTRUCTURE MODIFICATION 50,000.000  LS 50,000.000 1.00 50,000.00 50,000.00    100.0

6231724 TRANSFORMER (5 KVA) 4.000  EACH 4.000 3,000.00 12,000.00 12,000.00    100.0

6231736 TRANSFORMER (75 KVA) 1.000  EACH 1.000 3,100.00 3,100.00 3,100.00    100.0

6231780 1-INCH CONDUIT 29,750.000  LINFT 25,240.000 0.70 17,668.00 20,825.00     84.8

6231800 1-1/2-INCH CONDUIT (METAL) 240.000  LINFT 240.000 1.00 240.00 240.00    100.0

6231805 2-INCH CONDUIT 270.000  LINFT 114.000 1.70 193.80 459.00     42.2

6231810 2-INCH CONDUIT (METAL) 1,136.000  LINFT 652.000 1,136.000 16.00 18,176.00 18,176.00    100.0

6231820 3-INCH CONDUIT 39,750.000  LINFT 36,220.000 4.70 170,234.00 186,825.00     91.1

6231825 3-INCH CONDUIT(METAL) 242.000  LINFT 122.000 242.000 24.50 5,929.00 5,929.00    100.0

6231830 4-INCH CONDUIT 430.000  LINFT 430.000 270.00 116,100.00 116,100.00    100.0

6231930 NO. 350 MCM CONDUCTOR 1,032.000  LINFT 572.000 1,032.000 10.50 10,836.00 10,836.00    100.0

6231940 NO. 3/0 CONDUCTOR 108.000  LINFT 68.000 108.000 6.00 648.00 648.00    100.0

6231955 NO. 1 CONDUCTOR 2,436.000  LINFT 1,406.000 2,436.000 2.75 6,699.00 6,699.00    100.0

6231960 NO. 2 CONDUCTOR 264.000  LINFT 143.000 264.000 2.60 686.40 686.40    100.0

6231970 NO. 4 CONDUCTOR 33,136.000  LINFT 11,503.000 33,136.000 1.35 44,733.60 44,733.60    100.0

6231975 NO. 6 CONDUCTOR 4,276.000  LINFT 3,313.000 1.30 4,306.90 5,558.80     77.5
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 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST                  SPARKS  NV  89431-5596

 LOCATION:  REPAIR TUNNEL,RENOVATE DRAINAGEAND IMPROVE LIGHTING,PERFORM WORK   ON STRUCTURESB-106,B-1112, B1113 REPAIR PCCPWITH NEW SURFACE
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 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6231980 NO. 8 CONDUCTOR 10,470.000  LINFT 8,221.000 1.00 8,221.00 10,470.00     78.5

6232095 2 PAIR CONDUCTOR NO. 22 CABLE 240.000  LINFT 110.000 3.00 330.00 720.00     45.8

6232125 6 PAIR CONDUCTOR NO. 22 CABLE 820.000  LINFT 304.000 3.00 912.00 2,460.00     37.1

6232167 TRAY CABLE (4) CONDUCTOR #1 WITH (1) #1 GROUND 14,406.000  LINFT 2,401.000 14,406.000 10.50 151,263.00 151,263.00    100.0

6232168 TRAY CABLE (4) CONDUCTOR #4 WITH (1) #4 GROUND 588.000  LINFT 98.000 588.000 6.50 3,822.00 3,822.00    100.0

6232169 TRAY CABLE (4) CONDUCTOR #6 WITH (1) #6 GROUND 9,708.000  LINFT 1,618.000 9,708.000 4.00 38,832.00 38,832.00    100.0

6232176 SINGLE MODE FIBER OPTIC CABLE (72 FIBER) 7,690.000  LINFT 4,648.000 3.00 13,944.00 23,070.00     60.4

6232179 FIBER OPTIC BRANCH CABLE 2,540.000  LINFT 1,479.000 3.50 5,176.50 8,890.00     58.2

6232180 COAXIAL CABLE 590.000  LINFT 267.000 2.50 667.50 1,475.00     45.3

6232630 LOOP DETECTOR (6-FOOT X 6-FOOT) 8.000  EACH 8.000 950.00 7,600.00 7,600.00    100.0

6232895 DIRECTIONAL DRILLING 330.000  LINFT 330.000 60.00 19,800.00 19,800.00    100.0

6232915 INTEGRATED FIBER OPTIC SPLICE/TERMINATION UNIT (UNDERGROUND) 4.000  EACH 4.000 3,600.00 14,400.00 14,400.00    100.0

6232950 CCTV LOWERING DEVICE (HIGH MAST) 2.000  EACH 2.000 7,500.00 15,000.00 15,000.00    100.0

6233127 NO. 2 CONDUCTOR (ALUMINUM) 20,640.000  LINFT 17,128.000 1.00 17,128.00 20,640.00     83.0

6240140 TRAFFIC CONTROL SUPERVISOR 210.000  DAY 210.000 650.00 136,500.00 136,500.00    100.0

6250490 RENT TRAFFIC CONTROL DEVICES 1,286,089.830  LS 1,286,089.830 1.00 1,223,650.17 1,286,089.83     95.1
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 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:    11  
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---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6270150 PERMANENT SIGN PANELS (OVERHEAD) 288.000  SQFT 0.000 25.00 0.00 7,200.00 0.0

6270160 PERMANENT SIGN PANELS (OVERHEAD)(REMOVE) 288.000  SQFT 288.000 11.00 3,168.00 3,168.00    100.0

6270190 PERMANENT SIGNS (GROUND MOUNTED) (METAL SUPPORTS) 519.380  SQFT 0.000 70.00 0.00 36,356.60 0.0

6270240 PERMANENT SIGNS, REMOVE 320.500  SQFT 0.000 5.00 0.00 1,602.50 0.0

6280120 MOBILIZATION 2,400,000.000  LS 2,400,000.000 1.00 2,400,000.00 2,400,000.00    100.0

6290160 36-INCH SLIDE GATE 1.000  EACH 0.000 3,200.00 0.00 3,200.00 0.0

6320890 EPOXY PAVEMENT STRIPING (8-INCH BROKEN WHITE) 4.890  MILE 0.000 2,300.00 0.00 11,247.00 0.0

6320940 EPOXY PAVEMENT STRIPING (8-INCH SOLID WHITE) 7.220  MILE 0.000 2,600.00 0.00 18,772.00 0.0

6321030 EPOXY PAVEMENT STRIPING (8-INCH SOLID YELLOW) 6.050  MILE 0.000 2,600.00 0.00 15,730.00 0.0

6370110 TEMPORARY POLLUTION CONTROL 15,000.000  LS 15,000.000 1.00 14,271.75 15,000.00     95.1

6370190 DUST CONTROL 200,000.000  LS 200,000.000 1.00 190,290.00 200,000.00     95.1

6410150 IMPACT ATTENUATOR (70 MPH) 11.000  EACH 11.000 25,000.00 275,000.00 275,000.00    100.0

6460140 MEMBRANE WATERPROOFING 46.000  SQYD 0.000 40.00 0.00 1,840.00 0.0

6670010 RISK RESERVE 600,000.000  LS 8,500.000 66,230.170 1.00 66,230.17 600,000.00     11.0

LD00001 LATE PAYROLL DETERMINATION Q & D CONST. MAPCA SURVEYS. 0.000  LS 1,000.000- 1.00 1,000.00- 0.00 0.0

LD00002 LATE PAYROLL DETERMINATION Q&D CONSTRUCTION INTERSTATE CONC. PUMPING 0.000  LS 1,000.000- 1.00 1,000.00- 0.00 0.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:    12  

 RUN TIME: 18:23.33 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14  

 CONTRACT NO: 03540                                     STATUS: N PAYMENT NUMBER: 032    UPDATED CONTRACT AMOUNT $     28,340,000.13  
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---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

LD00003 LATE PAYROLL DETERMINATION Q&D CRUZ CONSTRUCTION 2ND TEIR DIVERSIFIE 0.000  LS 1,000.000- 1.00 1,000.00- 0.00 0.0

LD00004 OVER 5 WORKING DAYS 0.000  LS 18,500.000- 1.00 18,500.00- 0.00 0.0

LD00005 WORKING DAY DEFICIENCIES, 11 DAYS 0.000  LS 40,700.000- 1.00 40,700.00- 0.00 0.0

LD00006 WORKING DAY DEFICIENCIES, 8 DAYS 0.000  LS 29,600.000- 29,600.000- 1.00 29,600.00- 0.00 0.0

SP00001 CLASS EA CONCRETE MODIFIED (MAJOR) 5021010 B1066 BRIDGE 0.000  CUYD 0.000 835.00 0.00 0.00 0.0

SP00002 CLASS EA CONCRETE MODIFIED (MAJOR)  5021010 B1111 BRIDGE 0.000  CUYD 0.000 835.00 0.00 0.00 0.0

SP00003 IMPACT ATTENUATOR 641-0150 0.000  EACH 0.000 16,554.27 0.00 0.00 0.0

SP00004 ISOLATION BEARING 502-0520 0.000  EACH 0.000 3,300.00 0.00 0.00 0.0

ORIGINAL WORKING DAYS: 210     TOTAL EARNED TO DATE: $     25,591,718.48

WORKING DAYS ADDED BY CHANGE ORDER:    10     RETENTION: $ 50,000.00-

CONTRACT WORKING DAYS: 220     LIQUIDATED DAMAGES: $ 91,800.00-

WORKING DAYS TO DATE: 244     TOTAL DUE TO DATE: $     25,449,918.48

PERCENT OF TIME: 110.9     PREVIOUS TOTAL PAYMENTS:    $     25,353,915.12

PERCENT OF WORK: 90.2     BALANCE DUE: $ 96,003.36
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Contracts by Payment No. 

Date of Report: 04-Nov-2014 Report ID: NCMS11G 

Search Document: 03541 

03541 - CONSTRUCT PHASE 1 C MULTI USE TRAIL OF STATE LINE TO 

STATELINE BIKEWAY PROJECT.

Payment # Document # Acceptance Date Paid to Date $

1 CP80003541CP001 08/26/2013 49,947.40

2 CP80003541CP002 09/09/2013 247,606.09

3 CP80003541CP003 09/23/2013 263,684.65

4 CP80003541CP004 10/07/2013 72,983.85

5 CP80003541CP005 10/21/2013 303,155.40

6 CP80003541CP006 01/27/2014 251,247.86

7 CP80003541CP007 02/10/2014 3,654.92

8 CP80003541CP008 06/30/2014 91,952.05

9 CP80003541CP009F 07/14/2014 6,354.38

Grand Total: $1,290,586.60

Page 1 of 1

11/4/2014http://oraappsrv:8888/fdotdw/ncms_web.ncms11
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     1  

 RUN TIME: 18:23.10 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 07/14/14  

 CONTRACT NO: 03541                                     STATUS: F PAYMENT NUMBER: 009    UPDATED CONTRACT AMOUNT $ 1,413,532.00  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS  NV  89431-5596

 LOCATION:  CONSTRUCT PHASE 1 C MULTI USE TRAIL OF STATE LINE TO STATELINE    BIKEWAY PROJECT.

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

2010120 CLEARING AND GRUBBING 3.000  ACRE 3.000 13,000.00 39,000.00 39,000.00    100.0

2010230 TRIM TREES 33.000  EACH 33.000 360.00 11,880.00 11,880.00    100.0

2010270 REMOVE TREES (6-INCHES TO 12-INCHES) 29.000  EACH 29.000 325.00 9,425.00 9,425.00    100.0

2010280 REMOVE TREES (13-INCHES TO 18-INCHES) 31.000  EACH 31.000 600.00 18,600.00 18,600.00    100.0

2010290 REMOVE TREES (19-INCHES TO 24-INCHES) 9.000  EACH 9.000 700.00 6,300.00 6,300.00    100.0

2020585 REMOVAL OF FENCE 76.000  LINFT 76.000 10.00 760.00 760.00    100.0

2020935 REMOVAL OF COMPOSITE SURFACE 25.000  CUYD 25.000 65.00 1,625.00 1,625.00    100.0

2030130 LARGE ROCK EXCAVATION 400.000  CUYD 400.000 200.00 80,000.00 80,000.00    100.0

2030140 ROADWAY EXCAVATION 2,000.000  CUYD 2,000.000 25.00 50,000.00 50,000.00    100.0

2030230 BORROW EMBANKMENT 50.000  CUYD 50.000 75.00 3,750.00 3,750.00    100.0

2030690 GEOTEXTILE (CLASS 1) 1,670.000  SQYD 1,670.000 2.00 3,340.00 3,340.00    100.0

2060110 STRUCTURE EXCAVATION 118.000  CUYD 118.000 75.00 8,850.00 8,850.00    100.0

2070110 GRANULAR BACKFILL 177.000  CUYD 177.000 110.00 19,470.00 19,470.00    100.0

2090130 TYPE 2 DRAIN BACKFILL 16.000  CUYD 16.000 145.00 2,320.00 2,320.00    100.0

2110110 TOP SOIL (SALVAGE) 2,900.000  CUYD 2,900.000 30.00 87,000.00 87,000.00    100.0

2110180 SEEDING (TYPE A) 8,350.000  SQYD 8,350.000 0.38 3,173.00 3,173.00    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     2  

 RUN TIME: 18:23.10 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 07/14/14  

 CONTRACT NO: 03541                                     STATUS: F PAYMENT NUMBER: 009    UPDATED CONTRACT AMOUNT $ 1,413,532.00  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS  NV  89431-5596

 LOCATION:  CONSTRUCT PHASE 1 C MULTI USE TRAIL OF STATE LINE TO STATELINE    BIKEWAY PROJECT.

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

2110200 SEEDING (TYPE B) 2,670.000  SQYD 2,670.000 2.91 7,769.70 7,769.70    100.0

2110340 MULCHING 11,020.000  SQYD 11,020.000 0.36 3,967.20 3,967.20    100.0

2120390 PLANT ESTABLISHMENT WORK 10,500.000  LS 5,250.000 1.00 5,250.00 10,500.00     50.0

2120700 TREE GUARDS 46.000  EACH 46.000 130.00 5,980.00 5,980.00    100.0

2120800 ROCK WALL 315.000  SQFT 315.000 17.00 5,355.00 5,355.00    100.0

2150240 BENCH 2.000  EACH 2.000 1,300.00 2,600.00 2,600.00    100.0

2150295 PET WASTE STATION 1.000  EACH 1.000 800.00 800.00 800.00    100.0

2150320 INFORMATION SIGN 4.000  EACH 4.000 1,700.00 6,800.00 6,800.00    100.0

3020190 TYPE 2 CLASS B AGGREGATE BASE 2,240.000  TON 2,240.000 45.00 100,800.00 100,800.00    100.0

4020200 PLANTMIX SURFACING (TYPE 3) (WET) 1,140.000  TON 1,140.000 165.00 188,100.00 188,100.00    100.0

5020950 CLASS AA CONCRETE, MODIFIED (MAJOR) 83.000  CUYD 83.000 725.00 60,175.00 60,175.00    100.0

5050100 REINFORCING STEEL 6,750.000  POUND 6,750.000 1.45 9,787.50 9,787.50    100.0

5060760 PEDESTRIAN RAIL, TYPE R (MODIFIED) 0.000  LINFT 0.000 90.00 0.00 0.00 0.0

6030190 18-INCH REINFORCED CONCRETE PIPE, CLASS V 194.000  LINFT 194.000 94.00 18,236.00 18,236.00    100.0

6031030 18-INCH PRECAST END SECTION 11.000  EACH 11.000 420.00 4,620.00 4,620.00    100.0

6071020 4-INCH SLOTTED POLYVINYL CHLORIDE PIPE 65.000  LINFT 65.000 6.50 422.50 422.50    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     3  

 RUN TIME: 18:23.10 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 07/14/14  

 CONTRACT NO: 03541                                     STATUS: F PAYMENT NUMBER: 009    UPDATED CONTRACT AMOUNT $ 1,413,532.00  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS  NV  89431-5596

 LOCATION:  CONSTRUCT PHASE 1 C MULTI USE TRAIL OF STATE LINE TO STATELINE    BIKEWAY PROJECT.

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

6100170 RIPRAP (CLASS 150) 1,180.000  CUYD 1,180.000 120.00 141,600.00 141,600.00    100.0

6100470 RIPRAP BEDDING,(CLASS 300) 95.000  CUYD 95.000 135.00 12,825.00 12,825.00    100.0

6130130 DETECTABLE WARNINGS 11.000  SQYD 11.000 645.00 7,095.00 7,095.00    100.0

6250490 RENT TRAFFIC CONTROL DEVICES 50,013.000  LS 50,013.000 1.00 50,013.00 50,013.00    100.0

6270190 PERMANENT SIGNS (GROUND MOUNTED) (METAL SUPPORTS) 156.000  SQFT 156.000 103.77 16,188.12 16,188.12    100.0

6280120 MOBILIZATION 134,189.340  LS 134,189.340 1.00 134,189.34 134,189.34    100.0

6320460 WATERBORNE PAVEMENT STRIPING (TYPE II)(VARIES) 94.000  SQFT 94.000 2.41 226.54 226.54    100.0

6320620 WATERBORNE PAVEMENT STRIPING (TYPE II)(12-INCH SOLID WHITE) 20.000  LINFT 20.000 2.41 48.20 48.20    100.0

6320640 WATERBORNE PAVEMENT STRIPING (TYPE II)(24-INCH SOLID WHITE) 160.000  LINFT 160.000 4.84 774.40 774.40    100.0

6370110 TEMPORARY POLLUTION CONTROL 20,000.000  LS 20,000.000 1.00 20,000.00 20,000.00    100.0

6370190 DUST CONTROL 10,000.000  LS 10,000.000 1.00 10,000.00 10,000.00    100.0

6370260 SILT FENCE 7,150.000  LINFT 7,150.000 6.65 47,547.50 47,547.50    100.0

6370280 SEDIMENT LOG 170.000  LINFT 170.000 5.00 850.00 850.00    100.0

6370320 PRESERVATION FENCING 6,000.000  LINFT 6,000.000 6.65 39,900.00 39,900.00    100.0

6670010 RISK RESERVE 66,000.000  LS 4,030.000 4,030.000 1.00 4,030.00 66,000.00 6.1  *    

6850100 PARTNERING 5,000.000  FA 0.000 1.00 0.00 5,000.00 0.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     4  

 RUN TIME: 18:23.10 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 07/14/14  

 CONTRACT NO: 03541                                     STATUS: F PAYMENT NUMBER: 009    UPDATED CONTRACT AMOUNT $ 1,413,532.00  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS  NV  89431-5596

 LOCATION:  CONSTRUCT PHASE 1 C MULTI USE TRAIL OF STATE LINE TO STATELINE    BIKEWAY PROJECT.

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

AP00001    003 REDUCING BID PRICE FOR OUT OF SPEC STEEL 1,115.000  LINFT 1,106.000 80.60 89,143.60 89,869.00     99.2

ORIGINAL WORKING DAYS: 0     TOTAL EARNED TO DATE: $ 1,340,586.60

WORKING DAYS ADDED BY CHANGE ORDER:     0     RETENTION: $ 50,000.00-

CONTRACT WORKING DAYS: 0     LIQUIDATED DAMAGES: $ 0.00

WORKING DAYS TO DATE: 0     TOTAL DUE TO DATE: $ 1,290,586.60

PERCENT OF TIME: 0.0     PREVIOUS TOTAL PAYMENTS:    $ 1,284,232.22

PERCENT OF WORK: 94.8     BALANCE DUE: $ 6,354.38
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Contracts by Payment No. 

Date of Report: 04-Nov-2014 Report ID: NCMS11G 

Search Document: 03564 

03564 - 13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM 

WATER QUALITY IMPROVEMENTS

Payment # Document # Acceptance Date Paid to Date $

1 CP80003564CP001 05/05/2014 514,695.42

2 CP80003564CP002 05/19/2014 1,916,579.84

3 CP80003564CP003 06/02/2014 868,342.56

4 CP80003564CP004 06/16/2014 382,798.97

5 CP80003564CP005 06/30/2014 418,105.03

6 CP80003564CP006 07/14/2014 567,701.95

7 CP80003564CP007 07/28/2014 546,781.12

8 CP80003564CP008 08/11/2014 924,833.79

9 CP80003564CP009 08/25/2014 323,586.77

10 CP80003564CP010 09/08/2014 707,281.61

11 CP80003564CP011 09/22/2014 1,272,226.87

12 CP80003564CP012 10/06/2014 1,725,819.25

13 CP80003564CP013 10/20/2014 1,212,364.24

14 CP80003564CP014 11/03/2014 222,101.28

Grand Total: $11,603,218.70

Page 1 of 1

11/4/2014http://oraappsrv:8888/fdotdw/ncms_web.ncms11
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     1 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N     PAYMENT NUMBER: 013 UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED QUANTITY     QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

1100100 TRAINING (1 TRAINEE) 1,000.000  HOUR 0.000 0.80 0.00 800.00 0.0    

2010100 CLEARING AND GRUBBING 19,828.810  LS 19,828.810 1.00 19,828.81 19,828.81    100.0

2020185 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 13,667.800  LS 6,833.900 13,667.800 1.00 13,667.80 13,667.80    100.0

2020285 REMOVAL OF CULVERT PIPE 40.000  LINFT 30.000 33.65 1,009.50 1,346.00     75.0

2020400 REMOVAL OF CONCRETE BARRIER RAIL 263.000  LINFT 263.000 12.78 3,361.14 3,361.14    100.0

2020465 REMOVE GUARDRAIL END TREATMENT 6.000  EACH 6.000 6.000 819.53 4,917.18 4,917.18    100.0

2020475 REMOVAL OF GUARDRAIL 438.000  LINFT 426.000 426.000  6.56 2,794.56 2,873.28     97.3

2020476 REMOVE AND RESET GUARDRAIL 3,963.000  LINFT 434.000 3,742.000 5.03 18,822.26 19,933.89     94.4    

2020925 REMOVAL OF PULL BOX 2.000  EACH 2.000 182.46 364.92 364.92    100.0

2020935 REMOVAL OF COMPOSITE SURFACE 1,130.000  CUYD 1,128.280 216.34 244,092.10 244,464.20     99.8

2020955 REMOVAL OF BITUMINOUS SHOULDER DIKE 229.000  LINFT 229.000 3.59 822.11 822.11    100.0

2020990 REMOVAL OF BITUMINOUS SURFACE (COLD MILLING) 13,013.000  SQYD 13,013.000 13,013.000 5.08 66,106.04   66,106.04    100.0

2020995 REMOVAL OF BITUMINOUS SURFACE (MISCELLANEOUS COLD MILLING) 8,268.000  SQYD 8,268.000 8.50 70,278.00 70,278.00    100.0

2021095 REMOVAL OF GABIONS 234.000  LINFT 58.000 69.77 4,046.66 16,326.18     24.8

2030140 ROADWAY EXCAVATION 11,710.000  CUYD 2,080.760 8,605.380      43.69 375,969.05 511,609.90     73.5

2030160 DRAINAGE EXCAVATION 4,276.000  CUYD 359.170 3,320.830 48.92 162,455.00 209,181.92     77.7    

Item 6: Attachment B.4: Kingsbury Grade
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     2 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N PAYMENT NUMBER: 013   UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

2030400 SLOPE SCALING 20.000  CUYD 9.910 9.910 371.17 3,678.29 7,423.40     49.5

2030680 GEOTEXTILE 17,253.000  SQYD 1,074.200 15,546.800 1.94 30,160.79 33,470.82     90.1

2030720 GEOGRID 4,319.000  SQYD 4,319.000 3.86 16,671.34 16,671.34    100.0

2060110 STRUCTURE EXCAVATION 7,005.000  CUYD 5.000 6,866.160  43.11 296,000.16 301,985.55     98.0

2070110 GRANULAR BACKFILL 1,858.000  CUYD 1,824.160 88.78 161,948.92 164,953.24     98.2    

2070130 BACKFILL     3,590.000  CUYD 2,961.160 34.43 101,952.74 123,603.70     82.5    

2090120 TYPE 1 DRAIN BACKFILL 1,617.000  CUYD 1,592.570 78.64 125,239.70 127,160.88     98.5

2090130 TYPE 2 DRAIN BACKFILL 36.600  CUYD 36.600 80.71 2,953.99 2,953.99    100.0

2110260 HYDRO-SEEDING 7.350  ACRE 0.640 0.640 7,460.96 4,775.01   54,838.06 8.7

2120040 AESTHETIC PATTERNING 52.000  SQYD 52.000 322.69 16,779.88 16,779.88    100.0

2120390 PLANT ESTABLISHMENT WORK 21,524.000  LS 0.000 1.00 0.00 21,524.00 0.0

2120400 PLANTS (GROUP A) 717.000  EACH 236.000 236.000 54.09 12,765.24 38,782.53     32.9

2120470 PLANTS (GROUP B) 51.000  EACH 44.000 44.000 431.62 18,991.28 22,012.62     86.3

2120870 DECORATIVE ROCK (TYPE A) 986.000  TON 45.000 45.000 78.96 3,553.20 77,854.56 4.6

3020130 TYPE 1 CLASS B AGGREGATE BASE 4,177.000  TON 4,177.000 40.44 168,917.88 168,917.88    100.0

3050140 PROCESSING FOR ROADBED MODIFICATION 64,475.000  SQYD 63,308.600 5.34 338,067.92 344,296.50     98.2

Item 6: Attachment B.4: Kingsbury Grade
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     3 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N PAYMENT NUMBER: 013 UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED QUANTITY     QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

3050190 PULVERIZE EXISTING SURFACE 62,250.000  SQYD 61,083.900  2.99 182,640.86 186,127.50     98.1

3050220 PORTLAND CEMENT 503.000  TON 479.850 157.98 75,806.70 79,463.94     95.4

4020100 PLANTMIXING MISCELLANEOUS AREAS     9,000.000  SQYD 2,432.700 9,000.000 8.38 75,420.00 75,420.00    100.0    

4020130 PLANTMIX BITUMINOUS SHOULDER DIKES 1,680.000  LINFT 1,653.000 1,653.000 16.39 27,092.67 27,535.20     98.4

4020180 PLANTMIX SURFACING (TYPE 2)(WET) 23,408.000  TON 1,159.660 23,408.000      130.60 3,057,084.80 3,057,084.80    100.0

4030100 MILLED RUMBLE STRIPS 0.534  MILE 0.529 0.529 1,632.02 863.34   871.50     99.1

4060110 LIQUID ASPHALT, TYPE MC-70NV 3.910  TON 0.000 1,823.04 0.00 7,128.09 0.0

4060130 LIQUID ASPHALT, TYPE MC-250 207.000  TON 54.820 323.46 17,732.08 66,956.22     26.5

4060210 SAND BLOTTER    62.000  TON 0.000 185.46 0.00 11,498.52 0.0

4070190 EMULSIFIED ASPHALT, TYPE SS-1H (DILUTED) 4.200  TON 4.200 874.34 3,672.23 3,672.23    100.0

5020160 CONCRETE BARRIER RAIL (TYPE A) 250.000  LINFT 250.000 89.33 22,332.50 22,332.50    100.0

5020750 CLASS AA CONCRETE (MINOR) 141.000  CUYD 49.510   128.900 1,276.46 164,535.69 179,980.86     91.4

5020950 CLASS AA CONCRETE, MODIFIED (MAJOR) 16.700  CUYD 16.700 1,341.97 22,410.90 22,410.90    100.0

5050100 REINFORCING STEEL 5,232.000  POUND 5,166.000 1.00 5,166.00  5,232.00     98.7

5050120 REINFORCING STEEL (EPOXY COATED) 8,614.000  POUND 8,607.000 1.58 13,599.06 13,610.12     99.9

5060110 STRUCTURAL STEEL 1,209.000  POUND 1,209.000 3.51 4,243.59 4,243.59    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     4 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N PAYMENT NUMBER: 013   UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

5060820 PEDESTRIAN RAIL, TYPE X 39.000  LINFT 39.000 39.000 240.39 9,375.21 9,375.21    100.0

5060900 BOLLARDS 2.000  EACH 2.000      506.35 1,012.70 1,012.70    100.0

6030140 15-INCH REINFORCED CONCRETE PIPE, CLASS III 73.000  LINFT 73.000 123.79 9,036.67   9,036.67    100.0

6030170 18-INCH REINFORCED CONCRETE PIPE, CLASS III 67.000  LINFT 67.000 132.56 8,881.52 8,881.52    100.0

6030190 18-INCH REINFORCED CONCRETE PIPE, CLASS V 106.000  LINFT 90.000 128.98 11,608.20 13,671.88     84.9

6030250 24-INCH REINFORCED CONCRETE PIPE, CLASS V 80.000  LINFT 78.000     199.29 15,544.62 15,943.20     97.5

6030840 45-INCH X 29-INCH OVAL REINFORCED CONCRETE PIPE, CLASS HE V 454.000  LINFT 439.000 241.11 105,847.29    109,463.94     96.7

6031020 15-INCH PRECAST END SECTION 1.000  EACH 1.000 1,206.56 1,206.56 1,206.56    100.0

6040235 15-INCH CORR. METAL PIPE (16 GAGE) 56.000  LINFT 56.000 98.42 5,511.52 5,511.52    100.0

6040280 18-INCH CORR. METAL PIPE (16 GAGE) 7.000  LINFT 7.000 129.09 903.63 903.63    100.0

6040545 36-INCH CORR. METAL PIPE (16 GAGE) 54.000  LINFT 54.000 550.13 29,707.02 29,707.02    100.0

6042420 18-INCH METAL END SECTION (SAFETY TYPE) 1.000  EACH 0.000 574.33 0.00 574.33 0.0

6042475 36-INCH METAL END SECTION 1.000  EACH 0.000 1,148.60 0.00 1,148.60 0.0

6042480 36-INCH METAL END SECTION (SAFETY TYPE) 1.000  EACH 0.000 1,148.60 0.00 1,148.60 0.0

6050160 18 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 227.000  LINFT 200.000 152.24 30,448.00 34,558.48     88.1

6050170 24 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 1,034.000  LINFT 1,034.000 120.70 124,803.80 124,803.80    100.0
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     5 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N PAYMENT NUMBER: 013   UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

6050180 30 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 175.000  LINFT 175.000 117.83 20,620.25 20,620.25    100.0

6050190 36 - INCH HIGH DENSITY POLYETHYLENE PIPE, TYPE S 1,366.000  LINFT 1,357.000 130.65 177,292.05 178,467.90     99.3

6071090 6-INCH PERFORATED PIPE 1,890.000  LINFT 1,889.000      20.44 38,611.16 38,631.60     99.9

6071105 18-INCH PERFORATED PIPE 409.000  LINFT 409.000 78.82 32,237.38 32,237.38    100.0

6090180 INLET RISER 1.000  EACH 1.000 2,310.99 2,310.99 2,310.99    100.0

6090270 ADJUSTING MANHOLE COVERS (METHOD C) 62.000  EACH 6.500   62.000 1,041.61 64,579.82 64,579.82    100.0

6090380 TYPE 1 MANHOLE (MODIFIED) 2.000  EACH 2.000 3,557.51 7,115.02 7,115.02    100.0

6090400 TYPE 4 MANHOLE 15.000  EACH 15.000 8,097.62 121,464.30 121,464.30    100.0

6090610 ADJUSTING VALVE COVERS (METHOD C) 44.000  EACH 2.500 44.000 796.78 35,058.32 35,058.32    100.0

6090620 ADJUST DROP INLET 3.000  EACH 1.000    3.000 1,473.38 4,420.14 4,420.14    100.0

6091030 CASTINGS 20,250.000  POUND 19,230.000 1.80 34,614.00 36,450.00     95.0   

6091040 STRUCTURAL STEEL GRATES 6,406.000  POUND 4,298.000 2.60 11,174.80 16,655.60     67.1    

6091160 48-INCH PRECAST REINFORCED CONCRETE MANHOLE, TYPE 1 7.000  EACH 7.000 4,356.87 30,498.09 30,498.09    100.0

6091410 ABANDON PIPE 45.000  LINFT 0.000 39.81 0.00 1,791.45 0.0

6091708 12-INCH PIPE LINER 51.000  LINFT 0.000 338.74     0.00 17,275.74 0.0

6091730 18-INCH PIPE LINER 655.000  LINFT 614.000 163.91 100,640.74 107,361.05     93.7
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STATE OF NEVADA

 REPORT # CM02  DEPARTMENT OF TRANSPORTATION PAGE:     6 
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---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

6091742 24-INCH PIPE LINER 530.000  LINFT 527.000 169.37 89,257.99 89,766.10     99.4

6091750 28-INCH PIPE LINER 62.000  LINFT 0.000 278.64 0.00 17,275.68 0.0

6091764 36-INCH PIPE LINER 56.000  LINFT 0.000 333.27 0.00 18,663.12 0.0

6100170 RIPRAP (CLASS 150) 423.000  CUYD 17.000 366.440 137.54 50,400.16 58,179.42     86.6

6100190 RIPRAP (CLASS 300) 376.000  CUYD 103.880 363.250 132.61 48,170.58 49,861.36     96.6

6100200 RIPRAP (CLASS 400) 87.000  CUYD 0.000 144.45 0.00 12,567.15 0.0

6100210 RIPRAP (CLASS 550) 549.000  CUYD 8.940    456.160 144.12 65,741.78 79,121.88     83.1

6100220 RIPRAP (CLASS 700) 99.000  CUYD 96.300 142.08 13,682.30 14,065.92     97.3

6100585 ARTICULATED CONCRETE BLOCK 4,530.000  SQYD 824.300 3,248.400 100.21 325,522.16 453,951.30     71.7    

6130130 DETECTABLE WARNINGS 30.000  SQYD 30.000 526.67 15,800.10 15,800.10    100.0

6130260 CLASS AA CONCRETE CURB (TYPE 3) 88.000  LINFT 88.000 29.07 2,558.16 2,558.16    100.0

6130590 CLASS AA CONCRETE VALLEY GUTTER (TYPE 1) 47.000  LINFT 46.000 41.37     1,903.02 1,944.39     97.9

6130850 CLASS AA CONCRETE CURB AND GUTTER (TYPE 6) 5,272.000  LINFT 5,272.000 34.68 182,832.96 182,832.96    100.0

6130860 CLASS AA CONCRETE CURB AND GUTTER (TYPE 6 MODIFIED) 3,295.000  LINFT 3,295.000 28.43 93,676.85 93,676.85    100.0

6131140  CLASS AA CONCRETE SIDEWALK (4-INCH) 1,801.000  SQYD 1,687.800 41.67    70,330.63 75,047.67     93.7

6131300 CLASS AA CONCRETE DRIVEWAY (9-INCH) (REINFORCED) 892.000  SQYD 839.700 107.41     90,192.18 95,809.72     94.1

Item 6: Attachment B.4: Kingsbury Grade
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     7 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N PAYMENT NUMBER: 013   UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

6180110 GUARDRAIL POSTS 10.000  EACH 10.000 10.000 54.64 546.40 546.40    100.0

6180120 GUARDRAIL BLOCKS 10.000  EACH 10.000 10.000 17.48 174.80    174.80    100.0

6180330 SPECIAL GUARDRAIL TERMINAL END 1.000  EACH 1.000 1.000 6,572.59 6,572.59 6,572.59    100.0

6180350 GUARDRAIL TERMINAL (FLARED) 11.000  EACH 10.000    10.000 3,065.02 30,650.20 33,715.22     90.9

6180400 GUARDRAIL- BARRIER RAIL CONNECTION (TRIPLE CORRUGATION) 2.000  EACH 1.000 1.000 2,786.39 2,786.39 5,572.78     50.0

6180550 GALVANIZED GUARDRAIL (TRIPLE CORRUGATION) 407.000  LINFT 393.000 393.000 38.79 15,244.47 15,787.53     96.6

6190200 GUIDE POSTS (RIGID) 754.000  EACH 627.000 627.000 46.44 29,117.88 35,015.76     83.2

6190280 OBJECT MARKERS, TYPE 3 3.000  EACH 3.000    3.000 109.27 327.81 327.81    100.0

6190330 MILEPOST MARKERS (POSTS ONLY) 12.000  EACH 8.000 8.000 46.44     371.52 557.28     66.7

6230230 NO. 5 PULL BOX 16.000  EACH 16.000 458.93 7,342.88 7,342.88    100.0

6230235 NO. 7 PULL BOX 4.000  EACH 4.000 710.26 2,841.04 2,841.04    100.0

6230266  LUMINAIRE 4.000  EACH 4.000  4.000 1,606.27 6,425.08 6,425.08    100.0

6230570 STEEL POLE, TYPE 7 3.000  EACH 1.500 3.000 6,184.68 18,554.04 18,554.04    100.0

6230590 STEEL POLE, TYPE 14 (MODIFIED) 1.000  EACH 0.500 1.000 7,692.61 7,692.61 7,692.61    100.0

6230830 LOOP DETECTOR AMPLIFIER CHANNELS (EXISTING CABINET) 2.000  EACH     2.000 2.000 535.43 1,070.86 1,070.86    100.0

6230921 RADAR DETECTOR SYSTEM 1.000  EACH 0.500 0.500 27,973.12 13,986.56 27,973.12     50.0

Item 6: Attachment B.4: Kingsbury Grade
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STATE OF NEVADA

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:     8 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N PAYMENT NUMBER: 013 UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED QUANTITY     QUANTITY UNIT  TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

6230922 ADVANCED RADAR WARNING DETECTOR SYSTEM 1.000  EACH 0.500    0.500 10,784.95 5,392.48 10,784.95     50.0

6230995 TYPE 1 CONTROLLER, M CABINET 1.000  EACH 1.000 6,075.41 6,075.41 6,075.41    100.0

6231055 SPECIAL CABINET 1.000  EACH 1.000 1.000 1,409.58 1,409.58 1,409.58    100.0

6231104 FLASHING BEACON 4.000  EACH 4.000 4.000 830.45 3,321.80 3,321.80    100.0

6231105 FLASHING BEACON CONTROLLER 2.000  EACH 2.000    2.000 305.96 611.92 611.92    100.0

6231140 COMMUNICATION SYSTEM 17,483.200  LS 0.000 1.00     0.00 17,483.20 0.0

6231261 FIELD HARDENED ETHERNET SWITCH 2.000  EACH 1.000 1.000 5,988.00 5,988.00 11,976.00     50.0

6231262 VIDEO ENCODER 2.000  EACH 1.000 1.000 6,086.34 6,086.34 12,172.68     50.0

6231265  CCTV FIELD EQUIPMENT 2.000  EACH 1.000  1.000 13,768.02 13,768.02 27,536.04     50.0

6231620 UNDERGROUND ELECTRICAL SERVICE  2.000  EACH 2.000 2.000 12,128.97 24,257.94 24,257.94    100.0

6231820 3-INCH CONDUIT 2,897.000  LINFT 2,358.000 20.76 48,952.08 60,141.72     81.4    

6231980 NO. 8 CONDUCTOR 2,410.000  LINFT         1,994.000 1,994.000 1.09 2,173.46 2,626.90     82.7

6231985 NO. 10 CONDUCTOR 5,263.000  LINFT 4,268.000 4,268.000 1.09 4,652.12 5,736.67     81.1

6232185 COMPOSITE CABLE 382.000  LINFT 298.000 298.000 7.65 2,279.70 2,922.30     78.0

6232630 LOOP DETECTOR (6-FOOT X 6-FOOT) 12.000  EACH 10.000 10.000 437.08 4,370.80 5,244.96     83.3

6232645 LEAD-IN CABLE FOR LOOP DETECTORS 898.000  LINFT 748.000 748.000 1.09 815.32 978.82     83.3

Item 6: Attachment B.4: Kingsbury Grade
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                                                                                                         STATE OF NEVADA                                                                                                     

 REPORT # CM02                                                                                    DEPARTMENT OF TRANSPORTATION                                                                                  PAGE:     9  

 RUN TIME: 18:23.36                                                                         CONTRACTOR PAYMENTS- FINAL BALANCE REPORT                                                                    RUN DATE: 10/20/14  

 

 CONTRACT NO: 03564                                     STATUS: N                                       PAYMENT NUMBER: 013                                                     UPDATED CONTRACT AMOUNT $     14,877,619.23  

 VENDOR:  T81009604    Q&D CONSTRUCTION INC                                            1050 S 21ST ST                  SPARKS              NV  89431-5596                                                                    

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY                     AND STORM WATER QUALITY IMPROVEMENTS                                                                                                           

                                                                                                                                                                                                                             

 UNIT OF   C/O                                                                              PLANNED              QUANTITY            QUANTITY              UNIT            TOTAL AMOUNT           UPDATED                    

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U  

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- ---  

 

6232870        CELLULAR TELEPHONE MODEM                                                          1.000  EACH              0.500              0.500           11,145.54           5,572.77           11,145.54     50.0       

 

6240110        FLAGGER                                                                      31,000.000  HOUR          2,202.500         19,876.500               49.50         983,886.75        1,534,500.00     64.1       

 

6240130        UNIFORMED TRAFFIC CONTROL OFFICER                                           146,250.000  FA                              69,670.810                1.00          69,670.81          146,250.00     47.6       

 

6240140        TRAFFIC CONTROL SUPERVISOR                                                      200.000  DAY              12.000            121.000            1,476.51         178,657.71          295,302.00     60.5       

 

6250490        RENT TRAFFIC CONTROL DEVICES                                                449,918.190  LS                             449,918.190                1.00         396,737.86          449,918.19     88.2       

 

6270190        PERMANENT SIGNS (GROUND MOUNTED) (METAL SUPPORTS)                             1,441.180  SQFT          1,018.110          1,441.180              139.32         200,785.20          200,785.20    100.0       

 

6270220        PERMANENT SIGN PANELS (PANELS ONLY)                                              24.750  SQFT             24.750             24.750               54.64           1,352.34            1,352.34    100.0       

 

6270240        PERMANENT SIGNS, REMOVE                                                       1,218.410  SQFT            906.940          1,196.490                3.82           4,570.59            4,654.33     98.2       

 

6270260        PERMANENT SIGNS, RESET                                                            1.500  SQFT                                 0.000              136.59               0.00              204.89      0.0       

 

6280120        MOBILIZATION                                                                944,636.090  LS                             944,636.090                1.00         944,636.09          944,636.09    100.0       

 

6320800        EPOXY PAVEMENT STRIPING (VARIES)                                                430.500  SQFT            215.250            215.250               11.47           2,468.92            4,937.84     50.0       

 

6320910        EPOXY PAVEMENT STRIPING (SOLID WHITE)                                             7.050  MILE              3.100              3.100            1,666.37           5,165.75           11,747.91     44.0       

 

6320930        EPOXY PAVEMENT STRIPING (8-INCH SOLID WHITE)                                    500.000  LINFT           231.000            231.000                1.37             316.47              685.00     46.2       

 

6320970        EPOXY PAVEMENT STRIPING (24-INCH SOLID WHITE)                                   962.800  LINFT           440.000            440.000                8.20           3,608.00            7,894.96     45.7       

 

6321060        EPOXY PAVEMENT STRIPING (BROKEN YELLOW W/SOLID YELLOW)                            0.740  MILE              0.361              0.361            2,076.14             749.49            1,536.34     48.8       

 

6321080        EPOXY PAVEMENT STRIPING (DOUBLE SOLID YELLOW)                                     3.300  MILE              1.550              1.550            2,786.38           4,318.89            9,195.05     47.0      

Item 6: Attachment B.4: Kingsbury Grade 
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STATE OF NEVADA  

 REPORT # CM02 DEPARTMENT OF TRANSPORTATION PAGE:    10 

 RUN TIME: 18:23.36 CONTRACTOR PAYMENTS- FINAL BALANCE REPORT RUN DATE: 10/20/14 

 CONTRACT NO: 03564 STATUS: N PAYMENT NUMBER: 013   UPDATED CONTRACT AMOUNT $     14,877,619.23 

 VENDOR:  T81009604    Q&D CONSTRUCTION INC 1050 S 21ST ST SPARKS NV  89431-5596

 LOCATION:  13 INCH ROADBED MOD WITH 8' PLANT MIX OVERLAY AND STORM WATER QUALITY IMPROVEMENTS

 UNIT OF   C/O PLANNED    QUANTITY QUANTITY UNIT TOTAL AMOUNT UPDATED

 WORK NO   NO                              DESCRIPTION                                      QUANTITY    UNIT    THIS CYCLE           TO DATE               PRICE             TO DATE              AMOUNT         % COMP O/U 

---------- --- -------------------------------------------------------------------- ------------------  ---- ------------------ ------------------ ------------------ ------------------- ------------------- --------- --- 

6370190 DUST CONTROL 75,228.720  LS 75,228.720 1.00 66,336.68 75,228.72     88.2

6370260 SILT FENCE 8,393.000  LINFT 100.000 6,543.000 4.66 30,490.38 39,111.38     78.0

6370280  SEDIMENT LOG 3,973.000  LINFT 665.000 6.00 3,990.00 23,838.00     16.7

6370290 ROADWAY INLET PROTECTION 70.000  EACH 61.000 205.80 12,553.80 14,406.00     87.1

6370310 GRAVEL BAG 312.000  EACH 172.000 28.88 4,967.36 9,010.56     55.1

6370320 PRESERVATION FENCING 733.000  LINFT    257.000 4.22 1,084.54 3,093.26     35.1

6440100 SOIL NAIL 168.000  LINFT 168.000 251.32 42,221.76 42,221.76    100.0

6600100 PNEUMATICALLY PLACED CONCRETE MORTAR (5-INCHES) 55.000  SQYD 55.000 305.96 16,827.80 16,827.80    100.0

6670010 RISK RESERVE 1,850,000.000  LS 79,229.900 79,229.900 1.00 79,229.90 1,850,000.00 4.3

LD00001 FAILING PG 64-28 NV 0.000  LS 1,127.100- 1.00 1,127.10- 0.00 0.0

ORIGINAL WORKING DAYS: 200     TOTAL EARNED TO DATE: $     11,382,244.52

WORKING DAYS ADDED BY CHANGE ORDER:     0     RETENTION: $ 0.00

CONTRACT WORKING DAYS: 200     LIQUIDATED DAMAGES: $ 1,127.10-

WORKING DAYS TO DATE: 121     TOTAL DUE TO DATE: $     11,381,117.42

PERCENT OF TIME: 60.5     PREVIOUS TOTAL PAYMENTS:    $     10,168,753.18

PERCENT OF WORK: 76.9     BALANCE DUE: $ 1,212,364.24

Item 6: Attachment B.4: Kingsbury Grade
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006) Q & D CONSTRUCTION, INC.
P.O. BOX 10865
RENO NV 89510
$14,877,619.20

March 11, 2014

PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 1 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS: 200 working

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

TRAINING (1 TRAINEE)110 0100 0.80 800.00800.000.80800.000.80HOUR1,000.00

CLEARING AND GRUBBING201 0100 19,828.81 19,828.8126,529.7126,529.7125,000.0025,000.00LS1.00

REMOVAL OF STRUCTURES AND202 0185 13,667.80 13,667.805,251.795,251.79800.00800.00LS1.00

OBSTRUCTIONS

REMOVAL OF CULVERT PIPE202 0285 33.65 1,346.002,780.4069.513,200.0080.00LINFT40.00

REMOVAL OF CONCRETE202 0400 12.78 3,361.143,916.0714.8911,835.0045.00LINFT263.00

BARRIER RAIL

REMOVE GUARDRAIL END202 0465 819.53 4,917.184,950.00825.004,500.00750.00EACH6.00

TREATMENT

REMOVAL OF GUARDRAIL202 0475 6.56 2,873.282,890.806.602,628.006.00LINFT438.00

REMOVE AND RESET202 0476 5.03 19,933.8920,052.785.0623,778.006.00LINFT3,963.00

GUARDRAIL

REMOVAL OF PULL BOX202 0925 182.46 364.92440.00220.00500.00250.00EACH2.00

REMOVAL OF COMPOSITE202 0935 216.34 244,464.20218,745.40193.58141,250.00125.00CUYD1,130.00

SURFACE

REMOVAL OF BITUMINOUS202 0955 3.59 822.111,451.866.34687.003.00LINFT229.00

SHOULDER DIKE

REMOVAL OF BITUMINOUS202 0990 5.08 66,106.0433,703.672.5958,558.504.50SQYD13,013.00

SURFACE (COLD MILLING)

REMOVAL OF BITUMINOUS202 0995 8.50 70,278.0066,144.008.0049,608.006.00SQYD8,268.00

SURFACE (MISCELLANEOUS

COLD MILLING)

REMOVAL OF GABIONS202 1095 69.77 16,326.1812,659.4054.1011,700.0050.00LINFT234.00

ROADWAY EXCAVATION203 0140 43.69 511,609.90518,284.6044.26444,980.0038.00CUYD11,710.00

DRAINAGE EXCAVATION203 0160 48.92 209,181.92161,119.6837.68171,040.0040.00CUYD4,276.00

SLOPE SCALING203 0400 371.17 7,423.4010,780.00539.008,000.00400.00CUYD20.00

GEOTEXTILE203 0680 1.94 33,470.8292,993.675.3934,506.002.00SQYD17,253.00

GEOGRID203 0720 3.86 16,671.3423,452.175.4317,276.004.00SQYD4,319.00

STRUCTURE EXCAVATION206 0110 43.11 301,985.55244,544.5534.91280,200.0040.00CUYD7,005.00

GRANULAR BACKFILL207 0110 88.78 164,953.24138,198.0474.38102,190.0055.00CUYD1,858.00

Certified:  ______________________________________

         Administrative Services Officer

DocuSign Envelope ID: AF79ECCC-AA5B-4C10-9BF8-90EFC071FF92
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006) Q & D CONSTRUCTION, INC.
P.O. BOX 10865
RENO NV 89510
$14,877,619.20

March 11, 2014

PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 2 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS: 200 working

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

BACKFILL207 0130 34.43 123,603.70122,454.9034.11107,700.0030.00CUYD3,590.00

TYPE 1 DRAIN BACKFILL209 0120 78.64 127,160.8895,807.2559.2580,850.0050.00CUYD1,617.00

TYPE 2 DRAIN BACKFILL209 0130 80.71 2,953.994,575.73125.022,745.0075.00CUYD36.60

HYDRO-SEEDING211 0260 7,460.96 54,838.0655,204.387,510.8044,100.006,000.00ACRE7.35

AESTHETIC PATTERNING212 0040 322.69 16,779.8814,872.00286.0015,600.00300.00SQYD52.00

PLANT ESTABLISHMENT WORK212 0390 21,524.00 21,524.0021,667.8021,667.8020,000.0020,000.00LS1.00

PLANTS (GROUP A)212 0400 54.09 38,782.5339,040.6554.4553,775.0075.00EACH717.00

PLANTS (GROUP B)212 0470 431.62 22,012.6222,159.50434.5019,125.00375.00EACH51.00

DECORATIVE ROCK (TYPE A)212 0870 78.96 77,854.5688,345.6089.6059,160.0060.00TON986.00

TYPE 1 CLASS B AGGREGATE302 0130 40.44 168,917.88170,463.3740.81133,664.0032.00TON4,177.00

BASE

PROCESSING FOR ROADBED305 0140 5.34 344,296.50283,045.254.39225,662.503.50SQYD64,475.00

MODIFICATION

PULVERIZE EXISTING SURFACE305 0190 2.99 186,127.50172,432.502.77155,625.002.50SQYD62,250.00

PORTLAND CEMENT305 0220 157.98 79,463.9474,695.50148.5088,025.00175.00TON503.00

PLANTMIXING MISCELLANEOUS402 0100 8.38 75,420.0076,230.008.4790,000.0010.00SQYD9,000.00

AREAS

PLANTMIX BITUMINOUS402 0130 16.39 27,535.2027,720.0016.5016,800.0010.00LINFT1,680.00

SHOULDER DIKES

PLANTMIX SURFACING (TYPE402 0180 130.60 3,057,084.803,169,209.12135.392,762,144.00118.00TON23,408.00

2)(WET)

MILLED RUMBLE STRIPS403 0100 1,632.02 871.50883.951,655.342,136.004,000.00MILE0.53

LIQUID ASPHALT, TYPE MC-406 0110 1,823.04 7,128.095,274.241,348.912,932.50750.00TON3.91

70NV

LIQUID ASPHALT, TYPE MC-250406 0130 323.46 66,956.2280,833.50390.5062,100.00300.00TON207.00

SAND BLOTTER406 0210 185.46 11,498.529,350.84150.826,200.00100.00TON62.00

EMULSIFIED ASPHALT, TYPE407 0190 874.34 3,672.234,400.001,047.623,150.00750.00TON4.20

SS-1H (DILUTED)

CONCRETE BARRIER RAIL (TYPE502 0160 89.33 22,332.5020,420.0081.6817,500.0070.00LINFT250.00

A)

DocuSign Envelope ID: AF79ECCC-AA5B-4C10-9BF8-90EFC071FF92
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006) Q & D CONSTRUCTION, INC.
P.O. BOX 10865
RENO NV 89510
$14,877,619.20

March 11, 2014

PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 3 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS: 200 working

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

CLASS AA CONCRETE (MINOR)502 0750 1,276.46 179,980.86138,233.58980.38141,000.001,000.00CUYD141.00

CLASS AA CONCRETE, MODIFIED502 0950 1,341.97 22,410.9019,687.301,178.8818,370.001,100.00CUYD16.70

(MAJOR)

REINFORCING STEEL505 0100 1.00 5,232.005,755.201.1010,464.002.00POUND5,232.00

REINFORCING STEEL (EPOXY505 0120 1.58 13,610.1211,887.321.3812,921.001.50POUND8,614.00

COATED)

STRUCTURAL STEEL506 0110 3.51 4,243.595,319.604.404,836.004.00POUND1,209.00

PEDESTRIAN RAIL, TYPE X506 0820 240.39 9,375.219,438.00242.004,875.00125.00LINFT39.00

BOLLARDS506 0900 506.35 1,012.70880.00440.001,000.00500.00EACH2.00

15-INCH REINFORCED603 0140 123.79 9,036.6711,623.06159.227,300.00100.00LINFT73.00

CONCRETE PIPE, CLASS III

18-INCH REINFORCED603 0170 132.56 8,881.528,900.28132.847,370.00110.00LINFT67.00

CONCRETE PIPE, CLASS III

18-INCH REINFORCED603 0190 128.98 13,671.8812,662.76119.4610,600.00100.00LINFT106.00

CONCRETE PIPE, CLASS V

24-INCH REINFORCED603 0250 199.29 15,943.2015,112.80188.9110,000.00125.00LINFT80.00

CONCRETE PIPE, CLASS V

45-INCH X 29-INCH OVAL603 0840 241.11 109,463.94123,887.52272.88102,150.00225.00LINFT454.00

REINFORCED CONCRETE PIPE,

CLASS HE V

15-INCH PRECAST END SECTION603 1020 1,206.56 1,206.561,055.011,055.011,000.001,000.00EACH1.00

15-INCH CORR. METAL PIPE (16604 0235 98.42 5,511.522,321.7641.463,360.0060.00LINFT56.00

GAGE)

18-INCH CORR. METAL PIPE (16604 0280 129.09 903.63322.4246.06700.00100.00LINFT7.00

GAGE)

36-INCH CORR. METAL PIPE (16604 0545 550.13 29,707.0212,362.76228.948,100.00150.00LINFT54.00

GAGE)

18-INCH METAL END SECTION604 2420 574.33 574.33856.64856.64500.00500.00EACH1.00

(SAFETY TYPE)

36-INCH METAL END SECTION604 2475 1,148.60 1,148.601,487.391,487.391,000.001,000.00EACH1.00
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006) Q & D CONSTRUCTION, INC.
P.O. BOX 10865
RENO NV 89510
$14,877,619.20

March 11, 2014

PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 4 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS: 200 working

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

36-INCH METAL END SECTION604 2480 1,148.60 1,148.601,694.501,694.501,200.001,200.00EACH1.00

(SAFETY TYPE)

18 - INCH HIGH DENSITY605 0160 152.24 34,558.4818,657.1382.1913,620.0060.00LINFT227.00

POLYETHYLENE PIPE, TYPE S

24 - INCH HIGH DENSITY605 0170 120.70 124,803.8082,089.2679.3977,550.0075.00LINFT1,034.00

POLYETHYLENE PIPE, TYPE S

30 - INCH HIGH DENSITY605 0180 117.83 20,620.2523,142.00132.2415,750.0090.00LINFT175.00

POLYETHYLENE PIPE, TYPE S

36 - INCH HIGH DENSITY605 0190 130.65 178,467.90168,222.90123.15150,260.00110.00LINFT1,366.00

POLYETHYLENE PIPE, TYPE S

6-INCH PERFORATED PIPE607 1090 20.44 38,631.6024,192.0012.8030,240.0016.00LINFT1,890.00

18-INCH PERFORATED PIPE607 1105 78.82 32,237.3832,589.1279.6820,450.0050.00LINFT409.00

INLET RISER609 0180 2,310.99 2,310.992,689.962,689.962,000.002,000.00EACH1.00

ADJUSTING MANHOLE COVERS609 0270 1,041.61 64,579.8252,855.00852.5046,500.00750.00EACH62.00

(METHOD C)

TYPE 1 MANHOLE (MODIFIED)609 0380 3,557.51 7,115.028,269.924,134.968,000.004,000.00EACH2.00

TYPE 4 MANHOLE609 0400 8,097.62 121,464.30100,573.056,704.87105,000.007,000.00EACH15.00

ADJUSTING VALVE COVERS609 0610 796.78 35,058.3229,766.00676.5016,500.00375.00EACH44.00

(METHOD C)

ADJUST DROP INLET609 0620 1,473.38 4,420.142,636.22878.748,400.002,800.00EACH3.00

CASTINGS609 1030 1.80 36,450.0033,412.501.6550,625.002.50POUND20,250.00

STRUCTURAL STEEL GRATES609 1040 2.60 16,655.6015,758.762.4617,616.502.75POUND6,406.00

48-INCH PRECAST REINFORCED609 1160 4,356.87 30,498.0953,669.007,667.0037,800.005,400.00EACH7.00

CONCRETE MANHOLE, TYPE 1

ABANDON PIPE609 1410 39.81 1,791.453,908.7086.862,250.0050.00LINFT45.00

12-INCH PIPE LINER609 1708 338.74 17,275.7417,391.00341.005,100.00100.00LINFT51.00

18-INCH PIPE LINER609 1730 163.91 107,361.05108,075.00165.00124,450.00190.00LINFT655.00

24-INCH PIPE LINER609 1742 169.37 89,766.1090,365.00170.50140,450.00265.00LINFT530.00

28-INCH PIPE LINER609 1750 278.64 17,275.6817,391.00280.5021,080.00340.00LINFT62.00

36-INCH PIPE LINER609 1764 333.27 18,663.1218,788.00335.5022,400.00400.00LINFT56.00
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006) Q & D CONSTRUCTION, INC.
P.O. BOX 10865
RENO NV 89510
$14,877,619.20

March 11, 2014

PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 5 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS: 200 working

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

RIPRAP (CLASS 150)610 0170 137.54 58,179.4258,297.86137.8242,300.00100.00CUYD423.00

RIPRAP (CLASS 300)610 0190 132.61 49,861.3638,837.04103.2945,120.00120.00CUYD376.00

RIPRAP (CLASS 400)610 0200 144.45 12,567.1510,974.18126.1410,875.00125.00CUYD87.00

RIPRAP (CLASS 550)610 0210 144.12 79,121.8866,912.12121.8849,410.0090.00CUYD549.00

RIPRAP (CLASS 700)610 0220 142.08 14,065.9212,390.84125.1611,385.00115.00CUYD99.00

ARTICULATED CONCRETE BLOCK610 0585 100.21 453,951.30449,058.9099.13453,000.00100.00SQYD4,530.00

DETECTABLE WARNINGS613 0130 526.67 15,800.108,006.40266.889,000.00300.00SQYD30.00

CLASS AA CONCRETE CURB613 0260 29.07 2,558.162,420.0027.502,640.0030.00LINFT88.00

(TYPE 3)

CLASS AA CONCRETE VALLEY613 0590 41.37 1,944.392,149.3145.731,645.0035.00LINFT47.00

GUTTER (TYPE 1)

CLASS AA CONCRETE CURB AND613 0850 34.68 182,832.96171,603.6032.55147,616.0028.00LINFT5,272.00

GUTTER (TYPE 6)

CLASS AA CONCRETE CURB AND613 0860 28.43 93,676.8594,500.6028.6882,375.0025.00LINFT3,295.00

GUTTER (TYPE 6 MODIFIED)

CLASS AA CONCRETE SIDEWALK613 1140 41.67 75,047.6778,865.7943.7972,040.0040.00SQYD1,801.00

(4-INCH)

CLASS AA CONCRETE613 1300 107.41 95,809.7283,277.1293.3675,820.0085.00SQYD892.00

DRIVEWAY (9-INCH)

(REINFORCED)

GUARDRAIL POSTS618 0110 54.64 546.40550.0055.00500.0050.00EACH10.00

GUARDRAIL BLOCKS618 0120 17.48 174.80176.0017.60200.0020.00EACH10.00

SPECIAL GUARDRAIL TERMINAL618 0330 6,572.59 6,572.596,616.506,616.502,750.002,750.00EACH1.00

END

GUARDRAIL TERMINAL (FLARED)618 0350 3,065.02 33,715.2230,855.002,805.0030,250.002,750.00EACH11.00

GUARDRAIL- BARRIER RAIL618 0400 2,786.39 5,572.785,610.002,805.005,500.002,750.00EACH2.00

CONNECTION (TRIPLE

CORRUGATION)

GALVANIZED GUARDRAIL618 0550 38.79 15,787.5315,893.3539.0516,280.0040.00LINFT407.00

(TRIPLE CORRUGATION)
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006) Q & D CONSTRUCTION, INC.
P.O. BOX 10865
RENO NV 89510
$14,877,619.20

March 11, 2014

PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 6 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS: 200 working

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

GUIDE POSTS (RIGID)619 0200 46.44 35,015.7635,249.5046.7530,160.0040.00EACH754.00

OBJECT MARKERS, TYPE 3619 0280 109.27 327.81330.00110.00375.00125.00EACH3.00

MILEPOST MARKERS (POSTS619 0330 46.44 557.28561.0046.75600.0050.00EACH12.00

ONLY)

NO. 5 PULL BOX623 0230 458.93 7,342.887,392.00462.0011,520.00720.00EACH16.00

NO. 7 PULL BOX623 0235 710.26 2,841.042,860.00715.003,400.00850.00EACH4.00

LUMINAIRE623 0266 1,606.27 6,425.086,468.001,617.006,000.001,500.00EACH4.00

STEEL POLE, TYPE 7623 0570 6,184.68 18,554.0418,678.006,226.0024,000.008,000.00EACH3.00

STEEL POLE, TYPE 14623 0590 7,692.61 7,692.617,744.007,744.0012,000.0012,000.00EACH1.00

(MODIFIED)

LOOP DETECTOR AMPLIFIER623 0830 535.43 1,070.861,078.00539.00600.00300.00EACH2.00

CHANNELS (EXISTING CABINET)

RADAR DETECTOR SYSTEM623 0921 27,973.12 27,973.1228,160.0028,160.0025,000.0025,000.00EACH1.00

ADVANCED RADAR WARNING623 0922 10,784.95 10,784.9510,857.0010,857.0010,000.0010,000.00EACH1.00

DETECTOR SYSTEM

TYPE 1 CONTROLLER, M623 0995 6,075.41 6,075.416,116.006,116.005,500.005,500.00EACH1.00

CABINET

SPECIAL CABINET623 1055 1,409.58 1,409.581,419.001,419.008,000.008,000.00EACH1.00

FLASHING BEACON623 1104 830.45 3,321.803,344.00836.006,000.001,500.00EACH4.00

FLASHING BEACON623 1105 305.96 611.92616.00308.003,000.001,500.00EACH2.00

CONTROLLER

COMMUNICATION SYSTEM623 1140 17,483.20 17,483.2017,600.0017,600.0010,000.0010,000.00LS1.00

FIELD HARDENED ETHERNET623 1261 5,988.00 11,976.0012,056.006,028.001,500.00750.00EACH2.00

SWITCH

VIDEO ENCODER623 1262 6,086.34 12,172.6812,254.006,127.007,500.003,750.00EACH2.00

CCTV FIELD EQUIPMENT623 1265 13,768.02 27,536.0427,720.0013,860.0020,000.0010,000.00EACH2.00

UNDERGROUND ELECTRICAL623 1620 12,128.97 24,257.9424,420.0012,210.008,000.004,000.00EACH2.00

SERVICE

3-INCH CONDUIT623 1820 20.76 60,141.7260,547.3020.9053,594.5018.50LINFT2,897.00

NO. 8 CONDUCTOR623 1980 1.09 2,626.902,651.001.102,651.001.10LINFT2,410.00
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006) Q & D CONSTRUCTION, INC.
P.O. BOX 10865
RENO NV 89510
$14,877,619.20

March 11, 2014

PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 7 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS: 200 working

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

NO. 10 CONDUCTOR623 1985 1.09 5,736.675,789.301.105,526.151.05LINFT5,263.00

COMPOSITE CABLE623 2185 7.65 2,922.302,941.407.703,056.008.00LINFT382.00

LOOP DETECTOR (6-FOOT X 6-623 2630 437.08 5,244.965,280.00440.006,000.00500.00EACH12.00

FOOT)

LEAD-IN CABLE FOR LOOP623 2645 1.09 978.82987.801.101,347.001.50LINFT898.00

DETECTORS

CELLULAR TELEPHONE MODEM623 2870 11,145.54 11,145.5411,220.0011,220.002,000.002,000.00EACH1.00

FLAGGER624 0110 49.50 1,534,500.001,332,690.0042.991,395,000.0045.00HOUR31,000.00

UNIFORMED TRAFFIC CONTROL624 0130 146,250.00 146,250.00146,250.00146,250.00146,250.00146,250.00FA1.00

OFFICER

TRAFFIC CONTROL SUPERVISOR624 0140 1,476.51 295,302.00290,820.001,454.10230,000.001,150.00DAY200.00

RENT TRAFFIC CONTROL625 0490 449,918.19 449,918.19741,243.85741,243.85891,702.50891,702.50LS1.00

DEVICES

PERMANENT SIGNS (GROUND627 0190 139.32 200,785.20202,125.50140.25144,118.00100.00SQFT1,441.18

MOUNTED) (METAL SUPPORTS)

PERMANENT SIGN PANELS627 0220 54.64 1,352.341,361.2555.001,485.0060.00SQFT24.75

(PANELS ONLY)

PERMANENT SIGNS, REMOVE627 0240 3.82 4,654.334,690.883.8510,965.699.00SQFT1,218.41

PERMANENT SIGNS, RESET627 0260 136.59 204.89206.25137.50150.00100.00SQFT1.50

MOBILIZATION628 0120 944,636.09 944,636.091,113,199.991,113,199.991,269,714.721,269,714.72LS1.00

EPOXY PAVEMENT STRIPING632 0800 11.47 4,937.844,972.2811.556,457.5015.00SQFT430.50

(VARIES)

EPOXY PAVEMENT STRIPING632 0910 1,666.37 11,747.9111,826.381,677.5010,575.001,500.00MILE7.05

(SOLID WHITE)

EPOXY PAVEMENT STRIPING (8632 0930 1.37 685.00690.001.38750.001.50LINFT500.00

-INCH SOLID WHITE)

EPOXY PAVEMENT STRIPING632 0970 8.20 7,894.967,943.108.2517,330.4018.00LINFT962.80

(24-INCH SOLID WHITE)

EPOXY PAVEMENT STRIPING632 1060 2,076.14 1,536.341,546.602,090.002,220.003,000.00MILE0.74

(BROKEN YELLOW W/SOLID
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CONTRACT NO.:

PROJECT NO.: Awarded to:

Amount:

Date:

3564

STP-0207(006)
PROJECT DESCRIPTION:

PROJECT LENGTH: 3.87

SHEET 8 OF 8

SR 207, Kingsbury Grade, from the junction with 
US 50 to 3.866 miles east of US 50.  MP DO 
0.00 to DO 3.866.

ENGINEER'S ESTIMATE

ICE - Consultant Engineering, Inc.
10625 N. 25th Avenue, Suite 200

Phoenix AZ 85029

Q & D Construction, Inc.
P.O. Box 10865
Reno NV 89510

BID BOND 5% BID BOND 5%

BID TABULATION

NEVADA DEPARTMENT OF

TRANSPORTATION

CARSON CITY, NEVADA

1:00 PM on January 29, 2014Tabulation of Bids opened at:
1263 South Stewart Street, Carson City, NV  89712

WORKING DAYS:

UNIT PRICE AMOUNTAMOUNTUNIT PRICEDESCRIPTIONUNITQUANTITYITEM NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT

YELLOW)

EPOXY PAVEMENT STRIPING632 1080 2,786.38 9,195.059,256.502,805.0010,725.003,250.00MILE3.30

(DOUBLE SOLID YELLOW)

DUST CONTROL637 0190 75,228.72 75,228.7286,401.8086,401.8071,104.0371,104.03LS1.00

SILT FENCE637 0260 4.66 39,111.3836,929.204.4033,572.004.00LINFT8,393.00

SEDIMENT LOG637 0280 6.00 23,838.0021,851.505.5019,865.005.00LINFT3,973.00

ROADWAY INLET PROTECTION637 0290 205.80 14,406.0011,550.00165.0010,500.00150.00EACH70.00

GRAVEL BAG637 0310 28.88 9,010.563,432.0011.003,744.0012.00EACH312.00

PRESERVATION FENCING637 0320 4.22 3,093.264,031.505.503,298.504.50LINFT733.00

SOIL NAIL644 0100 251.32 42,221.7642,504.00253.0011,760.0070.00LINFT168.00

PNEUMATICALLY PLACED660 0100 305.96 16,827.8016,940.00308.009,625.00175.00SQYD55.00

CONCRETE MORTAR (5-INCHES)

RISK RESERVE667 0010 1,850,000.00 1,850,000.001,850,000.001,850,000.001,850,000.001,850,000.00LS1.00

14,877,619.2014,830,500.5714,101,765.99TOTAL
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MEMORANDUM 

November 4, 2014 
TO: Department of Transportation Board of Directors, 

Construction Working Group 

FROM: Rudy Malfabon, Director 

SUBJECT: November 10, 2014 Construction Working Group Meeting 

Item #  8 : Report on NDOT’s Partnering Efforts on Construction Projects - Discussion Only
____________________________________________________________________________ 

Summary: 

The purpose of this item is to provide the Construction Working Group with an update of the 
efforts to further NDOT’s Partnering Program 

Background: 

We are continuing efforts to further improve and evolve the partnering program through the 
establishment of a high-level steering committee consisting of both NDOT and Industry 
members; by collaborating with FHWA to move forward with a project to identify and compile 
best practices for highway construction partnering; and by moving forward with a RFP to hire a 
firm to develop and conduct partnering “train-the-trainer” courses for NDOT and Contractor 
managers. 

Performance measures are an essential tool in ensuring that these and other partnering efforts, 
strategies and policies we implement are effective, well utilized, and viable in practice.  These 
measures will also help us identify areas of needed improvement.  We are currently compiling 
data and attempting to identify other accessible data to utilize as a basis for the development of 
these performance measures.  A sample of some of the data we are collecting to aid us in the 
monitoring of highway construction project partnering efforts is included in Attachment “A” 

Analysis: 

Relevant performance measures can be used to assess the effectiveness of the efforts and 
strategies we are considering and implementing.  Accessible data that can utilized to establish 
these measures needs to be identified and collected to assist us in moving forward with a 
successful partnering program. 

List of Attachments: 

A.  Partnering on Open NDOT Contracts Spreadsheet 

Recommendation for Board Action: 

Informational Item Only 

Prepared by: 

Lisa Schettler, Partnering Program Manager 

1263 South Stewart Street 

Carson City, Nevada 89712 

Phone: (775) 888-7440 

Fax:      (775) 888-7201 



Partnering Data on Open Contract_10/22/2014

CONTRACT DESCRIPTION
 ADJUSTED BID 

CONTRACT AMOUNT 
 TOTAL PAID TO DATE  NTP DATE 

UPDATED 

WORKING 

DAYS

CHARGED 

WORKING 

DAYS

RESIDENT ENGINEER CONTRACTOR
PARTNERING BID 

AMOUNT

PARTNERING PAID TO 

DATE

PARTNERING 

PROFESSIONALLY 

FACILITATED

INITIAL 

PARTNERING KICK-

OFF MEETING DATE

SUBSEQUENT 

PARTNERING 

MEETINGS

COMMENTS ABOUT PARTNERING

3292 I-580 FREEWAY EXTENSION 428,102,116.97$     446,782,629.23$     11-Dec-06 1006 1049 BRAD DURSKI FISHER SAND & GRAVEL CO 15,000.00$    34,191.21$    
No info.  Job started >1 years before I 

joined NDOT.

3377 SR 207 KINGSBURY 7,466,646.94$    8,665,120.10$    8-Jun-09 243 267 JOHN ANGEL TRAVELERS CASUALTY AND SURETY 7,500.00$     11,975.74$    

3389 I-580 MEADOWOOD MALL 22,049,595.33$    22,443,568.46$    14-Jun-10 454 622 SHANE COCKING MEADOW VALLEY CONTRACTORS INC 2,500.00$     5,480.39$     YES 6/9/2010 5

100+ Informal weekly partnering 

meetings were held.  Project began 

with partnering, however the 

partnering deteriorated half way 

through the project and the project 
ended with a claim.

3392 SIGNAL MOD. CL COUNTY 1,317,907.91$    1,020,101.22$    4-Jun-10 109 109 DON CHRISTIANSEN TRAVELERS CASUALTY AND SURETY 5,000.00$     1,328.57$     

3401 US 395 WIDENING 33,694,939.39$    36,507,443.31$    22-Feb-10 510 478 SHANE COCKING GRANITE CONSTRUCTION CO DBA 15,000.00$    35,730.56$    YES 3/19/2010 6

80+ Informal weekly partnering 

meetings were held.  Great project 

due to teamwork/partnering

3407 OVERPASS SAFETY CROSSING 3,236,393.34$    3,466,362.60$    24-May-10 83 95 CHRIS RUPINSKI TRAVELERS CASUALTY AND SURETY 5,000.00$     -$     

3409 US 95 WIDENING PCKG 1 73,258,996.36$    73,605,048.75$    12-Jul-10 610 610 GARY WILLIAMS CAPRIATI CONSTRUCTION CORP INC 25,000.00$    21,400.00$    

3421 US 95 SUMMERLIN PKWY HOV 26,163,667.91$    27,077,321.69$    20-Dec-10 325 325 TIM RUGULEISKI LAS VEGAS PAVING CORPORATION 10,000.00$    9,874.87$     

3433 US 50, CAVE ROCK TO SPOONER 6,156,657.90$    6,452,083.76$    2-May-11 135 124 JOHN ANGEL GRANITE CONSTRUCTION CO DBA 5,000.00$     -$     

3435 I-80 WEST OF OSINO, ELKO 34,024,631.66$    35,968,072.97$    7-Mar-11 270 270 CHRIS RUPINSKI ROAD & HIGHWAY BUILDERS LLC 7,500.00$     20,334.80$    

3440 SR 28, JCT SR 431 TO STATELINE 5,856,913.86$    5,843,005.95$    2-May-11 162 162 JOHN ANGEL Q&D CONSTRUCTION INC 7,500.00$     7,500.00$     

3451 US 50,  CIR LA/EU COUNTY 10,738,346.93$    10,873,788.68$    25-Jul-11 100 100 GEORGE JORDY ROAD & HIGHWAY BUILDERS LLC 7,500.00$     8,700.00$     

3454 I-15, TROPICANA TO US 95 5,995,000.00$    7,017,507.53$    0 0 TIM RUGULEISKI FISHER SAND & GRAVEL CO 5,000.00$     -$     

3456 US 93 WP, REST AREA 1,832,221.60$    1,800,339.54$    2-Apr-12 50 55 CASEY KELLY ROAD & HIGHWAY BUILDERS LLC 5,000.00$     -$     NO NA NA

Project was originally with Aggregate 

Ind. and was sold to RHB at the start of 

the project.

3461 I-80, E.OASIS TO PILOT PK, CIR 32,131,040.38$    33,065,922.90$    19-Mar-12 230 230 CASEY KELLY FISHER SAND & GRAVEL CO 10,000.00$    5,241.21$     YES 4/11/2012 20 +/-
Partnering meetings held monthly or 

as needed

3465 SR 341, COLDMILLING, WA & ST 7,261,452.59$    8,100,810.15$    5-Mar-12 119 83 LARRY BOGE SIERRA NEVADA CONSTRUCTION INC 7,500.00$     6,055.51$     

3466 I-15, SPEEDWAY/ HOLLYWOOD INT. 17,489,195.72$    17,888,137.09$    130 140 DON CHRISTIANSEN AGGREGATE INDUSTRIES SWR INC 7,500.00$     5,571.91$     YES 05/01/12
Partnering went well.  Discussed at 

several weekly progress meetings.

3468 I-80,DIAMOND INT,W. CARLIN 7,584,915.34$    7,467,154.22$    24-Oct-11 200 185 MIKE SIMMONS Q&D CONSTRUCTION INC 7,500.00$     -$     

3471 SR 28, ROUNDABOUT 2,824,910.37$    2,763,370.48$    1-May-12 0 0 JOHN ANGEL Q&D CONSTRUCTION INC 5,000.00$     2,987.03$     

3481 US 95, COLDMILL & RDBED MOD, NY 8,592,695.54$    9,045,989.08$    120 120 SAMI ALHWAYEK AGGREGATE INDUSTRIES SWR INC 5,000.00$     -$     

3501 SR 431, WATER QLTY & EROSION C. 5,578,763.44$    5,144,314.61$    16-Apr-12 110 110 JOHN ANGEL Q&D CONSTRUCTION INC 7,500.00$     2,987.03$     

3502 i-80, DOWEL BAR RETROFIT, PROFILE GRIND 3,181,013.78$    3,233,394.24$    7-May-12 100 100 DAVE SCHWARTZ INTERSTATE IMPROVEMENT, INC 5,000.00$     240.15$    

3505 US 50, WIDEN & DRAINAGE IMP. 21,201,767.48$    23,367,709.19$    25-Jun-12 216 216 STEPHEN LANI GRANITE CONSTRUCTION CO DBA 20,000.00$    6,349.27$     

3509 SR 116 & SR 860, CIR & CHIP SEAL 2,146,350.00$    2,081,177.05$    21-Apr-14 50 38 LARRY BOGE A&K EARTH MOVERS INC 1,000.00$     995.77$    

3510 MULT. ROUTES, MICROSURFACING 1,772,007.00$    1,796,366.51$    23-Jul-12 115 105 STEPHEN LANI SIERRA NEVADA CONSTRUCTION INC 1,015.00$     -$     

3516 US 395, CC FRWY (2B-2) 9,632,638.34$    9,734,299.92$    18-Feb-13 260 291 STEPHEN LANI GRANITE CONSTRUCTION CO 15,000.00$    10,991.70$    

3524 I 80, RUBBLIZE, PBS AND OG 32,102,814.01$    30,199,522.77$    1-Mar-13 250 255 DAVE SCHWARTZ GRANITE CONSTRUCTION CO 10,000.00$    11,283.14$    

3525 I 80, NEAR DUNPHY, MULT STRUCTURES 14,222,222.00$    15,129,267.12$    1-Mar-13 230 244 MIKE SIMMONS ROAD & HIGHWAY BUILDERS LLC 10,000.00$    10,419.73$    YES 2/20/2013
This project has not been taxpayer 

friendly

3526 I 15 N.,PART 2 PCKG 2, ITS FAST PCKG  D 4,731,019.00$    4,736,291.26$    7-Jan-13 200 189 MARTIN STRGANAC TRANSCORE HOLDINGS INC DBA 7,500.00$     -$     NO 2/20/2013 3

I facilitated the three partnering 

sessions.  We had an agenda that 

mirrored the agenda used by a 

professional facilitator on the 

Mesquite Design-Build.  We held one 

session prior to construction.  We held 

a field level partnering meeting with 

the NDOT inspectors, contractor's 

formen and crew.  The formen and 

inspectors were not getting along, so 

we decided to pull everyone out of the 

field for a lunch at CiCi's Pizza.  I made 

an agenda and wanted to discuss the 

importance of Partnering to all parties. 

We held a final partnering meeting to 

discuss if we reached our goals, etc. 

3527 US 93 Boulder City Bypass, Part 1 Package 2A 1,459,890.00$    1,393,529.25$    7-Jan-13 140 134 SAMIH ALHWAYEK LAS VEGAS PAVING CORPORATION 5,000.00$     -$     

3529 MULT. INTER. SIGNAL SYSTEM MOD 1,709,017.52$    1,386,202.87$    15-Apr-13 90 90 JASON VOIGT TRANSCORE ITS LLC DBA 2,000.00$     -$     

3530 I 15, CACTUS INTERCHANGE 39,255,926.50$    38,708,479.01$    1-Apr-13 400 346 SAMI YOUSUF LAS VEGAS PAVING CORPORATION 10,000.00$    9,025.89$     

3532 I 15, REOPEN F STREET 13,600,000.00$    12,077,088.05$    26-Apr-13 335 325 TIM RUGULEISKI LAS VEGAS PAVING CORPORATION 20,000.00$    600.00$    

3533 I 80, W. EMIGRANT PASS, OVERLAY 14,350,910.36$    14,851,194.78$    13-May-13 132 140 BRAD DURSKI Q&D CONSTRUCTION INC 7,500.00$     10,235.03$    NA NA
Weekly meetings held.  This project 

has gone reasonably well.
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Partnering Data on Open Contract_10/22/2014

CONTRACT DESCRIPTION
 ADJUSTED BID 

CONTRACT AMOUNT 
 TOTAL PAID TO DATE  NTP DATE 

UPDATED 

WORKING 

DAYS

CHARGED 

WORKING 

DAYS

RESIDENT ENGINEER CONTRACTOR
PARTNERING BID 

AMOUNT

PARTNERING PAID TO 

DATE

PARTNERING 

PROFESSIONALLY 

FACILITATED

INITIAL 

PARTNERING KICK-

OFF MEETING DATE

SUBSEQUENT 

PARTNERING 

MEETINGS

COMMENTS ABOUT PARTNERING

3534 US 93, JNCT AT CURRIE, PASSING LANES 9,914,542.94$                 9,520,991.18$                      24-Jun-13 200 195 DON CHRISTIANSEN GRANITE CONSTRUCTION CO 5,000.00$                          7,229.94$                          YES 06/01/13

Partnering went well from the start, 

but began to deteriorate during the 

last 25% of the job.  Discussed at 

several weekly progress meetings.

3535 US 6, SR 361, SR 375 & SR 160, CHIP SEAL 3,810,508.10$                 4,104,953.89$                      12-Aug-13 65 57 DON CHRISTIANSEN INTERMOUNTAIN SLURRY SEAL INC 5,000.00$                          5,673.47$                          YES 7/1/2013

3536 SR 854 & SR 396, CHIP SEAL 369,007.00$                     398,097.66$                          20-May-13 0 0 LARRY BOGE SIERRA NEVADA CONSTRUCTION INC 5,000.00$                          -$                                    

3537 I 80, CARLIN TUNNELS PCKG 1, CMAR 2,818,944.00$                 2,777,678.14$                      6-May-13 15 12 CHRIS RUPINSKI Q&D CONSTRUCTION INC -$                                    -$                                    YES 5/15/2013 57 Partnering meetings held weekly

3539 US 95, N. WINN., SLOPE FLATTENING 7,597,834.42$                 7,476,155.46$                      130 130 DAVE SCHWARTZ GRANITE CONSTRUCTION CO 5,000.00$                          219.48$                             NO

3540 I 80, CARLIN TUNNELS PCKG 2, CMAR 28,340,000.13$               25,499,918.48$                    13-May-13 220 244 MIKE MURPHY Q&D CONSTRUCTION INC -$                                    -$                                    See 3537

3541 US 50, MULTI USE TRAIL, CMAR 1,413,532.00$                 1,340,586.60$                      24-Jun-13 0 0 JOHN ANGEL Q&D CONSTRUCTION INC 5,000.00$                          -$                                    

3543 I 580 RAMPS, COLDMILL, PBS & OG 1,524,247.76$                 1,525,562.26$                      30-Sep-13 60 56 SAM LOMPA GRANITE CONSTRUCTION CO 1,000.00$                          -$                                    

3545 I 80, REM. BRDG DECK & OVERLAY 792,459.75$                     729,958.53$                          21-Oct-13 50 34 SAM LOMPA ROAD & HIGHWAY BUILDERS LLC 5,000.00$                          -$                                    N/A

3546 I 15, DRY LK. MILL, PBS & TRCK CLIMBING LN 36,480,894.13$               24,861,260.05$                    2-Dec-13 300 189 JASON VOIGT LAS VEGAS PAVING CORPORATION 10,000.00$                       7,953.68$                          

3547 US 95, CHIP SEAL 558,007.00$                     558,026.18$                          21-Apr-14 40 31 LARRY BOGE SIERRA NEVADA CONSTRUCTION INC 1,000.00$                          -$                                    

3548 SR 319, CHIP SEAL 1,174,007.00$                 1,188,869.09$                      21-Apr-14 40 27 SAMI ALHWAYEK SIERRA NEVADA CONSTRUCTION INC 1,000.00$                          -$                                    

3549 CLARK CO., SIG. SYSTEM MODIFICATIONS 857,884.61$                     820,198.83$                          12-Nov-13 40 40 DON CHRISTIANSEN TRANSCORE ITS LLC DBA 5,000.00$                          5,713.67$                          YES 3/1/2014
Small and short job, but partnering 

went well.

3550 SR 227, IDAHO ST, COLDMILL & PBS 19,656,656.00$               11,975,359.22$                    16-Dec-13 220 130 CASEY KELLY ROAD & HIGHWAY BUILDERS LLC 10,000.00$                       8,623.22$                          YES 2/13/2014 35
Partnering meetings are held weekly.  

Scheduled to be complete in Fall 2015

3551 US93, CURRIE TO JCT 232, FLATTEN SLOPES 8,363,363.00$                 -$                                         22-Sep-14 160 0 MIKE MURPHY ROAD & HIGHWAY BUILDERS LLC 5,000.00$                          -$                                    NO 0

3552 DIST I, SIG. SYSTEM MODIFICATIONS 442,720.93$                     206,472.32$                          10-Feb-14 40 0 MARTIN STRGANAC NEVCAL INVESTORS INC 5,000.00$                          -$                                    

3553 SR 164, NIPTON RD, EMER. RECONST. 540,000.01$                     545,601.46$                          2-Dec-13 50 50 MARTIN STRGANAC AGGREGATE INDUSTRIES SWR INC 1,000.00$                          -$                                    

3554 US 95, ANN RD TO DURANGO PCK 2A 37,027,709.14$               8,929,805.88$                      3-Mar-14 348 122 DON CHRISTIANSEN LAS VEGAS PAVING CORPORATION 15,000.00$                       5,842.67$                          YES 5/1/2014 2
Partnering going very well.  Partnering 

meetings are held every 2 months.

3555 DIST II, INT. SAFETY IMPROVEMENTS 511,129.09$                     501,274.28$                          13-Jan-14 70 62 BRAD DURSKI DIVERSIFIED STRIPING SYSTEMS 500.00$                             -$                                    

3556 US 93, REALIGN USING GEOFOAM 3,595,595.00$                 1,113,502.87$                      18-Aug-14 50 15 SAMI ALHWAYEK ROAD & HIGHWAY BUILDERS LLC 5,000.00$                          -$                                    

3557 DUNPHY AT UPRR, OFF-SYST STRCT 7,835,211.70$                 3,410,486.63$                      12-May-14 220 105 MIKE SIMMONS Q&D CONSTRUCTION INC 7,500.00$                          -$                                    YES 4/30/2014
Weekly meetings are held.  This 

project is going very well to date

3558 SR 431,COLDMILL AND PBS WITH OG 10,293,293.00$               10,885,523.06$                    2-Jun-14 180 82 SHANE COCKING GRANITE CONSTRUCTION CO 10,000.00$                       -$                                    NO 5/20/2014 1

Partnering Kick-Off Meeting facilitated 

by NDOT Partnering Program 

Manager.  25+ Informal weekly 

partnering meetings were held.  Great 

project due to teamwork/partnering

3559 I 80, GOLCONDA, MILL, PBS WITH OG 10,069,069.00$               3,224,131.81$                      19-May-14 120 69 DAVE SCHWARTZ GRANITE CONSTRUCTION CO 7,500.00$                          -$                                    

3560 SR 318, ENHANCED MILEPOST & RMBLE STRIP 426,000.00$                     396,704.22$                          9-Jun-14 40 33 GLENN PETRENKO MKD CONSTRUCTION INC 500.00$                             -$                                    

3561 US 50, DEER RUN, MILL & PBS WITH OG 6,354,354.01$                 4,947,849.95$                      19-May-14 110 83 JOHN ANGEL GRANITE CONSTRUCTION CO 5,000.00$                          -$                                    

3562 SR229, COLDMIX ON EXISTING RDWAY 2,794,663.50$                 2,691,520.59$                      22-Apr-14 30 30 DON CHRISTIANSEN GRANITE CONSTRUCTION CO 500.00$                             -$                                    NO

Project treated as extra work on 3534 

since crew and contractor for 3534 

were the same, and job was small.

3563 US50,US93,SR140,SR278,SR292,SR294,SR305 4,824,007.00$                 2,288,324.98$                      9-Jun-14 80 40 RANDY HESTERLEE SIERRA NEVADA CONSTRUCTION INC 5,000.00$                          -$                                    

3564 SR 207, KINGSBURY GRADE, CMAR 14,877,619.23$               11,381,117.42$                    14-Apr-14 200 121 JOHN ANGEL Q&D CONSTRUCTION INC -$                                    -$                                    

3565 US95,SR318,SR321,SR376, CHIP SEAL 4,114,893.06$                 4,226,167.15$                      2-Jun-14 80 53 MARTIN STRGANAC INTERMOUNTAIN SLURRY SEAL INC 5,000.00$                          -$                                    NO

3567 DIST I, SIG. SYSTEM MODIFICATIONS, PCK 2 605,969.00$                     233,417.50$                          11-Aug-14 40 0 MARTIN STRGANAC LLO INC DBA 1,000.00$                          -$                                    NO

3568 I 80, 4TH, ROCK & PYRAMID SIG SYS UPGRADE 214,246.00$                     209,856.60$                          27-May-14 0 0 SAM LOMPA TITAN ELECTRICAL CONTRACTING 500.00$                             -$                                    

3569 SR 445 & SR 447, DBL CHIP SEAL 2,404,007.00$                 2,432,954.69$                      21-Jul-14 60 51 SAM LOMPA SIERRA NEVADA CONSTRUCTION INC 5,000.00$                          -$                                    

3570 SR 208/SR 447, 2" PBS OVERLAY 4,784,000.00$                 4,796,593.41$                      21-Jul-14 40 40 BRAD DURSKI A&K EARTH MOVERS INC 5,000.00$                          -$                                    

3571 US 395, GARDNERVILLE INDIAN COLONY 795,007.00$                     778,530.79$                          7-Jul-14 40 39 STEPHEN LANI SIERRA NEVADA CONSTRUCTION INC 1,000.00$                          -$                                    

3572 SR 574, SR 593, SR 592  RAMPS 1,390,000.00$                 1,255,454.70$                      25-Aug-14 40 30 MIKE FREE LAS VEGAS PAVING CORPORATION 5,000.00$                          -$                                    

3573 SR 160, CIMARRON SIG SYS & PED FACILITIES 1,390,312.98$                 1,154,065.61$                      23-Jun-14 0 0 MARTIN STRGANAC NEVCAL INVESTORS INC 5,000.00$                          578.36$                             NO

3574 I 580 SOUTHBOUND RECONSTRUCTION 12,114,205.11$               -$                                         18-Aug-14 200 SAM LOMPA Q&D CONSTRUCTION INC 10,000.00$                       -$                                    YES 8/21/2014
In Construction for 1½ months, Going 

Well

3575 MY 935 WELLINGTON MAINTENANCE YARD 316,000.00$                     316,730.86$                          22-Sep-14 40 23 BRAD DURSKI A&K EARTH MOVERS INC 500.00$                             -$                                    

TOTAL 1,136,903,967 1,085,670,065.52$                   
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1 11/3/2014 3:15 PMShapiro, Jeffrey M

Subject Status Due Date % Complete Categories

Item 01:  NDOT DBE Process In Progress Thu 4/30/2015 75%

Item 02: Change Order Requests on Kingsbury Grade... In Progress Fri 7/31/2015 25%

Item 03:  Contractor Prequalification, Bidding and Co... Not Started None 0%

Item 04:  Project Delivery Methods: Roles Project Ma... Not Started None 0%

Item 05:  NDOT Job Costing On projects in Litigation Not Started Mon 12/15/2014 0%

Item 06 Report on CMAR Projects Not Started Wed 10/1/2014 0%

Item 9.B.:  CWG Task List 
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1

Shapiro, Jeffrey M

Subject: Item 01:  NDOT DBE Process
Start Date: Monday, May 13, 2013
Due Date: Thursday, April 30, 2015
Priority: High

Status: In Progress
Percent Complete: 75%

Total Work: 0 hours
Actual Work: 0 hours

Owner: Shapiro, Jeffrey M

Continuation from the FHWA’s Process Review on DBE procedures 

 

From Rick Nelson’s CWG Task List (8/29/14) 

 

December 2, 2013 – Yvonne Schumann (Civil Rights Officer) reports that we have been negotiating final 

recommendations with FHWA and the Final Report should be completed soon.  

 

During the May CWG meeting Yvonne mentioned the FHWA conducted a process review of the DBE Good Faith Effort. 

CWG would like to review the Process Review once it is finalized.  

 

New Tasks: 

 

 

 

Item 9.B.:  CWG Task List 
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1

Shapiro, Jeffrey M

Subject: Item 02: Change Order Requests on Kingsbury Grade CMAR (3564)
Start Date: Monday, August 18, 2014
Due Date: Friday, July 31, 2015

Status: In Progress
Percent Complete: 25%

Total Work: 0 hours
Actual Work: 0 hours

Owner: Shapiro, Jeffrey M

Change Order 1:  “Buy America” Clauses:  Cost Change None ; Time Change None 

Item 9.B.:  CWG Task List 
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1

Shapiro, Jeffrey M

Subject: Item 03:  Contractor Prequalification, Bidding and Contractor Litigation

Status: Not Started
Percent Complete: 0%

Total Work: 0 hours
Actual Work: 0 hours

Owner: Shapiro, Jeffrey M

 

Item 9.B.:  CWG Task List 
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1

Shapiro, Jeffrey M

Subject: Item 04:  Project Delivery Methods: Roles Project Management, Design, District and 
Construction Divisions

Status: Not Started
Percent Complete: 0%

Total Work: 0 hours
Actual Work: 0 hours

Owner: Shapiro, Jeffrey M

 

Item 9.B.:  CWG Task List 
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1

Shapiro, Jeffrey M

Subject: Item 05:  NDOT Job Costing On projects in Litigation
Start Date: Monday, September 08, 2014
Due Date: Monday, December 15, 2014

Status: Not Started
Percent Complete: 0%

Total Work: 0 hours
Actual Work: 0 hours

Owner: Shapiro, Jeffrey M

 

Item 9.B.:  CWG Task List 
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1

Shapiro, Jeffrey M

Subject: Item 06 Report on CMAR Projects
Start Date: Wednesday, October 01, 2014
Due Date: Wednesday, October 01, 2014

Status: Not Started
Percent Complete: 0%

Total Work: 0 hours
Actual Work: 0 hours

Owner: Shapiro, Jeffrey M

 

Item 9.B.:  CWG Task List 
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Contracts in litigation omitted from the summary 
Bold indicates a change from the last reporting period, the arrow is the direction the value moved 

Contract Closeout Summary as of October 7, 2014 

Being 
Tracked 

Const. 
Completed 

Completed 
Pending 
Dist Accept 

Pending 
Pickup 

Working on 
Pickup 

Pickup 
complete 
Pending 
other 

In Plant 
Establishment 

District 1 14 ↑ 11 ↑ 1 ↓ 2   - 1 ↓ 7 ↑ 0    - 

District 2 23 ↑ 19 ↑ 7   - 7 ↓ 6 ↓ 2 ↑ 4    - 

District 3 11 ↑   6 ↑  1   - 2 ↑ 0 ↓ 4 ↑ 1    - 

Totals 47 ↑        36 ↑ 9 ↓ 11  -   7 ↓ 13 ↑  5    - 

20 Number of contracts closed since January 1, 2014 

$179,257,898.39 Total contractor pay since January 1, 2014 

Completed By Contractor 

1↑ A&K Earthmovers   

3 Aggregate Industries 

1 Capriati Construction 

1↑ Diversified Striping Systems 

3 Fisher Industries 

5 Granite Construction 

2 ↑ Intermountain Slurry 

0 ↓ Las Vegas Electric 

1 ↓ Las Vegas Paving 

1 Meadow Valley 

0 ↓ MKD Construction  

7 ↑ Q&D Construction 

3 RHB 

5 ↑ Sierra Nevada Construction 

1 ↑ Titan Electrical 

2 Transcore 

Completed By Crew/Resident Engineer 

2 ↑   Crew 901 – D1 

0 ↓ Crew 903 – D1 

4 ↑   Crew 904 – D2 

4 Crew 907 – D2 

1 Crew 908 – D3 

2 ↑ Crew 910 – D2 

5 Crew 911 – D2 

2 ↑ Crew 912 – D3 

3 Crew 913 – D2 

3 ↑ Crew 915 – D1 

2 Crew 916 – D1 

2 Crew 918 – D3 

2 Crew 922 – D1 

2 Crew 926 – D1 

1 District 3 (Hesterlee) – D3 

Item 10.A.: Contract Closeout Summary



NDOT Construction Contracts Closed Out

 August 2014 thru September 2014

Contract Description Contractor Resident Engineer NDOT/Consultant  Original Bid  CCO Amount % CCO

 Qty Adjustments (Tot 

Pd - (Bid+CCO)) 

% 

Adjustments  Total Paid 

 Total Amount 

Over/Under Bid 

Amount 

% of Bid 

Amount

 Agreement Estimate 

(budget) 

 Total Amount 

Over/Under 

Budgeted Amount % of Budget

3504 COLD MILL AND PLACE PLANTMIX BITUMINOUS SURFACE WITH OPENGRADED AND BRIDGE REHABILITATIONLAS VEGAS PAVING CORPORATION Crew 906 - Petrenko Casey Conner 14,200,000.00$    -$     0.0% 376,056.52$    2.6% 14,576,056.52$     376,056.52$    103% 15,305,662.00$    (729,605.48)$     95%

3531 REMOVE AND REPLACE EXPANSION JOINTS LAS VEGAS PAVING CORPORATION Crew 903 - Voigt Jennifer Manubay 308,500.00$    141,947.44$     46.0% (23,385.39)$    -7.6% 427,062.05$     118,562.05$    138% 397,860.00$    29,202.05$    107%

Totals $14,508,500.00 $141,947.44 1% $352,671.13 2% $15,003,118.57 494,618.57$    103% $15,703,522.00 (700,403.43)$     96%

Number of Projects Over/ Under Agr. Estimate (Budget)  Projects Over Budget 1

 Projects Equal to or 

Under Budget 1

Item 10.B Contracts Closed, Details



Contract No. 3504 
NDOT Project I.D. No(s).: 73610 
FHWA Project No(s).: IM-015-1(144) 
County: CLARK 
Length: 25.54 
Location: ON I-15 FROM THE CALIFORNIA/NEVADA STATELINE TO SLOAN INTERCHANGE
Work Description: COLD MILL AND PLACE PLANTMIX BITUMINOUS SURFACE WITH 
OPENGRADED AND BRIDGE REHABILITATION ON I-707N, I-711N, I-713N, G-662 
NORTH AND SOUTH AND I-647 NORTH AND SOUTH 
Advertised Date: MARCH 22, 2012 
Bid Opening: APRIL 12, 2012 1:30 PM 
Contract Awarded: MAY 25, 2012 
Notice to Proceed: JULY 9, 2012 
Work Completed: DECEMBER 6, 2012
Work Accepted: JANUARY 7, 2013 
Final Payment: AUGUST 4, 2014 

Contractor:  LAS VEGAS PAVING CORPORATION 
Resident Engineer: GLENN PETRENKO 

Project Performance:  

Engineers Estimate:  $15,838,769.17 
Bid Price:  $14,200,000.00 
Adjusted Bid Contract Amount: $14,200,000.00 
Agreement Estimate (Budget): $15,305,662.00 
Final Contract Amount: $14,576,056.52 
Percent of Budget: 95% 
Total Change Orders:  $0.00 
Percent Change Orders:  0.0% 
Original Working Days:  130 
Updated Working Days:  130 
Charged Working Days:  97 
Liquidated Damages: $0.00 

Project Cost Breakdown: 

Preliminary Engineering:  $203,573.25(1.34%) 
Right of Way:  $3,894.29(0.03%) 
Construction Engineering:  $367,372.32(2.42%) 
Construction Final Contract Amount: $14,576,056.52(96.21%) 
Total Project Cost:  $15,150,896.38 

Item 10.B Contracts Closed, Details



Contract No. 3531 
NDOT Project I.D. No(s).: 73737 
FHWA Project No(s).: SP-000M(188) 
County: CLARK  
Length: 28.22 
Location: I-15 BETWEEN SR 593, TROPICANA AVENUE, AND SR 573 CRAIG ROAD 
Work Description: REMOVE AND REPLACE EXPANSION JOINTS 
Advertised Date: January 10, 2013 
Bid Opening: February 7, 2013 1:30 PM 
Contract Awarded: March 14, 2013 
Notice to Proceed: April 15, 2013 
Work Completed: May 20, 2013 
Work Accepted: March 11, 2014 
Final Payment: August 26, 2014 

Contractor:  LAS VEGAS PAVING CORPORATION
Resident Engineer: JASON VOIGT 

Project Performance:  

Engineers Estimate:  $374,181.53 
Bid Price:  $308,500.00 
Adjusted Bid Contract Amount: $450,447.44 
Agreement Estimate (Budget): $397,860.00 
Final Contract Amount: $427,062.05 
Percent of Budget: 107% 
Total Change Orders:  $141,947.44 
Percent Change Orders:  46.0% 
Original Working Days:  60 
Updated Working Days:  60 
Charged Working Days:  26 
Liquidated Damages: $0.00 

Project Cost Breakdown: 

Preliminary Engineering:    $14,434.71 
Right of Way:    N/A 
Construction Engineering:    $60,454.64 
Construction Final Contract Amount:   $427,062.05 
Total Project Cost:    $501,951.40 
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3392 1 922
WILLIAMS BROTHERS -CHRISTIANSEN    

MELISSA

VARIOUS INTERSECTIONS IN THE CITY OF LAS 

VEGAS AND VARIOUS INTERSECTIONS IN CLARK 

COUNTY.

$944,304.33 $47,215.22 A A A A A A 9/29/11 11/1/2011 N/A 3/6/12 4/2/12 6/22/12 Pending Litigation

3409 1 926
CAPRIATI CONSTRUCTION -    

SULAHRIA (ASST. RE)     

MELISSA

US 95 FROM RAINBOW/SUMMERLIN 

INTERCHG. TO RANCHO/ANN RD. & DURANGO 

DR. (PKG. 1)

$68,761,909.90 $50,000.00 N A N A N A Y 12/1/12 2/15/13 12/16/13 3/7/14 3/12/14 Y Jeff addressing claims. 
Address CO#9, &12. 

Paid on prior #11.

3421 1 916
LAS VEGAS PAVING -RUGULEISKI  

MELISSA
ON US 95AT SUMMERLIN PARKWAY $26,080,589.00 $50,000.00 N A A A A S 8/10/12 6/6/14 6/27/14 6/2/14 Y

Final  qty's accepted by contractor.  Final 

payoff pending EEO 

3454 1 916
FISHER INDUSTRIES -    

RUGULEISKI  

MELISSA    

ON I-15 FROM TROPICANA AVENUE TO US 95  ( 

SPAGHETTI BOWL)
$5,995,000.00 $50,000.00 S A A A A A Y 3/23/12 4/20/12 5/21/12 9/4/12 Y

Contractor has Title 6 complaint against it 

which is holding EEO.  Waiting for Contract 

Compliance to resolve EEO before 

processing Final Payment. Final quantities 

approved by Contractor. 

3466 1 922
AGGREGATE INDUSTRIES -    

CHRISTIANSEN    

MATT

ON I-15 FROM THE SPEEDWAY / HOLLYWOOD 

INTERCHANGE TO 0.103 MILES NORTH OF THE 

DRY LAKES REST AREA

$18,006,000.00 $50,000.00 S A A A A A 1/16/13 4/15/13 N/A 1/24/2013 2/13/2013 6/19/14 Y
Final  qty's accepted by contractor.  Final 

payoff pending EEO 

3481 1 901
AGGREGATE INDUSTRIES -    

ALHWAYEK    

MELISSA

ON US 95 FROM 1.47 MI SOUTH OF THE 

AMAGOSA RIVER TO 6.46 MI NORTH OF THE 

TRAILING EDGE OF B-636

$850,000.00 $50,000.00 A A A A A A 10/29/12 5/23/13 6/12/13 2/5/14 Y

Final qty's sent to contractor on 2/24/2014, 

possible payoff on 3/24/2014 Contractor 

disputed qty's on 3/21/14.  RE and 

Contractor working on solution.

3526 1 915
TRANSCORE  ITS  LLC -    

STRGANAC    

MELISSA

CONSTRUCT ITS ELEMENTS FROM CRAIG ROAD 

TO SPEEDWAY
$4,850,856.00 $50,000.00 S A A A A A 10/24/13 4/10/14 4/18/14 8/11/14 Y

Final  qty's accepted by contractor.  Final 

payoff pending EEO 

3530 1 902
LAS VEGAS PAVING CORP - YOUSUF    

MELISSA

CONSTRUCT NEW INTERCHANGE  I-15 AT 

CACTUS AVENUE 
$38,900,000.00 $50,000.00 N N N N N N N

Working on punchlist items and prepareing 

for pickup request.

3535 1 922
INTERMOUNTIAN SLURRY -    

CHRISTIANSEN    

MELISSA

US 6, SR 361, SR 375, AND SR 160 CHIP SEAL OF 

EXISTING ROADWAY
$3,966,996.00 $50,000.00 N S N N N N 7/1/14 8/8/14 8/26/14 N No pickup request to date

3548 1 901
SIERRA NEVADA CONSTRUCTION -    

ALHWAYEK        

MELISSA

CHIP SEAL OF EXISTING ROADWAY $1,174,007.00 $50,000.00 N N N A N N 7/18/14 7/31/14 8/26/14 N No pickup request to date

3549 1 926
TRANCORE ITS LLC - CHRISTIANSEN    

MELISSA

SIGNAL SYSTEM MODIFICATION @ MULTIPLE 

INTERSECTIONS IN  CLARK CO
$850,935.40 $42,894.23 A A S A N A 5/20/14 8/8/14 8/26/14 Y HQ working with Crew on closeout. 1 - Melissa

3553 1 915
AGGREGATE INDUSTRIES - STRGANAC    

MELISSA

EMERGENCY RECONSTRUCTION OF WASHED 

OUT PORTION OF SR 164 NIPTON RD WITH 

HYDRAULIC IMPROVEMENTS

$540,000.00 $27,000.01 A A A A A A 2/6/14 4/8/14 4/8/14 9/17/14 Y
Final qty's sent to contractor on 9/29/2014, 

possible payoff on 10/29/2014

3560 1 906
MKD CONSTRUCTION INC -         FREE    

MELISSA

INSTALL ENHANCED MILEPOST MARKERS & 

MINIMAL CENTERLINE/SHOULDER RUMBLE 

STRIPS

$426,000.00 $21,300.00 N N N N N N N Construction ongoing.

3562 1 922
GRANITE - CHRISTIANSEN    

MELISSA
2" COLD MIX ON EXISTING ROADWAY $2,886,886.00 $50,000.00 N N N N N N N Construction ongoing.

3565 1 915
INTERMOUNTIAN SLURRY -    

STRGANAC           MELISSA
CHIP SEAL OF EXISTING ROADWAY $4,114,893.06 $50,000.00 N S N N N N 8/29/14 N Crew is preparing to request pickup.

3292 2 910
FISHER INDUSTRIES -    

DURSKI  

ROB-MATT

FROM 395 S. OF BOWERS MANSION CUTOFF 

NORTH TO MOUNT ROSE HWY. 
$393,393,393.00 $50,000.00 N A N S A N 11/19/12 2/28/15

Partial Relief 

of Maint on 

2/14/2014

Y
HQ working with Crew on closeout. Plant 

establishment complete 2/28/15.

pd on priors 

#64&69. Contractor 

has 31,78A and 

District 91.

3400 2 907
Q & D CONSTRUCTION -    

LANI  

MATT    

ON US 395, THE CARSON CITY FREEWAY,  

FROM CLEARVIEW DRIVE TO FAIRVIEW DRIVE. 

PACKAGE 2B-1. 

$7,548,315.70 $50,000.00 A A A A A A 11/30/11 11/30/12 12/10/12 12/21/12 8/25/14 Y
Final qty's sent to contractor on 9/18/2014, 

possible payoff on 10/18/2014

3401 2 913
GRANITE CONSTRUCTION -    

COCKING    

ROB-DEENA

US 395 FROM MOANA TO I 80 $31,495,495.00 $50,000.00 S A A A A N 9/10/12 4/3/13 4/22/13 5/9/13 Y Pickup in process appom. 40% complete 1- Matt
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3433 2 911
GRANITE CONSTRUCTION -     ANGEL    

DEENA
 US 50, FROM CAVE ROCK TO SR 28 $3,661,661.00 $50,000.00 S A A S A A Y 12/12/12 11/20/15

Partial Relief 

of Maint on 

9/6/2013

N

Closeout request pending plant 

establishment (11/20/2015). Outstanding 

items pending completion plant 

establishment. 

3440 2 911

Q&D CONSTRUCTION -    

ANGEL    

MATT    

ON SR 28 FROM JUNCTION WITH ST 432 TO 

CALIFORNIA/NEVADA STATE LINE
$5,613,054.00 $50,000.00 A A A A A A 10/20/12 10/19/13 6/4/14 6/23/14 Y

Crew has requested pickup  (6/11/14), 0% 

complete.
2

3465 2 904
SIERRA NEVADA CONSTRUCTION -    

BOGE        

DEENA-MATT 

 SR 341 VIRGINIA CITY FROM STOREY/WASHOE 

CO. LINE TO THE JUNCTION OF TOLL RD. & SR 

341 VIRGINIA CITY FROM .02 MILES S. D ST.

$6,969,007.00 $50,000.00 N A N A A A 12/21/12 3/27/13 Done 6/4/14 7/15/14 Y
Crew has requested pickup (7/15/14), 0% 

complete. 
3

3471 2 911
Q & D CONSTRUCTION - ANGEL        

DEENA-MATT 

SR 28 AT THE INTERSECTION OF MT. ROSE HWY 

& SR 431
$2,414,236.00 $50,000.00 S A A A A A 8/17/12 10/12/13 6/5/14 6/30/14 Y

HQ working on closeout. Contract 

Compliance working with contractor to 

resolve payroll issues.   

1 - Deena

3501 2 911
Q & D CONSTRUCTION - ANGEL    

DEENA-MATT 

ON SR 431, MT. ROSE HWY, FROM THE 

JUNCTION WITH SR 28 TO INCLINE LAKE RD. 
$5,318,188.00 $50,000.00 A A N A A A 11/8/13 10/17/13 6/5/14 6/23/14 N

Crew working on preparing for pickup 

request. Contract Compliance working with 

contractor to resolve payroll issues. Crew 

will submitt AB when HQ picks up books for 

closeout.

3505 2 907
GRANITE CONSTRUCTION -    

LANI  

DEENA-MATT 

US 50, LYON COUNTY, CHAVES ROAD TO ROY'S 

ROAD
$21,212,121.00 $50,000.00 N N N N N N 10/3/13 10/3/14 N

Pickup request pending plant 

establishment.

#6 is a prior 1-4 are 

mising no prior no 

Co

3509 2 904 A & K EARTHMOVERS - BOGE MATT
COLD-IN-PLACE RECYCLE W/ DOUBLE CHIP 

SEAL  ON SR 116 AND SR 860
$2,094,000.00 $50,000.00 N N N N N N 8/1/14 N Crew prepareing to request pickup

3510 2 907
SIERRA NEVADA CONSTRUCTION -    

LANI      

MATT

ON MUTIPLE ROUTES CC, CHURCHILL, LYON & 

WASHOE COUNTIES
$1,772,007.00 $50,000.00 A A N A A A 8/16/13 N 5/15/14 5/28/14 Y

Crew has requested pickup (6/27/14) via 

email, 0% complete.
4

3516 2 907
GRANITE CONSTRUCTION -  LANI    

MATT

US 395 CARSON CITY FREEWAY FROM CARSON 

ST. TO FAIRVIEW
$9,545,454.00 $50,000.00 N N N N N N 7/11/14 N Crew prepareing to request pickup CO - talk to Rob

3518 2 913
GRANITE CONSTRUCTION -    

COCKING    

DEENA

I-580 ON THE MOANA INTERCHANGE $6,978,978.01 $50,000.00 A A A A A A 2/19/13 2/19/14 5/13/14 5/28/14 8/12/14 Y
Final qty's sent to contractor on 9/2/14, 

possible payoff on 10/8/14

3536 2 904
SIERRA NEVADA CONSTRUCTION -    

BOGE        

MATT

SR 854 MP PE0.00 TO 3,59; SR 396 MP PE 1.422 

TO 7.70 CHIP SEAL OF EXISTING ROADWAY
$369,007.00 $18,450.35 N A N A A A 8/15/13 N 8/12/14 8/26/14 Y

Crew requested pickup on 94/14, 0% 

complete
5

3541 2 911
Q & D CONSTRUCTION -        ANGEL    

DEENA    

CONSTRUCT PHASE 1 C MULTI USE TRAIL OF 

STATELINE TO STATELINE BIKEWAY PROJECT
$1,424,013.00 $50,000.00 N A N S A A 10/15/13  12/2015 N

No pickup request to date. Per Project 

Management, TTD in agreement with 

NDOT to do Weed Monitoring activities 

until 12/2015.

3543 2 905
GRANITE CONST. CO        LOMPA    

DEENA    

REMOVE BITUMINOUS SURFACE & PBS AND 

OPEN-GRADE WEARING COURSE
$1,524,247.76 $50,000.00 N S N N N N N Construction ongoing

3545 2 905
RHB - DURSKI  

MATT    

REMOVE BRIDGE DECK AND REPLACE WITH 

POLYMER CONCRETE ON STRUCTURES I-100, 

I1087 & I1005 E/W

$792,459.75 $39,622.99 N N N N N N N Construction ongoing

3547 2 904
SIERRA NEVADA CONSTRUCTION -    

BOGE        

MATT

CHIP SEAL OF EXISTING ROADWAY $558,007.00 $50,000.00 N N N N N N 7/15/14 N No request for pickup.

3555 2 910
DIVERSIFIED STRIPING SYSTEMS -    

DURSKI      

MATT

INSTALL INTERSECTIO SAFETY IMPROVEMENTS  

INCL SOLAR FLASHING STOP BEACONS
$479,629.79 $23,981.49 N N N N N N 8/1/14 N Crew prepareing for pickup request.

3558 2 913
GRANITE CONSTRUCTION -    

COCKING             MATT    

SR 431 MT ROSE HWY FROM 0.11 MILES EAST 

OF THE MT ROSE SUMMIT TO US 395
$1,459,145.70 $50,000.00 N N N N N N N Construction ongoing

3568 2 905
TITAN ELECTICAL - LOMPA    

MATT    

UPGRADE SIGNAL SYSTEMS AT I-80 

INTERCHANGES, SPARKS
$214,246.00 $10,712.30 N S N N N N 8/26/14 N No request for pickup.

3569 2 905
SIERRA NEVADA CONSTRUCTION 

LOMPA        MATT    

SR 445 PYRAMID HWY MP WA 11.00-43.98;SR 

447 GERLACH MP WA 35.00-49.00
$2,404,007.00 $50,000.00 N N N N N N N Construction ongoing

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

*= Internal
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3377* 2 911
PEEK CONSTRUCTION -    

ANGEL        

ROB-MATT    

SR 207, KINGSBURY GRADE,FROM THE 

JUNCTION WITH HIGHWAY 50 TO THE SUMMIT 

AT DAGGETT PASS

$6,852,746.00 $50,000.00 N N N N N N N Pending litigation

3389 

ARRA
2 913

MEADOW VALLEY CONST -    

COCKING    

DEENA

I-580 AT MEADOWOOD MALL EXCHANGE $21,860,638.63 $50,000.00 N N N N N N 7/10/13 11/1/13 8/12/14 9/26/14 N Working with contractor on LOA's and CO's. 

crew working on 

3,20,24,25,26,27 & 

28 (LOAs). Routing 

10, 23. Contractor 

has 11, 17a

3407 3 908
PEEK CONSTRUCTION -    

MOURITSEN (ACTING RE)     

ROB

US 93 AT HD SUMMIT $3,156,345.49 $50,000.00 A S S S S S 11/19/10 7/18/11 9/23/11 Y Pending Litigation
pd on prior #4,6,7,8  

Shapiro has CO's

3435 3 908

ROAD & HIGHWAY BUILDERS    

(AGG. INDUSTRIES) -    

MOURITSEN (ACTING RE)     

MATT    

I-80 FROM 0.26 MILES EAST OF THE 

HALLECK/RUBY VALLEY INTERCHANGE TO 0.60 

MI EAST OF THE GREY'S CREEK GRADE 

SEPARATION

$33,699,999.00 $50,000.00 S A A A A A 11/21/12 8/22/13 N 8/28/13 9/30/13 10/1/14 Y
All correction's complete, except crew and 

contractor are working on two items with 

major overpayments.

Done pending 

corrections

3451 3
Asst. District 

Eng 

(Hesterlee)

ROAD & HIGHWAY BUILDERS    

(AGG. INDUSTRIES) -       HESTERLEE    

DEENA    

US 50 FROM 3.38 MI. OF HICKSON SUMMIT TO 

THE LANDER / EUREKA COUNTY LINE .
$10,799,999.00 $50,000.00 N A A S A A 1/24/12 1/25/14 6/3/14 6/26/14 11/5/12 Y

Final Qtys sent to RHB mid-June. District 

(Hesterlee) working with contractor to 

provide revised final p/r letter. RHB has 

disputed quantities. 9-29-14

3456 3 918

ROAD & HIGHWAY BUILDERS    

(AGG. INDUSTRIES)     

KELLY    

MATT    

US 93 SCHELLBOURNE REST AREA $1,832,222.00 $50,000.00 S A A A A A 9/10/12 1/15/13 5/27/13 7/29/13 8/19/13 2/28/13 Y Final payment pending EEO clearance. 

3461 3 918
FISHER INDUSTRIES -    

KELLY    

DEENA    

I-80 EAST OF OASIS INTERCHANGE TO WEST PF 

PILOT PEAK INTERCHANGE
$30,999,999.00 $50,000.00 N N N N N N 11/15/13 11/1/14

Partial Relief 

5/8/2014
N

Crew preparing for pickup request. 

Closeout pending plant establishment.  
CO #12 in progress 

3468 3 912
Q & D CONSTRUCTION -    

SIMMONS    

MATT 

ON I-80 AT THE WEST CARLIN INTERCHANGE 

AND ON SR 766 AT THE CENTRAL CARLIN 

INTERCHANGE

$7,263,806.50 $50,000.00 S A A A A A 7/17/13 7/22/13 N 8/1/13 8/1/13 10/28/13 Y Final payment pending EEO clearance. 

3524 3 920
GRANITE CONSTRUCTION -    SCHWARTZ    

MATT

RUBBLIZING, PBS WITH OG SEIMIC RETROFIT 

AND REHABILITATION
$32,106,106.01 $50,000.00 N N N N N N N Construction ongoing

3525 3 912
ROAD & HIGHWAY BUILDERS - 

SIMMONS            MATT    

DOWEL BAR RETROFIT, PROFILE GRIND, SAW & 

SEAL, SEISMIC RETROFIT & REHAB OF 

STRUCTURE ON I-80

$14,222,222.00 $50,000.00 N N N N N N N Construction ongoing

3533 3 912/910
Q & D CONSTRUCTION -    

DURSKI/ SIMMONS    

MATT

PBS OVERLAY WITH OPEN GRADE, PAVED 

CROSSOVER, CHAIN UP AREAS, AND WORK @ 

BEOWAWE INTERCHANGE

$14,283,000.00 $50,000.00 N N N N N N 7/14/14 N
Construction Completed, 30 day cleanup 

started on 7/15/2014.  No requested for 

pickup 

3537 3 908
Q & D  CONSTRUCTION -    

SENRUD    

DEENA

COLDMILLING AND PLACING PLANTMIX 

SURFACE, PAVING CROSSOVER SAND 

PURCHASING LIGHTING FIXTURES

$2,818,944.00 $50,000.00 N A N N N N N
Construction ongoing. Closeout with Cont 

3540(construction on-going)

3539 3 920
Q & D  CONSTRUCTION -    

SCHWARTZ    

DEENA

SLOPE FLATTENING & CONSTRUCT PASSING 

LANES
$7,616,616.00 $50,000.00 N N N N N N N Construction ongoing

3540 3 908
Q & D  CONSTRUCTION -    

SENRUD    

MATT

REPAIR TUNNEL, RENOVATE DRAINAGE & 

IMPROVE LIGHTING, PERFORM WORK ON 

STRUCTURES B-106, B-1112, B-1113 REPAIR 

PCCP WITH NEW SURFACE

$28,340,000.13 $50,000.00 N N N N N N N Construction ongoing

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

*= Internal
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State of Nevada 
Department of Transportation 

Construction Division 
District 1 - Construction Contract Closeout Monthly Meeting Minutes 

October 7, 2014 
Construction Admin Section w/ Conference Call – 9 a.m. 

Attendees:  
Sami Yousuf, Resident Engineer, Crew 902 Megan Sizelove, Consultant PM, HQ 
Dorita Valencich, Office Person, Crew 915 Cecilia Whited, Const Admin Supervisor, HQ 
Wes Clyde, Lab, HQ Rob Liebherr, Const Admin Section, HQ 

Melissa Sharp, Const Admin Section, LV 
Matt Goodson, Const Admin Section, HQ 

**For the RE’s not in attendance the notes may still reflect what was discussed during previous 
meetings. 

Crew/Contract (Construction Completion Date): 

Crew 901 – Sami Alhwayek 

• 3481 (10/29/12) – Closeout complete. Final quantities sent to Contractor 2/24/2014. RE is
working with contractor regarding disputed quantities. Assistant Construction Engineer (Jeff
Freeman) working with RE on reviewing LOAs.

• 3548 (7/18/14) – No pickup request to date.

Crew 902 – Sami Yousuf 

• 3530 (pending) – Crew working on punchlist items and preparing for closeout request.

Crew 903 – Vacant 

• 3531 (5/20/13) – Closeout complete, final payment 8/26/2014. Need CPPR.

Crew 906 – Vacant 

• 3474 (4/10/13) – Closeout complete, final payment 7/2/2014.

• 3504 (12/6/12) – Closeout complete, final payment 8/4/2014. Need ATSS.

• 3560 – construction on-going

Crew 914 – Neil Kumar 

• No outstanding contracts at this time.

Item 10.C.: Contract Closeout Status:  Page 4 of 9



Crew 915 – Martin Strganac 

• 3526 (10/24/13) – HQ is finalizing closeout and will send quantities to contractor by mid-
October. Outstanding item includes EEO approval from Contract Compliance (submitted
9/10/2013).

• 3553 (2/6/2014) - Closeout complete. Final quantities sent to contractor 9/29/14, anticipate
final payoff 10/29/14.

• 3565 (8/29/14) – Crew preparing to request closeout.

Crew 916 – Tim Ruguleiski 

• 3421(8/1/10) – Closeout complete. Contractor approved final quantities. Final payoff
pending EEO approval from Contract Compliance (submitted 8/21/2013).

• 3454 (3/23/12) – Closeout complete. Contractor approved final quantities. Final payoff
pending resolution of Title VI complaint from Contract Compliance (submitted
11/8/2011).

Crew 922/926 – Don Christiansen 

• 3392 (9/29/11) – Closeout complete. Contractor payment is being held due to ongoing
claim.

• 3409 (12/1/12) – Partial relief was granted on 2-12-13. Outstanding items include: EEO, AB,
and LE. Chief Construction Eng addressing ongoing claim.

• 3466 (1/16/13) – Closeout complete. Contractor approved final quantities. Final payoff
pending EEO approval from Contract Compliance (submitted 11/26/2012).

• 3535 (7/1/14) – Crew preparing to request closeout.

• 3549 (5/20/2014) – HQ is crew on closeout. Outstanding items include: EEO and LE.

• 3562 – construction on-going

Item 10.C.: Contract Closeout Status:  Page 5 of 9



State of Nevada 
Department of Transportation 

Construction Division 
District 2 - Construction Contract Closeout Monthly Meeting Minutes 

October 7, 2014 
Construction Admin Section w/ Conference Call – 10 a.m. 

Attendees:  
Mark Cooper, Asst Resident Engineer, Crew 910 Megan Sizelove, Const Eng Services Mangr, HQ 
Steve Speer, Resident Engineer, Crew 904 Cecilia Whited, Const Admin Supvr, HQ 
John Angel, Asst Resident Engineer, Crew 911 Matt Goodson, Const Admin Section, HQ 
Jerry Pete, Asst Resident Engineer, Crew 911 Rob Liebherr, Const Admin Section, HQ 
Justine Elges, Office Person, Crew 911 Wes Clyde, Lab, HQ 
Joel Read, Supervisor 1, Crew 905 

**For the RE’s not in attendance the notes may still reflect what was discussed during the previous 
meeting. 

Crew/Contract (Construction Completion Date): 

Crew 904 - Larry Boge 

• 3465 (12/21/12) – Crew requested pickup, 3rd in queue for HQ. Outstanding items include:
EEO.

• 3509 (8/1/14) - Crew preparing to request for pickup. All items outstanding (EEO, Lab, AB,
CPPR, LE, ATSS). Need District Acceptance.

• 3536 (8/15/13) – Crew requested pickup, 5th in queue for HQ. Outstanding items include:
EEO.

• 3547 (7/15/14) – Crew preparing to request for pickup. All items outstanding (EEO, Lab, AB,
CPPR, LE, ATSS). Need District Acceptance.

Crew 905 – Sam Lompa 

• 3543 – Construction on-going.

• 3568 (8/22/14) - Crew preparing to request for pickup. All items outstanding (EEO, Lab, AB,
CPPR, LE, ATSS). Need District Acceptance.

• 3569 (pending) - Crew preparing to request for pickup. All items outstanding (EEO, Lab, AB,
CPPR, LE, ATSS). Need District Acceptance.

Crew 907 – Stephen Lani 

• 3327 (10/8/09) – Closeout complete, final payment 7/9/2014.

• 3400 (11/30/11) – Closeout is complete. Final quantities sent to contractor 9/18/2014.
Anticipate final payment mid-October.

• 3505 (10/3/13) – Working on punch list items. Plant Establishment expired 10/3/2014. No
request for pickup to date. All items outstanding (EEO, Lab, AB, CPPR, LE, ATSS). Need
District Acceptance.
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• 3510 (8/16/13) – Crew requested pickup, 4th in queue for HQ.

• 3512 (4/25/13) – Closeout complete, final payment 7/9/2014.

• 3516 (7/11/14) – Crew preparing to request for pickup. All items outstanding (EEO, Lab, AB,
CPPR, LE, ATSS). Need District Acceptance.

Crew 910 – Brad Durski 

• 3292 (11/19/12) – Crew working with HQ on closeout. Outstanding items include EEO
(pending plant establishment completion 2/28/2015), AB and ATSS.

• 3545 – Working on punch list items.

• 3555 (8/1/14) – Crew preparing to request for pickup. All items are outstanding (EEO, Lab,
AB, CPPR, LE, ATSS). Working on District Acceptance.

Crew 911 – John Angel 

• 3377 – Pending litigation.

• 3433 (12/12/12) – Crew preparing to request for pickup. TRPA accepted plant
establishment. Outstanding items include EEO and CPPR (pending plant establishment).
Partial Relief of Maint granted 9/6/2013.

• 3440 (10/20/12) – Crew requested pickup, 2nd in queue for HQ.

• 3471 (8/17/12) – Crew working with HQ on closeout. Contract Compliance working with
contractors to resolve payroll issues

• 3501 (11/8/13) – Crew working on preparing books for closeout. Contract Compliance
working with contractors to resolve payroll issues.

• 3541 (10/15/13) – No pickup request to date. Request pending closeout of other contracts.

Crew 913 – Shane Cocking 

• 3389ARRA (7/10/13) – RE working with Contractor on LOAs and Change Orders. All items
are outstanding (EEO, Lab, AB, CPPR, LE, ATSS). Need District Acceptance

• 3401 (8/27/12) – HQ is working on closeout, approximately 40% complete. Outstanding
items include EEO and ATSS.

• 3518 (2/19/13) – Closeout complete. Final quantities sent to contractor 9/2/14, anticipate
final payoff 10/8/14.
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State of Nevada 
Department of Transportation 

Construction Division 
District 3 - Construction Contract Closeout Monthly Meeting Minutes 

October 8, 2014 
Construction Admin Section w/ Conference Call – 11 a.m. 

Attendees:  
Mike Simmons, Resident Engineer, Crew 912 Megan Sizelove, Const Eng Services Mangr, HQ 
Fred Leyva, Asst Resident Engineer, Crew 912 Cecilia Whited, Const Admin Supervisor 
Dave Schwartz, Resident Engineer, Crew 920 Rob Liebherr, Const Admin Section, HQ 
Darren Hansen, Asst RE, Crew 918 Matt Goodson, Const Admin Section, HQ 
Wes Clyde, Lab, HQ 

**For the RE’s not in attendance the notes may still reflect what was discussed during the previous 
meeting. 

Crew/Contracts (Construction Completion Date): 
Crew 908 – Nick Senrud/Tim Mouritsen (acting RE’s) 

• 3407 (11/19/10) – Closeout complete. Final quantities pending litigation.

• 3435 (11/21/12) – HQ working on closeout, approx. 90% complete. RE working with
contractor on resolving issues. Outstanding item includes: EEO, pending final payroll
submittal. RE attempting to contact contractor via email regarding submittal, however
contractor non-responsive.

• 3537 – Construction ongoing, closeout with Contract 3540 (also ongoing).

• 3540 – Construction ongoing.

Crew 912 – Mike Simmons 

• 3468 (7/17/13) – Contract closeout complete. Quantities sent to contractor 4/22/2014. Final
payoff pending EEO approval from Contract Compliance (submitted 10/23/2012).

• 3525 – Construction ongoing.

• 3533 (7/14/14) - Crew preparing to request closeout.

Crew 918 – Casey Kelly 

• 3456 (1/15/13) – Contract closeout complete. Quantities sent to contractor 4/22/2014. Final
payoff pending EEO approval from Contract Compliance (submitted 8/29/2012).

• 3461 (11/15/13) – Crew preparing to request closeout.

Crew 920 – Dave Schwartz 

• 3524 – Construction ongoing.

• 3539 (pending) – crew working on punch list items.

Item 10.C.: Contract Closeout Status:  Page 8 of 9



District - Ratliff 

• No outstanding contracts at this time.

Others 
• 3451 (Atkins, Randy Hesterlee) (1/24/13) – Closeout complete. Outstanding items include

EEO, need final payroll letter to be submitted to Contract Compliance. Randy Hesterlee,
Asst District Engineer – Ely, working with contractor on submittal. Contractor disputed
quantities.
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Open Contract Status 9/25/2014

CONTRACT DESCRIPTION
AGREEMENT ESTIMATE 

(BUDGET)
 BID CONTRACT AMOUNT 

 ADJUSTED BID 

CONTRACT AMOUNT 
 TOTAL PAID TO DATE 1 % Budget 2 % Time CONTRACTOR

PROJECT MANAGER  

NDOT/CONSULTANT
COMMENTS

3292 I-580 FREEWAY EXTENSION 405,824,356.00$                          393,393,393.00$                          428,102,116.97$           446,782,629.23$                          110% 104% FISHER SAND & GRAVEL CO SOLTANI, AMIR/CH2M HILL

Change Site Conditions and 8% Changes, 

$4.2M REA for concrete paving, temporary 

arch remaining in place and testing submitted 

5/2014

3377 SR 207 KINGSBURY 7,311,743.00$                               6,852,746.00$                               7,466,646.94$               8,665,120.10$                               119% 110% TRAVELERS CASUALTY AND SURETY NUSSBAUMER, M./WOOD R. ln Litigation 

3389 I-580 MEADOWOOD MALL 22,845,305.00$                             21,827,613.92$                             22,049,595.33$             22,443,568.46$                             98% 137% MEADOW VALLEY CONTRACTORS INC SOLTANI, AMIR/CH2M HILL $4.8M REA for Plan Errors & Omissions

3392 SIGNAL MOD. CL COUNTY 1,042,602.00$                               944,304.33$                                  1,317,907.91$               1,020,101.22$                               98% 100% TRAVELERS CASUALTY AND SURETY CERAGIOLI, JIM,

3401 US 395 WIDENING 35,127,922.00$                             31,495,495.00$                             33,694,939.39$             36,507,443.31$                             104% 94% GRANITE CONSTRUCTION CO DBA SOLTANI, AMIR/ATKINS  Landscape Changes and quantity increases

3407 OVERPASS SAFETY CROSSING 3,385,702.00$                               3,156,345.49$                               3,236,393.34$               3,466,362.60$                               102% 114% TRAVELERS CASUALTY AND SURETY BRADSHAW, JOHN, ln Litigation 

3409 US 95 WIDENING PCKG 1 71,947,575.00$                             68,761,909.90$                             73,258,996.36$             73,605,048.75$                             102% 100% CAPRIATI CONSTRUCTION CORP INC SOLTANI, AMIR Drilled Shaft Delay, $4.7M REA Electrical

3421 US 95 SUMMERLIN PKWY HOV 27,325,505.00$                             26,080,589.00$                             26,163,667.91$             27,077,321.69$                             99% 100% LAS VEGAS PAVING CORPORATION TERRY, JOHN/ATKINS

3433 US 50, CAVE ROCK TO SPOONER 4,113,346.00$                               3,661,661.00$                               6,156,657.90$               6,452,083.76$                               157% 92% GRANITE CONSTRUCTION CO DBA NUSSBAUMER, M./WOOD R. Change Site Conditions

3435 I-80 WEST OF OSINO, ELKO 35,482,218.00$                             33,699,999.00$                             34,024,631.66$             35,968,072.97$                             101% 100% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, Plantmix Quantity Increases

3440 SR 28, JCT SR 431 TO STATELINE 5,989,778.00$                               5,613,054.00$                               5,856,913.86$               5,843,005.95$                               98% 100% Q&D CONSTRUCTION INC NUSSBAUMER, M./WOOD R.

3451 US 50,  CIR LA/EU COUNTY 11,562,099.00$                             10,799,999.00$                             10,738,346.93$             10,873,788.68$                             94% 100% ROAD & HIGHWAY BUILDERS LLC PETERS, VICTOR, 

3454 I-15, TROPICANA TO US 95 7,422,149.00$                               5,995,000.00$                               5,995,000.00$               7,017,507.53$                               95% 0% FISHER SAND & GRAVEL CO GARAY, LUIS, 

3456 US 93 WP, REST AREA 2,015,478.00$                               1,832,222.00$                               1,832,221.60$               1,800,339.54$                               89% 100% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, 

3461 I-80, E.OASIS TO PILOT PK, CIR 32,539,538.00$                             31,000,000.00$                             32,131,040.38$             33,065,922.90$                             102% 100% FISHER SAND & GRAVEL CO BRADSHAW, JOHN, 

Earthwork, Base and Bridge Deck Repair 

Quantity Increases

3465 SR 341, COLDMILLING, WA & ST 7,339,877.00$                               6,969,007.00$                               7,261,452.59$               8,100,810.15$                               110% 70% SIERRA NEVADA CONSTRUCTION INC MAXWELL, KEVIN, Plantmix Quantity Increases

3466 I-15, SPEEDWAY/ HOLLYWOOD INT. 19,343,626.00$                             18,006,000.00$                             17,489,195.72$             17,888,137.09$                             92% 108% AGGREGATE INDUSTRIES SWR INC PETERSEN, CHRISTOPHER, 

3468 I-80,DIAMOND INT,W. CARLIN 7,791,069.00$                               7,263,806.50$                               7,584,915.34$               7,467,154.22$                               96% 93% Q&D CONSTRUCTION INC PETERS, VICTOR, 

3471 SR 28, ROUNDABOUT 2,647,363.00$                               2,414,236.00$                               2,824,910.37$               2,763,370.48$                               104% 0% Q&D CONSTRUCTION INC BIRD, STEVE, Utility Delay(Paiute Pipeline).  17% Changes

3481 US 95, COLDMILL & RDBED MOD, NY 8,938,028.00$                               8,500,000.00$                               8,592,695.54$               9,045,989.08$                               101% 100% AGGREGATE INDUSTRIES SWR INC BRADSHAW, JOHN, Plantmix Quantity Increases.  Bridge Repairs

3501 SR 431, WATER QLTY & EROSION C. 5,703,141.00$                               5,318,188.00$                               5,578,763.44$               5,144,314.61$                               90% 100% Q&D CONSTRUCTION INC NUSSBAUMER, M./WOOD R.

3505 US 50, WIDEN & DRAINAGE IMP. 22,256,347.00$                             21,212,121.00$                             21,201,767.48$             23,367,709.19$                             105% 100% GRANITE CONSTRUCTION CO DBA BIRD, STEVE, Plantmix Quantity Increases

3509 SR 116 & SR 860, CIR & CHIP SEAL 2,331,480.00$                               2,094,000.00$                               2,146,350.00$               2,081,177.05$                               89% 76% A&K EARTH MOVERS INC BUSH, ANITA

3510 MULT. ROUTES, MICROSURFACING 1,896,048.00$                               1,772,007.00$                               1,772,007.00$               1,796,366.51$                               95% 91% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA

3516 US 395, CC FRWY (2B-2) 9,958,381.00$                               9,545,454.00$                               9,632,638.34$               9,734,299.92$                               98% 112% GRANITE CONSTRUCTION CO SOLTANI, AMIR/ LOUIS BERGER Utility Delay (NV Energy).  Est. $200K

3524 I 80, RUBBLIZE, PBS AND OG 34,221,117.00$                             32,106,106.01$                             32,102,814.01$             30,199,522.77$                             88% 102% GRANITE CONSTRUCTION CO BRADSHAW, JOHN, 

3525 I 80, NEAR DUNPHY, MULT STRUCTURES 15,187,265.00$                             14,222,222.00$                             14,222,222.00$             15,129,267.12$                             100% 106% ROAD & HIGHWAY BUILDERS LLC BRADSHAW, JOHN, Utility Delay (Fiber Optic)

3526 I 15 N.,PART 2 PCKG 2, ITS FAST PCKG  D 6,764,790.00$                               4,850,856.00$                               4,731,019.00$               4,736,291.26$                               70% 95% TRANSCORE HOLDINGS INC DBA GARAY, LUIS/KIMLEY-HORN & ASSOC.

3529 MULT. INTER. SIGNAL SYTEM MOD 2,074,259.00$                               1,753,671.20$                               1,709,017.52$               1,386,202.87$                               67% 100% TRANSCORE ITS LLC DBA BRADSHAW, JOHN, 

3530 I 15, CACTUS INTERCHANGE 40,534,954.00$                             38,900,000.00$                             39,255,926.50$             38,708,479.01$                             95% 87% LAS VEGAS PAVING CORPORATION MIRANDA EDUARDO/ LOUIS BERGER G.

3532 I 15, REOPEN F STREET 14,201,021.00$                             13,600,000.00$                             13,600,000.00$             12,077,088.05$                             85% 97% LAS VEGAS PAVING CORPORATION FINNERTY, JENICA

3533 I 80, W. EMIGRANT PASS, OVERLAY 15,357,027.00$                             14,283,000.01$                             14,350,910.36$             14,851,194.78$                             97% 106% Q&D CONSTRUCTION INC MAXWELL, KEVIN, 

3534 US 93, JNCT AT CURRIE, PASSING LANES 10,592,452.00$                             9,886,886.00$                               9,914,542.94$               9,520,991.18$                               90% 98% GRANITE CONSTRUCTION CO CERAGIOLI, JIM,

3535 US 6, SR 361, SR 375 & SR 160, CHIP SEAL 4,484,856.00$                               3,966,996.00$                               3,810,508.10$               4,104,953.89$                               92% 88% INTERMOUNTAIN SLURRY SEAL INC CERAGIOLI, JIM,

3536 SR 854 & SR 396, CHIP SEAL 394,837.00$                                  369,007.00$                                  369,007.00$                  398,097.66$                                  101% 0% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA

3537 I 80, CARLIN TUNNELS PCKG 1, CMAR 2,847,133.00$                               2,818,944.00$                               2,818,944.00$               2,777,678.14$                               98% 80% Q&D CONSTRUCTION INC KELLER, DALE

3539 US 95, N. WINN., SLOPE FLATTENING 8,157,766.00$                               7,616,616.00$                               7,597,834.42$               7,476,155.46$                               92% 100% GRANITE CONSTRUCTION CO BIRD, STEVE, 

3540 I 80, CARLIN TUNNELS PCKG 2, CMAR 28,339,999.00$                             28,340,000.13$                             28,340,000.13$             25,499,918.48$                             90% 111% Q&D CONSTRUCTION INC KELLER, DALE

3541 US 50, MULTI USE TRAIL, CMAR 1,424,013.00$                               1,424,013.00$                               1,413,532.00$               1,340,586.60$                               94% 0% Q&D CONSTRUCTION INC RODRIGUEZ, PEDRO

3543 I 580 RAMPS, COLDMILL, PBS & OG 1,659,849.00$                               1,496,496.00$                               1,524,247.76$               1,525,562.26$                               92% 93% GRANITE CONSTRUCTION CO BUSH, ANITA

3545 I 80, REM. BRDG DECK & OVERLAY 879,631.00$                                  792,459.75$                                  792,459.75$                  729,958.53$                                  83% 68% ROAD & HIGHWAY BUILDERS LLC FROMM, DOUGLAS

3546 I 15, DRY LK. MILL, PBS & TRCK CLIMBING LN 37,235,208.00$                             35,650,000.00$                             36,480,894.13$             24,861,260.05$                             67% 63% LAS VEGAS PAVING CORPORATION PETERS, VICTOR, 1.3M in Change Orders

3547 US 95, CHIP SEAL 607,648.00$                                  558,007.00$                                  558,007.00$                  558,026.18$                                  92% 78% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA

3548 SR 319, CHIP SEAL 1,277,928.00$                               1,174,007.00$                               1,174,007.00$               1,188,869.09$                               93% 68% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA

3549 CLARK CO., SIG. SYSTEM MODIFICATIONS 963,013.00$                                  870,935.40$                                  857,884.61$                  820,198.83$                                  85% 100% TRANSCORE ITS LLC DBA CERAGIOLI, JIM,

3550 SR 227, IDAHO ST, COLDMILL & PBS 20,616,055.00$                             19,656,656.00$                             19,656,656.00$             11,975,359.22$                             58% 59% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, 

3551 US93, CURRIE TO JCT 232, FLATTEN SLOPES 8,956,862.00$                               8,363,363.00$                               8,363,363.00$               -$                                                0% 0% ROAD & HIGHWAY BUILDERS LLC CERAGIOLI, JIM,

3552 DIST I, SIG. SYSTEM MODIFICATIONS 508,269.00$                                  441,763.58$                                  442,720.93$                  206,472.32$                                  41% 0% NEVCAL INVESTORS INC CERAGIOLI, JIM,

3553 SR 164, NIPTON RD, EMER. RECONST. 623,200.00$                                  540,000.01$                                  540,000.01$                  545,601.46$                                  88% 100% AGGREGATE INDUSTRIES SWR INC BUSH, ANITA

3554 US 95, ANN RD TO DURANGO PCK 2A 37,306,043.00$                             35,700,000.01$                             37,027,709.14$             8,929,805.88$                               24% 35% LAS VEGAS PAVING CORPORATION SOLTANI, AMIR 1.3M Change Order

3555 DIST II, INT. SAFETY IMPROVEMENTS 534,018.00$                                  479,629.79$                                  511,129.09$                  501,274.28$                                  94% 89% DIVERSIFIED STRIPING SYSTEMS PETERSEN, CHRISTOPHER, 

3556 US 93, REALIGN USING GEOFOAM 3,881,087.00$                               3,595,595.00$                               3,595,595.00$               1,113,502.87$                               29% 0% ROAD & HIGHWAY BUILDERS LLC PETERSEN, CHRISTOPHER, 

3557 DUNPHY AT UPRR, OFF-SYST STRCT 8,383,676.00$                               7,835,211.70$                               7,835,211.70$               3,410,486.63$                               41% 210% Q&D CONSTRUCTION INC BRADSHAW, JOHN, 
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Open Contract Status 9/25/2014

CONTRACT DESCRIPTION
AGREEMENT ESTIMATE 

(BUDGET)
 BID CONTRACT AMOUNT 

 ADJUSTED BID 

CONTRACT AMOUNT 
 TOTAL PAID TO DATE 1 % Budget 2 % Time CONTRACTOR

PROJECT MANAGER  

NDOT/CONSULTANT
COMMENTS

3558 SR 431,COLDMILL AND PBS WITH OG 11,035,511.00$                             10,293,293.00$                             10,293,293.00$             10,885,523.06$                             99% 37% GRANITE CONSTRUCTION CO MAXWELL, KEVIN, 

3559 I 80, GOLCONDA, MILL, PBS WITH OG 10,849,672.00$                             10,069,069.00$                             10,069,069.00$             3,224,131.81$                               30% 38% GRANITE CONSTRUCTION CO BRADSHAW, JOHN, 

3560 SR 318, ENHANCED MILEPOST & RMBLE STRIP 495,820.00$                                  426,000.00$                                  426,000.00$                  396,704.22$                                  80% 28% MKD CONSTRUCTION INC CERAGIOLI, JIM,

3561 US 50, DEER RUN, MILL & PBS WITH OG 6,684,652.00$                               6,354,354.01$                               6,354,354.01$               4,947,849.95$                               74% 208% GRANITE CONSTRUCTION CO BIRD, STEVE, 

3562 SR229, COLDMIX ON EXISTING RDWAY 3,157,837.00$                               2,886,886.00$                               2,794,663.50$               2,691,520.59$                               85% 27% GRANITE CONSTRUCTION CO KANEGSBERG, PHILIP

3563 US50,US93,SR140,SR278,SR292,SR294,SR305 5,349,866.00$                               4,824,007.00$                               4,824,007.00$               2,288,324.98$                               43% 133% SIERRA NEVADA CONSTRUCTION INC KANEGSBERG, PHILIP

3564 SR 207, KINGSBURY GRADE, CMAR 14,877,619.00$                             14,877,619.23$                             14,877,619.23$             11,381,117.42$                             76% 151% Q&D CONSTRUCTION INC RODRIGUEZ, PEDRO

3565 US95,SR318,SR321,SR376, CHIP SEAL 4,616,843.00$                               4,114,893.06$                               4,114,893.06$               4,226,167.15$                               92% 27% INTERMOUNTAIN SLURRY SEAL INC KANEGSBERG, PHILIP

3567 DIST I, SIG. SYSTEM MODIFICATIONS, PCK 2 676,268.00$                                  605,969.00$                                  605,969.00$                  233,417.50$                                  35% 0% LLO INC DBA CERAGIOLI, JIM,

3568 I 80, 4TH, ROCK & PYRAMID SIG SYS UPGRADE 260,673.00$                                  214,246.00$                                  214,246.00$                  209,856.60$                                  81% 0% TITAN ELECTRICAL CONTRACTING LERUD, JEFFREY

3569 SR 445 & SR 447, DBL CHIP SEAL 2,636,328.00$                               2,404,007.00$                               2,404,007.00$               2,432,954.69$                               92% 0% SIERRA NEVADA CONSTRUCTION INC KANEGSBERG, PHILIP

3570 SR 208/SR 447, 2" PBS OVERLAY 5,227,258.00$                               4,784,000.00$                               4,784,000.00$               4,796,593.41$                               92% 67% A&K EARTH MOVERS INC KANEGSBERG, PHILIP

3571 US 395, GARDNERVILLE INDIAN COLONY 898,608.00$                                  795,007.00$                                  795,007.00$                  778,530.79$                                  87% 98% SIERRA NEVADA CONSTRUCTION INC CERAGIOLI, JIM,

3572 SR 574, SR 593, SR 592  RAMPS 1,544,246.00$                               1,390,000.00$                               1,390,000.00$               1,255,454.70$                               81% 0% LAS VEGAS PAVING CORPORATION FILBERT, RICHARD

3573 SR 160, CIMARRON SIG SYS & PED FACILITIES 1,513,732.00$                               1,390,312.98$                               1,390,312.98$               1,154,065.61$                               76% 0% NEVCAL INVESTORS INC BIRD, STEVE, 

3575 MY 935 WELLINGTON MAINTENANCE YARD 370,016.00$                                  316,000.00$                                  316,000.00$                  316,730.86$                                  86% 58% A&K EARTH MOVERS INC BUSH, ANITA,

TOTAL 1,136,921,607.00$                              1,082,150,943.03$                              1,132,263,063 1,081,043,142.03$                              
1   % BUDGET = Total Paid to Date /Agreement Estimate
2    % TIME = Charged Working Days to Date / Updated Working Days
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