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1. Call to Order 
 

2. Public Comment (Discussion Only) - No action may be taken upon a matter raised under this item of 
the agenda until the matter itself has been specifically included on an agenda as an item upon which 
action may be taken. Public comments are limited to 3 minutes unless the Committee elects to extend the 
comments for purposes of further discussion. Comments will not be restricted based on viewpoint. 

 

3. Comments from Working Group (Discussion Only) 
 

4. Approval of December 14, 2015 Nevada Department of Transportation Board of Directors 
Construction Working Group Meeting minutes (Discussion/For Possible Action) 

 

5. Presentation/discussion on NDOT’s Safety Project Selection Process (Informational Item Only). 
 

6. Presentation/discussion on Calculation of Overhead Rate for Consultant Agreements 
(Informational Item Only). 

 
7. Presentation/discussion on NDOT’s Employment Outlook (Informational Item Only). 

 
8. Old Business (Discussion Only) 

A. CWG Task List 
• Item 1 - Prequalification Process 
• Item 2 - NDOT Disadvantaged Business Process 
• Item 3 - CMAR Change Orders and Agreements 
• Item 4 - Unbalanced bidding 
B. Requested Reports and Documents 

 
9. Projects Under Development (5-year Project Plan) 

 
10. Briefing on Status of Projects Under Construction (Discussion Only) 

A. Project Closeout Status 
B. Status of Active Projects 
C. Partnering/Dispute Process Update (Verbal) 

a) Steering Committee 
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action may be taken. Public comments are limited to 3 minutes unless the Committee elects to extend the 
comments for purposes of further discussion. Comments will not be restricted based on viewpoint. 

 
12. Closed Session to Receive Information from Counsel Regarding Potential or Existing 
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13. Adjournment (Possible Action) 
 

Notes: 

 Items on the agenda may be taken out of order. 
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 This meeting is also expected to be available via video-conferencing, but is at least available via teleconferencing, at the Nevada 
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 Copies of non-confidential supporting materials provided to the Board are available upon request. 
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__________________________________________________________________________ 
 

Savage: --with the Construction Workgroup Meeting here, December 14th.  Welcome 
everybody, do we have anybody in Las Vegas?   

Martin: [inaudible] 

Martini: I think that was Frank.  This is Mary Martini and Mario Gomez and there’s no 
public here.   

Savage: Okay.  Do we have Member Martin on the phone? 

Martin: Yes, I am.  

Savage: Make sure you stay in contact here.  If you have to pull over and wait, we will 
wait to get you.  You can hear us loud and clear.   

Martin: Hello? 

Knecht: We can hear you.  

Martin: Okay, I can hear you.  

Savage: Okay.  Go ahead and start and call the meeting to order.  Is there any public 
comment up here in Carson City?  Anybody from the public that would like to 
speak?  Anybody in Las Vegas or Elko? 

Lee: None in Elko. 

Martini: None in Vegas. 

Savage: Thank you.  Move on to Agenda Item No.  3.   Any comments from the 
Construction Working Group?  
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Kaiser: I got a couple here.  This is Reid Kaiser.  In the last, in the September 

Construction Working Group, you requested information regarding to how the 
Department documents the contractors that are involved in the lawsuits or 
anything with NDOT and right now, on the design bid build projects, we really 
don’t have a process that addresses that.  The design build project, they do as part 
of their submittals and here’s—I gave you guys a copy of it, that’s information.   

 Right now, we’re working with Administrative Services to see if there is a way 
that we could incorporate something along these lines in the bid.  We’re not quite 
sure how that will work, but we are looking at it and it may require changing 
Nevada Revised Statutes or something, but we’ll take a look at it and report back 
either in March or June with what we found.  

Savage: If I understand you correctly Mr. Kaiser, there is no mechanism in place at this 
time for prequalification? 

Kaiser: No.  There’s nothing in the prequalification that addresses where a contractor has 
to state that he’s in a lawsuit with the [audio cut] NDOT.  That is not addressed in 
the prequalification process.  We could have a contractor independently out there 
filing lawsuits with us on numerous projects and yet, they’ll still qualify to bid our 
work. 

Savage: And, the reason behind that?  I know, I can speak on the [audio cut] side, [audio 
cut] projects on behalf of different parts of the State, they do request if there’s any 
current litigation or past litigation on public works projects.   

Kaiser: Yeah, we don’t have anything in our design bid build.  One thing we do have, 
now if any of those contracts, if the contractor is behind schedule or for some 
reason has not shown up on the project or something like that.  Section 102.12, 
Disqualification of Bidders; which is the other attachment you asked for at the last 
September CWG, it does allow us to either go to No. 2 or reject the bid.  Some of 
the language in there reads, unsatisfactory performance record as shown by past 
work for the Department, judged to the standpoint of [audio cut] progress.  I can 
see, also [audio cut], uncompleted work [audio cut] judgment the Department 
might hinder to prevent prompt placement of additional [audio cut]  

 We have considered rejecting a contractor’s bid in the past using that language, 
but they elected not to bid or submit their proposal.  There is that language that 
we could, if [audio cut].   
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Savage: Let’s sort of keep this on the task list.  [audio cut] 

Kaiser: Okay.  

Savage: [audio cut] we can revisit this prequalification [audio cut].  Or, past litigation 
against the Department.  

Kaiser: I’ll create a new item.  We have prequalification already as an item.  I think it’s 
discussed every six months.  I’ll create a new item regarding litigation with 
NDOT.  And that is all I have for Agenda Item 3.   

Savage: Are there any other comments from staff or administration?   

Martin: One of the things, Mr. Chairman, if I could, one of the things that concerns me 
with this thing is, it could be read in by somebody.  Certainly not you and me, but 
by someone that if part of having a lawsuit against the NDOT disqualifies them 
from bidding, that you’re going around their ability to resolve issues in a court of 
law.  But there is the performance issue that I believe fully needs to be followed 
up on.  That’s on the stuff that Reid sent out, about performance.   

Savage: Good comment Member Martin.  We will revisit this subject [audio cut].  Any 
other further comments from anyone?   We’ll move on to Agenda Item No. 4.  
Has everyone had a chance to review the September 14, 2015 Meeting Minutes?  
I do see that Member Martin was absent.  [audio cut]  --approval.   I will second, 
all in favor say aye.  [ayes around]   

Foerschler: Sharon for the record.  That issue is it possible to get the minutes sooner than the 
next [audio cut]  CWG, because I was reading through what I said [audio cut] and 
I don’t recall exactly what I said, but I think some of it is not exactly correct, but 
because it’s three months ago, I can’t exactly remember [audio cut].   

Savage: You know, Sharon, I had the same problem.  I think that’s a good idea.  Staff, take 
a look at that and see if we can get the meeting minutes sooner.  I did err in the 
fact that, I forgot to ask if there were any corrections or deletions [audio cut]  

Martini: Excuse me, DJ, the sound is cutting in and out and we can’t—we’re getting about 
one every five words, so it’s worse than usual.  Is there any way to correct it, or is 
it because of the wind blowing? 

Martin: Thank you Mary, I’m experiencing the same thing.   
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Savage: Okay.  So, we’ve had a motion, we got a second.  We voted.  Moving on to 

Agenda Item No. 5, NDOT Communication Plan Update.   

Sever: Sean Sever here, [inaudible 08:02]  --just a follow-up.  [audio cut]  regarding our 
[audio cut].  Just to review, when I first started with NDOT [audio cut]  --who 
helped developed [audio cut]  --staff as well and fully accepted it.  I challenged 
my staff and myself to continue the momentum forward.   

 So, my staff took the ball from there and I just wanted to say, I really have an 
excellent staff.  I consider them the A-team, an All-Star Team of communication 
staff.  They have taken this campaign to the next level.  We adopted the tagline 
which is Safe and Connected.  Created a new logo, which you see there.  We 
developed an extensive communications plan that built on all the students ideas 
and also [inaudible].  The result is a dynamic plan with energetic ideas that 
highlight the good things that NDOT does every day for the public.   

 I’ll just go through really quick the different communication channels that we use 
every day.  One of the most important is social media.  We set some goals for 
each one of these.  So, Facebook, we’re going  to increase our Likes to 1,800, by 
the end of Fiscal Year ’16.  We’ve already exceeded that.  We’re really—our, PIO 
in Las Vegas has really stepped up our efforts, Tony Illia.  We’re trying to do a lot 
of short videos on social media which really gets a lot of attention.   

 Twitter, we have 14,000 goal and we’ve exceeded that as well.  Next step we’re 
going to do is we’re creating different Twitter accounts for each district.  So, if 
you live in District 3 for example, you can sign up to our Twitter page for that 
District and you’ll get updates specifically for that region.   

 We also created an Instagram account.  This is the fastest moving social media 
site.  We do about five posts weekly.  It’s heavy on photos.  The younger 
generation is really using Instagram a lot.   

 YouTube, our goal is to increase our views by 10% by the end of the fiscal year.   

 Our other tools, one of our other tools is our website.  We get about 4,000 visits 
there a day.  When users click on our website, we expect them to find out what 
NDOT does and what we can do for them in 20 seconds.  Otherwise they go on to 
the next website.   
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 We are going to actually hire [audio cut]  NDOT website -- [audio cut]  --website 

which is really good and also UNR’s.  We’re going to do something similar to 
theirs.  UNR actually has video in the background of the website when you go to 
that page.  Once again, that’s heavy on photo and video, the newer websites are.   

 Public involvement is our public meetings area.  We have 20 public meetings 
roughly per year.  With the public meetings, we get a lot of the older retired 
people that come, kind of the old-school generations, so we’re trying to 
incorporate the younger generation into our public meetings.  One of the ways 
we’re going to do that is through Facebook.  We’re going to do question and 
answer sessions during the public meetings.  So, for instance, when the public 
meeting is going on, somebody can send a question through Facebook to us.  I 
will read that to the Project Manager.  We will answer that at the public meeting 
and then put the answer on Facebook.   Then, all of our materials from the public 
meetings are always posted online, so they can always access them that way.   

 Customer service is another unique thing here at NDOT.  We are one of the last 
agencies that still answers the telephone.  People really appreciate that.  We get at 
least 400 calls per week, depending on what’s going on.  We always reply to all 
the requests.  Easy requests or easy questions we answer immediately, other ones 
we get back to people.  Our philosophy, I put it up there, we kill our customers 
with kindness, even the nasty ones.  People get a little impatient when they hit an 
orange cone and they can’t go anywhere.  We understand that.  We try to get 
answers to them as quickly as possible.   

 We deal with the media the same way.  Matter of fact, the media call us first 
whenever there’s an event going on.  For instants the Industrial Fire down in 
Southern Nevada, when that was going on.  The other agencies weren’t 
responding to the media, so they called us.  We gave as much information as we 
could to those folks that were asking.  Once again, my PIO staff did a good job.   
We send out about 12 news releases and receive about 30 questions from the 
media per week.  Most of the stories we get in the media are positive.  People 
don’t always remember the positive ones, they only remember the negative.  I’d 
say, at least 95% of our stories are positive ones.   

 Another thing I’m asking my staff to do is, to do more releases after a project is 
over.  When a project ends, road opens up, people drive it and don’t think about it.  
So, we’re really trying to emphasize the project was done on time, or early, under 
budget; these are all the benefits to the project that came along.   
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 Videography, is a [inaudible] of ours.  We stole an employee from KOLO TV 

Reno, Sholeh [audio cut]  She has done an excellent job for us.  She does about 
two dozen videos per month.  A lot of people are taking notice of this, 
unfortunately, so she’s becoming really popular so we have to really guard her 
time. There’s a lot of—she does videos for other State Agencies and does a lot of 
work for the Governor’s Office too.  So, kudos to her.   We’re really trying to, 
like I said before, increase our YouTube views.  Try to use key words on our 
videos so they’re all searchable.  

 Then, internal communications, the employees here at NDOT, [audio cut] new 
employee newsletter that we send out every two weeks.  It highlights upcoming 
events and [audio cut] NDOT.  [audio cut] –really ramping up all of our 
communications.   

 Just to conclude, the Safe and Connected brand that we’ve created is really a 
promise to the Nevada consumer and not too many people argue with it.  [audio 
cut]   

 That’s my presentation.   

Savage: Thank you Sean.  Real complements to yourself and your staff.  It’s a huge 
undertaking.  Very much appreciated.  I know from our level, and it’s about 
selling it.  You know, at the end of the day, is the glass half full or half empty.  
You know, the Department has a lot of things going on.  It really is positive and it 
needs to be sold to the public.  We’re very accountable for our own actions.  I 
really complement you and your staff.  

 The Safe and Connect, you know, we talked about that at the Board Meeting, 
when was that, probably less than a year ago.  You made it a reality.  The 
Department has made it a reality.  The students at University of Nevada, Reno, 
can be very proud that the Department carried it forward.  It’s a very positive.  
The kindness, the live person on the telephone, I don’t know how she’s doing 
today, but it’s very important to keep that live person answering the phone.  
That’s the Nevada way.  We may not always agree with each other but we can 
talk about it.  I complement you and your staff and the rest of the Department.  
Thank you Sean.  

Sever: Thanks.  
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Knecht: Mr. Chairman, we can talk about it as long as there’s a real person there.  It’s a 

little more difficult when you’re in voicemail jail.  

Savage: You got that right.  So, with that being said, any other comments on 
communication, agenda?  Thank you again Sean and your staff.  Appreciate all 
you do.   

Sever: Thanks.   

Savage: I’d like to take a brief, two minute timeout.  DJ, if you could see if Member 
Martin is on the phone.   

[silence]   

 

Savage: --are you there? 

Martin: We’re here.  

Menzel: I think what’s causing our problem is your cell phone is kind of feeding back.  
Are you doing anything different this afternoon than you were earlier today?  Are 
you using like, [audio cut] on your cell phone, or? 

Martin: No sir, I’m not doing anything different whatsoever.  I’ve been—Reid just sent 
me a text to get it muted and I was guilty of that, but I’ve had it muted for a good 
period of time.   

Menzel: [audio cut] through the system, because what’s happening is somehow it’s kind of 
reverberating back in and it’s causing problems.  That’s why I think you can only 
hear every other word.  Same with Mary and Kevin.  

Martin: Okay.  I’ll keep it muted for the next five or seven minutes.  Let me know if the 
condition continues, because I’m hearing you loud and clear now.   

Menzel: Okay, sounds good.  I appreciate it, thanks Frank.  

Savage: We’ll go back on to the Agenda.  Agenda Item No. 6, the NDOT Landscape and 
Aesthetics Program.  If staff would like to speak on that behalf.   

Joyce: Good afternoon, I am Lucy Joyce and I’m the Landscape Architect Supervisor for 
NDOT.   I know that you all have sat through some very long meetings [audio 
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cut] today.  I have a lot of information to present, but I will try not to make it 
death by PowerPoint and speak quickly.  Some of this stuff I would’ve elaborated 
on a little further, I’ll just touch on and then if there are questions or comments 
afterwards, you can go ahead and fire at them.  

Savage: Thank you Lucy and welcome to the Construction Work Group.   

Joyce: The Landscape and Aesthetics Master Plan was adopted by the Transportation 
Board in 2002.  That gave us four things.  It gave us  the vision, the policies, the 
process and the funding.  The underlying philosophy behind it was that Landscape 
and Aesthetics would involve the total impression of the highway, including 
everything around it.   

 The vision was that we would create a system of state highways that reflect the 
land and the people of Nevada.  The highways should be aesthetically pleasing as 
well as cost effective and therefore no state highway would be complete until 
landscape and aesthetics are considered and addressed.   

 There were four policies that were [audio cut] in the Master Plan.  The first one 
was that landscape and aesthetics would be integral to the design process.  
Nothing was going to happen until that was part of the design and everything that 
was done with it.  We were going to plan for that.   

 Then, we had a policy on partnership, that we would not do things [audio cut].  
We would reach out to other agencies and the communities and make sure that we 
weren’t just [audio cut], that we listened to what it was that they wanted to [audio 
cut] on the highways in their community.   

 The third policy was that we were going to be sustainable and emphasize 
regionally appropriately materials and through out the plan.  [audio cut] was on 
funding and that [audio cut] develop cooperative agreements with other agencies, 
as well as partnerships with them to make sure that we’re developing those as we 
went along.   

 That process, the Master Plan basically, it gave us a plan of a plan.  It created the 
Master Plan and then also provided [audio cut] quarter plans and you have an 
example of one of those quarter plans in front of you.  That overall management 
tool, [audio cut] decision making.  It was a collaborative effort with a lot of other 
agencies and entities that we got their input on what should occur on the eleven 
major corridors within the State and we developed six quarter plans with that.   
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 The third one was the project design.  We would, after the quarter plans, we 

would look at that project as they came on board and with each project we would 
design specifically for that project.  The quarter plan was sort of a background 
[audio cut] document.   

 The last one was, construction operation and maintenance to make sure that 
[inaudible] resigning and what the agencies had said, that that was all done with 
the design intent in mind.   

 The next one was funding.  The first one is Program Management.  Cost of myself 
and the three landscape architects that work on my team to help us develop the 
plans for the projects.  Budget was set aside for the quarter plans that I just talked 
about.  Three percent of the cost of construction was allocated towards new 
construction and capacity improvement.  So, any other widenings or any new 
project that we did, three percent of that construction cost was allocated to go 
towards landscape and aesthetics.   

 The fourth one was retrofitting.  Originally it was decided that, in some of the 
areas before the Master Plan, where landscape and aesthetics weren’t done that it 
was what [audio cut] where we had nothing and what was referred to by the 
public, I’ve heard as NDOT [audio cut] policy.  We [audio cut] no longer having 
that policy.  That we needed to emphasize what was beautiful about Nevada.   

 We were proposed to have a $2M per year community match program where the 
communities came up with [audio cut] on their part, matched it with $2M.  That 
program was not successful because we didn’t have the resources, didn’t want to 
allocate resources towards retrofitting our highways.  They felt it really was our 
responsibility, that why should they put their funds towards that.  That has been 
sort of moved into the target allocation package and the Director had allocated 
$5M per year towards those retrofit projects.  

 Then the last one is the maintenance costs.  You can see this is [audio cut] in 
reality, any of you that are in construction or in maintenance of properties know 
that this isn’t really to scale.  Maintenance is probably 90% of the cost of the 
budget overall.  We had hoped that other agencies would partner with us, for 
maintenance, especially on irrigated landscapes but economic downturn happened 
midway in there and there really was no appetite for partnering with us on 
maintenance and maintenance was not really ever addressed for funding in the 
Master Plan. It is something that should be looked at because the Districts have 
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been charged with maintaining these elements.  They did not receive any 
additional funding [audio cut] for those.   

 Corridor Plan.  This was a huge public outreach that we did with every 
community along with [inaudible]  We had wonderful input.  People telling us 
what was important to them.  It provided us with a blueprint and a tool for 
management.  It provided us with a way to prioritize projects according to what 
they decided to prioritize and also, for every aspect along that corridor, it gives us 
levels of treatment that could be used there.  It also, it helped us estimate what the 
long-term maintenance costs and according to the level of treatment, about what a 
budget should look like for those areas.   

 These are front covers of the six quarter plans that we developed covering those 
eleven corridors.  The levels of treatment along those corridors, there are 
softscape elements and those go from native revegetation, which we need to do 
for stormwater and also to try to [audio cut] environment back to what was 
originally there.   [inaudible]  Then, as—depending on where they occur in the 
corridor, whether it’s an urban or rural area, how busy it is, how much tourist 
attraction there is there.  Then we start to elevate the treatment type to [audio cut].  
–a regional ornamental area would be someplace like our Spaghetti Bowls.  That 
would deserve that kind of a treatment.  

 Then, the hardscape treatment ties into a similar type of thing.  So, this is how 
[audio cut] sculptures, the bridges, the sound walls and how—what levels of 
treatment those deserve, again, whether it’s [audio cut] –urban areas [audio cut] 
treatment would be repainting things and then all the way up to landmark again, 
for instance the Las Vegas Spaghetti Bowl [audio cut].   

 We have three pillars of sustainability that we use in our program.  One of them is 
economic sustainability.  That is that the landscape and aesthetics program 
employs a lot of different professionals that aren’t typically employed with 
highway construction projects.  Those are—they go from the professional 
engineers, landscape architects and engineers to fabricators and a lot of different 
professions in the construction industry.    

 We also, a lot of environmental practices, drought tolerance, species, water 
harvesting, low impact development, protection of native wildlife, salvage of 
[audio cut] cactus.   
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 Then social justice.  When we present our plans to neighborhoods and 

communities, they’re typically very well received.  The communities are very 
pleased that we’re addressing things and it helps with environmental justice.  
[audio cut]  --example of the cactus salvage and replanting.  There’s pictures up 
on the right, on the new I-11 Phase 1, we salvaged 20,000 cactus.  There also 
[inaudible] project and so there’s a very good [audio cut] there’s an environmental 
stewardship that provide native seed mixes and native plants so that we are not 
using up the water we have.  We’re not only stewards of the State’s resources, the 
most important one being water.  We take that very seriously and make sure that 
the water [audio cut] plantings and the environmental background for that.  

 Some of the practices that we used are soil amendments to help those plants get 
established without long-term irrigation.  We’ve eliminated installing new 
irrigation on projects.  We just establish them with temporary water, soil 
amendments and then they are on their own.  If they don’t survive after that, then 
they’re not meant to be there.   

 Again, for some of that we use water harvesting so that we recharge through  
infiltration.  We reduce pollutants and reduce stormwater runoff.  We require the 
use of local materials or try to use it as much as possible, not only so that [audio 
cut] our vernacular to the area, but we are not using as much freight costs, so we 
do reflect that to the surrounding community.  

 So, for an example of the process we follow, this will tell you sort of the vision to 
reality that we go through.  We have—we typically hire a landscape architect 
consultant because there are too many projects for myself and my staff to be able 
to do design for.  We mostly are doing project management with those.  That 
Landscape Architect is charged with following the quarter plans, because we’ve 
already had the public input for those on what the agencies and the community 
feel is important to them, and they develop three concepts.  Those three concepts 
then, we select one preferred alternative, take that then to stakeholders.  
Stakeholders then have the ability with some options from that preferred 
alternative so that they have buy-in and they know what is going to be planted 
there, provide us with comment.  We refine those and then that [audio cut] to the 
public and then the project is built.  For instance, this is images from the I-15 
Design Build.   

 So, there were a lot of different elements that we addressed.  Sound walls and 
sculpture, bridges [audio cut].  Large [inaudible] areas that are [inaudible].   
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 Again, example in the North, 395, visions to reality.  Some of the ideas that we 

took to the public and the stakeholders, [audio cut] represent their interests and 
the [audio cut] corridor then, that was done from 395 to Moana, from the 
Spaghetti Bowl [audio cut] and reflected that heritage.  There’s more images from 
there.   This is a part, was part of that project.  We also added some additional 
funds to address the west side.  This is at the airport, we still need to do some 
work there.  I have gotten a lot of complaints that this major [audio cut] tongue 
twister, that it’s a lot of impact on locals and tourists and [audio cut] –plans in the 
works for the rest of that area.   

 This was one of our retrofit projects.  This is at Fifth and Fairview.  These were 
our funds that were specifically designated for enhancement.  We were able to 
snag those funds, come up with the entire plan, which was to reflect the history of 
Carson City and transportation through that area.    

 This is another retrofit project in Las Vegas, at Flamingo and also at Tropicana.  
These again were transportation enhancement funds that we were able to use that 
were specifically for this type of a project.   

 We do partnering.  This was the Meadowood Interchange.  That was done with 
RTC and also the City of Reno Transportation Art Project with the Reno Star. 
Reno is really promoting themselves as Artown all year round and asked if they 
could [audio cut] a right-of-way for one of their art projects.  [audio cut] that 
would be a good [audio cut].  

 I-580, Carson City was partnering with GROW, Gardeners Reclaiming Our 
Waysides.  They were one of the impetuses for creating the Landscape and 
Aesthetics Program at NDOT because they were worried that NDOT was not 
addressing any aesthetics on the I-580 and so, it was how the program was built 
and started here.  Then they had additional funds from some federal grants that 
helped them in the design of that and some additional monies towards that.  

 We’ve been partnering with Elko on their city streets and [audio cut] that heritage 
there.  It has multiple different communities and cultures that are a part of that 
landscape.  [audio cut]  --was proposed.  In fact, you can see a concrete wall that 
was there.  [audio cut] our landscape architect’s in house design and then the 
painting of it now on that [audio cut]  That’s on Idaho Street, one of the main 
travel [audio cut] there.   
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 We partnered with the City of Las Vegas  for F Street.  This was a huge matter of 

contention and environmental justice there.  We felt the Historic Westside 
Community had been cut off from all of the major part of Las Vegas, [audio cut] 
added on to I-15.  So, we partnered with them.  We worked with the local 
community for about two years to come up with ways that would make them feel 
that this was their neighborhood and they were an important part of Las Vegas.  
These are some examples of the murals [audio cut] that project.   

 Reno/Sparks, I-80 Design Build and Moana.  Las Vegas, that’s the Spaghetti 
Bowl, US-95, Cactus Interchange.  [inaudible]  [audio cut].   

 We don’t leave out rural Nevada, although we don’t have as much opportunity to 
address them.  We are able to [audio cut] bring that up to ADA Standards and so 
we were able to provide a place where people would actually want to stop.  
Enhanced rest areas and a lot of [audio cut].  –visitor information panels tell about 
the history of the area and some of the important things for people to do.  Wildlife 
Crossing and Searchlight Visitor’s Center and Rest Area.   

 Upcoming projects, the Carson City Freeway.  We worked a lot, again here with 
[audio cut] on what was important to them.  Those sound walls will have basket 
patterns created by Dat So La Lee and Project NEON [audio cut] project that 
[audio cut] the downtown area and the City is very concerned about and pleased 
with how we’re going forward with the aesthetics on NEON. 95/215 and 95 those 
are all in the works.   

 More upcoming projects.  The I-580 [audio cut] Summit.  That whole corridor 
will have sort of a ranch background theme of all the different kinds of ranches 
that occurred in the Reno area from Summit up to [audio cut], Kyle Canyon.  The 
I-11, Phase 2 on the left side of the scenic overlook that will be there.  Then, a 
wildlife crossing [audio cut].   

 So, there are multiple benefits that the Landscape and Aesthetics Program 
provides.  One of the  most important we feel is the economic development of it.  
That we are able to show what is important in these communities, try to peak the 
traveler’s interest, get off the road, come in to that community, explore, stay 
[audio cut], spend their money and find out about what makes Nevada and the 
community [audio cut].  We are still a tourist driven economy.  We feel that it’s 
very important that we provide a welcoming face to visitors.  We also want to be 
able to attract new businesses here and since we don’t have the advantage of trees 
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and vegetation, we need to do other things to bring the bar up so that we can 
attract businesses and [audio cut].   

 We are able to reduce graffiti once [audio cut] something that happens, [audio 
cut] elevate that area, the [audio cut] has been in those areas.  So, there seems to 
be respect for the artist, or we’re not sure exactly why it is, but nationwide we 
find that that happens.  We’re restoring the native vegetation.  Quality of life and 
just [audio cut] for attracting new businesses and residents.    

 We also, and we can talk a little bit about employing a lot of individuals and 
companies in a lot of different fields.   

 We get a lot of acknowledgement from the I-15 Design Build, [audio cut] on the 
Las Vegas [inaudible] cover.  [audio cut]  We get all our—Sean’s office gets 
probably, their Southern office said they get calls about 4-5 times a week asking 
where they can purchase some of the sculptures and the things that we have on the 
freeways, they refer them back to these local fabricators to continue to create 
more business for them.   

 There are some of the comments that we’ve received through the emails and 
through calls and comments that [audio cut].   

 Finally, I’m using a quote here from Ladybird Johnson.  She was the person 
responsible for the Highway Beautification Act.  I think it’s a great quote.  “I 
want Texas to look like Texas and Vermont to look like Vermont.”   “I don’t want 
to see the land homogenized.”  And Nevada has—is a very unique state.  I think it 
couldn’t be said better, we want Nevada to look like Nevada and highlights the 
unique [audio cut] and the things that are here that people may not be aware of.  
That’s one of the things that the Landscape and Aesthetics Program Does.   

Savage: Thank you Lucy.  

Joyce: You’re welcome.  

Savage: Very well done presentation.  It’s an education that I think to all the Board 
Members, because landscape is a large part of our beautification and future of 
Nevada.  I know we appreciate your time.  I have a few questions.  Like I told you 
on the phone, we can always keep this as an ongoing Agenda Item.  If you don’t 
have the answers today, don’t feel compelled.  We can certainly revisit it another 
time.   
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 On the consultants, do you use several landscape architects or do you use one or 

two?  How does that work? 

Joyce: We put out an RFP, typically when we’re going to have a project.  If it’s not—if 
it’s a standalone project we put out an RFP.  If it’s an project that we’re doing 
through Project Management, they usually include it in the RFP that they’re 
[audio cut] engineering firm.  So, we hire many different landscape architecture 
[audio cut].   

Savage: Thank you.  And, on the decision [audio cut], not so much the [audio cut] because 
I understand that all the larger projects have percentage of [audio cut] of 
landscape and aesthetics are part of the planning.  Going back, different on ramps 
and off ramps of projects that we’ve completed, is there a priority list that’s been 
established?  How does that work? 

Joyce: There is a priority list.  We came up with a five-year plan for that target [audio 
cut] similar to the rest of the Department [audio cut] different ones had their target 
[audio cut] plan and we came up with a criteria for establishing how those 
different projects would [audio cut] tourist visitation, [audio cut] where it is in the 
State.  Try to have some sort of equality in division of those projects [audio cut] 
the two [audio cut] in rural Nevada [audio cut] proximity to the airport.  There’s 
several different factors that went in—that go in to that decision depends how 
those are selected.   

Savage: So, maybe next meeting, if you would be so kind to forward that five-year plan to 
us? 

Joyce: Absolutely.  I can send that to you today.  

Savage: And talk about it maybe next meeting.  I know on the construction side and 
maybe this is a construction [audio cut] some of the bonding that we’ve talked 
about in the past, as far as the landscape a lot of times doesn’t follow [audio cut] 
right upon final construction of the actual roadway.  I know with different 
jurisdictions, there’s a bonding mechanism that we’ve talked about with the 
construction [audio cut] and because [audio cut] weather wise for example, it may 
not be the time to complete the landscape.  I don’t know if this is a landscape 
question or a construction question, but we do need to talk about that bonding 
issue [audio cut] landscape.  
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Kaiser: Reid Kaiser for the record.  Bonding, are you talking about the plant’s 

establishment period? 

Savage: Yes.  

Kaiser: Okay, okay.  

Savage: Plant establishment and we talked about bonding around that.  I know for example 
in the City of Reno, Public Works projects or even private projects, they ask the 
developer or the contractor to provide a bond because of the time of the project 
and to ensure that that landscape and aesthetics are done on time.  

Kaiser: Okay.  

Soltani: Amir Soltani, [audio cut] have a two year [audio cut]  

Savage: That’s two years after the substantial completion.  Thank you Amir.  

Terry: This is John Terry.  The difference is, previously we had that two year 
requirement, we had to keep the contract open.  It kept us from closing contracts.   

Savage: That’s right.  

Terry: It’s going to help, but you know, we’ve looked into this contract closure period 
and most of them we don’t have closed by the time the plan establishment period 
is extended anyway, you know.  It’s a tool, it will help.  It’s not going to 
completely solve our project closing issues.   

Savage: I realize that.  Nothing’s perfect.  It’s always a work in progress.  John, that leads 
to my next question about the warranty of the landscape.  I’m not talking about 
plants.  

Joyce: So, there’s a couple of different elements.  There is a plant establishment period 
and that’s typically one year.  There has been [audio cut] where we have extended 
it, especially on a [audio cut] landscape and aesthetics project.  And, where it is 
not a big bond that the contractor is held to and can’t be released from, that would 
be a big highway construction project.  So, we have extended that for standalone 
projects to see if we have better success with the revegetation and the plant’s 
establishment.  The construction, constructability and [audio cut] has been 
working on trying to figure out a way that the contractor or the highway 
contractor can be released from their bond when the completion of the project and 
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then the plant establishment period is done under a different bond.  The big bond 
that they are being held for, the construction of the highway, they’re not [audio 
cut] tied up for that smaller plant establishment period.  There’s a fair amount of 
logistics to figure out.  We want to make sure that there is still accountability for 
that contractor.  There isn’t a way to make it so that you [audio cut] cut it [audio 
cut] and everything else is plant establishment.  There are some overlaps.  So, just 
trying to figure out how to make [audio cut] accountable.   There’s not this going 
on when [audio cut] two different bonds and two different warranties.  So, we’re 
working on it.  

Savage: I understand the bonding, like Amir and John had spoken about.  The warranty is 
something that I’m not quite sure it’s really abide by the different contractors.  

Joyce: Well, we try to make them abide by the plant establishment period.  We don’t 
want our—I mean, it’s hard to know after you’ve planted something or 
revegetated something, if it has not been done correctly—I’m sure you’ve had this 
in your own yard.  You’ve put something in and it looks fine and after one season 
the tree dies or shrubs die.  So, we don’t want our district maintenance crews left 
with this problem.  So, you need at least a year to determine, with live plants, if 
they’re actually going to succeed.  So, we want to make sure, if there’s an existing 
irrigation system, that that’s been applied directly to that plant and the plant is not 
going to die.  That the contractor put it in that they were responsible for that.   

Savage: Exactly, okay.  That’s all I have.  Controller?  Member Martin, any comments? 

Knecht: The only thing I’d say is you don’t want me on the team that is overseeing those 
plants the first year.  I have a brown thumb.  If I’m on that they’re dead.   

Savage: Member Martin, any comments?  Okay.  Anyway, I thank you again Lucy.  

Martini: No comments from here.  

Savage: I’m sorry, Las Vegas.  And again, I thank you Lucy, I thank your staff.  If you 
could just get back to us, maybe at the next meeting when a couple of those 
question about the budget process and the projects in the next five years.  Very 
simple.   I appreciate your time and effort.   

Joyce: You’re welcome.   

Savage: Let’s move on to Agenda Item No. 7. 
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Kaiser: Okay.  This is Reid Kaiser, Assistant Director for Operations and I wanted to 

update the Construction Working Group where we are with Project 3389.  It’s the 
Meadowood Mall Interchange Contract.  Just to give the Construction Working 
Group an update.  

 They had a contractor that submitted three claims.  I’m going to give some history 
first before I dive into the brutal details.  This project was funded by AARA 
Federal Funds and State Funds.  There are no more funds left in AARA.  So, this 
project’s notice to proceed was June 14, 2010.  The original working days for the 
contract were 450.  We assessed 622 working days and the contract was Meadow 
Valley Construction.  They were low by 3%, so they had a good—excuse me, by 
2%, so they did submit a competitive bid.  They bid the project at about 3% profit.  
Meadow Valley had a schedule and their baseline schedule to complete the 
project in two years.  The critical path ran through the Meadowood Mall Bridge in 
thirds, the East, middle and then the West.  Then went into retaining walls and 
then drainage with a completion date of April 12, 2012.  

 As I mentioned earlier, the contractor was assessed 622 working days.  They were 
granted 13 by change orders, so there was a large number of liquidated damages 
assessed to the contractor.   

 The way the project was built, Meadow Valley, with the notice to proceed of June 
14, 2010, by December of 2010, the contractor was 74 days behind schedule.  
They spent a tremendous amount of time and resources on the east side of the 
project.  That was due to them being a Southern Nevada contractor, they brought 
up essentially one construction crew to build the job.  Most contractors, if they 
would’ve had other contracts in the region, they could move those crews off and 
build other projects.  What they elected to do was send the crews since they 
couldn’t work on the bridges like they had planned, they sent them on to the east 
side of the freeway to work with the tie in coming from the east tie in to 395 and 
we had put a drop dead date of, I believe it was the Friday before Thanksgiving 
Day, to meet a Black Friday date.  So, they spent a tremendous amount of time on 
that side of the freeway.  Their explanation for not working on a critical path was 
that they could not work on the bridge item because of all the problems with the 
bridge sheet.  

 The period of time from December 2010 through May 2011, Meadow Valley 
went from 74 days behind schedule to 147 days behind schedule.  They had some 
subcontractor problems with their methods and with some of the items they were 
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constructing.  It cause the Prime Contractor, Meadow Valley a serious number of 
days of delay.   

 Then, from May of 2011 through July 2013, Meadow Valley, and that was a 
[inaudible] little over two years, they only lost 19 working days on the project.  
So, the last two years of the project, pretty much followed their baseline schedule, 
other than—so, they lost most of their time the first nine months of the project.  
With all that being said, they lost a significant amount of money on the project.  
I’m sure you can tell from the number of days they were assessed with liquidated 
damages and the time period comparing their as built schedule to their baseline 
schedule. 

 To give the group some claim history, Meadow Valley, their drill shaft 
subcontractor submitted a claim in November 2012 for $715,000.  NDOT 
responded in May of 2013.  Meadow Valley submitted another claim, certified on 
January 2014 for $4.8M.  And, NDOT responded with what they needed to do to 
get paid for those items in April 2014.  Then, Meadow Valley again, submitted 
another claim for $14.3M in December of 2014.  Needless to say, since that time 
we have been going through many discussions with them trying to come to an 
agreement on what we need to do, either go to court or make some type of offer to 
them to make these claims go away.   

 What we ended up doing was reaching an agreement to pay them for excavation 
items, pay them for concrete items, pay them for a certain number of delays with 
some subcontractor work.  We returned [audio cut] days and we agreed to pay 
them $3.8M.  That will be paid for under a change order.  They did sign the 
change order so now we’re in the process of closing it out.   

 Justification for that change order is this project was designed by the RTC and the 
plans had roughly 623 plan sheets.  During construction, there was 220 plan sheet 
changes, which I can’t fault the construction crew who built the project.  It is very 
difficult to track any kind of problems or additional costs associated with 
something like that.  They did a good job administering it, but there were so many  
plan sheet changes, they were working with the designer of record and they would 
submit those new plan sheets to the contractor and the contractor unfortunately 
could not even build the project using an eight hour shift.  He would begin 
working on something and then after two hours, he would have to change what he 
was doing because there was problems with the plan sheets.   
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 So, with that in mind, that’s where the contractor’s consultant went through the 

plan sheets and they created a claim for $14.3M.  It was a total cost claim.  As I 
mentioned earlier, the contractor has agreed to be paid a change order for $3.8M 
to cover the cost for the changes.   

 As part of that change order, they have—part of that change order included an 
indemnity clause.  So, if we get sued by a subcontractor, that prime contractor 
will hire the lawyers to take care of that and represent NDOT.  There’s also an 
accord &  satisfaction clause included in that.   

 Right now, we’re in the process of getting the contractor paid and that will 
hopefully be it with that project.  We’ll see what happens.  

Savage: Thank you Reid.  I know it’s been quite a challenging project.  [audio cut] thank 
our legal department.   

Martin: I have a couple of questions and comments on this Mr. Chairman, when you get 
an opportunity.  

Savage: Go ahead, since we have you live, go ahead.  

Martin: Just a couple of things.  I’ve been involved in this thing since 2013.  Reid, you’ve 
been up to your shoulders as well.  I do think there’s a couple of areas you did not 
present in the light that they are.  I’m going to run through a few of those.  You 
and I reviewed them.   

 In the beginning, given the number of plan changes, etc., you and I, when we met, 
we agreed then that Meadow Valley did not get treated very fair by NDOT Staff.  
And, the number of plan changes allocating specific days for those plan changes, 
when you say they lost 74 days in the first six months of the  job or whatever it 
was, from my review of the facts of the case, that wasn’t Meadow Valley’s 
problem, that was our problem.  Our staff did not treat Meadow Valley very well.   

 The second thing is, there was some CSL tasks that were performed, did I say that 
right, CSL? 

Kaiser: Reid Kaiser for the record.  Yes, you said it right.  

Martin: Okay.  That were performed that were misinterpreted by our consultants.  That 
tests were performed poorly by our consultants.  And, our consultants—our 
consultant did own up to—our consultant that we had examining the documents, 
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the one we paid $200,000 for did point that out.  That some of the delay on those 
shafts was totally the issue with—I can’t remember the name of the people doing 
the test, Reid.  

Kaiser: That was Terracon. 

Martin: Terracon [audio cut] as a subcontractor and we had exactly the same issue down 
on Highway 95 at Ann Road with the CSL test misinterpretation of the results, 
resulting in huge delays.   

 Then, the last thing is, you pointed out the number of plan changes, Reid.  You 
said 673 or something like that.   

Kaiser: There was 220— 

Martin: 220 sheets, 220 sheets were changed, correct? 

Kaiser: Correct.  

Martin: Okay, and 670 some odd changes.  And, here’s the—here’s the kicker, some of 
those changes were just made to those sheets within the last four months or so by 
the design engineer and submitted to NDOT.  And so, this thing, all the way 
around—I’m not saying Meadow Valley was clean, but NDOT was not clean and 
our consultants were certainly not clean.  I think we’re getting off pretty dog gone 
lucky at $3.8M.  I can tell you for sure, we have not heard the last of Becho. 

 Becho is owned by Ron Tutor.  Ron Tudor is the most litigious individual in the 
construction industry.  He prides himself on the number of cases he has beat his 
clients on.  So, I know we have not seen the last of Becho.   

 With that, I’m done Mr. Chairman.  

Savage: Thank you Member Martin.  

Kaiser: I’d like to say one more thing again, this is Reid Kaiser.  The construction crew, a 
lot of—the first days of work, they went through the Meadowood Mall structure 
and there was a significant number of problems with the drilled shafts.  I’m sure 
there was some elevation problems with the bridge decks, but before you go build 
a bridge deck, you’ve got to make sure you’ve got a good foundation.  So, the 
construction crew, for the most part, those first 74 days, leading up to the bridge 
construction, drill shaft subcontractor.  So, I’d have to say the construction crew, 
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in the first period of time, you know, they kept the [audio cut].  I think we got a 
good [audio cut] if we ever do go to court on and regarding Becho.   

Savage: Thank you Mr. Kaiser.  Controller? 

Knecht: Thank you.  Quick question.  Has this matter been back full NDOT Board? 

Kaiser: No, it has not.  

Knecht: Okay.  It might be useful to apprise the other four members of the NDOT Board 
of the history of this, I’d think. 

Savage: I think it would be a wise update, possibly next month.  You do have a resolution, 
is my understanding.  You have a resolution by Meadow Valley and a signed 
change order.  I do know that it was contentious.  There’s two sides of the coin.  
District 2, from my point of view, worked very well, was very diligent.  I know 
you hear things different in the South Frank, and we can talk about this until the 
cows come home.  It’s done.  It sounds like it’s over.  I think we’re prepared for 
the next project.  That’s all I have to say.  We can go on and on and on.  It’s 
closed.  I thank the Department.  I have a lot of thoughts myself but I won’t say 
those at this time.  I’ll reserve comment.  I do appreciate everyone’s work.  Any 
other comments from any one at the table?  Mr. Dyson. 

Dyson: Yeah, Thor Dyson, District Engineer for the record.  Just a couple of facts, Frank.  
Meadow Valley didn’t show up on the job initially until Day 50.  So, there was 
over 50 working days that they never showed up on the job.  Then also another 
fact Frank, Meadow Valley, with them not being treated by NDOT staff very 
well, I’m not sure where that’s coming from.  I do know that upper management 
from Meadow Valley never once contacted me.  Never once reached out to 
resolve issues at the District level.  That being said, it’s solved, it’s over.   

Savage: Thank you Thor, any other comments?  Any questions?  Thank you Reid.  We’ll 
move on to Agenda Item No. 8, Old Business. 

Kaiser: Okay.  Construction Working Group Task List.  The first item is Item No. 2, 
Construction Working Group has requested, every six months, a copy of the 
agreements or information related to those agreements that we have entered into.  
Now, these agreements that are submitted, you guys did see in the Transportation 
Board.  You have already reviewed these agreements once.   Is there any 
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questions on these agreements?  Did you want them presented differently next 
time?   

Savage: I think it’s good that you presented them this way.  The questions I had I think 
were answered openly at the T-Board Meeting earlier, regarding the CA Group 
and the work in progress.  One of the principles was there to support their 
position.  That was reassuring I think in the T-Board level.  This information is 
well done Reid.  I think it’s something that we look at quarterly.  It’s almost like a 
work in progress sheet that you have with the contracts.  I think it would be nice 
to keep a work in progress with the consultants.   

Foerschler: Sharon Foerschler for the record.  On that work in progress, would you like to see 
what we’ve paid to date on those agreements as well? 

Savage: Yes, thank you Sharon.  That’s all I have, Controller or Member Martin, on Item 
No. 2? 

Kaiser: Okay, Item No. 3. 

Savage: Excuse me Reid, what happened to Item No. 1? 

Kaiser: Item No. 1 is the prequalification process.  We update you guys every six months 
on that.  We gave you guys an update in September, so I’ll have another update in 
March.   

Savage: Okay, because I just had one question on that.   

Kaiser: Okay. 

Savage: Regarding the Steering Committee.  If you could talk about that [inaudible] the 
Steering Committee, I didn’t know if there was a status from the Steering 
Committee at this time, if not, it can wait until March.  

Kaiser: Sure, I can give you a quick update.  What we’ve done is, we’ve went and looked 
at the contractor’s past performance rating.  That’s the review that the resident 
engineers and the districts do on the prime contractors at the end of a project.  We 
have come up with a set of questions.  We want to revise that current CPPR. We 
are in the process of coming up with a new sheet with the new questions.  It will 
deal with items like, were the subcontractors paid?  Did the prime contractor take 
care of our stormwater issues?  How was the quality?  How was their schedule?  
Did they follow their schedule?  How was project supervision?  Something along 
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those lines, something that the resident engineer—it’s a little more applicable to 
what a prime contractor, I believe would like to hear feedback on.   

 Then, they won’t be private.  We are going to sit down with the prime contractors 
at the end of the job and go through these items.  There will be open dialogue 
between the primes and the resident engineers on the good, the bad and— 

Savage: That’s good, so it’s a two-way dialogue.  

Kaiser: Two-way dialogue, you bet.  That’s where we’re headed with it.  The financial 
side of the prequalification package will change.   

Savage: Okay.   

Wellman: Can I ask— 

Savage: Yes, Mr. Wellman.  

Wellman: Bill Wellman with Las Vegas Paving.  [inaudible] I think that’s a great idea.  
[audio cut] how will that fit in to pre-qualifications? 

Kaiser: Right now, there’s a certain percentage that are rated.  You get a scale say, I think 
of 1-100 and I believe, like if you’re a 70, there’s a calculation done and it will 
allow you guys, I believe, to bid up to a certain dollar amount.  Right now as it 
stands, if a contractor has a certain amount of equipment or dollar value worth, 
then they’re unlimited.  So, it doesn’t really matter what the resident engineers 
rate them at.  We’re hoping to try and fix that so that there’s a little more teeth to 
how the prime contractor [audio cut].  This will all go out to review before we 
make any changes final.   

Wellman: And, I hope that.  When you talk about being part of prequalification, I’m still 
trying to get my arms around that, how that would fit in  --I’m going to use an 
example, with the Meadow Valley claim you just had, how would that be rated?  
It’s a very subjective thing.  I’ve sat through many of them with the City of Las 
Vegas, [inaudible]  At the end of the day, they don’t reject anybody because of it.  
Because there seem to be some unwritten [audio cut] –kind of written.   

 [audio cut]  I mean, if you’re looking to do something about that, then great.  If 
you’re not, then I would not even worry about it.  
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Kaiser: What we’re—again, Reid Kaiser.  What we want to do is, we understand that 

contractors have bad jobs, that happens.  We don’t want to disqualify a contractor 
from ever bidding on NDOT work because they have a black eye out there 
somewhere.  I mean, we have problems at NDOT.  [audio cut] we understand that.  
What we’re going to do is, come up with like a rolling average number, that’s 
what we’re thinking about anyway.  Come up with like a rolling—take an average 
of your last—your previous three jobs or five jobs and so, if you are historically 
are having a large number of bad jobs in a row, then you potentially could be 
affected.  That’s what we’re looking at right now.   

Schlaffer: I could probably provide a little bit of clarification on the current process.   

Savage: Can you identify yourself? 

Schlaffer: Yes, I’m Teresa Schlaffer with Administrative Services.  We do currently, okay, 
sorry, I guess you can’t hear me on the speakers.  Teresa Schlaffer with 
Administrative Services.  We do currently use past performance ratings in the pre-
qual.  There is both an upside and downside to past performance ratings.  You do 
get an increase in your bidding capacity if you have an average of good scores.  If 
you have an average below 60% then that automatically kicks out to the 
Director’s Staff for review of your pre-qual.   

We do look at those and we do a running three year average currently.  I know 
that’s under review on how to change and improve that process.  It is already 
currently part of the pre-qualification process.   

Savage: Thank you Teresa.  And I think Mr. Wellman’s point, if I understand it correctly 
is, if we have a process in place, it has to be a process that has teeth in it in order 
to make a decision that we don’t want to regret later.  That’s it.  It’s work in 
progress, I think you did good feedback from the industry, before anything is set 
in stone, let’s talk about it, debate it.  Let’s scrub it out to figure out what’s right 
to protect the Nevada taxpayer.  

Kaiser: And the biggest thing we want to change is, we believe the current contractor past 
performance rating really isn’t a true rating of how the contractor did on the job.  
We want to make it more applicable to what the resident engineer and the 
contractor are dealing with today.   

Savage: Okay.  I guess we’ll talk about that more on the next meeting.  I appreciate your 
discussion on that.  I interrupted you.  I think you were on Agenda Item No. 3? 
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Kaiser: Yeah.  I meant to say at the beginning of the meeting, there’s not a—we do not 

have a DBE Update at this time.  If we could go to Agenda Item, or Item No. 4, 
that would be okay? 

Savage: Yes sir.  

Kaiser: Okay.  Change orders on CMAR Projects.  Right now, NDOT has three CMAR 
Projects.  They’re the Verdi Bridges, the Tropicana escalators and Tropicana 
Boulevard.  The CMAR portion of the Tropicana Boulevard is the ADA ramps 
and the paving project.  Right now, there are no change orders on our CMAR 
Projects.   

Savage: Who is the contractor on Tropicana? 

Martin: Whiting Turner.   Reid, on your change orders, I noticed—[audio cut]   

Kaiser: Go ahead Frank.  

Martin: I noticed on the Board Agenda that there was a situation where we were 
increasing the elevators consultants—elevator and escalator consultant’s contract 
by I don’t know, $167,000 or something like that.  In your change orders, you’re 
not including the dollar amounts that are for our consultants, only for the 
contractor on the job, is that correct? 

Kaiser: That’s correct.  

Martin: Len, what do you think the value is of knowing what those amendments are to 
date on those jobs when that happens?  I know we get to see it at the Board 
Meeting.  This Tropicana thing has been going on for three or four years and I 
was surprised this afternoon or this morning to see us paying that consultant more 
money now.  Or, giving him an amendment.  

Savage: I think Frank’s point has been made.  I mean, looking at it, it’s a snapshot at the 
level [audio cut] you had the contractor, you have the consultant.  It’d be nice to 
see it on one page, possibly, even though we have consultant agreements.  If we 
can look at it per project. 

Kaiser: Okay.  So, you would like the [audio cut] to review any changes in the 
agreements related to the CMAR Projects. 

Savage: On CMAR Projects.  [crosstalk]  
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Kaiser: ICE  

Savage: Contractor, yeah, ICE.  

Kaiser: Okay.   

Savage: Because we have it already, it’s just not all on one page.  

Kaiser: Right.   

Foerschler: Sharon Foerschler for the record.  It’s not going to hit this until it becomes a 
contract.  

Savage: That’s correct.  Anything else Member Martin? 

Martin: No sir, not from me, thank you.  

Savage: Mr. Controller? 

Knecht: No, thank you.   

Savage: Next Agenda Item? 

Kaiser: Okay.  Item No. 5, As-Builts.  There’s actually been a change in the project where 
we are going to have the contractor complete the as-builts.  We are going to 
change it to a project out in, I think it’s Pahrump and where they’re building 
roundabouts.  The reason for that is, we want to get that project where we use or 
have the contractor come up with the as-builts, complete it in one year, just to see 
how it goes.   

Freeman: Jeff Freeman for the record, Assistant Construction Admin.  We originally looked 
at I-15, Craig to Speedway.  That’s a two-year project.  We wouldn’t get as-builts 
until late ’17.  This is Pahrump Roundabout, so it’s new construction, but it’s 
really consolidated.  So, we’re looking at a few planned pages that the contractor 
will provide us as-builts and it should be completed the end of ’16.  So, we just 
found a better project that we’d get an answer back quicker.  We also have staff 
looking at what other states do right now to figure out what other states do for as-
builts, since we have to document so much, we want to see what everyone else 
does.  
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Savage: That’s a good idea Jeff.  I thank the entire NDOT staff for running a sample to see 

how it works out and we’ll go from there.  Thank you Reid, thank you Jeff.  Item 
No. 6, Unbalanced bidding.  

Kaiser: Unbalanced Bidding.  I don’t really have anything new to report in regards to 
unbalanced bidding.  Other than, well they did throw out the number two, 
actually, they rejected all bids for that project in Battle Mountain.  I don’t think 
we talked about that at the previous Construction Working Group meeting.  That 
project is already bid again and the same contractor got it.   

Savage: I had one question on the unbalanced bidding.  I’ve seen in some documents 
where mobilization is just out of sight.  You know, almost—yeah, get the money 
upfront or whatever the comment might be.  Is this— 

Kaiser: We do look at that.  Our BRAT Committee does look at that.  It is one of the 
items that is listed under the BRAT items they do review.  So, if a contractor does 
front load their bid, that will be addressed by the BRAT Committee.   

Savage: And, could be construed as unbalanced bidding and thrown out.  

Kaiser: Yes.  

Savage: Okay.  

Foerschler: Sharon Foerschler for the record.  I’m Co-Chair of the BRAT Committee, I can 
tell you, at least from my perspective and I think Paul is—no, I thought I saw 
Paul.  Paul Frost is the other Co-Chair.  The change in the administration, we are 
looking more closely at that unbalancing and following our guidelines.  [audio 
cut] is what you’ll see in those two contracts; the Carson City Maintenance Yard 
and the Battle Mountain Project.  We followed our own processes but we are 
looking at that stuff, in a different way now, making recommendations based on 
our defined processes.  

 Another thing we’re looking at, just for your information, is when we think 
there’s not enough money in temporary [audio cut] control or the environmental 
bid items, and we are asking the contractors to address that upfront because we 
have new specifications that have a pretty heavy hammer if they don’t comply 
with those requirements.   
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 Though, it’s kind of the BRAT perspective that we’re putting the contractor on 

notice, notice we don’t think you have enough money in those items, how are you 
going to address the environmental issue?  The BRAT, making progress.   

Savage: That’s good to hear Sharon, it’s also good to hear you have support from the 
administration.  I think that’s key.   

Soltani: Amir Soltani, [audio cut] projects like NEON and USA Parkway [audio cut] –
amount.  [audio cut]   

Savage: In the documents. 

Soltani: In the documents.  

Savage: And that’s in the RFP? 

Soltani: That’s in the RFP. 

Savage: And it’s not a dollar per ton is it? 

Soltani: No.  Fixed dollar amounts that we—based on our estimate and our [audio cut] 
[inaudible] contractors [audio cut]  

Savage: Mobilization, okay, thank you Amir.   

Foerschler: Sharon Foerschler for the record.  In our contract specifications, they are capped 
on how much they can receive for mobilization until they get certain percentage. 
They can’t get it all upfront.  10% and then it’s prorated through the life of the 
contract, [audio cut] 50%.   50% of the bid amount has been performed and has 
been released [audio cut]  

Savage: Good.  So you have some good protection in that.  Good.   

Foerschler: Yes.  

Savage: Good.  Thank you Sharon, thank you Steve.  Any other comments on the 
unbalanced bidding agenda item? 

Martin: None here sir.  

Savage: Okay, let’s move on to Agenda Item No. 2, Construction and Project 
Management.   
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Kaiser: We looked at those.  On to Item 8B. 

Savage: Oh, I’m sorry, yeah.  8B.  Requested Reports and Documents.  

Kaiser: The only reports I have in here are—we attended three AGC Meetings.  Two of 
them were the liaison committee and the other one was an AGC/NDOT 
Committee Meeting.  During those meetings we’ve been talking about percent 
within limits, Nevada Labor Commissioner issues, a handful of items with the 
EPA.  It’s been a good sounding board for us to come up with requirements that 
are doable  and also get across what we want them to Do.  So, it’s been good for 
us.   

Savage: I think those [inaudible] meetings are important.  One question on that.  Is the 
DRT a force account item now on larger projects?  

Foerschler: Sharon Foerschler for the record.  No. It is not a line item that the contractor bids 
on and NDOT bears the cost of the DRT. 

Savage: Who does? 

Foerschler: NDOT. 

Savage: NDOT does.  

Foerschler: That was through discussions with the front office and industry that, regardless of 
if we try to share the cost or not, the reality is NDOT is paying most of it.  So, 
instead of having contractors gamble on how much money to put in their bid, we 
just say upfront, we’re going to [audio cut] 

Savage: So, is that amount stipulated during the RFP? 

Foerschler: No. 

Savage: No. 

Foerschler: No, the contractor does not see those costs.  It’s a line item that the contractor 
does not bid on.  It’s considered kind of incidental, behind the scenes for 
budgetary reasons.   

Savage: But the DRTs are formed at the beginning of a project.  

Foerschler: Yes.  Work in progress.  
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Savage: Okay, thank you Sharon.   On to Agenda Item 9.  

Kaiser: Okay.  Project Closeout Status.  This last quarter we closed out six projects.  As 
you can tell from where we were four years ago, these sheets keep getting thinner 
and thinner and thinner, which is a good thing.  Do you guys have any questions 
on the closeout status of any of these projects? 

Savage: Believe it or not, I don’t.  What am I doing?  

Kaiser: We’re doing better, you know.  

Savage: Apparently.   

[crosstalk]  

Savage: Who won the bet down there?  Member Martin, Controller, any questions? 

Martin: I’m good sir, thank you.  

Knecht: Me Too  

Sizelove: If I could be so bold to throw out something regarding the closeouts.  I just 
wanted to mention, we will be compiling all of the 2015 closeout information, as 
we do every year and providing that the 2015 Closeout Annual Report at the 
February Transportation Board is what we’ve done in the past.  I’m assuming that 
we want to continue doing that moving forward? 

Kaiser: I’m sure we will.  

Sizelove: Okay.  Well, just a little insight there.  So far to date, we’ve closed out 36 
contracts in 2015.  As a comparison to 2014, we closed out 27 contracts.  So, 
things are looking good.     

Savage: Thumbs up.  Thank you.  

Sizelove: The Construction Admin Section has been working very hard and fortunate to 
have the Implementation and Field Manager in process so they can dedicate more 
time to the closeout, that’s been helpful.  

Savage: That’s good.  I thank everyone again in the Construction [audio cut] because 
it’s—you want to get rid of the old, in with the new.  Everyone’s got a lot of work 
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coming up and the last thing everybody wants to waste time on is trying to close 
something out.  I appreciate the input on that.   

Kaiser: We actually appreciate you guys making it an issue.  It was a hassle for many 
years, you know, all of the projects hanging out.  It was [audio cut]  It gave us 
good motivation.  We do appreciate it.   

Savage: Well, it’s like you say on the vertical side, thank you Reid, you know, job 
closeout starts day one.  If the contractor realizes that, everybody’s on the same 
page and it should go fairly quickly.  It really does, as far as tracking.  So, I thank 
you Reid.   

 Any questions on those two items?  Items A or Items B, Project Closeouts or 
Summary of Projects? 

Kaiser: Or you can see [audio cut]  

Savage: Projects Closed Detail Sheets.  I do want to commend—it’s nice to see a cost 
savings.  On Contract 3529 of $44,653 cost savings.  I believe it was TransCore.  
The resident engineer was Jason Voigt down in Clark County, Mary.  I thank you 
Mary.  

Kaiser: I think that was the design build for ITS. 

Freeman: This is Jeff Freeman, Assistant Construction Engineer.  That was a signal project 
in Vegas.  The RE did a great job at working with the City.  There was two 
signals that couldn’t be put in so that’s where the cost savings was.  Yeah, it looks 
a lot better than it really is.  Hate to break it— 

[crosstalk and laughter]  

Freeman: Major issues, we did the right thing.  It just, you know, thank you for the 
complement but it’s not as good as it was.   

Savage: We’re still looking for one of those, thanks Jeff.  On to Agenda 9D, Status of 
Active Projects.  Any comments or questions?  I don’t have any.  Member Martin, 
do you have any questions?  He just hung up.  Okay, with that being said, we’ll 
move on to Agenda Item No. 10, Public Comment.  

Kaiser: Oh, you left one out, 9E.   

Savage: I’m sorry, Reid.  Lisa, I apologize.   
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Schettler: Almost got out of it.  

Savage: I don’t have a tab for it, that’s why.   

Schettler: Good afternoon, Lisa Schettler.  I’ll start with partnering.  I mentioned before, we 
have a project about best practices for partnering.  We have a consultant on board, 
RHA, Renee Hoekstra is the owner of the company.  We have an agreement in 
place with her.  We had our first meeting with our expert panel that we developed.  
That includes NDOT staff, contractors, AGC staff and a construction management 
consultant, FHWA.  We met in November and we have the project going and 
[audio cut] making some final refinements and [audio cut] put out nationwide to 
the 50 DOTs, or 50 State DOTs as well as some other organizations that we feel 
can benefit as [audio cut] best practices.  We have the conference date set for 
September 27, 2016 to showcase some of the [inaudible] two or three best 
programs we identified through this process.   

 Also for partnering, we’ve struggled a little bit getting our awards application put 
out to industry and to our REs.  With Megan’s help, worked with IT on the format 
that we had to put that out and now we’re in a good place.  We put that out a little 
late, but we’re [inaudible]  

 On the dispute resolution, we had formed the working group to work on our 
resolution documents and programs.  We had included contractors, AGC and got 
staff in that working group.  We refined our documentation including a 
specification, a three-party agreement and some sample procedures that could be 
used by DRT teams.  We put our specification out for industry review and our 
deadline for comments was December 10th, so we’re ready to move forward on 
getting that approved as a future poll sheet for contracts.  The way that’s going to 
work is if it’s going to be decided in advance whether a project is going to utilize 
the DRT with final decision by our Construction Chief.  Then if it is going to use 
DRT, we’ll put a poll sheet in with our new specification.  If it’s not, then we’re 
going to put in the special provisions to delete the complete resolution section.   

 That’s moving along.  Our three-party agreement, according to our specifications 
needs to be in place within 45 days of contract—contracts execution for the 
construction project by the contractor and NDOT, so that we can get the DRT 
team in place quickly and they can be kept abreast of the project from the 
beginning.  They need to meet quarterly or more frequent if it’s deemed 
necessary.   
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 We have that moving forward.  We have the DRT in place just recently on 

Contract 3585, which is Carson Freeway.  We are in the process of forming our 
dispute resolution teams for three projects in Las Vegas.  Boulder, NEON and 
West 95 Northwest.  We also plan to use USA Parkway.   

 So, in light of that, we have our agreement for training, for dispute resolution 
teams and we’re going to have in January a session in Reno and Las Vegas to 
train contractor and NDOT staff on how to best utilize a dispute resolution team.  
Put together their position papers, testimony, things like that.  So that we can be 
successful—more successful in using dispute resolution teams.   

 We’re also going to have, in February or early on in 2016 additional training for 
resolution team members to include our pool of members that are trained 
specifically for Nevada.  Although it will not be a requirement that they have our 
training, specifically, but we want to get the availability out there and get our 
Nevada pool increased, so we’re going to have training in all three districts 
through this agreement with Dispute Resolution Board Foundation.   

 Another note on their training, we’re supplying them with all of our current 
documents so they can implement our current documents and processes into their 
training.   

 That is all I had.  

Savage: Well, thank you Lisa.  I appreciate the update.  Also at this time, I’d like to thank 
our federal partners.  I see some of this is federally funded.  We appreciate that.  
The partnering is very important as we’ve discussed in the past.  I thank the 
federal partners as well.  We appreciate it.  Thank you Lisa.   

 Any other comments regarding partnering?  Or questions?   Now we can move to 
Agenda Item No. 10.  Public Comment.  Anybody here have public comment in 
Carson City?  Las Vegas, any public comment? 

Martini: No public here sir.  

Savage: Thank you Mary.  I don’t believe there’s any need for Agenda Item No. 11.  
Closed Session, at this time.   

Kaiser: Well, there is a need, I hate to say it.  

Savage: Okay.  So, we will take a motion to— 
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Kaiser: Sorry.  

Savage: We will take a motion to close the session.   

Knecht: So moved.  

Savage: I’ll second.  The session is closed at this time and we’ll re-adjourn once the 
session is back in progress.   

[end of session 01:38:27] 
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         March 02, 2016 
TO: Department of Transportation Board of Directors  
 Construction Working Group 
FROM: Rudy Malfabon, P.E., Director 
SUBJECT: March 14, 2016 Construction Working Group Meeting 
Item #5: NDOT Safety Project Selection Process – Informational Item Only 
____________________________________________________________________________ 
 
Summary: 

The NDOT Traffic Safety Engineering program is defined by the Strategic Highway Safety Plan 
(SHSP) whose goal is to reduce fatal and serious injury crashes. The crash reduction goal is 
addressed by numerous safety improvement projects that focus on Lane Departure crashes, 
Pedestrian crashes and Intersection crashes. These three categories account for a majority of 
all fatal crashes each year. The following provides a description of the process used to identify 
safety engineering projects. 

Background: 

The NDOT Traffic Safety Engineering program annually receives approximately $21 million in 
federal safety funds. The majority of these funds are used to finance a number of projects aimed 
at reducing fatal and serious injury crashes. Past and current projects include Slope 
Flattening/Shoulder Widening, Flashing Yellow Arrows, Roundabouts, Red Flashers on Stop 
Signs and Median Cable Barrier. In 2015 the Transportation Board approved the use of State 
Gas Tax funds to implement Pedestrian Safety projects statewide on State Owned roadways. 
Determining where to obligate the federal and state funding requires an evaluation process that 
is data driven and includes crash analyses, roadway and traffic data.  

Analysis: 

The Traffic Safety Engineering Division has prepared a brief presentation to describe the safety 
engineering project selection process.  

Recommendation: 

Informational item only. 

Prepared by: 

P.D. Kiser, Assistant Chief Traffic Safety Engineer 

 



 
MEMORANDUM 

 
 February 23, 2016 
 
TO: Department of Transportation Board of Directors 
 Construction Working Group (CWG) 
FROM: Bill Hoffman, Deputy Director 
SUBJECT: March 14, 2016 Construction Working Group Meeting 
Item #6: Presentation on Calculating Overhead Rates for Consultant Agreements –  
 Informational Item Only 
____________________________________________________________________________ 
 
 
Summary:   
 
Many public organizations like NDOT must engage in the process of negotiating indirect cost rates 
or allocating and billing indirect costs on consultant agreements. These indirect costs can 
represent a significant portion of publicly allocated dollars from state and federal agencies. This 
process of establishing & auditing overhead rates is complicated at best and it’s our hope we can 
convey the process in a simple and straight forward manner. 

In compliance with 23 U.S.C. 112(b)(2)(B), any contract or subcontract awarded for engineering 
and design services by state transportation departments, whether funded in whole or in part with 
Federal-aid highway funds, shall be performed and audited in compliance with cost principles 
contained in the Federal Acquisition Regulations (“FAR”) of part 31 of title 48, Code of Federal 
Regulations (“CFR”).  As such, consulting firms who anticipate that they will perform services for 
the Nevada Department of Transportation (“NDOT”) are required to submit an indirect cost rate 
audit report to NDOT’s Audit Services Division for review and approval.   

The indirect cost rate audit must meet the following requirements: 

• The audit shall be conducted by an independent Certified Public Accountant (“CPA”), an 
agency of the federal government, another state transportation agency or similar independent 
audit organization. 

• The audit shall be conducted in accordance with Generally Accepted Government Auditing 
Standards (“GAGAS”) issued by the U.S. Government Accountability Office (GAO). 

• The audit shall be conducted in accordance with the cost principles and procedures as set 
forth in 48 CFR, Chapter 1, Part 31, FAR. 

• The audit shall follow the guidance of the most recent American Association of State Highway 
Transportation Officials Uniform Audit and Accounting Guide for Audits of Architectural and 
Engineering Consulting Firms (“AASHTO Audit Guide”). 
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In general, Federal cost principles permit an agency to establish and use its own  accounting 
system to determine all project costs, provided its system is based on sound accounting principles 
that are consistently applied to all organizational activities regardless of the source of funds 
supporting these activities. Although costs may be charged either as direct or indirect costs 
depending on their specific benefit to a project or program, such costs must be treated consistently 
for all work of the overall organization under similar circumstances in order to fairly distribute costs 
and avoid duplicate charges. To be allowable, a cost must be reasonable and necessary for the 
performance of the project and be allocable to that project. Indirect costs are the shared costs 
incurred by an organization that may not be readily identifiable with a particular project or program 
but are necessary to the overall operation of the organization and the performance of its programs. 
Indirect costs are primarily administrative, such as the cost of a single organization-wide audit.  

Common examples of indirect costs include: 

• General management - administrative salaries such as for the executive director, 
superintendent, president, vice-president, chief executive officer, etc. 

• Fringe benefits applicable to administrative staff, and, occasionally, fringe 
benefits applicable to project staff. 

• General organizational expenses - insurance, taxes, telephone expenses, legal 
services (including contracted services as well as agency staff who perform these 
duties), etc.  

• Administrative services - personnel, administration, procurement, grant and 
contract administration, business office, accounting (including contracted 
services as well as agency staff who perform these duties), etc. 

• Depreciation or use allowances on buildings and equipment. 
 

The overhead rate or indirect cost rate will be the ratio (percentage) between the “allowable” 
indirect costs and the direct costs for a project. The direct costs may be direct salaries or wages, 
direct salaries plus fringe benefits, or total direct costs excluding capital expenditures. A definition 
of the direct costs (including the types and amounts of distorting items that will be excluded from 
the direct cost base) will be agreed upon as part of the approval process in establishing the 
consultant’s indirect cost rate(s) and will be contained in the rate agreement.  

The Construction Working Group has requested a presentation be made at the March CWG 
meeting outlining the process that NDOT uses in establishing and auditing NDOT consultant 
agreement overhead rates.    
 
 
Prepared by:  Bill Hoffman, Deputy Director 
 



 
 

MEMORANDUM 
 

March 02, 2016 
TO: Department of Transportation Board of Directors, 
 Construction Working Group 
FROM: Rudy Malfabon, P.E., Director 
SUBJECT: March 14, 2016 Construction Working Group Meeting 

Item #7: NDOT Employment Outlook – Informational Item Only 
 

Summary: 
 
The Nevada Department of Transportation’s (NDOT) vacancy rate on February 19, 2016, 
was 12.50% for permanent positions, 36.63% for temporary positions, and a total of 
13.76% for all permanent and temporary positions.  The Department currently has 229 
vacant permanent positions and 315 employees (19.65%) on probation and trial status. 
1288 employees (80.35%), are permanent in their current positions.   
 
The NDOT projected retirement report dated September 23, 2015, projects that 414 
NDOT employees out of 1,720 employees can retire in the next 5 years (24%) and 729 
NDOT employees out of 1,720 can retire in the next 10 years (42%.)  28 NDOT employees 
have retired since September 23, 2015.  At the time of the retirement projection report 
NDOT had 1,720 employees.  NDOT now has 1,603 employees in permanent positions.  
 
Background: 

 
Around 2008, the State of Nevada was impacted by the “Great Recession.”  State salaries 
were cut in the 2011 legislative session by 2.5%, benefits were reduced, merit pay 
increases were frozen, longevity pay was cut, and furloughs were required of employees.  
The former Governor’s Office placed a freeze on hiring new employees at accelerated 
steps and removed the +5% for those performing duties outside their job classifications.  
Although NDOT is funded by the highway fund and federal funding, the NDOT employees’ 
salaries and benefits were cut the same as the employees in the general fund.  Private 
industry was also impacted by this recession and NDOT in most areas were able to 
continue to hire willing and available applicants.   
 
The State of Nevada is recovering from the recession and private industry is doing well.  
State of Nevada employees are no longer required to take furloughs and merit steps are 
no longer frozen.  State employees received 1% of pay restored to them effective July 1, 
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2015, but were burdened with an increased contribution of 1.25% to the Public 
Employee’s Retirement System.  Additionally, longevity pay has been permanently 
eliminated, which has had an impact on the morale of our long-term employees, many of 
whom are close to retirement.   
 
The NDOT Employee Satisfaction Surveys reported that employees’ satisfaction 
regarding pay was at 50% in 2008, it dropped to 20% in 2011, and dropped again to 18% 
in 2012.  The current employee satisfaction with salary is 26%.   
 
NDOT’s turnover in classified positions was 10.21% in FY 2012, 19.79% in FY 2013, 
17.75% in FY 2014, and 20.95% in FY 2015.  These statistics include both voluntary and 
involuntary turnover.  The turnover percentages were not divided out between voluntary 
and involuntary since the collection of the data includes wages as a reason for involuntary 
turnover, and the State is encountering an increase of non-retention of probationary 
appointees partly due to current applicant pools.  Both of these factors are influenced by 
the current State pay schedule.   
 
The Employee Satisfaction Report indicates the NDOT has done, and is continuing to 
do, well in employee satisfaction of flexibility in the workplace.  Satisfaction in this area 
has continued to remain between 60-75%.  Some employees who have left for other 
government and private industry jobs have returned to NDOT stating that they missed 
the family oriented organization and missed their NDOT co-workers.  NDOT is striving 
to improve on the family oriented and flexible workplace to increase employee 
satisfaction. 
 
NDOT has also recognized that the inability to hire new employees at an accelerated 
step for a period of time has hampered our ability to hire experienced employees 
without creating inequities with those hired during the freeze.  NDOT Human Resources 
staff have been conducting class by class analyses of all employees to review and 
correct inequities.  The Department has the funding to correct the inequities and 
believes that this will increase employee morale and decrease employee turnover.  The 
review and adjustment of existing employees allows for the hiring of new, experienced 
applicants at salaries they may be willing to accept, without creating inequities with 
current employees.  The analyses take substantial time and effort for two recruiters to 
complete and delay hiring.  To further exasperate the delay in hiring, the requests must 
go to the Division of Human Resources, the Budget Division, and sometimes the 
Governor’s Office for approval which must be received before a job offer can be made.  
NDOT has applicants currently waiting up to 97 business days for a solid job offer.   
 
Analysis: 
 
Transportation is necessary for the economic growth of Nevada.  NDOT must be able to 
hire staff to both build and maintain transportation systems.  NDOT has the resources to 
hire employees in this more competitive market but is unable to do so with the current 
restrictions on all State agencies.   
 
 



Delegation to NDOT to approve accelerated hires and equity adjustments would be a 
short-term solution to speed up job offers and to have greater equity throughout the 
Department.   
 
The State of Nevada is continuing to experience budgetary struggles.  Separation of 
NDOT from the State Personnel System would allow NDOT more long-term flexibility to 
adjust the classifications and pay schedules within the agency, while not impacting 
other agencies.  NDOT currently has a Human Resources Division that operates under 
a delegation agreement to conduct all but a few of the human resources functions of the 
department.    
 
List of Attachments: 
 
Accelerated Salary Log (redacted) 
 
Recommendation: 
 
Informational item only. 
 
Prepared by: 
 
Kimberley King, Human Resources Manager 
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3409 1 926
CAPRIATI CONSTRUCTION -                         

SULAHRIA                                                              
DEENA - CECILIA

US 95 FROM RAINBOW/SUMMERLIN 
INTERCHG. TO RANCHO/ANN RD. & DURANGO 

DR. (PKG. 1)
$68,761,909.90 $50,000.00 N A A A N A Y 12/1/12 2/15/13 12/16/13 3/7/14 3/12/14 Y

Closeout pending resolution of wage 
complaint. Hearing delayed until further 

notice due to contractor filing bankruptcy. 
HQ continuing to review contract 

concurrently. 

3530 1 902
LAS VEGAS PAVING CORP -                          

YOUSUF                                                                              
MATT

CONSTRUCT NEW INTERCHANGE  I-15 AT 
CACTUS AVENUE 

$38,900,000.00 $50,000.00 A A A A A S 8/29/14 3/31/14 11/19/15 12/2/15 5/4/15 Y
Pickup complete. ATSS accepted by 

materials and QA working on there portion 
payoff after QA accepts ATSS.

3532 1 916
LAS VEGAS PAVING CORP-                   

RUGULEISKI                                                                 
TRISH

RE-OPEN F STREET UNDER I 15 INTERSTATE TO 
TRAFFIC

$13,600,000.00 $50,000.00 A A S S N A 10/24/14 10/1/15 10/1/15 Y
HQ working with crew on closeout. Books 

sent back to crew for corrections on 
12/17/15.

3534 1        
(D3)

922
GRANITE CONSTRUCTION-

CHRISTIANSEN                                      
TRISH

CONSTRUCT SHOULDERS AND PASSING LANES $9,886,886.00 $50,000.00 A A S A N S 10/17/14 10/24/14 12/30/14 2/11/15 Y HQ working with crew on closeout. 
Finishing up the final paperwork.

3546 1 903
LAS VEGAS PAVING -                         

CONNER                                                     
TRISH

 I-15 MILL, 3" PBS, 3/4" OPEN-GRADE, 2 MI 
TRUCK CLIMBING LN NORTH BOUND

$35,650,000.00 $50,000.00 A N N A N S 6/10/15 1/19/16 1/19/16 N Crew preparing to request pickup. 

3554 1 926
LAS VEGAS PAVING -                                                                                                      

SULAHRIA                                                  
TRISH

US 95 FROM ANN ROAD TO DURANGO 
DRIVE

$35,700,000.01 $50,000.00 N N N N N N 9/18/15 10/22/15 9/13/16 partial relief 
11/24/2015

N
Crew is preparing for pickup. Partial relief 

granted, full is pending Plant Est. (exp 
9/13/16).

3556        
FM 

PILOT
1 901

        ROAD & HIGHWAY -                                 
ALHWAYEK                                                              

TRISH

REALIGN US 93 FOR APPROXIMATELY 5000 FT 
USING GEO-FOAM TO AVOID UNSUITABLE S 

SOILS
$3,595,595.00 $50,000.00 A A N A N A 12/3/14 10/19/15 10/19/15 Y Job delivered to HQ on 2/4/16. Will begin 

working on it when 3534 is complete.

3560 1 906
MKD CONSTRUCTION INC -             

CHRISTIANSEN / FREE                                               
DEENA

INSTALL ENHANCED MILEPOST MARKERS & 
MINIMAL CENTERLINE/SHOULDER RUMBLE 

STRIPS
$426,000.00 $21,300.00 N A A A A A Y 7/25/14 7/25/14 11/24/14 12/14/14 3/11/15 Y Potential Wage Claim issue,  Final Pmt is 

waiting resolution of EEO clearance.

3566 1 915
NEVCAL INVESTORS INC -                       

STRGANAC -                                                            
TRISH    

SIGNAL SYSTEM MODIFICATION CITY OF 
NORTH LAS VEGAS

$590,432.20 $30,379.11 N A A S A N 9/14/15 1/26/16 Y Pick up complete. Working with crew on 
other required submittals. 

      3576      
FM

1 906
AGGREGATE INDUSTRIES SWR          

CHRISTIANSEN                                   
TRISH

SR 147 FM 2ME OF EUL OF NLV CL 9.67 TO 
APPX BOUNARY LAKE MEAD NRA

$5,948,497.07 $50,000.00 N N N N N N 1/7/16 N
Final item of work (seeding) will be 

performed in December. Crew preparing 
for pickup request. 

3577      
FM

1 903
LAS VEGAS PAVING CORP-                          

CONNER                                                                   
TRISH                                  

US 95 FROM 1.2 MILES NORTH OF FRCL 34 TO 
0.9 MILES NORTH OF THE TRAILING EDGE OF I-

1075 3" COLD MILL & FILL w/ OG
$23,642,334.99 $50,000.00 N N N N N N 11/17/15 1/19/16 1/20/16 Rec'd Dist. Accept 1/19/16 &                       

Dir Accept 1/19/16.
CM 05 in docusign 

for signature 

3581       
FM

1 902
INTERMOUNTAIN SLURRY SEAL INC-         

YOUSUF                                                                    
TRISH           

US 93 MICROSURFACE EXISTING ROADWAY $1,538,538.00 $50,000.00 A A A A A S 5/27/15 10/6/15 10/19/15 12/16/15 Y Sent final qtys to Cont 1/6/16. Pay off 
possible on 2/6/16, pending  ATSS.

3584        
FM

1 915
VSS INTERNATIONAL DBA                      

STRGANAC (BAER)                                                                       
TRISH

US 95 AMARGOSA VALLEY TO BEATTY NYE 
COUNTY

$1,710,710.00 $50,000.00 A A S A S A 6/26/15 7/26/15 8/17/15 8/25/15 Y HQ received job. Will begin worrking on it 
once 3534 is complete.

3589      
FM

1 903
LAS VEGAS PAVING CORP-                         

CONNER                                                                   
TRISH

SR 158 DEER CREEK ROAD COLDMILLING AND 
PLACING PLANTMIX BITUMINOUS SURFACE

$2,118,000.00 $50,000.00 A A S A S N 8/5/15 9/5/15 8/12/15 9/3/15 Y HQ reccived job on 2/1/16.  Will begin 
working on it when 3534 is complete.

3602      
FM

1 906
LAS VEGAS PAVING CORP-                         

CHRISTIAN                                                                   
TRISH

SR 160 EMERGENCY MEDIAN CROSSOVERS / 
PLACEMENT OF CABLE BARRIER RAILS

$794,000.00 $42,197.00 N N N N N N 1/6/16 N Construction ongoing.
Cm01 waiting on 
HQ review from 

asst.
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3292 2 910
FISHER INDUSTRIES -                                                                                   

DURSKI                                                                       
ROB-MATT

FROM 395 S. OF BOWERS MANSION CUTOFF 
NORTH TO MOUNT ROSE HWY. 

$393,393,393.00 $50,000.00 S A A A A S 11/19/12 2/28/15 3/2/15 3/9/15 Y

HQ completed pickup of items except 
waiting for CCO#69 to be executed.  Crew 
still has testing books at office. Need EEO 

& ATSS before qty's sent to contractor.

3389 
ARRA

2 913
MEADOW VALLEY CONST -                                               

LIGHTFOOT                                                              
DEENA

I-580 AT MEADOWOOD MALL EXCHANGE $21,860,638.63 $50,000.00 A N N N/A N N 7/10/13 11/1/13 8/12/14 9/26/14 N
Claim settled. Final Payment made to 

contractor. HQ will review  
books/documents for closeout. 

3505 2 907
GRANITE CONSTRUCTION -                                                             

LANI                                                                            
DEENA 

US 50, LYON COUNTY, CHAVES ROAD TO ROY'S 
ROAD

$21,212,121.00 $50,000.00 A A A A N S 10/3/13 10/3/14 5/15/15 5/20/15 Y
Final Qtys sent to contractor 1/11/16. 

Possible pay off on 2/11/16, pending LE 
from RE, & ATSS from QA.

3516 2 907
GRANITE CONSTRUCTION -                                

LANI                                                                              
MATT

US 395 CARSON CITY FREEWAY FROM CARSON 
ST. TO FAIRVIEW

$9,545,454.00 $50,000.00 A A A S N  S 7/11/14 N/A 5/15/2015 5/18/2015 Y
Initial Pickup complete sent back to crew 
for corrections. Partial submital of CPPRs 

(waiting on one for Prime).

3541 
CMAR

2 911
Q & D CONSTRUCTION -                                       

ANGEL                                                                           
DEENA                                          

CONSTRUCT PHASE 1 C MULTI USE TRAIL OF 
STATELINE TO STATELINE BIKEWAY PROJECT

$1,424,013.00 $50,000.00 A A N S A A 10/15/13  12/20/15 2/5/16 2/10/16 N

Per Project Management, TTD in 
agreement with NDOT to do Weed 
Monitoring activities until 12/2015, 

anticpate closeout 1/16. Can not close out 
until completion of agreement with TTD. 

3558 2 913
GRANITE CONSTRUCTION -                                                                                                       

LIGHTFOOT                                                                  
MATT                                                    

SR 431 MT ROSE HWY FROM 0.11 MILES EAST 
OF THE MT ROSE SUMMIT TO US 395

$1,459,145.70 $50,000.00 N A N N N N 7/1/15 9/2/15 9/10/15 N
  Crew working with contractor to resolve  
issues related to CCO's and preparing for 

pickup request. 

3561 2 911
GRANITE CONTRUCTION -                                  

ANGEL                                                                     
DEENA                                          

2 3/4" MILL 2" PLANTMIX SURFACE WITH 3/4" 
OPEN GRADE

$6,354,354.01 $50,000.00 A A N A A A 11/7/14 N/A 9/21/15 9/28/15 N  Crew preparing to request pickup. After 
3541.

#3 paid prior

3564  
CMAR

2 911
Q & D CONSTRUCTION -                                                      

ANGEL                                                                             
MATT

SR 207 KINGSBURY GRADE FROM THE 
JUNCTION WITH US 50 TO 3.866 MILES E. OF 

US 50 
$14,877,619.23 $50,000.00 A A N A A A 10/15/14 10/1/15 11/3/15 11/3/15 N

Crew preparing to request pickup. AB 
completed will collect at time of pickup. 

After 3561.

3582        
FM

2 911
SIERRA NEVADA CONST.                                      

ANGEL                                                                       
MATT   

US 50 IN DAYTON, 0.13 MI WEST OF PINE 
CONE RD TO, 0.17 MI EAST OF RETAIL RD. - 
REVISE STRIPING, CONST RAISED MEDIAN 
ISLANDS AND DECEL LANES @ VARIOUS 

LOCATIONS

$328,357.56 $16,417.88 A A N A A A 5/22/15 6/12/15 6/24/15 N Crew working to prepare for pickup and 
semi-final

3586       
FM

2 911
MKD  CONSTRUCTION                                             

ANGEL                                                                           
MATT   

US 5- CARSON CITY LOWER AND CENTRAL 
CREEK WATERSHED STORM DRAIN PROJECT 

FM CREEK INTERCHANGE TO JUNCTION OF US 
395

$1,323,150.00 $50,000.00 N A N S N S 10/30/15 N Crew working to prepare for pickup and 
semi-final estimate. 

3587        
FM

2 911
SIERRA NEVADA CONST.                                 

ANGEL                                                                      
DEENA   

US 50 FROM BOYER LN TO PINTO LN CONSTRUCT 
FENCE WITH CATTLE GUARDS @ VARIOUS 

LOCATIONS 
$689,007.00 $37,854.11 N A S A A S 10/23/15 1/29/16 1/29/16 N

Pick up pending closeout of other 
contracts. Rec'd DA/ROM. Req Dir Accept 

1/29/16

3588         
FM

2 910
GRANITE CONSTRUCTION -                                                                                                       

DURSKI                                                                           
MATT                                                    

5 SCHOOLS IN WASHOE COUNTY - OFF SYSTEM $610,937.25 $10,000.00 A A A A A S 8/7/15 8/26/15 9/3/15 Y

Files pickup from crew and are at HQ.  0% 
completed on job closeout.  ATSS 

submitted?  QA has not received ATSS yet. 
Reduced retention to $10,000.00 on Est 

Dated 12/28/2015.

3592      
FM

2 911
SIERRA NEVADA CONST.                                          

ANGEL                                                                            
MATT   

SR 823, LOWER COLONY AND ARTESIA ROADS, 
FROM SR 208 TO UP[PER COLONY ROAD 2" 

PBS OVERLAY
$1,609,665.96 $50,000.00 A A N A A N 9/17/15 11/3/15 11/3/15 N Construction complete. Crew working to 

request pickup. 
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3611 2 905
Q & D CONSTRUCTION INC-                           

LOMPA                                                                   
DEENA

DIST II MTNC YARD (RENO) DRAINAGE 
IMPROVEMENTS

$760,006.15 N N N N N N N Construction ongoing.

3593 2 904
A & K EARTHMOVERS-                                        

BOGE                                                                       
DEENA

SR 722 2" PLANTMIX OVERLAY $2,792,971.35 N N N N N N N Construction ongoing.

3524 3 920
GRANITE CONSTRUCTION -                           

SCHWARTZ                                                                      
MATT

RUBBLIZING, PBS WITH OG SEIMIC RETROFIT 
AND REHABILITATION

$32,106,106.01 $50,000.00 S A A A A S 8/6/15 9/5/15 10/1/15 10/1/15 1/25/16 N Pickup complete.  Need ATSS & EEO before 
qty's sent to Contractor.

3525 3 912
ROAD & HIGHWAY BUILDERS -                   

SIMMONS                                                                    
DEENA           

DOWEL BAR RETROFIT, PROFILE GRIND, SAW 
& SEAL, SEISMIC RETROFIT & REHAB OF 

STRUCTURE ON I-80
$14,222,222.00 $50,000.00 S A A A A S Y 3/11/15 4/12/15 5/18/15 8/14/15 Y

HQ reviewing contract and working with 
crew on final items. Outstanding Wage 

Complaint.

3540  
CMAR

3 908
Q & D  CONSTRUCTION -                                                                                                 

SENRUD                                                                                                           
MATT

REPAIR TUNNEL, RENOVATE DRAINAGE & 
IMPROVE LIGHTING, PERFORM WORK ON 

STRUCTURES B-106, B-1112, B-1113 REPAIR 
PCCP WITH NEW SURFACE

$28,340,000.13 $50,000.00 A A A A A S 7/1/15 7/1/15 8/7/15 9/3/15 Y HQ completed review 12/22/2015.  Sent 
items to crew for corrections

3550 3 918
ROAD & HIGHWAY BUILDERS, LLC                   

GARY BOGGS                                                          
MATT

2" MILL, 2" PBS WITH OPEN-GRADE AND 3 
3/4" MILL, 1" STRESS RELIEF COURSE, 2" PBS 

WITH OPEN GRADE.
$19,656,656.00 $50,000.00 N N N N N N 10/12/16 N

Construction ongoing. Minor items 
remaining, but are temp sensitive, 

currently in winter suspension. 

3551 3 908
ROAD & HIGHWAY BUILDERS, LLC             

ANDERSON                                                                  
DEENA

ADD 6' SHOULDERS, PASSING LANES, FLATTEN 
SLOPES, & EXTEND DRAINAGE FACILITIES. 

PACKAGE 2
$8,363,636.00 $50,000.00 N A N N A N 10/9/15 10/14/15 12/10/15 1/5/16 N Crew working towards request for pickup, 

pending completion of cleanup phase. 

3557 3 912
Q & D CONSTRUCTION -                              

SIMMONS                                                                     
DEENA

REPLACE SUBSTANDARD OFF-SYSTEM STRS G-
324 & B-395 ON FR EU NEAR DUNPHY @ THE 

HUMBOLDT RIVER
$7,835,211.70 $50,000.00 S A N N N S 9/11/15

Partial Relief 
(Str. G-324)      

11-2-15
Y

HQ is reviewing and Final Pmt pending 
resolution of field issues that are temp 

sensitive. Will be addressed 2016 season. 

3559 3 920
GRANITE CONSTRUCTION -                                                                                                 

SCHWARTZ                                                                                                             
DEENA

2" Mill 2" PBS WITH OPEN GRADE WEARING COURSE $10,069,069.00 $50,000.00 S A A A A S Y 7/20/15 8/19/15 10/2/15 10/7/15 Y

Contractor has accepted final qtys. 
pending resolution of Wage Complaint. 

Contractor has yet to provide 
documentation regarding making good on 

complaint.

3563 3 Dist 3
SIERRA NEVADA CONST. CO.                   

HESTERLEE                                                               
DEENA

US50-5, US93, SR140, SR278, SR292, SR294, 
and SR305; CHIP SEAL OF EXISTING ROADWAY

$4,824,007.00 $50,000.00 S A N N N N 7/29/15 9/30/15 9/30/15 N Crew working on CM19I. Emailed 1/25/16 
to offer assistance w/ CM19I

3594         
FM

3 301
REMINGTON CONSTRUCTION                 

AVERETT                                                                       
MATT 

MY925 INDEPENDENCE VALLEY MAINTENANCE 
YARD AT SR 226

$621,019.04 $0.00 N A N N A N 12/16/15 N Crew working to prepare for pickup 
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NDOT/CONSULTANT

RESIDENT ENGINEER COMMENTS

3292 I-580 FREEWAY EXTENSION 405,824,356.00$  393,393,393.00$  430,451,409.31$  447,477,665.41$  110% 104% FISHER SAND & GRAVEL CO AMIR SOLTANI/CH2M HILL BRAD DURSKI

Change Site Conditions and 8% Changes, $4.2M REA for concrete 
paving, temporary arch remaining in place and testing submitted 
5/2014 - Denied by Dept 3/2015

3409 US 95 WIDENING PCKG 1 71,947,575.00$  68,761,909.90$  73,462,591.60$  73,605,048.75$  102% 100% CAPRIATI CONSTRUCTION CORP INC AMIR SOLTANI/CH2M HILL GARY WILLIAMS Drilled Shaft Delay
3505 US 50, WIDEN & DRAINAGE IMP. 22,256,347.00$  21,212,121.00$  21,718,075.64$  23,698,315.40$  106% 98% GRANITE CONSTRUCTION CO DBA STEVE BIRD STEPHEN LANI Plantmix Quantity Increases
3516 US 395, CC FRWY (2B-2) 9,958,381.00$  9,545,454.00$  10,046,638.62$  10,482,933.04$  105% 96% GRANITE CONSTRUCTION CO AMIR SOLTANI/ LOUIS BERGER STEPHEN LANI Utility Delay (NV Energy). $284K
3524 I 80, RUBBLIZE, PBS AND OG 34,221,117.00$  32,106,106.01$  32,539,014.01$  33,505,875.89$  98% 100% GRANITE CONSTRUCTION CO JOHN BRADSHAW DAVE SCHWARTZ

3525 I 80, NEAR DUNPHY, MULT STRUCTURES 15,187,265.00$  14,222,222.00$  14,676,694.71$  16,189,664.50$  107% 100% ROAD & HIGHWAY BUILDERS LLC JOHN BRADSHAW MIKE SIMMONS Utility Delay (Fiber Optic) and Bridge Deck Repair Quanity Increase
3530 I 15, CACTUS INTERCHANGE 40,534,954.00$  38,900,000.00$  39,242,182.00$  38,991,483.25$  96% 87% LAS VEGAS PAVING CORPORATION EDUARDO MIRANDA/ LOUIS BERSAMI YOUSUF
3532 I 15, REOPEN F STREET 14,201,021.00$  13,600,000.00$  13,805,279.49$  13,644,191.73$  96% 100% LAS VEGAS PAVING CORPORATION JENICA FINNERTY TIM RUGULEISKI
3534 US 93, JNCT AT CURRIE, PASSING LANES 10,592,452.00$  9,886,886.00$  10,082,453.89$  10,181,005.94$  96% 100% GRANITE CONSTRUCTION CO JIM CERAGIOLI DON CHRISTIANSEN
3540 I 80, CARLIN TUNNELS PCKG 2, CMAR 28,339,999.00$  28,340,000.13$  28,340,000.13$  28,136,719.79$  99% 0% Q&D CONSTRUCTION INC DALE KELLER MIKE MURPHY
3541 US 50, MULTI USE TRAIL, CMAR 1,424,013.00$  1,424,013.00$  1,413,532.00$  1,346,562.00$  95% 0% Q&D CONSTRUCTION INC PEDRO RODRIGUEZ JOHN ANGEL
3546 I 15, DRY LK. MILL, PBS & TRCK CLIMBING LN 37,235,208.00$  35,650,000.00$  37,121,987.11$  38,110,502.39$  102% 100% LAS VEGAS PAVING CORPORATION VICTOR PETERS STEVE CONNER 1.4M in Change Orders - Tortoise Fence and Traffic Control
3550 SR 227, IDAHO ST, COLDMILL & PBS 20,616,055.00$  19,656,656.00$  19,945,024.74$  19,438,232.06$  94% 98% ROAD & HIGHWAY BUILDERS LLC STEVE BIRD CASEY KELLY
3551 US93, CURRIE TO JCT 232, FLATTEN SLOPES 8,956,862.00$  8,363,363.00$  8,363,363.00$  8,758,310.17$  98% 100% ROAD & HIGHWAY BUILDERS LLC JIM CERAGIOLI MIKE MURPHY
3554 US 95, ANN RD TO DURANGO PCK 2A 37,306,043.00$  35,700,000.01$  36,748,651.98$  35,833,268.92$  96% 100% LAS VEGAS PAVING CORPORATION AMIR SOLTANI ABID SULAHRIA 1.6M in Change Orders - Realign Ramp for Phase 3
3556 US 93, REALIGN USING GEOFOAM 3,881,087.00$  3,595,595.00$  3,595,595.00$  3,604,164.54$  93% 100% ROAD & HIGHWAY BUILDERS LLC CHRISTOPHER PETERSEN SAMI ALHWAYEK
3557 DUNPHY AT UPRR, OFF-SYST STRCT 8,383,676.00$  7,835,211.70$  7,835,211.70$  7,786,158.38$  93% 100% Q&D CONSTRUCTION INC JOHN BRADSHAW MIKE SIMMONS
3558 SR 431,COLDMILL AND PBS WITH OG 11,035,511.00$  10,293,293.00$  10,824,009.85$  11,900,011.61$  108% 65% GRANITE CONSTRUCTION CO KEVIN MAXWELL SHANE COCKING Drainage changes/Plantmix and Drainage Qauntity Increases
3559 I 80, GOLCONDA, MILL, PBS WITH OG 10,849,672.00$  10,069,069.00$  10,069,069.00$  10,105,444.74$  93% 100% GRANITE CONSTRUCTION CO JOHN BRADSHAW DAVE SCHWARTZ
3560 SR 318, ENHANCED MILEPOST & RMBLE STRIP 495,820.00$  426,000.00$  426,000.00$  396,704.22$  80% 83% MKD CONSTRUCTION INC JIM CERAGIOLI GLENN PETRENKO
3561 US 50, DEER RUN, MILL & PBS WITH OG 6,684,652.00$  6,354,354.01$  6,368,579.22$  6,608,900.12$  99% 92% GRANITE CONSTRUCTION CO STEVE BIRD JOHN ANGEL
3563 US50,US93,SR140,SR278,SR292,SR294,SR305 5,349,866.00$  4,824,007.00$  4,824,007.00$  4,952,289.58$  93% 91% SIERRA NEVADA CONSTRUCTION INC PHILIP KANEGSBERG RANDY HESTERLEE
3564 SR 207, KINGSBURY GRADE, CMAR 14,877,619.00$  14,877,619.23$  14,877,619.23$  13,401,255.33$  90% 63% Q&D CONSTRUCTION INC PEDRO RODRIGUEZ JOHN ANGEL
3566 DIST I, MULTIPLE INT, SIGNAL MOD 659,953.00$  590,432.20$  664,482.20$  688,601.85$  104% 70% NEVCAL INVESTORS INC JIM CERAGIOLI MARTIN STRGANAC
3574 I-580,MOANA TO TRUCKEE RIVER 12,936,849.00$  12,114,205.11$  12,299,977.59$  10,214,721.77$  79% 79% Q&D CONSTRUCTION INC VICTOR PETERS SAM LOMPA
3576 SR 147, TO APPROX L. MEAD NRA 5,948,497.07$  5,553,726.00$  5,617,197.70$  5,469,300.77$  92% 100% AGGREGATE INDUSTRIES SWR INC LORI CAMPBELL DON CHRISTIANSEN
3577 US95, N. OF FRCL34 TO TRAILING EDGE I1075 23,642,334.99$  22,120,000.00$  23,283,549.17$  22,182,962.53$  94% 100% LAS VEGAS PAVING CORPORATION KEVIN MAXWELL STEVE CONNER
3578 I-580, WIND WARNING SYSTEM 3,319,768.45$  3,123,589.00$  3,072,249.69$  2,551,770.96$  77% 68% PAR ELECTRICAL CONTRACTORS RODNEY SCHILLING BRAD DURSKI
3580 US93, BOULDER CITY BYPASS PART 1 91,345,809.04$  82,999,999.00$  90,574,760.28$  9,754,469.00$  11% 19% FISHER SAND & GRAVEL CO ANTHONY LORENZI TIM RUGULEISKI ROW, Utility, Earthwork and Resequencing Contract Modifications
3581 US93, MICROSURFACE EXISTING RDWY 1,701,621.04$  1,538,538.00$  1,355,999.73$  1,469,082.78$  86% 83% INTERMOUNTAIN SLURRY SEAL INC PHILIP KANEGSBERG SAMI YOUSUF

3582 US50, RAISED MEDIAN & DECEL LANES 328,357.56$  266,007.00$  309,735.85$  355,668.54$  108% 71% SIERRA NEVADA CONSTRUCTION INC STEVE BIRD JOHN ANGEL
Change Order $70K - Island Modifications for Fortune Drive  future 
Signal System

3583 US 95, NW PHASE 3A 46,140,382.00$  39,200,000.00$  39,200,000.00$  2,593,692.08$  6% 8% LAS VEGAS PAVING CORPORATION JENICA KELLER ABID SUHLARIA
3584 US95, BEATTY, 1/2 INCH CHIP SEAL 1,710,710.00$  1,542,000.00$  1,349,448.77$  1,468,158.77$  86% 65% VSS INTERNATIONAL DBA PHILIP KANEGSBERG STEVE BAER (MARTIN STRGANAC)
3585 US395, CARSON CITY FREEWAY 44,149,197.28$  42,242,242.00$  42,324,742.00$  10,181,004.56$  23% 32% ROAD & HIGHWAY BUILDERS LLC JEFFREY LERUD ASHLEY HURLBUT
3586 US50 & CLEAR CR, STORM DRAINS AND INLETS 1,323,150.00$  1,160,000.00$  1,356,232.21$  1,389,066.33$  105% 100% MKD CONSTRUCTION INC VICTOR PETERS JOHN ANGEL
3587 US50, VARIOUS LOCS, FENCE W/CATTLE GUAR 757,082.28$  689,007.00$  644,720.85$  653,561.61$  86% 84% SIERRA NEVADA CONSTRUCTION INC STEVE BIRD JOHN ANGEL
3588 5 SCHOOLS WASHOE, OFF-SYST, PED ITEMS 610,937.25$  491,691.60$  491,691.60$  611,085.36$  100% 0% GRANITE CONSTRUCTION CO ROBERT BRATZLER BRAD DURSKI
3589 SR158 DEER CREEK RD, COLD MILL & PLANTMI 2,337,256.46$  2,118,000.00$  2,018,872.87$  2,188,129.33$  94% 100% LAS VEGAS PAVING CORPORATION JOHN BRADSHAW STEVE CONNER
3590 US95, PASSING LANES & SLOPE FLATTENING 9,995,996.00$  9,323,000.00$  9,323,000.00$  1,616,178.51$  16% 18% A&K EARTHMOVERS INC LORI CAMPBELL LARRY BOGE
3591 I580 AT SO. VIRGINIA, LANDSCP & AESTHETICS 2,110,249.03$  1,915,906.50$  1,920,906.50$  750,483.33$  36% 55% Q&D CONSTRUCTION INC PAUL SHOCK BRAD DURSKI
3592 SR823, COLONY RDS, BITUMINOUS OVERLAY 1,609,665.96$  1,449,007.00$  1,558,442.77$  1,593,292.48$  99% 97% SIERRA NEVADA CONSTRUCTION INC PHILIP KANEGSBERG JOHN ANGEL
3593 SR722, 2" PLANTMIX OVERLAY 2,792,971.35$  2,542,000.00$  2,481,112.34$  2,613,500.22$  94% 92% A&K EARTHMOVERS INC PHILIP KANEGSBERG LARRY BOGE
3594 ELKO MAINT YARD  IMPROVEMENTS 621,019.00$  499,999.00$  428,784.00$  549,804.04$  89% 100% REMINGTON CONSTRUCTION LLC PHILIP KANEGSBERG TRENT AVERETT
3595 US 395, SEISMIC RETROFIT & REHAB STRUCS 1,814,935.00$  1,625,625.00$  1,675,625.00$  479,557.48$  26% 21% GRANITE CONSTRUCTION CO JOHN BRADSHAW ASHLEY HURLBUT
3596 US 93, WILDLIFE SAFTEY CROSSING 2,394,139.00$  2,177,777.00$  2,271,425.00$  1,013,360.14$  42% 54% REMINGTON CONSTRUCTION LLC BILLY EZELL JESSE ANDERSON
3597 I15, SEISMIC RETROFIT & REHAB STRUCS 2,259,404.00$  2,050,050.00$  2,050,050.00$  -$  0% 0% GRANITE CONSTRUCTION CO JOHN BRADSHAW STEVE CONNER
3598 I580, RDWY REHAB WIDEN & SEISMIC RETROF 15,910,059.62$  14,823,785.92$  15,149,117.95$  3,783,928.97$  24% 3% Q&D CONSTRUCTION INC KEVIN MAXWELL BRAD DURSKI
3600 CARSON CITY MAINT YARD  IMPROVEMENTS 3,097,704.00$  2,783,568.00$  2,783,568.00$  1,527,641.94$  49% 43% Q&D CONSTRUCTION INC PHILIP KANEGSBERG ASHLEY HURLBUT
3601 NORDYKE RD, REPLACE BRIDGE B-1610 889,259.00$  792,700.00$  792,700.00$  192,103.00$  22% 16% Q&D CONSTRUCTION INC VICTOR PETERS LARRY BOGE
3602 SR160, INSTALL CROSS OVERS &CABLE RAIL 899,660.00$  794,000.00$  794,000.00$  680,352.90$  76% 78% LAS VEGAS PAVING CORPORATION JOHN BRADSHAW DON CHRISTIANSEN
3603 SR140, PATCH SEAL & CHIP SEAL 2,587,577.56$  2,344,007.00$  2,341,507.00$  720,457.00$  28% 0% SIERRA NEVADA CONSTRUCTION INC JOHN BRADSHAW DAVE SCHWARTZ
3605 SR596, COLD MILL, PLANTMIX & ISLAND IMPR 8,228,878.00$  7,669,990.00$  7,669,990.00$  -$  0% 0% AGGREGATE INDUSTRIES SWR INC CHRISTOPHER PETERSEN SAMIH ALHWAYEK
3606 I80, LOCKWOOD INTERCHANGE RAMPS 921,701.00$  816,816.00$  813,572.88$  633,159.79$  69% 18% GRANITE CONSTRUCTION CO PHILIP KANEGSBERG SAM LOMPA
3607 US95, SHOULDER WORK & PLANTMIX SURFAC 15,161,921.00$  14,141,141.00$  14,141,141.00$  -$  0% 0% ROAD & HIGHWAY BUILDERS LLC VICTOR PETERS SAMI YOUSUF
3608 SR115, REPLACE STRUCTURE B-100 706,525.00$  622,000.00$  622,000.00$  321,216.07$  45% 51% MKD CONSTRUCTION INC KEVIN MAXWELL LARRY BOGE
3609 I80, COLD MILL AND OVRLY W/LEVELING COUR 17,559,989.00$  16,394,527.13$  16,394,527.13$  -$  0% 0% W.W. CLYDE & CO. KEVIN MAXWELL JESSE ANDERSON
3610 I15, REPLACE HIGH MAST LOWERING SYS 895,049.00$  1,247,920.00$  1,247,920.00$  -$  0% 0% ACME ELECTRIC ERIC MACGILL SAMIH ALHWAYEK
3611 RENO MAINT YARD IMPROVEMENTS 810,407.00$  715,006.15$  715,006.15$  640,861.65$  79% 0% Q&D CONSTRUCTION INC PHILIP KANEGSBERG SAM LOMPA
3612 FRWA06, EX RDWY  PLACE AGG & PLANTMIX 895,049.00$  786,786.00$  786,786.00$  -$  0% 0% GRANITE CONSTRUCTION CO VICTOR PETERS SAM LOMPA
3614 I80, CONCRETE SUBSTRUC REPAIR 2,559,554.00$  2,554,554.00$  2,554,554.00$  1,258,846.71$  49% 10% GRANITE CONSTRUCTION CO JENICA KELLER BRAD DURSKI
3617 I15, REHAB AND REPAVE TRUCK INSPEC STA 1,022,699.00$  904,953.00$  904,953.00$  -$  0% 0% LAS VEGAS PAVING CORPORATION PHILIP KANEGSBERG STEVE CONNER
3618 I15, INSTALL ITS INFRASTRUCTURE 2,002,657.00$  1,812,321.10$  1,812,321.10$  -$  0% 0% NEV-CAL INVESTORS, INC. RODNEY SCHILLING STEVE CONNER

1,007,893,833.15$  958,085,769.30$  1,014,504,390.21$  914,903,136.81$  

Item #10B
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