
Description
The USA Parkway Project is a 
transportation link between Interstate 
80 (I-80) in Storey County and US 
Highway 50 (US 50) in Lyon County, 
approximately 18 miles total. A six-
mile portion of the roadway already 
exists in Storey County servicing an 
industrial center. This estimated $70 
million project linking I-80 and US 
50 will enhance local and regional 
access and mobility. It will provide 
an alternative route for traffic in 
case of an emergency or closure 
on I-80, US 50, or US 95A. USA 
Parkway will support planned land 
uses and economic development 
and will improve efficiency of freight 
movement from areas east of Reno to 
points south.

Current Status
The Nevada Department of 
Transportation (NDOT) completed 
the NEPA process in December 
2015, the Design-Build Procurement 
process was completed and NDOT 
issued the first Notice to Proceed 
(NTP1) on January 11, 2016. Ames 
Construction (Design-Builder) was 
awarded the $75.9M Contract.  The 
Design-Builder completed NTP1 
work to gain approval to begin the 
design phase. This work primarily 

consisted of the Project Management 
Plan, Design Quality Control Plan and 
Construction Quality Control Plan 
and upon completion of this work 
received NTP2 on April 29, 2016. 
NTP2 allows the Design-Builder to 
proceed with design and construction. 
The design is progressing well, 
allowing the Design-Builder to be 
on schedule to start construction in 
June 2016. The Design-Builder has 
already submitted the Release for 
Construction (RFC) package for Work 
Area (WA) 1. RFC for WA 2.4 (Rough 
Grading) is scheduled for early June 
2016 and the remainder of WA 2 RFC 
scheduled for late June 2016. These 
three packages have been completed 
and accomplished through a Project 
Team Partnership leading to 18 miles 
of construction work beginning this 
summer. The remaining package, 
WA 3, is scheduled for RFC in 
September 2016 and will construct 
the intersection of USA Parkway and 
US 50. All work is on schedule to be 
completed by December 2017.

Next Steps
Ground breaking is scheduled to start 
in June 2016. The Project Team will 
continue with the completion of the 
design for all packages and complete 
construction by December 2017.
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Contact
Pedro Rodriguez, NDOT Project Manager
Phone: (775) 888-7321 
E-mail: prodriguez@dot.state.nv.us 
Mail: 1263 S. Stewart St., Carson City, NV 89712
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For More Information: Visit our web site at www.usaparkway.com
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