
Welcome
to the

USA Parkway Project (SR 439)
I-80 to US 50

Public Information Meeting

August 11, 2016

ALL INFORMATION PRESENTED IS PRELIMINARY AND SUBJECT TO REVISION



What to Expect Tonight
• Overview

– Project history
– Delivery method selection and procurement
– Notices to Proceed (NTPs)
– Design progression and status
– Construction progression and status
– Next steps

• Submit comments 
• Have questions answered by project experts
• Hold all questions and comments until the end of the 

presentation 



Project History

• Environmental complete (January 2015)
• Finding Of No Significant Impact (FONSI) issued
• Determine delivery method

– Design-Bid-Build (DBB)
– Design-Build (DB)
– Construction Manager at Risk (CMAR)
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Delivery Method

• Design-Build (DB) method selected 
– Quicker than other methods
– Allows design while constructing
– Allows construction concurrent with acquisitions
– Encourages innovation



Design-Build (DB) Procurement      
Process

• Design-Build delivery method approved by 
Transportation Board (October 2014)

• Transportation Board approved the solicitation for the 
Design-Build (November 2014)

• Request for Qualifications (RFQ) issued and 6 
proposers submitted qualifications

• 4 proposers shortlisted 
• Request for Proposal (RFP) prepared and issued
• All 4 shortlisted proposers submitted proposals
• Selection of the Design-Builder was approved by 

Transportation Board (January 2016)



Ames Construction Selected



Notices to Proceed

• Notice to proceed (NTP 1) (January 11, 2016)
– Project Management Plan (PMP)
– Design Quality Management Plan (DQMP)
– Offices operational
– Baseline schedule

• NTP 2 (April 29, 2016)
– Design and Construction



Design Units

• Work Area (WA) 1
• WA 2

– 2.1
– 2.2
– 2.3
– 2.4  

• WA 3



Work Area 1

• Existing pavement
• Safety improvements

– E.g. fire hydrants, guardrail

• Landscape Architecture
• Minor slope grading



Work Area 2

• Bulk of project
• New alignment
• 12.5 miles of new road
• 2.5 million cubic yards 

of earthwork
• Wildlife undercrossings
• Landscape Architecture



Wildlife Undercrossings
• Allows horses and other wildlife to 

safely cross USA Parkway (SR 439)



Work Area 2



Work Area 3

• Roundabout at US 50



Landscaping and Aesthetics (L&A) 

• Context Sensitive 
Slope Treatment

• Decorative Rock
• Sculptures



Landscaping and Aesthetics (L&A)



Landscaping and Aesthetics (L&A)

• Sculpture at the entry to Tahoe Reno Industrial Center (TRIC) by 
sculpture artist, Kate Raudenbush



Current Construction

• Video



Next Steps
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• Design will continue through 2016
• Construction will continue until Fall 2017



Provide Input
Complete Form
•Fill out a comment form and place it in the comment boxes
•All comments are due by 5:00 p.m. Friday, August 26, 2016

Verbal Input
•Give verbal comments to the court reporter
•Give verbal comments via the presentation Q&A

Mail Form
•Submit comments forms by mail to: Pedro Rodriguez, Project Manager, 

NDOT, 1263 S. Stewart Street, Carson City, Nevada 89712

Email Comments
•Submit your comments by email to: info@dot.state.nv.us with a reference to this 

project in the subject line



Open Comment Period

• Approach the microphone, state your full 
name and address prior to your question or 
statement for the public record

• A court reporter is recording the presentation
• Three-minute maximum comment per 

individual
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