

State Planning & Research Annual Calendar

FFY Q2			FFY Q3			FFY Q4			FFY Q1		
JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
					SPR Spring Meeting <i>1st Tuesday of June</i>		Final SPR AWP <i>Due to FHWA by August 1</i> SPR AWP Approval by FHWA	Financial Management Programming & Confirmation			
Q1 Due to CPSS <i>2nd Friday of January</i>			Q2 Due to CPSS <i>2nd Friday of April</i>			Q3 Due to CPSS <i>2nd Friday of July</i>			Q4 Due to CPSS <i>2nd Friday of October</i>		
			Unfunded Needs & Draft Budget Meetings <i>3rd Week of April</i>	Final Tasks & Budget Meetings <i>3rd Week of May</i>	Final Tasks & Budgets Due to CPSS <i>3rd Thursday of June</i>						
Q1 Due to FHWA <i>Last Weekday of January</i>			Q2 Due to FHWA <i>Last Weekday of April</i>		Final SPR AWP <i>Due to ELT Jun 30</i>	Q3 Due to FHWA <i>Last Weekday of July</i>				Q4 Due to FHWA <i>Last Weekday of November</i> (Soft Deadline)	Q4 Due to FHWA <i>Last Weekday of December</i> (Hard Deadline)
SPR Program Development Research Program (Part II) runs on a parallel, but separate track.											