

Daniel Boone Missouri River Bridge

MoDOT – Walsh/Alberici Executive Partnering

May 23, 2013

11:30 a.m. – 3 p.m.

1. Lunch 11:30-12:15
2. Welcome
 - a. opening remarks from MoDOT / Walsh / Alberici Executives
3. Safety
4. Design Report
5. Construction Report/Schedule Review
6. Break
7. Quality Report
8. DBE/Workforce Report
9. Team Survey
 - a. Take it live
 - b. Compare to first survey
10. Issues Resolution

