

ISSUE RESOLUTION LADDER

Granite Construction Inc.

Kyle Larkin
Regional Manager

Maverick Gibbons
Construction Manager

Maverick Gibbons
Construction Manager

Matt Cates
Project Manager

John Morrow
Project Superintendent

Brian Thrailkill
Foreman

2 weeks
Executive

10 Work Days
Management

5 Work Days
Management

5 Work Days
Management

5 Work Days
Management

Close of Business
Field

NDOT

Rudy Malfabon
Director

Jeff Shapiro
Chief Construction Engineer

**Thor Dyson/Rick Bosch/Sharon
Foerschler**
District Engr/ HQ Construction Div

Shane Cocking
Resident Engineer

Dan Lightfoot
Asst Resident Engineer

Doug Wright/Ron Murray
Lead Inspectors