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AGENDA 

Per Governor Sisolak’s March 22, 2020  emergency directive, as extended, in-person public 
attendance is no longer required at the Regular Meeting of the Nevada Department of Transportation 
Board of Directors meeting on Monday, November 9, 2020 at 9:30 A.M. Governor Sisolak’s March 22, 
2020 emergency directive, as extended, suspends the requirement that there must be a physical 
location designated for meetings of a public body where members of the public are permitted to 
attend and participate in-person so long as participation is available. 

The following are alternative ways for the public to participate in the November 9, 2020 meeting 
without having to be physically present: 

• use NDOT’s online: Public Comment Form 

• email:  PublicComment@dot.nv.gov 

Public Comment received by 4:00 P.M. (Pacific Time) on the business day (excluding State 
holidays) prior to the meeting will be provided to the Board for their review prior to the meeting 
and will be entered into the permanent record. 

Public Comment received after 4:00 P.M. (Pacific Time) on the business day (excluding State 
holidays) prior to the meeting and prior to 5:00 P.M. (Pacific Time) on the day of the meeting will 
be included in the permanent record.  

To be in compliance with the three (3) minute public comment rule, e-mail or on-line Public 
Comment Form comments will be limited to 450 words. 

• phone:     a.) dial: +1 (888) 240-2560 (US Toll Free) 

   b.) enter the Meeting ID: 721627755 followed by # 

   c.) enter the Passcode: 4369 followed by #  

To provide public comment live via phone, please dial the information above between 9:05 A.M. 
and 9:15 A.M. on the day of the meeting. The meeting technician will unmute your call, ask your 
name, and confirm which public comment period you would like to provide comment. Your 
microphone will remain muted until the meeting technician calls upon you during the public 
comment period. Public comment is limited to 3 minutes in duration. After you provide 
comment, you may simply hang up the phone to disconnect the call and leave the meeting. 

If you decide to make public comment while the meeting is in process, please dial the telephone 
number and Meeting ID and Passcode listed above. The meeting technician will call upon you 

http://gov.nv.gov/News/Emergency_Orders/2020/2020-03-22_-_COVID-19_Declaration_of_Emergency_Directive_006/
http://gov.nv.gov/News/Emergency_Orders/2020/2020-03-22_-_COVID-19_Declaration_of_Emergency_Directive_006/
https://www.nevadadot.com/doing-business/meeting-public-comments-form
mailto:PublicComment@dot.nv.gov


  
Department of Transportation 
Board of Directors  
Notice of Public Meeting 
November 9, 2020 – 9:30 A.M. 
 

  

 
 

Page 2 of 3 
   

during the second comment period by the last 4 digits of your phone number, assuming it is 
displayed. 

Please note, the phone is a live feed into the meeting. If you are simultaneously watching the 
meeting online while on the phone, there is a significant delay between the two. Please be sure 
to listen on the phone for your opportunity to comment. Also, to avoid audio feedback, it is 
important that the volume is turned down on your web device (PC, tablet smartphone) to avoid 
audio feedback. If undesired noise is heard, you may be muted or disconnected from the 
meeting. 

The Transportation Board of Director’s Meeting will be live-streamed on-line at www.nevadadot.com. 

 
 

1. Welcome / Call to Order/ Roll Call 
Governor Steve Sisolak, Lieutenant Governor Kate Marshall, Controller Catherine Byrne, 
Virginia Valentine, Justin Kalb, Stephen Ascuaga 

2. Public Comment—The first public comment is limited to comments on items on the agenda.  
No action may be taken upon a matter raised under public comment period unless the 
matter itself has been specifically included on an agenda as an action item.  The Chair of the 
Board will impose a time limit of three (3) minutes. 

3. Consideration of Approval of the October 12, 2020 Nevada Department of Transportation 
Board of Directors Meeting Minutes.—For possible action. 

4. Receive Director’s Report.—Informational item only.  

5. Consideration of Approval of Contracts over $5,000,000—For possible action. 

6. Consideration of Approval of Agreements over $300,000—For possible action. 

7. Contracts, Agreements, and Settlements—Pursuant to NRS 408.131 the Board may delegate 
authority to the Director which the Director may exercise pursuant to NRS 408.205.  These 
items and matters have been delegated to the Director by the Board by resolutions in April 
1990 and July 2011.—Informational item only.  

8. Consideration of Approval for disposal by direct sale to the City of Reno, a portion of the 
Governor’s Bowl, designated as SUR 20-12, Parcel I-080-WA-014.555 XS1, located in the City 
of Reno, County of Washoe, State of Nevada—For possible action. 

9. Public Comment—This public comment period is for any matter that is within the jurisdiction 
of the public body.  No action may be taken upon a matter raised under public comment 
period unless the matter itself has been specifically included on an agenda as an action item.  
The Chair of the Board will impose a time limit of three (3) minutes. 

http://www.nevadadot.com/
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10. Executive Session —Receive information from legal counsel regarding potential and existing 
litigation involving a matter over which the Transportation Board of Directors has 
supervision, control, jurisdiction, or advisory power and to deliberate toward a decision on 
the matter (Note: This item may be closed to the public pursuant to NRS 241.015(3)(b)(2) in 
order to discuss legal matters.)—For possible action.  

11. Adjournment—For possible action. 

NOTES:   
 

• Items on the agenda may be taken out of order. 

• The Board may combine two or more agenda items for consideration. 

• The Board may remove an item from the agenda or delay discussion relating to an item on 
the agenda at any time. 

• The Board will limit on-line or e-mail public comments to 450 words per e-mail or the on-line 
Public Comment Form, and may place other reasonable restrictions on the time, place, and 
manner of the public comments based upon viewpoint.  

• Reasonable efforts will be made to assist and accommodate physically handicapped persons 
desiring to view the meeting. If special arrangements for viewing the meeting are necessary, 
please notify Renee Jacobs at (775) 888-7440 or rjacobs@dot.nv.gov as soon as possible and 
at least two (2) days in advance of the meeting. 

• Copies of non-confidential supporting materials provided to the Board are available on-line 
at www.nevadadot.com. 

 

Due to the State of Nevada, Emergency Declaration, Directive 006, 
 this meeting will be available to be viewed by the public via online streaming. 

 
This meeting has been properly noticed and posted at the following locations  

in accordance with the State of Nevada Executive Department  
Declaration of Emergency Directive 006. 

 
This agenda was posted at the following: 
 
https://www.nevadadot.com/doing-business/public-involvement-information  
 
Nevada Public Notice Website https://notice.nv.gov/ 

  

https://agenda.co.clark.nv.us/sirepub/agdocs.aspx?doctype=agenda&itemid=120778
https://agenda.co.clark.nv.us/sirepub/agdocs.aspx?doctype=agenda&itemid=120778
https://agenda.co.clark.nv.us/sirepub/agdocs.aspx?doctype=agenda&itemid=120778
https://agenda.co.clark.nv.us/sirepub/agdocs.aspx?doctype=agenda&itemid=120778
https://agenda.co.clark.nv.us/sirepub/agdocs.aspx?doctype=agenda&itemid=120778
https://agenda.co.clark.nv.us/sirepub/agdocs.aspx?doctype=agenda&itemid=120778
mailto:rjacobs@dot.nv.gov
http://www.nevadadot.com/
http://gov.nv.gov/News/Emergency_Orders/2020/2020-03-22_-_COVID-19_Declaration_of_Emergency_Directive_006/
http://gov.nv.gov/News/Emergency_Orders/2020/2020-03-22_-_COVID-19_Declaration_of_Emergency_Directive_006/
https://www.nevadadot.com/doing-business/public-involvement-information
https://notice.nv.gov/
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Meeting Location: Live streamed via BlueJeans in accordance with Governor Sisolak’s 
March 22, 2020 emergency directive which suspends the 
requirements that there must be a physical location designated for 
meetings of public body where members of the public are permitted 
to attend and participate in-person so long as participation is 
available. 

 
1. Welcome/Call to Order/Roll Call 
 

Governor Sisolak called the October 12, 2020, Nevada Department of Transportation Board of Directors 
Meeting to order. A roll call was conducted, and quorum was established. 
 
Present: Governor Steve Sisolak, Lt. Governor Kate Marshall, Controller Catherine Byrne, Member Virginia 
Valentine, Member Justin Kalb, Member Stephen Ascuaga. 

 
2. Public Comment #1 

 
There were no public comments regarding items on the agenda.  
 

3. Consideration of Approval of the September 14, 2020 Nevada Department of Transportation Board of Directors 
Meeting Minutes (For Possible Action) 
 
There were no corrections or changes in the Minutes. 
 
Motion:  Approve the September 14, 2020 Nevada Department of Transportation Board of Directors 

Meeting Minutes 
By: Member Virginia Valentine 
Vote: Passed unanimously  
 

4. Receive Director’s Report (Informational Item) 
 
Director Swallow began her report with a safety update. Despite the sustained, prolonged reduction in traffic 
due to COVID, fatalities have risen nearly 6 percent since the same time in 2019. Increases in fatalities have 
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risen 200 percent in Elko, Churchill, and Humboldt Counties and 500 percent in Pershing County. Total 
pedestrian fatalities statewide equaled 62: three in Churchill County in September, an increase of 300 percent; 
Clark County has had a total of 48 for the year so far, an increase of 26 percent. Motorcycle fatalities have 
dropped 9 percent across the state, and the number of bicycle fatalities has dropped 67 percent in the last 
year. Speed and impairment continue to be the leading causes of fatalities across the state. Speeding accounts 
for over 30 percent of Nevada's fatalities. Director Swallow urged the public to please slow down and be aware 
that it is now getting darker earlier and reiterated her message to the public to please be safe. 
 
Director Swallow discussed the continuing tracking of the COVID impact and reported that the statewide traffic 
volumes appear to be stabilizing at 10-15 percent lower than in 2019. The tracking locations include: I80 outside 
of Elko; I80 and 580 interchange in Reno; Flamingo and Decatur and Nellis Air Force Base in Las Vegas. Director 
Swallow pointed out that although the numbers look fairly low, they are merely a sampling of the numbers 
across the state and do not necessarily reflect fuel trends. Director Swallow reported that fuel tax collections 
in April were down by 39 percent, May collections were down 20 percent, June actual fuel tax collections were 
down five percent, and July collections were down eight percent. 
 
Director Swallow discussed Governor Sisolak's question regarding bonding and revenue at the last meeting. 
Director Swallow indicated that when initial approval was sought for the bonds in June, based on estimates 
prepared in May. At that time, fuel tax collections had not yet been received for March and April, and so May's 
estimates were based on traffic numbers at that time. The original estimate for FY'20 was $281.3 million, and 
that was used for the bond sales. The actual revenue collected ended up being $296.4 million. The original 
projection for FY'21 was $241 million, and current projections indicate an amount closer to $290 million, 
indicating that revenue is tracking above initial estimates for the regular bond. Director Swallow indicated that 
the FRI bond follows the same pattern, although not quite as dramatically: original revenue estimate for FY'20 
was for $11.43 million, and actual revenue was$11.96 million; for FY'21, original estimate was $11.6 million and 
the new projections indicate $12 million. These trends indicate that revenue is up and Director Swallow 
continued on to say that interest rates and payments for the bonds are lower than originally anticipated: the 
2020 A bonds are projected to be 3.85 in 2021 and 4.15 in 2022; the 2020 B bonds are projected to be 9.65 in 
2021 and 3.4 for 2022. The interest rates are far lower than what was initially estimated, promoting continuing 
maintenance of healthy bond coverage ratios. 
 
Director Swallow reported that between 2013 and 2017 nearly 300 people died in crashes at Nevada 
intersections, prompting an initiative to increase safety at signal-light intersections statewide in the hopes of 
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modifying driver behavior and reduction in red-light running. Director Swallow indicated that similar 
modifications in other states have shown a reduction in crashes. NDOT conducted an engineering study in 2019 
and developed updated guidelines for advanced signage and warnings at intersections based on safe and 
effective use of different types of enhanced signal warning systems. These changes are compliant with federal 
guidelines and seek to enhance the safety of the traveling public and promote driver behavior. Director Swallow 
reported that starting this winter, NDOT will be using the new guidelines to update the operation of some of 
the advanced signal warning systems to align with specific geometry and engineering needs. Examples of these 
systems include: changing from flashing at the onset of an upcoming yellow to a static sign or to a continuously 
flashing signal; modifying timing of flashing signals to enhance safety by extending or shortening; in some cases, 
the advanced warning may be removed altogether if the road and development around the road have changed 
significantly. Director Swallow reiterated that similar modifications in other states have shown positive safety 
impacts. Thirteen changes are proposed for the Las Vegas Valley, 13 in Douglas and Carson Counties, and 19 in 
Washoe County, totaling 45 across the state. Contractors have already been advertised and selected for the 
Las Vegas, Douglas and Carson work; NDOT is currently advertising for Washoe County. 
 
Director Swallow discussed the opening of the new Parr/Dandini Bridge over US 395 in Reno's north valley. This 
bridge replaced the previous, 48-year-old Parr/Dandini Bridge, which was removed in June. The new bridge is 
longer and wider at 56 feet wide compared to the previous 50-foot wide bridge. The new bridge meets more 
robust and current seismic design standards. Although not open for pedestrians through mid-November, the 
new bridge features sidewalks on both sides, a contrast from the previous bridge, which did not have pedestrian 
facilities. Director Swallow reported that this bridge is a critical first step in NDOT's future phased widening of 
US 395 in the north valley. 
 
Director Swallow indicated that October 1 marks the beginning of the new federal FY'21. Director Swallow 
reported that President Trump signed a continuing resolution that funds federal programs through December 
11 and also included a one-year extension of the FAST Act. 
 
Director Swallow provided an update on jobs. In FY'20, 8,654 job years were approved as part of NDOT's 
program. Director Swallow reported that because it is only the first month of FY'21 and there are currently no 
contracts on the agenda, there are 13 jobs pending approval. 
 
Director Swallow provided an update on the Elko bike lane comment received at last month's meeting. NDOT 
has reached out to that constituent. NDOT does have plans in place for bike facilities throughout the state of 
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Nevada and Director Swallow reported that NDOT continuously works with its partners. The constituent's 
comment was related to a project run by Southwest Gas, and so NDOT did not have the opportunity to extend 
the trail, but will continue to work with local partners to extend bicycle and pedestrian facilities as appropriate. 
 
Governor Sisolak asked for questions for Director Swallow regarding her report. Member Ascuaga offered 
praise to the NDOT staff for excellent planning with Q & D regarding the new Parr/Dandini Bridge project that 
had taken place in the north. 
 

5. Consideration of Approval of Agreements over $300,000 (For Possible Action) 
 

Director Swallow reported that there are three agreements on the agenda for approval. The first agreement 
was recommended to CA Group to conduct a corridor analysis for Mount Rose Highway in Reno. The second 
agreement is to be issued as an on-call, task orders as needed, and the recommendation is to award the 
agreement to seven consulting engineers. This agreement is being used in case the federal government is able 
to provide additional COVID resources to help backstop NDOT's program, and roadway design and project 
management divisions would use it to help augment staff as needed. The third agreement is an on-call 
agreement for Jacobs Engineering, GCW and Horrocks Engineers to augment the regular structures programs 
and assist structures teams where help is needed with capacity and project delivery. There were no questions 
regarding these agreements. 
  
Motion: Approve Agenda Item 5 Consideration of Approval of Agreements over $300,000 
By: Member Justin Kalb 
Vote:  Passed unanimously 
 

6. Contracts, Agreements, and Settlements (Informational Item) 
 
There were no questions or comments from Members, so Governor Sisolak moved on to the next agenda item. 

 
7. Public Comment #2 

 
Governor Sisolak requested that the written public comments the Board had received be made a part of the 
record.  
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Director Swallow reported that six virtual comments were received, three from the same person. Director 
Swallow reported that virtual public comments would continue to be received through the end of the day and 
would be included in the record. 
 
Alita Dupree from Las Vegas called into the meeting to discuss HOV lanes. Ms. Dupree expressed her continued 
support for the 24-hour HOV lanes. Ms. Dupree discussed the helpfulness of HOV lanes for both fixed-route 
buses and paratransit, particularly in helping people with disabilities to access medical appointments. Ms. 
Dupree expressed her desire for NDOT to be active in the rail space. Ms. Dupree discussed the Amtrak California 
Zephyr and its success as a good, safe way to travel and expressed the desire to ensure that the rail corridor is 
in good shape. Ms. Dupree expressed her hope that a high-speed rail would be available to go to Los Angeles. 
Ms. Dupree praised the Nevada side of I15 north of the state line and expressed hope that California would 
widen the road on their side. Ms. Dupree thanked the Board and Director Swallow for her continued active 
involvement with RTC. 
 

8. Executive Session 
 

Governor Sisolak stated that there was no executive session 
 

9. Adjournment (For Possible Action) 
 

The governor thanked everyone and said he would accept a motion to adjourn. 
 
Motion: Adjourn the October 12, 2020 Nevada Department of Transportation Board of Directors Meeting  
By: Lieutenant Governor Marshall 
Vote: Passed unanimously 
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ID:   34     

Start time:   10/9/2020 15:23:29 PM     

Completion time: 10/9/2020 15:52:57 PM     

      

Name:  Email: anonymous   

Name: Aleta Dupree 

Representing:  

Agenda Item:  7     

      
Position: Support     
      

Total # of Words: 440     

Comment Good morning Governor Steve Sisolak and Members. 
 
Aleta Dupree for the record. (she, her). 
 
I bring you my thoughts and comments concerning NDOT matters, not pertaining to the posted 
Agenda. 
 
I attended the RTC meeting by video and got to see the NDOT Director’s Report. It is essential to 
deliver these reports in multiple places. Even though the information is generally the same each 
time presented, there are more opportunities to reflect on the most important information, and 
comment thereof. I feel safety must be paramount at NDOT and I feel Director Kristina Swallow 
indeed conveys that most important value in her presentations. 
 
I feel NDOT has a model HOV lane system in Las Vegas, and that is a model worth replicating. 24 
hour HOV lanes offer consistent expectations, especially in our 24 hour community that is the Las 
Vegas area. Enforcement of safety rules in HOV lanes is essential, especially in the nighttime when 
visibility is markedly reduced. 
 
I have not been out on the roads as of late, however I am receiving my essential supplies delivered 
by various road vehicles. Therefore good safe roads are indeed necessary, for both the safe and 
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timely transportation of people and goods. 
 
I think it is important to have an open mind about tolling and congestion pricing here in our great 
state that is Nevada. Such are complicated issues that may require legislative changes. But good 
safe roads must be paid for. As vehicles become more fuel efficient, fuel taxes could very well 
decline. Our state should not be dependent on sales of petroleum based fuels with their attendant 
issues. I feel electrification plans are essential, especially given a proclamation by Governor Gavin 
Newsom of California, that all vehicles sold in California by 2035, be zero emission. 
 
Public transportation is essential. It is indeed reasonable for the RTC buses and paratransit 
vehicles to have full use of the 24 hour HOV lanes. There is equity in this, ensuring participation 
even among those who don’t own personal vehicles, especially people with disabilities. 
 
Passenger and freight rail need to be an important part of transportation in Nevada. I have used 
Amtrak on the line roughly paralleling Interstate 80. Amtrak operates this section overnight, once 
a day in each direction. Some of the passengers transfer from buses to Amtrak for the overnight 
trip. This is a safe and convenient way to cross the remote northern reaches of our State, I have 
done so several times, and in a sleeper compartment. 
 
NDOT is indeed about safe, timely, and affordable transportation. I ask you continued support of 
the 24 hour HOV lanes in Las Vegas. 
 
Thank you. 
 

 

 



From: rondatycer@aol.com
To: PublicComment
Subject: Please read comment. Thank you.
Date: Friday, October 9, 2020 3:34:31 PM
Attachments: InclineDensities.docx

InputOnBusHub10-9-20.docx

We all want to improve Tahoe Basin transportation. We all recognize the detrimental
effects of cars—even electric Teslas—on lake clarity. But the solutions need to be based
on science and common sense.
 
Around the Tahoe Basin are many different areas that are not open to a one-size-fits all
solution to transportation problems.
 
I’ll address only Incline Village. We have more than 4000 full time residents, and another
4000 part time residents, and a whole lotta tourists who swell the population summer
and winter.
 
During the year full-time residents use our cars to go up and down the slope that defines
our village. It is called Incline for a reason. Ecofriendly transports like bicycles, e-cycles,
and scooters don’t work in winter. Incline residents must use our cars to get up and
down the hill to our houses. We will never take TTD’s bus anywhere—not to the post
office or grocery store or the beach.  
 
In the Village Center—which is the lowest flattest place in the village—TTD has
purchased the Old Incline Elementary School property to be used as a bus hub. This bus
hub will never serve Incline Village residents or take them to and from homes to do daily
errands. It will never decrease local residential traffic.
 
The TTD bus hub is primarily—if not solely—to transfer tourists from other locations
along highways 431, 50, and 28 to Diamond Peak, the Flume bike trail, Spooner State
Park, the popular East Shore Multiuse Path, East Shore beaches, and the Hyatt. TTD’s
concept is to transport tourists from other hubs with parking lots on highway 50, 431,
and 28 to the bus hub in Incline, and then bus them on to these nearby recreational
attractions.
 
This was a perfectly reasonable plan to get tourists out of their cars onto a bus to reduce
the parking problems along Highway 28 on the East Shore. Except now with COVID being a
permanent part of our lives, people don’t want to ride the bus. In the summer they may
get on an open-air shuttle with all their kids and gear; but with COVID the new normal,
they won’t get on regular buses. They will drive their cars just like they did all summer.
 
The idea of putting a transit center in the middle of Incline where tourists can park their
cars while they take the bus to recreational attractions is unscientific and doesn’t make
common sense. Attached is a map of the density measures for Incline Village areas, which

mailto:rondatycer@aol.com
mailto:publiccomment@dot.nv.gov

[bookmark: _GoBack]According to the Capitol Region Council of Governments, "The absolute minimum residential density required to support any form of regular, on-street bus service is about 6 to 8 units per acre, on average, for a transit corridor. For express bus service with exclusively  pedestrian  access  (i.e., no  park-and-ride facilities) minimum average densities for the corridor should be about 15 units per acre." The CRCOG is a voluntary Council of Governments formed to initiate and implement regional programs of benefit to the towns and the region in the Connecticut area.

What are residential densities in Incline Village neighborhoods? There is only one that is 1 to 8 – the residential core (see map). 

		[image: ]

				NEIGHBORHOOD 

		Units per Acre



		COMMERCIAL PLAN

		1.3



		CHATEAU/COUNTRY CLUB	

		1.1



		FAIRWAY

		2.4



		INCLINE VILLAGE #1

		2.2



		INCLINE VILLAGE #2

		2.1



		INCLINE VILLAGE #3

		2.5



		INCLINE VILLAGE #4/PONDEROSA

		1.9



		INCLINE VILLAGE #5

		1.9



		LAKEVIEW

		1.3



		MILL CREEK

		1.6



		MT. SHADOWS

		4.2



		INCLINE VILLAGE RESIDENTIAL

		8.0



		TOURIST COMMERCIAL PLAN

		1.9



		TYROLIAN VILLAGE

		3.9



		WOOD CREEK
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Even if the Hyatt's units are included in the "Tourist Commercial Plan", that neighborhood has a ratio of 5.2 to 1, which is under the "absolute minimum residential density" according to CROG. 
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TO:  TTD



We all want to improve Tahoe Basin transportation. We all recognize the detrimental effects of cars—even electric Teslas—on lake clarity. But the solutions need to be based on science and common sense.



Around the Tahoe Basin are many different areas that are not open to a one-size-fits all solution to transportation problems. 



I’ll address only Incline Village. We have more than 4000 full time residents, and another 4000 part time residents, and a whole lotta tourists who swell the population summer and winter. 



During the year full-time residents use our cars to go up and down the slope that defines our village. It is called Incline for a reason. Ecofriendly transports like bicycles, e-cycles, and scooters don’t work in winter. Incline residents must use our cars to get up and down the hill to our houses. We will never take TTD’s bus anywhere—not to the post office or grocery store or the beach.  



In the Village Center—which is the lowest flattest place in the village—TTD has purchased the Old Incline Elementary School property to be used as a bus hub. This bus hub will never serve Incline Village residents or take them to and from homes to do daily errands. It will never decrease local residential traffic. 



The TTD bus hub is primarily—if not solely—to transfer tourists from other locations along highways 431, 50, and 28 to Diamond Peak, the Flume bike trail, Spooner State Park, the popular East Shore Multiuse Path, East Shore beaches, and the Hyatt. TTD’s concept is to transport tourists from other hubs with parking lots on highway 50, 431, and 28 to the bus hub in Incline, and then bus them on to these nearby recreational attractions. 



This was a perfectly reasonable plan to get tourists out of their cars onto a bus to reduce the parking problems along Highway 28 on the East shore. Except now with COVID being a permanent part of our lives, people don’t want to ride the bus. In the summer they may get on an open-air shuttle with all their kids and gear; but with COVID the new normal, they won’t get on regular buses. They will drive their cars just like they did all summer. 



[bookmark: _GoBack]The idea of putting a transit center in the middle of Incline where tourists can park their cars while they take the bus to recreational attractions is unscientific and doesn’t make common sense. Attached is a map of the density measures for Incline Village areas, which could justify a bus hub. There is 1 out of 15 areas. Incline has no sidewalks or walkable paths in winter. Once the parking lot at the bus depot is filled, cars will park throughout Incline just like they do now.



So unless there’s some new way to transport tourists in virus-free vehicles, the TTD bus hub is a dud from the get-go. It won’t solve Regional Transportation problems and it makes more traffic and parking problems for Incline Village. Go back to the drawing boards. Reduce the cars in the basin to reduce transportation impacts on the lake. That is the solution. 





From:

Ronda Tycer, IV Resident
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could justify a bus hub. There is 1 out of 15 that qualify. Incline has no sidewalks or
walkable paths in winter. Once the parking lot at the bus depot is filled, cars will park
throughout Incline just like they do now.
 
So unless there’s some new way to transport tourists in virus-free vehicles, the TTD bus
hub is a dud from the get-go. It won’t solve Regional Transportation problems and it
makes more traffic and parking problems for Incline Village. Go back to the drawing
boards. Reduce the cars in the basin to reduce transportation impacts on the lake. That is
the solution.
 
 
Ronda Tycer, IV Resident
-->



TO:  TTD 
 
We all want to improve Tahoe Basin transportation. We all recognize the detrimental effects of cars—even electric 
Teslas—on lake clarity. But the solutions need to be based on science and common sense. 
 
Around the Tahoe Basin are many different areas that are not open to a one-size-fits all solution to transportation 
problems.  
 
I’ll address only Incline Village. We have more than 4000 full time residents, and another 4000 part time residents, and a 
whole lotta tourists who swell the population summer and winter.  
 
During the year full-time residents use our cars to go up and down the slope that defines our village. It is called Incline for 
a reason. Ecofriendly transports like bicycles, e-cycles, and scooters don’t work in winter. Incline residents must use our 
cars to get up and down the hill to our houses. We will never take TTD’s bus anywhere—not to the post office or grocery 
store or the beach.   
 
In the Village Center—which is the lowest flattest place in the village—TTD has purchased the Old Incline Elementary 
School property to be used as a bus hub. This bus hub will never serve Incline Village residents or take them to and from 
homes to do daily errands. It will never decrease local residential traffic.  
 
The TTD bus hub is primarily—if not solely—to transfer tourists from other locations along highways 431, 50, and 28 to 
Diamond Peak, the Flume bike trail, Spooner State Park, the popular East Shore Multiuse Path, East Shore beaches, and 
the Hyatt. TTD’s concept is to transport tourists from other hubs with parking lots on highway 50, 431, and 28 to the bus 
hub in Incline, and then bus them on to these nearby recreational attractions.  
 
This was a perfectly reasonable plan to get tourists out of their cars onto a bus to reduce the parking problems along 
Highway 28 on the East shore. Except now with COVID being a permanent part of our lives, people don’t want to ride the 
bus. In the summer they may get on an open-air shuttle with all their kids and gear; but with COVID the new normal, they 
won’t get on regular buses. They will drive their cars just like they did all summer.  
 
The idea of putting a transit center in the middle of Incline where tourists can park their cars while they take the bus to 
recreational attractions is unscientific and doesn’t make common sense. Attached is a map of the density measures for 
Incline Village areas, which could justify a bus hub. There is 1 out of 15 areas. Incline has no sidewalks or walkable paths 
in winter. Once the parking lot at the bus depot is filled, cars will park throughout Incline just like they do now. 
 
So unless there’s some new way to transport tourists in virus-free vehicles, the TTD bus hub is a dud from the get-go. It 
won’t solve Regional Transportation problems and it makes more traffic and parking problems for Incline Village. Go back 
to the drawing boards. Reduce the cars in the basin to reduce transportation impacts on the lake. That is the solution.  
 
 
From: 
Ronda Tycer, IV Resident 



According to the Capitol Region Council of Governments, "The absolute minimum residential density required 
to support any form of regular, on-street bus service is about 6 to 8 units per acre, on average, for a transit 
corridor. For express bus service with exclusively  pedestrian  access  (i.e., no  park-and-ride facilities) 
minimum average densities for the corridor should be about 15 units per acre." The CRCOG is a voluntary 
Council of Governments formed to initiate and implement regional programs of benefit to the towns and the 
region in the Connecticut area. 
What are residential densities in Incline Village neighborhoods? There is only one that is 1 to 8 – the residential 
core (see map).  

 

NEIGHBORHOOD  Units 
per Acre 

COMMERCIAL PLAN 1.3 
CHATEAU/COUNTRY CLUB  1.1 
FAIRWAY 2.4 
INCLINE VILLAGE #1 2.2 
INCLINE VILLAGE #2 2.1 
INCLINE VILLAGE #3 2.5 
INCLINE VILLAGE 
#4/PONDEROSA 1.9 

INCLINE VILLAGE #5 1.9 
LAKEVIEW 1.3 
MILL CREEK 1.6 
MT. SHADOWS 4.2 
INCLINE VILLAGE 
RESIDENTIAL 8.0 

TOURIST COMMERCIAL 
PLAN 1.9 

TYROLIAN VILLAGE 3.9 
WOOD CREEK 1.5 

 

 
Even if the Hyatt's units are included in the "Tourist Commercial Plan", that neighborhood has a ratio of 5.2 to 
1, which is under the "absolute minimum residential density" according to CROG.  
 



From: rondatycer@aol.com
To: PublicComment
Subject: Reduced Version of Tycer Input to 450 words
Date: Friday, October 9, 2020 3:45:37 PM
Attachments: InclineDensities.docx

InputOnBusHub10-9-20.docx

We all want to improve Tahoe Basin transportation. We all recognize the detrimental effects of cars on
lake clarity. But the solutions need to be based on science and common sense.
 
Around the Tahoe Basin are many different areas not open to a one-size-fits all solution to transportation
problems.
 
I’ll address only Incline Village. We have more than 4000 full time residents, and another 4000 part time
residents, and many tourists who swell the population summer and winter.
 
During the year full-time residents use our cars to go up and down the slope that defines our village. It is
called Incline for a reason. Ecofriendly transports like bicycles, e-cycles, and scooters don’t work in
winter. Incline residents must use our cars to get up and down the hill to our houses.
 
In the Village Center—which is the lowest flattest place in the village—TTD has purchased the Old Incline
Elementary School property to be used as a bus hub. This bus hub will never serve Incline Village
residents or take them to and from homes to do daily errands. It will never decrease local residential
traffic.
 
The bus hub is primarily to transfer tourists from other locations along highways 431, 50, and 28 to
Diamond Peak, the Flume bike trail, Spooner State Park, the East Shore Multiuse Path, East Shore
beaches, and the Hyatt. TTD’s concept is to transport tourists from other hubs to the bus hub in Incline,
and then bus them on to these recreational attractions.
 
This was a perfectly reasonable plan to get tourists onto a bus to reduce the parking problems along
Highway 28 on the East shore. Except now with COVID a permanent part of our lives, people don’t want
to ride the bus. In the summer they may get on an open-air shuttle; but with COVID the new normal, they
won’t get on regular buses. They will drive their cars just like they did all summer.
 
The idea of putting a transit center in the middle of Incline where tourists can park their cars while they
take the bus to recreational attractions is unscientific and doesn’t make common sense. Attached is a
map of the density measures for Incline Village areas, which could justify a bus hub. There is 1 out of 15
areas. Incline has no sidewalks or walkable paths in winter. Once the parking lot at the bus depot is filled,
cars will park throughout Incline just like they do now.
 
The TTD bus hub won’t solve Regional Transportation problems and it makes more traffic and parking
problems for Incline Village. Reduce the cars in the basin to reduce transportation impacts on the lake.
That is the solution.
 
 
From:
Ronda Tycer, IV Resident
-->

mailto:rondatycer@aol.com
mailto:publiccomment@dot.nv.gov

[bookmark: _GoBack]According to the Capitol Region Council of Governments, "The absolute minimum residential density required to support any form of regular, on-street bus service is about 6 to 8 units per acre, on average, for a transit corridor. For express bus service with exclusively  pedestrian  access  (i.e., no  park-and-ride facilities) minimum average densities for the corridor should be about 15 units per acre." The CRCOG is a voluntary Council of Governments formed to initiate and implement regional programs of benefit to the towns and the region in the Connecticut area.

What are residential densities in Incline Village neighborhoods? There is only one that is 1 to 8 – the residential core (see map). 
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Even if the Hyatt's units are included in the "Tourist Commercial Plan", that neighborhood has a ratio of 5.2 to 1, which is under the "absolute minimum residential density" according to CROG. 
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TO:  TTD



We all want to improve Tahoe Basin transportation. We all recognize the detrimental effects of cars on lake clarity. But the solutions need to be based on science and common sense.



Around the Tahoe Basin are many different areas not open to a one-size-fits all solution to transportation problems. 



I’ll address only Incline Village. We have more than 4000 full time residents, and another 4000 part time residents, and many tourists who swell the population summer and winter. 



During the year full-time residents use our cars to go up and down the slope that defines our village. It is called Incline for a reason. Ecofriendly transports like bicycles, e-cycles, and scooters don’t work in winter. Incline residents must use our cars to get up and down the hill to our houses. 



In the Village Center—which is the lowest flattest place in the village—TTD has purchased the Old Incline Elementary School property to be used as a bus hub. This bus hub will never serve Incline Village residents or take them to and from homes to do daily errands. It will never decrease local residential traffic. 



The bus hub is primarily to transfer tourists from other locations along highways 431, 50, and 28 to Diamond Peak, the Flume bike trail, Spooner State Park, the East Shore Multiuse Path, East Shore beaches, and the Hyatt. TTD’s concept is to transport tourists from other hubs to the bus hub in Incline, and then bus them on to these recreational attractions. 



This was a perfectly reasonable plan to get tourists onto a bus to reduce the parking problems along Highway 28 on the East shore. Except now with COVID a permanent part of our lives, people don’t want to ride the bus. In the summer they may get on an open-air shuttle; but with COVID the new normal, they won’t get on regular buses. They will drive their cars just like they did all summer. 



The idea of putting a transit center in the middle of Incline where tourists can park their cars while they take the bus to recreational attractions is unscientific and doesn’t make common sense. Attached is a map of the density measures for Incline Village areas, which could justify a bus hub. There is 1 out of 15 areas. Incline has no sidewalks or walkable paths in winter. Once the parking lot at the bus depot is filled, cars will park throughout Incline just like they do now.



The TTD bus hub won’t solve Regional Transportation problems and it makes more traffic and parking problems for Incline Village. Reduce the cars in the basin to reduce transportation impacts on the lake. That is the solution. 





From:

[bookmark: _GoBack]Ronda Tycer, IV Resident
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From: Cherry Barney
To: PublicComment
Subject: Planned Bus Hub on Old Elementary School Property in Incline Village, NV
Date: Friday, October 9, 2020 3:46:42 PM

Even though this property has already been purchased by TTD, I would like to suggest that it
would be better used as a park and workforce housing.

 A bus hub should be placed on land directly on Rt. 28 or Rt. 431 where it will have less
impact on residential housing and a local street. 

It is a pattern in our country to place housing for the poor and industrial polluters side by side.

It is not a pattern I would expect to see being continued in Incline Village, Lake Tahoe and
the state of Nevada.

The property in question is across the street from high density, low income housing. That
street is littered with cars parked at every angle. 

Having a school in the neighborhood was a plus for the many children who lived there.
Having a bus hub on the old school property will bring cars, buses, more pavement (less green
and hotter) and more dangerous traffic.

Please consider other sites--perhaps through a land swap--for the proposed transportation hub.

Thank you

Cherry Barney
bar8ney@gmail.com
667 Tumbleweed Circle
Incline Village, NV 89451
910-603-0588

mailto:bar8ney@gmail.com
mailto:publiccomment@dot.nv.gov
mailto:bar8ney@gmail.com


From: Stephen Barney
To: PublicComment
Subject: Transportation hub in Incline Village
Date: Friday, October 9, 2020 3:58:05 PM

What a terrible idea. An already cluttered space, with many lower-income residents
and many small children, near the middle of a quiet wooded village. You didn't pay
enough for the site, which should be for low-income housing, a park, and
PARKING! Be assured that no resident of this town favors this quick and dirty
move.
--Stephen Barney

-- 
Stephen A. Barney
bar7ney@gmail.com
667 Tumbleweed Circle
Incline Village, NV 89451
775/832-5058
or 910/603-0588

mailto:bar7ney@gmail.com
mailto:publiccomment@dot.nv.gov
mailto:bar7ney@gmail.com


M E M O R A N D U M 

October 28, 2020 

TO: Department of Transportation Board of Directors  

FROM: Kristina Swallow, P.E., Director 

SUBJECT: November 9, 2020 | Transportation Board of Directors Meeting 

ITEM #5: Consideration for Approval of Contracts Over $5,000,000 – For possible action. 

Summary:  

The purpose of this item is to present to the Board a list of construction contracts which are over $5,000,000 
for discussion and approval. 

Background: 

The Department contracts for services relating to the construction, operation and maintenance of the State’s 
multi-modal transportation system. Contracts listed in this item are all low-bid per statute.  

The attached construction contracts constitute all contracts over $5,000,000 for which the bids were opened 
and the analysis completed by the Bid Review and Analysis Team and the Contract Compliance section of 
the Department from September 1, 2020, through October 16, 2020. 

Analysis: 

These contracts have been executed following the Code of Federal Regulations, Nevada Revised Statutes, 
Nevada Administrative Code, State Administrative Manual, and/or Department policies and procedures.   

List of Attachments: 

A. State of Nevada Department of Transportation Contracts for Approval, September 1, 2020,
through October 16, 2020.

1263 South Stewart Street 
Carson City, NV 89712 
Phone: (775) 888-7440 
Fax:   (775) 888-7201 

Contracts for Approval Over $5,000,000 
Page 1 of 62



MEMORANDUM 
Department of Transportation Board of Directors 
October 28, 2020 
Page 2 of 2 

Recommendation for Board Action:    

Approval of the contracts listed on Attachment A. 

Prepared by:  

Administrative Services Division 

Contracts for Approval Over $5,000,000 
Page 2 of 62



Attachment 

A 

Contracts for Approval Over $5,000,000 
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STATE OF NEVADA DEPARTMENT OF TRANSPORTATION 
CONTRACTS FOR APPROVAL 

September 1, 2020 to October 16, 2020 

 1. September 10, 2020 at 1:30 PM the following bids were opened for Contract 3845, Project No.
SPFR- PE09(003), NHP-080-2(057), on I-80 from 2.28 miles east of Coal Canyon Interchange to
1.69 miles east of Humboldt Interchange and frontage roads, FR 11 from 0.75 miles west of
Humboldt interchange to 0.32 miles east of Humboldt Interchange; FR 12 from the cattle guard
R/W fence to FR 13, in Pershing County, to cold mill and place plantmix bituminous surface with
open grade.

Road and Highway Builders LLC .............................................................. $20,797,797.00 
Q & D Construction LLC ............................................................................ $22,000,000.00 
Sierra Nevada Construction, Inc. .............................................................. $25,116,007.00 

Engineer’s Estimate ........................................................................................... $24,280,347.02 

The Director recommends award to Road and Highway Builders LLC in the amount of 
$20,797,797.00. 

2. September 10, 2020 at 2:00 PM the following bids were opened for Contract 3844, Project No.
NHPP-STBG-093-5(008), on US 93, in Elko County, for 1.5-inch cold mill, 2-inch plantmix 
bituminous overlay with open grade, and widen road for NB and SB passing lanes.

Granite Construction Company ................................................................... $8,841,841.00 
Q & D Construction LLC .............................................................................. $9,783,000.00 
Road and Highway Builders LLC .............................................................. $10,010,010.00 

Engineer’s Estimate ........................................................................................... $10,601,839.41 

The Director recommends award to Granite Construction Company in the amount of 
$8,841,841.00. 

Attachment A

Contracts for Approval Over $5,000,000 
Page 4 of 62



3. September 24, 2020 at 2:00 PM the following bids were opened for Contract 3848, Project No.
NHP-080-4(101), on I-80, in Elko County, from 0.932 miles west of Osino Interchange, 0.611
east of Grays Creek, for 1-inch coldmill with 2-inch plantmix bituminous surface with ¾ inch open
graded surface, install a Weigh-in-Motion (WIM) System at MP EL 38.00.

Q & D Construction LLC ............................................................................ $23,200,000.00 
Road and Highway Builders LLC .............................................................. $25,666,666.00 

Engineer’s Estimate ........................................................................................... $27,097,103.01 

The Director recommends award to Q & D Construction LLC in the amount of $23,200,000.00. 

4. September 24, 2020 at 3:00 PM the following bids were opened for Contract 3849, Project No.
NHFP- 080-4(097), on I-80, at Emigrant Pass, in Eureka County, to construct truck climbing
lanes eastbound and westbound, and replace existing I-889.

Q & D Construction LLC ............................................................................ $22,686,365.00 
Granite Construction Company ................................................................. $25,784,784.00 
Road and Highway Builders LLC .............................................................. $28,000,000.00 

Engineer’s Estimate ........................................................................................... $21,064,378.64 

The Director recommends award to Q & D Construction LLC in the amount of $22,686,365.00. 

Attachment A

Contracts for Approval Over $5,000,000 
Page 5 of 62
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MEMORANDUM
Administrative Services 

October 21, 2020 
To: Kristina Swallow, P.E., Director 

Clifford Lawson, Deputy Director, Project Delivery 
Darin Tedford, Assistant Director, Operations 

From: Tyler Saunders, Contract Services Manager – Administrative Services TSBPA 

Subject: Concurrence in Award for Contract No. 3845, Project No. NHP-080-2(057), on I-
80 from 2.28 miles east of Coal Canyon Interchange to 1.69 miles east of Humboldt 
Interchange and frontage roads, FR 11 from 0.75 miles west of Humboldt 
interchange to 0.32 miles east of Humboldt Interchange; FR 12 from the cattle 
guard R/W fence to FR, in Pershing County, described as a cold mill and place 
plantmix bituminous surface with open grade.  The Engineer’s Estimate is 
$24,280,347.02. 

This memo is to confirm concurrence in award of the subject contract. 

Bid proposals were opened on September 10, 2020.   Road and Highway Builders LLC is the 
apparent low bidder at $20,797,797.00 and they submitted a properly executed proposal, bid bond 
and anti-collusion affidavit.  The second low bidder is Q & D Construction LLC with a bid of 
$22,000,000.00. 

The project is Federally funded; required 4.00% DBE participation/does not require DBE 
participation; and is not subject to State Bidder Preference provisions.  

The subcontractor and supplier listings submitted by the Road and Highway Builders LLC have 
been reviewed and confirmed by Contract Services.  The DBE information submitted by the Road 
and Highway Builders LLC has been reviewed and certified by the External Civil Rights office. 
Road and Highway Builders LLC has met the required DBE participation with a 4.09% 
commitment.  The bid is below the Engineer’s Estimate Range, and a copy of the Unofficial Bid 
Results report is attached for your reference.  The BRAT Co-Chairs have provided their 
recommendation to award, and the report is attached. 

Your concurrence in award of this contract by endorsement hereon is respectfully requested.  
Upon receipt, a packet will be prepared to obtain Transportation Board approval of the award at 
the November 2020 meeting. 

Concurrence in award: 

________________________________ __________________________________ 
 Clifford Lawson, Deputy Director   Darin Tedford, Assistant Director 

________________________________ 
Kristina Swallow, P.E., Director 

Enclosures: 
Unofficial Bid Results Report 
DBE Sub Approval 
BRAT Report 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 

RKAD 

DDENG DDOPER 
 

KLSD 

DocuSign Envelope ID: AD79E745-47E2-4225-B6A9-990963B31B86
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3845Contract Number:
Designer:

Senior Designer:
Estimate Range:
Project Number:

Bid Opening Date and Time:
Liquidated Damages:

Working Days:
District:

County:
Location:

Description:

I-80 from 2.28 miles east of Coal Canyon Interchange to 1.69 miles east of
Humboldt Interchange and frontage roads, FR 11 from 0.75 miles west of
Humboldt interchange to 0.32 miles east of Humboldt Interchange; FR 12 from the
cattle guard R/W fence to FR 13
Cold mill and place plantmix bituminous surface with open grade

9/10/2020 1:30 PM
$6,700.00
160
District 2

Actual Bid
Apparent Low Bidder: Road and Highway Builders LLC $20,797,797.00

Apparent 2nd: Q & D Construction LLC $22,000,000.00
Apparent 3rd: Sierra Nevada Construction, Inc. $25,116,007.00

Laura Wiggins
Jesse Smithson
R34 $23,500,000.01 to $28,500,000 
SPFR-PE09(003), NHP-080-2(057)

Pershing

Actual
Bid AmountBidders:

$20,797,797.001 Road and Highway Builders LLC
175 Salomon Circle Ste #103
Sparks, NV 89434
(775) 852-7283

$22,000,000.002 Q & D Construction LLC
1050 South 21st Street
Sparks, NV 89431
(775) 786-2677

$25,116,007.003 Sierra Nevada Construction, Inc.
PO Box 50760
Sparks, NV 89435
(775) 355-0420

Nevada Department of Transportation
Unofficial Bid Results

September 10, 2020

Page 1 of 1

DocuSign Envelope ID: AD79E745-47E2-4225-B6A9-990963B31B86
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MEMORANDUM
Contract Compliance 

September 16, 2020 

To: Doug Benamati, Deputy Chief – Administrative Services 

From: Paulita De La Cruz, DBE Specialist 

Subject:  NDOT Bidder DBE Information – Contract no. 3845, I-80 from 2.28 miles east of 
Coal Canyon Interchange to 1.69 miles east of Humboldt Interchange and 
frontage roads, FR 11 from 0.75 miles west of Humboldt interchange to 0.32 
miles east of Humboldt Interchange; FR 12 from the cattle guard R/W fence to 
FR, in Pershing County; to Cold Mill and Place Plantmix Bituminous Surface with 
Open Grade 

Apparent low bid: $20,797,797.00 

The DBE information for Ramon & Teresa Herrera DBA H & R Trucking and Benson 
Construction & Trucking, Inc., as submitted by the apparent low bidder, Road and Highway 
Builders, LLC, has been received by DBE Office and we have concluded: 

H & R Trucking and Benson Construction & Trucking, Inc. hold active State of Nevada 
business licenses and are Nevada certified DBE firms.   Additionally, both firms are clear of 
State disqualification and Federal exclusion. 

The DBE goal of 4.00% has been met with a 4.09% DBE committed participation by the 
apparent low bidder, Road and Highway Builders, LLC.   

The DBE firms are approved for this contract. 

cc: Contract Services 
Contract Compliance 
Teri Lewis, Title VI/DBE Manager 
Julie Boyster, Asst. Title VI/DBE Manager 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7497 
Fax:      (775) 888-7235 

DocuSign Envelope ID: 10C7E6D5-DF01-4FDA-B6B1-4DD70BC90412DocuSign Envelope ID: 89C3BC98-84F5-46EE-8065-F8159D4AD6A8DocuSign Envelope ID: AD79E745-47E2-4225-B6A9-990963B31B86
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MEMORANDUM
Administrative Services 

October 21, 2020 

To: Doug Benamati, Deputy Chief - Administrative Services 

From: Bid Review and Analysis Team 

Subject: BRAT Summary Report for Contract #3845 

The Bid Review and Analysis Team (BRAT) met on September 22, 2020 to discuss bids for the 
above referenced contract. The following were in attendance: 

Sharon Foerschler, Chief Construction Engineer 
Scott Hein, Chief Roadway Design Engineer 
Samantha Dowd, Associate Engineer 
Shawn Paterson, Professional Engineer 
Ryan Bennett, Associate Engineer 
Brian Deal, Associate Engineer 
Kimberly Diegle, Professional Engineer 
Scott Harrill, Associate Engineer  
Sam Lompa, Professional Engineer 
Ryan Ransdell, Associate Engineer 
Kimberly Johnston, Associate Engineer 
Megan Kilty, Professional Engineer 
Steven Lani, Professional Engineer 
Mark Caffaratti, Professional Engineer 

Kimberly Goodwin, Associate Engineer 
David Fox, Professional Engineer 
Jesse Smithson, Associate Engineer 
Michael Taylor, Professional Engineer 
Samual Thompson, Professional Engineer 
Xiang Wegner, Professional Engineer 
Dale Wagner, Professional Engineer 
Michael West, Associate Engineer 
Laura Wiggins, Professional Engineer 
Eric MacGill, Associate Engineer 
Doug Benamati, Deputy Chief Administrative Services 
Tyler Saunders, Contract Services Manager 
Jasen Stoffer, Administrative Services 

The overall bid proposal was evaluated and determined to be acceptable. The Bid Tabulation 
and Price Sensitivity is attached. 

The apparent low bidder, Road and Highway Builders LLC, submitted a bid which is 85.66% of 
the Engineer’s Estimate. The BRAT recommends award of this contract. 

Submitted: 

cc: Attendees 
Dennis Gallagher, Legal 
Design Admin 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 

CCPF 
______________________________ 
Sharon Foerschler, BRAT Co-Chair 

CCSF 
______________________________ 
Scott Hein, BRAT Co-Chair 

DocuSign Envelope ID: C789DEDF-85FD-47BB-BE2F-B10F580E91CFDocuSign Envelope ID: AD79E745-47E2-4225-B6A9-990963B31B86
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Bid Tabulation
September 11, 2020

Contract No.: Project No.:
Description: Project Id:
Location: County:

Range:
Bid Opening: Working Days:

Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount
1100050 500.000 HOUR TRAINING $0.80 $400.00 $0.80 $400.00 $0.80 $400.00 $0.80 $400.00 
2020120 21,660.000 SQFT  REMOVAL OF PORTION OF BRIDGE  DECK $4.00 $86,640.00 $1.50 $32,490.00 $1.20 $25,992.00 $1.50 $32,490.00 
2020125 1.000 LS REMOVAL OF PORTION OF BRIDGE $200,000.00 $200,000.00 $90,000.00 $90,000.00 $115,000.00 $115,000.00 $170,000.00 $170,000.00 
2020140 752.000 LINFT REMOVAL OF BRIDGE RAIL $75.00 $56,400.00 $50.00 $37,600.00 $58.00 $43,616.00 $70.00 $52,640.00 
2020165 320.000 LINFT REMOVAL OF JOINT SEAL $60.00 $19,200.00 $50.00 $16,000.00 $35.50 $11,360.00 $45.00 $14,400.00 
2020285 62.000 LINFT REMOVAL OF CULVERT PIPE $50.00 $3,100.00 $80.00 $4,960.00 $55.00 $3,410.00 $40.00 $2,480.00 
2020450 6.000 EACH REMOVE END SECTION $500.00 $3,000.00 $400.00 $2,400.00 $285.00 $1,710.00 $350.00 $2,100.00 
2020465 9.000 EACH  REMOVE GUARDRAIL END  TREATMENT $650.00 $5,850.00 $800.00 $7,200.00 $500.00 $4,500.00 $450.00 $4,050.00 
2020475 312.000 LINFT REMOVAL OF GUARDRAIL $12.00 $3,744.00 $12.00 $3,744.00 $4.00 $1,248.00 $5.00 $1,560.00 
2020585 40.000 LINFT REMOVAL OF FENCE $35.00 $1,400.00 $10.00 $400.00 $24.50 $980.00 $20.00 $800.00 
2020625 6.000 EACH  REMOVE EMBANKMENT  PROTECTOR $1,200.00 $7,200.00 $800.00 $4,800.00 $1,285.00 $7,710.00 $1,500.00 $9,000.00 
2020925 15.000 EACH REMOVAL OF PULL BOX $50.00 $750.00 $300.00 $4,500.00 $232.00 $3,480.00 $230.00 $3,450.00 
2020935 4.000 CUYD  REMOVAL OF COMPOSITE  SURFACE $250.00 $1,000.00 $1,500.00 $6,000.00 $500.00 $2,000.00 $250.00 $1,000.00 
2020955 3,228.000 LINFT  REMOVAL OF BITUMINOUS  SHOULDER DIKE $2.00 $6,456.00 $1.00 $3,228.00 $0.70 $2,259.60 $2.50 $8,070.00 
2020965 2,312.000 SQYD  REMOVAL OF BITUMINOUS  SURFACE $14.00 $32,368.00 $8.00 $18,496.00 $7.75 $17,918.00 $10.00 $23,120.00 
2020990 1,258,580.000 SQYD  REMOVAL OF BITUMINOUS  SURFACE (COLD 

MILLING) 
$2.50 $3,146,450.00 $2.00 $2,517,160.00 $1.00 $1,258,580.00 $1.10 $1,384,438.00 

2021120 4.000 EACH REMOVAL OF CATTLE GUARD $5,000.00 $20,000.00 $5,000.00 $20,000.00 $3,800.00 $15,200.00 $5,300.00 $21,200.00 
2030140 353.600 CUYD ROADWAY EXCAVATION $45.00 $15,912.00 $45.00 $15,912.00 $22.50 $7,956.00 $30.00 $10,608.00 
2030160 92.200 CUYD DRAINAGE EXCAVATION $50.00 $4,610.00 $45.00 $4,149.00 $84.00 $7,744.80 $70.00 $6,454.00 
2030230 38.000 CUYD BORROW EMBANKMENT $120.00 $4,560.00 $60.00 $2,280.00 $105.00 $3,990.00 $190.00 $7,220.00 
2030360 4,568.100 SQYD BASE PREPARATION $5.00 $22,840.50 $1.00 $4,568.10 $3.50 $15,988.35 $2.00 $9,136.20 
2060110 549.500 CUYD STRUCTURE EXCAVATION $60.00 $32,970.00 $50.00 $27,475.00 $56.00 $30,772.00 $50.00 $27,475.00 
2070110 82.700 CUYD GRANULAR BACKFILL $150.00 $12,405.00 $60.00 $4,962.00 $46.00 $3,804.20 $100.00 $8,270.00 
2070150 3.600 CUYD SLURRY CEMENT BACKFILL $500.00 $1,800.00 $400.00 $1,440.00 $1,250.00 $4,500.00 $1,000.00 $3,600.00 
2110100 18.000 CUYD TOPSOIL $400.00 $7,200.00 $90.00 $1,620.00 $140.00 $2,520.00 $100.00 $1,800.00 
2110270 210.000 SQYD HYDRO-SEEDING $8.00 $1,680.00 $8.00 $1,680.00 $22.00 $4,620.00 $21.00 $4,410.00 
3020130 616.000 TON TYPE 1 CLASS B AGGREGATE BASE $60.00 $36,960.00 $50.00 $30,800.00 $47.00 $28,952.00 $60.00 $36,960.00 
4020100 5,184.000 SQYD  PLANTMIXING MISCELLANEOUS  AREAS $13.00 $67,392.00 $15.00 $77,760.00 $3.00 $15,552.00 $5.00 $25,920.00 
4020110 168.000 SQYD PLANTMIX PAVED DITCHES $20.00 $3,360.00 $40.00 $6,720.00 $33.00 $5,544.00 $88.00 $14,784.00 
4020130 3,228.000 LINFT  PLANTMIX BITUMINOUS  SHOULDER DIKES $8.00 $25,824.00 $5.00 $16,140.00 $5.00 $16,140.00 $3.00 $9,684.00 
4020190 140,315.000 TON  PLANTMIX SURFACING (TYPE 2C)  (WET) $75.00 $10,523,625.00 $55.00 $7,717,325.00 $76.00 $10,663,940.00 $91.00 $12,768,665.00 
4030100 108.200 MILE MILLED RUMBLE STRIPS $900.00 $97,380.00 $750.00 $81,150.00 $425.00 $45,985.00 $700.00 $75,740.00 
4030110 48,284.000 TON  PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) 

(WET) 
$110.00 $5,311,240.00 $105.00 $5,069,820.00 $109.00 $5,262,956.00 $116.25 $5,613,015.00 

4060120 5,184.000 SQYD PRIME COAT $1.00 $5,184.00 $0.50 $2,592.00 $1.60 $8,294.40 $1.25 $6,480.00 
4070080 300.400 SQYD SEAL COAT $0.75 $225.30 $5.00 $1,502.00 $0.20 $60.08 $5.00 $1,502.00 
4070240 12.500 TON SAND BLOTTER $100.00 $1,250.00 $100.00 $1,250.00 $1.00 $12.50 $1.00 $12.50 
5020360 1.000 FA CONCRETE BRIDGE DECK REPAIR $40,000.00 $40,000.00 $40,000.00 $40,000.00 $40,000.00 $40,000.00 $40,000.00 $40,000.00 
5020410 1.000 FA  REINFORCED CONCRETE BOX  REPAIR $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00 
5021010 238.000 CUYD  CLASS EA CONCRETE, MODIFIED  (MAJOR) $2,000.00 $476,000.00 $2,000.00 $476,000.00 $2,185.00 $520,030.00 $2,700.00 $642,600.00 
5021700 320.000 LINFT EXPANSION JOINT SEALANT $50.00 $16,000.00 $150.00 $48,000.00 $51.00 $16,320.00 $60.00 $19,200.00 
5050100 30,320.000 POUND REINFORCING STEEL $2.00 $60,640.00 $0.80 $24,256.00 $1.50 $45,480.00 $1.50 $45,480.00 
5050110 6,500.000 POUND REINFORCING STEEL (DOWELED) $10.00 $65,000.00 $8.00 $52,000.00 $8.00 $52,000.00 $10.00 $65,000.00 
5050120 28,052.000 POUND  REINFORCING STEEL (EPOXY  COATED) $2.50 $70,130.00 $2.00 $56,104.00 $2.00 $56,104.00 $2.00 $56,104.00 
5050130 2,152.000 POUND  REINFORCING STEEL (EPOXY  COATED) (DOWELED) $15.00 $32,280.00 $10.00 $21,520.00 $10.00 $21,520.00 $12.00 $25,824.00 

3845
Cold mill and place plantmix bituminous surface with open grade

SPFR-PE09(003), NHP-080-2(057)
74221, 60909

Engineer's Estimate

September 10, 2020

I-80 from 2.28 miles east of Coal Canyon Interchange to 1.69 miles east of Humboldt Interchange and frontage roads, FR 11 from 0.75 miles west of Humboldt
interchange to 0.32 miles east of Humboldt Interchange; FR 12 from the cattle guard R/W fence to FR 13

Pershing
R34 ($23,500,000.01 to $28,500,000.00)
160

Road and Highway Builders LLC Q & D Construction LLC Sierra Nevada Construction, Inc.
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Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount

Engineer's Estimate Road and Highway Builders LLC Q & D Construction LLC Sierra Nevada Construction, Inc.

6040205 10.000 LINFT  12-INCH CORR. METAL PIPE (16  GAGE) $200.00 $2,000.00 $400.00 $4,000.00 $215.00 $2,150.00 $110.00 $1,100.00 
6040545 10.000 LINFT  36-INCH CORR. METAL PIPE (16  GAGE) $250.00 $2,500.00 $450.00 $4,500.00 $219.00 $2,190.00 $130.00 $1,300.00 
6040700 5.000 LINFT  48-INCH CORR. METAL PIPE (16  GAGE) $300.00 $1,500.00 $600.00 $3,000.00 $235.00 $1,175.00 $230.00 $1,150.00 
6042395 4.000 EACH 12-INCH METAL END SECTION $600.00 $2,400.00 $500.00 $2,000.00 $315.00 $1,260.00 $950.00 $3,800.00 
6042440 1.000 EACH 24-INCH METAL END SECTION $1,200.00 $1,200.00 $700.00 $700.00 $465.00 $465.00 $1,100.00 $1,100.00 
6042475 2.000 EACH 36-INCH METAL END SECTION $1,500.00 $3,000.00 $1,000.00 $2,000.00 $1,000.00 $2,000.00 $1,500.00 $3,000.00 
6042510 2.000 EACH 48-INCH METAL END SECTION $2,100.00 $4,200.00 $1,400.00 $2,800.00 $1,900.00 $3,800.00 $2,300.00 $4,600.00 
6080170 6.000 EACH  EMBANKMENT PROTECTOR, TYPE  5-2G $6,000.00 $36,000.00 $3,500.00 $21,000.00 $3,500.00 $21,000.00 $4,100.00 $24,600.00 
6080230 8.000 EACH ANCHOR ASSEMBLY (12-INCH) $500.00 $4,000.00 $300.00 $2,400.00 $740.00 $5,920.00 $1,100.00 $8,800.00 
6080350 102.000 LINFT 12-INCH DOWNDRAIN PIPE $100.00 $10,200.00 $350.00 $35,700.00 $84.00 $8,568.00 $135.00 $13,770.00 
6091040 2,736.000 POUND STRUCTURAL STEEL GRATES $5.00 $13,680.00 $3.00 $8,208.00 $2.40 $6,566.40 $4.00 $10,944.00 
6100050 424.000 SQYD GEOTEXTILE (CLASS 1) $4.00 $1,696.00 $5.00 $2,120.00 $2.00 $848.00 $8.00 $3,392.00 
6100170 60.000 CUYD RIPRAP (CLASS 150) $180.00 $10,800.00 $200.00 $12,000.00 $128.00 $7,680.00 $175.00 $10,500.00 
6100190 6.000 CUYD RIPRAP (CLASS 300) $200.00 $1,200.00 $350.00 $2,100.00 $200.00 $1,200.00 $280.00 $1,680.00 
6100200 211.000 CUYD RIPRAP (CLASS 400) $160.00 $33,760.00 $240.00 $50,640.00 $95.50 $20,150.50 $135.00 $28,485.00 
6100210 168.000 CUYD RIPRAP (CLASS 550) $170.00 $28,560.00 $250.00 $42,000.00 $105.00 $17,640.00 $150.00 $25,200.00 
6100480 62.000 CUYD RIPRAP BEDDING (CLASS 400) $170.00 $10,540.00 $100.00 $6,200.00 $111.00 $6,882.00 $135.00 $8,370.00 
6100490 44.000 CUYD RIPRAP BEDDING (CLASS 550) $180.00 $7,920.00 $140.00 $6,160.00 $150.00 $6,600.00 $145.00 $6,380.00 
6161000 40.000 LINFT TYPE C-NV-4B FENCE $50.00 $2,000.00 $30.00 $1,200.00 $26.00 $1,040.00 $50.00 $2,000.00 
6170780 2.000 EACH 28-FOOT PRECAST CATTLE GUARD $30,000.00 $60,000.00 $20,000.00 $40,000.00 $24,000.00 $48,000.00 $25,500.00 $51,000.00 
6170850 1.000 EACH 44-FOOT PRECAST CATTLE GUARD $35,000.00 $35,000.00 $26,000.00 $26,000.00 $38,000.00 $38,000.00 $35,000.00 $35,000.00 
6170890 1.000 EACH 60-FOOT PRECAST CATTLE GUARD $55,000.00 $55,000.00 $35,000.00 $35,000.00 $48,000.00 $48,000.00 $44,500.00 $44,500.00 
6180250 19,272.000 LINFT REMOVE AND RESET GUARDRAIL $3.00 $57,816.00 $2.40 $46,252.80 $10.00 $192,720.00 $4.70 $90,578.40 
6180270 1.000 EACH TRAILING END ANCHOR $2,000.00 $2,000.00 $1,800.00 $1,800.00 $1,150.00 $1,150.00 $1,500.00 $1,500.00 
6180350 9.000 EACH GUARDRAIL TERMINAL (FLARED) $3,800.00 $34,200.00 $3,500.00 $31,500.00 $4,250.00 $38,250.00 $3,550.00 $31,950.00 
6180550 309.000 LINFT  GALVANIZED GUARDRAIL (TRIPLE  CORRUGATION) $70.00 $21,630.00 $60.00 $18,540.00 $38.00 $11,742.00 $40.00 $12,360.00 
6180600 312.000 LINFT RECONSTRUCT GUARDRAIL $100.00 $31,200.00 $40.00 $12,480.00 $38.00 $11,856.00 $25.00 $7,800.00 
6190200 1,376.000 EACH GUIDE POSTS (RIGID) $45.00 $61,920.00 $40.00 $55,040.00 $42.50 $58,480.00 $40.00 $55,040.00 
6190270 48.000 EACH  OBJECT MARKERS, TYPE 2  (MODIFIED) $125.00 $6,000.00 $150.00 $7,200.00 $110.00 $5,280.00 $125.00 $6,000.00 
6190280 30.000 EACH OBJECT MARKERS, TYPE 3 $150.00 $4,500.00 $150.00 $4,500.00 $110.00 $3,300.00 $125.00 $3,750.00 
6230232 15.000 EACH NO. 5 PULL BOX, MODIFIED $300.00 $4,500.00 $750.00 $11,250.00 $1,058.00 $15,870.00 $1,050.00 $15,750.00 
6230236 1.000 EACH NO. 7 PULL BOX, MODIFIED $1,900.00 $1,900.00 $1,000.00 $1,000.00 $1,644.00 $1,644.00 $1,650.00 $1,650.00 
6230775 48.000 EACH LOOP DETECTOR $200.00 $9,600.00 $500.00 $24,000.00 $563.00 $27,024.00 $565.00 $27,120.00 
6230865 2.000 EACH  SPECIAL DETECTOR SENSOR  PROBES $1,200.00 $2,400.00 $2,000.00 $4,000.00 $9,385.00 $18,770.00 $9,450.00 $18,900.00 
6230870 2.000 EACH  SPECIAL DETECTOR SURFACE  SENSOR $2,500.00 $5,000.00 $2,000.00 $4,000.00 $5,460.00 $10,920.00 $5,500.00 $11,000.00 
6231805 162.000 LINFT 2-INCH CONDUIT $25.00 $4,050.00 $20.00 $3,240.00 $92.00 $14,904.00 $92.50 $14,985.00 
6231820 346.000 LINFT 3-INCH CONDUIT $5.00 $1,730.00 $30.00 $10,380.00 $43.00 $14,878.00 $43.25 $14,964.50 
6240130 1.000 FA  UNIFORMED TRAFFIC CONTROL  OFFICER $196,000.00 $196,000.00 $196,000.00 $196,000.00 $196,000.00 $196,000.00 $196,000.00 $196,000.00 
6240140 160.000 DAY TRAFFIC CONTROL SUPERVISOR $1,200.00 $192,000.00 $1,200.00 $192,000.00 $1,050.00 $168,000.00 $1,600.00 $256,000.00 
6240530 9.000 MONTH RENT EQUIPMENT (OFFICE SPACE) $6,000.00 $54,000.00 $4,000.00 $36,000.00 $5,500.00 $49,500.00 $7,000.00 $63,000.00 
6250490 1.000 LS RENT TRAFFIC CONTROL DEVICES $322,458.00 $322,458.00 $700,000.00 $700,000.00 $300,000.00 $300,000.00 $160,000.00 $160,000.00 
6270100 1.000 LS INSTALL STATE FURNISHED SIGNS $1,275.00 $1,275.00 $6,000.00 $6,000.00 $3,000.00 $3,000.00 $69.00 $69.00 
6270190 4,450.820 SQFT  PERMANENT SIGNS (GROUND  MOUNTED) (METAL 

SUPPORTS) 
$75.00 $333,811.50 $70.00 $311,557.40 $84.35 $375,426.67 $69.00 $307,106.58 

6270220 112.000 SQFT  PERMANENT SIGN PANELS  (PANELS ONLY) $50.00 $5,600.00 $100.00 $11,200.00 $30.00 $3,360.00 $69.00 $7,728.00 
6270240 3,973.210 SQFT PERMANENT SIGNS, REMOVE $5.00 $19,866.05 $5.00 $19,866.05 $3.00 $11,919.63 $7.50 $29,799.08 
6270250 91.000 SQFT  PERMANENT SIGNS, REMOVE  (PANEL ONLY) $20.00 $1,820.00 $20.00 $1,820.00 $3.00 $273.00 $7.50 $682.50 
6280120 1.000 LS MOBILIZATION $1,374,359.26 $1,374,359.26 $1,822,618.65 $1,822,618.65 $1,210,751.87 $1,210,751.87 $1,685,449.24 $1,685,449.24 
6320890 51.000 MILE  EPOXY PAVEMENT STRIPING  (8-INCH BROKEN 

WHITE) 
$1,500.00 $76,500.00 $1,200.00 $61,200.00 $1,100.00 $56,100.00 $660.00 $33,660.00 

6320940 54.000 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID WHITE) $3,000.00 $162,000.00 $2,000.00 $108,000.00 $2,850.00 $153,900.00 $2,500.00 $135,000.00 
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Engineer's Estimate Road and Highway Builders LLC Q & D Construction LLC Sierra Nevada Construction, Inc.

6320950 13,037.000 LINFT  EPOXY PAVEMENT STRIPING  (12-INCH SOLID WHITE) $2.00 $26,074.00 $1.00 $13,037.00 $1.00 $13,037.00 $1.00 $13,037.00 

6321030 53.000 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID 
YELLOW) 

$3,000.00 $159,000.00 $2,000.00 $106,000.00 $2,850.00 $151,050.00 $2,500.00 $132,500.00 

6321070 1,848.000 LINFT  EPOXY PAVEMENT STRIPING  (DOUBLE SOLID 
YELLOW) 

$2.00 $3,696.00 $1.00 $1,848.00 $1.00 $1,848.00 $1.00 $1,848.00 

6340580 170.000 LINFT    PERMANENT PAVEMENT  MARKING TAPE (TYPE 2) (24-
INCH  SOLID WHITE) 

$20.00 $3,400.00 $20.00 $3,400.00 $15.00 $2,550.00 $15.50 $2,635.00 

6370110 1.000 LS  TEMPORARY POLLUTION  CONTROL $150,771.41 $150,771.41 $60,000.00 $60,000.00 $40,000.00 $40,000.00 $5,000.00 $5,000.00 
6460110 2,408.000 SQYD BRIDGE DECK PREPARATION $6.00 $14,448.00 $5.00 $12,040.00 $2.50 $6,020.00 $3.00 $7,224.00 
6460180 2,408.000 SQYD LIQUID MEMBRANE $30.00 $72,240.00 $12.00 $28,896.00 $74.00 $178,192.00 $88.50 $213,108.00 

Totals: $24,280,347.02 $20,797,797.00 $22,000,000.00 $25,116,007.00 
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Price Sensitivity
September 11, 2020

Contract No.: RE: Samual Thompson
Project No.: Designer: Laura Wiggins
Project Id:
County: $24,280,347.02 $20,797,797.00 $22,000,000.00 $1,202,203.00 -$3,482,550.02 85.66%
Range:
Working Days:

2020120 21660.000 SQFT REMOVAL OF PORTION OF BRIDGE  DECK $4.00 $1.50 $1.20 4,007,343.33 18501% 38% Yes
2020125 1.000 LS REMOVAL OF PORTION OF BRIDGE $200,000.00 $90,000.00 $115,000.00 N/A N/A 45% Yes
2020140 752.000 LINFT REMOVAL OF BRIDGE RAIL $75.00 $50.00 $58.00 -150,275.38 -19983% 67% Yes
2020990 1258580.000 SQYD REMOVAL OF BITUMINOUS  SURFACE (COLD MILLING) $2.50 $2.00 $1.00 1,202,203.00 96% 80% No

4020100 5184.000 SQYD PLANTMIXING MISCELLANEOUS  AREAS $13.00 $15.00 $3.00 100,183.58 1933% 115% No
4020190 140315.000 TON PLANTMIX SURFACING (TYPE 2C)  (WET) $75.00 $55.00 $76.00 -57,247.76 -41% 73% Yes
4030100 108.200 MILE MILLED RUMBLE STRIPS $900.00 $750.00 $425.00 3,699.09 3419% 83% No
4030110 48284.000 TON PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) (WET) $110.00 $105.00 $109.00 -300,550.75 -622% 95% No
5021010 238.000 CUYD CLASS EA CONCRETE, MODIFIED  (MAJOR) $2,000.00 $2,000.00 $2,185.00 -6,498.39 -2730% 100% No
5050100 30320.000 POUND REINFORCING STEEL $2.00 $0.80 $1.50 -1,717,432.86 -5664% 40% Yes
5050110 6500.000 POUND REINFORCING STEEL (DOWELED) $10.00 $8.00 $8.00 N/A N/A 80% No
5050120 28052.000 POUND REINFORCING STEEL (EPOXY  COATED) $2.50 $2.00 $2.00 N/A N/A 80% No
6100200 211.000 CUYD RIPRAP (CLASS 400) $160.00 $240.00 $95.50 8,319.74 3943% 150% No
6170780 2.000 EACH 28-FOOT PRECAST CATTLE GUARD $30,000.00 $20,000.00 $24,000.00 -300.55 -15028% 67% Yes
6170890 1.000 EACH 60-FOOT PRECAST CATTLE GUARD $55,000.00 $35,000.00 $48,000.00 -92.48 -9248% 64% Yes
6180250 19272.000 LINFT REMOVE AND RESET GUARDRAIL $3.00 $2.40 $10.00 -158,184.61 -821% 80% No
6190200 1376.000 EACH GUIDE POSTS (RIGID) $45.00 $40.00 $42.50 -480,881.20 -34948% 89% No
6240140 160.000 DAY TRAFFIC CONTROL SUPERVISOR $1,200.00 $1,200.00 $1,050.00 8,014.69 5009% 100% No
6240530 9.000 MONTH RENT EQUIPMENT (OFFICE SPACE) $6,000.00 $4,000.00 $5,500.00 -801.47 -8905% 67% Yes
6250490 1.000 LS RENT TRAFFIC CONTROL DEVICES $322,458.00 $700,000.00 $300,000.00 N/A N/A 217% Yes
6270190 4450.820 SQFT PERMANENT SIGNS (GROUND  MOUNTED) (METAL $75.00 $70.00 $84.35 -83,777.21 -1882% 93% No
6280120 1.000 LS MOBILIZATION $1,374,359.26 $1,822,618.65 $1,210,751.87 N/A N/A 133% No
6320890 51.000 MILE EPOXY PAVEMENT STRIPING  (8-INCH BROKEN WHITE) $1,500.00 $1,200.00 $1,100.00 12,022.03 23573% 80% No
6320940 54.000 MILE EPOXY PAVEMENT STRIPING  (8-INCH SOLID WHITE) $3,000.00 $2,000.00 $2,850.00 -1,414.36 -2619% 67% Yes
6321030 53.000 MILE EPOXY PAVEMENT STRIPING  (8-INCH SOLID YELLOW) $3,000.00 $2,000.00 $2,850.00 -1,414.36 -2669% 67% Yes
6370110 1.000 LS TEMPORARY POLLUTION  CONTROL $150,771.41 $60,000.00 $40,000.00 N/A N/A 40% Yes
6460180 2408.000 SQYD LIQUID MEMBRANE $30.00 $12.00 $74.00 -19,390.37 -805% 40% Yes

3845
SPFR-PE09(003), NHP-080-2(057)
74221, 60909
Pershing
R34 ($23,500,000.01 to $28,500,000.00)

EE OK; Qty OK
EE OK; New Quantity 426 CUYD

Item No. Quantity

Low Bid % of EE

Engineer's Est. 
Unit Price

2nd Low Bid 
Unit Price

Qty Chg Req'd to 
Chg Bid Order

% Change in 
Qty Req'd Low % of EE

Engineer's 
Estimate

Road and Highway 
Builders LLC

Q & D 
Construction LLC

Diff. Between 
Low & 2nd

Diff Between 
EE & Low

Low Bid 
Unit Price

EE OK, limited history; Qty OK

DescriptionUnit

EE slightly High, Ave 1.70, R1-3; Qty OK
EE OK; Qty OK

Significantly 
Unbalanced

EE OK; Qty OK

EE OK; Qty OK
EE OK; Qty OK
EE OK, Qty OK
EE OK; Qty OK

Price & Quantity Check Comments

EE high, ave 2.50 R 1-6; Qty OK
EE OK, $50K for 4 bridges; Qty OK
EE OK, limited history. R35-400; Qty OK
EE slightly high, ave 2.20 for qty over 500K; 
Qty OK

160

Additional Comments: The Bid Review Analysis Team has reviewed and checked the engineer's estimate and quantities. There was an error found in a Hydraulics riprap apron spreadsheet that resulted in six quantity errors: 2060110 Structure Excavation increases from 549.5 to 827.5 cuyd; 6100050 Geotextile 
(Class 1) increases from 424 to 648 sqyd; 6100200 Riprap (Class 400) increases from 211 to 426 cuyd; 6100210 Riprap (Class 550) decreases from 168 to 87 cuyd; 6100480 Riprap Bedding (Class 400) increases from 62 to 125 cuyd; 6100490 Riprap Bedding (Class 550) decreases from 44 to 24 cuyd. The updated 
quantities increased RHB's bid by $49,870 and Q&D's bid by $32,036.50, but did not create a substantial change in the bids overall. There were no other quantity errors found by the designers or the construction crew. Bid prices were generally found to be reasonable.  The BRAT believes that the low bid will result in 
the lowest price to the taxpayers and recommends award.
Purpose and Need of Project: This project improves 25 miles of Interstate 80 between Lovelock and Winnemucca, along with adjacent frontage roads. The work includes mill and overlay of the roadways, bridge maintenance and upgrades, as well as drainage, signs, and ITS improvements. Enhanced rideability and 
signage will increase safety and driver comfort. Bridge and drainage improvements will also reduce maintenance efforts through the corridor. 

EE OK
EE OK

EE OK; Qty OK
EE OK, Qty OK
EE OK; Qty OK
EE OK; Qty OK
EE OK; Qty OK

EE OK; Qty OK
Fixed Percentage 6%
EE Slightly high; Qty OK
EE OK; Qty OK
EE OK; Qty OK
EE OK

Page 4 of 4
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REVISED 3/25/2019 Page 1 of 5 

INSTRUCTIONS FOR COMPLETING THE 
DISCLOSURE OF OWNERSHIP/PRINCIPALS FORM 

The purpose of the Disclosure of Ownership/Principals Form is to gather ownership information pertaining 
to the business entity for use by the Nevada Department of Transportation (“NDOT”) to determine 
compliance with Nevada Revised Statute 281A.430, contracts in which a public officer or employee has 
interest is prohibited. 

Completion and submission of this Form is a condition of approval or renewal of a contract or lease and/or 
release of monetary funding between the disclosing entity and the NDOT. Failure to submit the requested 
information may result in a refusal by NDOT to enter into an agreement/contract and/or release monetary 
funding to such non-disclosing business entity. 

Detailed Instructions 

All sections of the Disclosure of Ownership/Principals form must be completed. If not applicable, write 
N/A in the space provided. 

Business Entity Type – Indicate if the entity is Sole Proprietor, Partnership, Limited Liability Company, 
Corporation, Trust, Non-Profit Organization, or Other. When selecting ‘Other’, provide a description of the 
legal entity. 

Business Name (include d.b.a., if applicable) – Enter the legal name of the business entity and enter the 
“Doing Business As” (d.b.a.) name, if applicable. 

Corporate/Business Address, Business Telephone, Business Fax, and Email – Enter the street address, 
telephone and fax numbers, and email of the named business entity.  

Nevada Local Business Address, Local Business Telephone, Local Business Fax, and Email – If business 
entity is out-of-state, but operates the business from a location in Nevada, enter the Nevada street address, 
telephone and fax numbers, point of contact and email of the local office. Please note that the local address 
must be an address from which the business is operating from that location. Please do not include a P.O. 
Box number, unless required by the U.S. Postal Service, or a business license hanging address. 

Number of Nevada Residents employed by this firm. (Do not leave blank. If none or zero, put the 
number 0 in the space provided.) 

List of Owners/Officers – Include the full name, title and percentage of ownership of each person who has 
ownership or financial interest in the business entity. If the business is a publicly-traded corporation or non-
profit organization, list all Corporate Officers and Directors only.  

Signature and Print Name – Requires signature of an authorized representative and the date signed 

Disclosure of Relationship Form – If any individual members, partners, owners or principals of the 
business entity is presently a NDOT employee, public officer or official, or has a second degree of 
consanguinity or affinity relationship to a NDOT employee, public officer or official, this section must be 
completed in its entirety. 

DocuSign Envelope ID: 157CAED5-DF6F-453A-8441-C9B4FA4A3E7C
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REVISED 3/25/2019 Page 2 of 5 

DISCLOSURE OF OWNERSHIP/PRINCIPALS 
1. Business Entity Type (Please select one)

 Sole Proprietorship
 Partnership
 Limited Liability Company
 Corporation
 Trust
 Non-Profit Organization
 Other

2. Are you a publicly-traded corporation?  □ Yes    □ No

3. Number of Nevada Residents Employed (Do Not Leave Blank):

4. Corporate/Business Entity Name (Include d.b.a., if applicable):

5. Corporate/Business Entity Street Address:
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Telephone and Fax No. Email: 

6. Nevada Local Business Street Address (If different from above):
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Local Telephone and Fax No. Email: 

DocuSign Envelope ID: 157CAED5-DF6F-453A-8441-C9B4FA4A3E7C

Sparks, NV 89434

X

950 E. Mustang Rd

kim.krauser@strlco.com7758527283

www.roadandhighwaybuilders.com

Road and Highway Builders, LLC

X

Kim Krauser

7758527283

100
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REVISED 3/25/2019 Page 3 of 5 

6. List of Owners/Officers
All business entities*, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five
percent (5%) ownership or financial interest in the business entity.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest.

Full Name Title % Owned 
(Not required for Publicly-Traded 

Corporations/Non-profit Organizations) 

*Business entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to
private corporations, close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations.

DocuSign Envelope ID: 157CAED5-DF6F-453A-8441-C9B4FA4A3E7C

Richard H. Buenting 50%

Sterling Construction Company 50%Member

President & Managing Member

Contracts for Approval Over $5,000,000 
Page 17 of 62



REVISED 3/25/2019 Page 4 of 5 

DISCLOSURE OF RELATIONSHIP FORM 
***This section is not required for publicly-traded corporations*** 

Purpose: 

1. Disclose any individual members, partners, owners or principals involved in the business entity
that is a NDOT full-time employee(s) or appointed/elected official(s).

In accordance with NRS 281A.430.1, a public officer or employee shall not bid on or enter 
into a contract between a government agency and any private business in which he has a 
significant financial interest, except as otherwise provided in that statute.  

2. Disclose any individual members, partners, owners or principals involved in the business entity
with a first or second degree of consanguinity, or affinity relation to a NDOT full-time employee(s)
or appointed/elected official(s) (reference the Definition section below).

Definitions: 
Consanguinity is a relationship by blood. 

Affinity is a relationship by marriage. 

First and Second degree of consanguinity applies to the candidate’s first and second degree of blood 
relatives as follows: 

• First Degree: Spouse – Registered Domestic Partners – Children – Parents – In-laws
• Second Degree: Brothers/Sisters – Half-Brothers/Half-Sisters – Grandchildren – Grandparents –

In-laws

Disclosure of Relationship: 
If “YES” is selected for any of the following questions, the Disclosure of Relationship form must be 
completed (see Page 5).  

1. Are any individual members, partners, owners or principals involved in the business entity a NDOT
full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

2. Are any individual members, partners, owners or principals have a first or second degree of
consanguinity related to a NDOT full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

DocuSign Envelope ID: 157CAED5-DF6F-453A-8441-C9B4FA4A3E7C

X

X

Contracts for Approval Over $5,000,000 
Page 18 of 62



REVISED 3/25/2019 Page 5 of 5 

List any disclosures below (mark N/A, if not applicable.): 

NAME OF BUSINESS 
OWNER/PRINCIPAL 

NAME OF NDOT 
EMPLOYEE/OFFICIAL 

AND JOB TITLE 

RELATIONSHIP TO 
 NDOT 

EMPLOYEE/OFFICIAL 

NDOT 
EMPLOYEE’S/OFFICIAL’S 
DEPARTMENT/DIVISION 

I certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. I also understand that NDOT may not take 
action on contract and agreement approvals without the completed disclosure form. 

Signature Print Name 

Title Date 

For NDOT Use Only: 

If any Disclosure of Relationship is noted above, please complete the following: 

 Yes  No Is the NDOT employee(s) noted above involved in the contracting/selection process for this particular item?

 Yes  No Is the NDOT employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments: 

____________________________________ 
Signature 

____________________________________ 
Print Name 
Authorized NDOT Representative 

DocuSign Envelope ID: 157CAED5-DF6F-453A-8441-C9B4FA4A3E7C

N/AN/A

Richard Buenting

N/A

President

N/A

09/15/2020

X

Contract Services

X
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MEMORANDUM
Administrative Services 

October 8, 2020 
To: Kristina Swallow, P.E., Director 

Clifford Lawson, Deputy Director, Project Delivery 
Darin Tedford, Assistant Director, Operations 

From: Tyler Saunders, Contract Services Manager – Administrative Services TSBPA 

Subject: Concurrence in Award for Contract No. 3844, Project No. NHPP-STBG-093-
5(008), US 93, in Elko County, described as 1.5 inch coldmill, 2 inch plantmix 
bitumous overlay with open grade. Widen road for NB and SB passing lanes.  The 
Engineer’s Estimate is $10,601,839.41. 

This memo is to confirm concurrence in award of the subject contract. 

Bid proposals were opened on September 10, 2020. Granite Construction Company is the 
apparent low bidder at $8,841,841.00 and they submitted a properly executed proposal, bid bond 
and anti-collusion affidavit.  The second low bidder is Q & D Construction LLC with a bid of 
$9,783,000.00. 

The project is Federally funded; required 6.15% DBE participation; and is not subject to State 
Bidder Preference provisions.  

The subcontractor and supplier listings submitted by the Granite Construction Company have 
been reviewed and confirmed by Contract Services.  The DBE information submitted by Granite 
Construction Company has been reviewed and certified by the External Civil Rights office. Granite 
Construction Company has met the required DBE participation with a 6.15% commitment. The 
bid is below the Engineer’s Estimate Range, and a copy of the Unofficial Bid Results report is 
attached for your reference. The BRAT Co-Chair(s) have provided their recommendation to 
award, and the report is attached. 

Your concurrence in award of this contract by endorsement hereon is respectfully requested.  
Upon receipt, a packet will be prepared to obtain Transportation Board approval of the award at 
the November board meeting. 

Concurrence in award: 

________________________________ __________________________________ 
 Clifford Lawson, Deputy Director   Darin Tedford, Assistant Director 

________________________________ 
Kristina Swallow, P.E., Director 

Enclosures: 
Unofficial Bid Results Report 
DBE Sub Approval 
BRAT Report

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 

RKAD 

DDENG DDOPER 
 

KLSD 

DocuSign Envelope ID: 5BBEF6DA-1D56-4387-B2ED-296CDAA05DCD

Contracts for Approval Over $5,000,000 
Page 21 of 62



3844Contract Number:
Estimate Range:

Project Number: NHPP-STBG-093-5(008)

Bid Opening Date and Time:
Liquidated Damages:

Working Days:
District:

County:
Location:

Description:

Elko
US 93
1.5 inch coldmill, 2 inch plantmix bituminous overlay with open grade. Widen road for NB 
and SB Passing Lanes.

9/10/2020 2:00 PM
$9,700.00
120
District 3

Actual Bid
Apparent Low Bidder: Granite Construction Company $8,841,841.00

Apparent 2nd: Q & D Construction LLC $9,783,000.00
Apparent 3rd: Road and Highway Builders LLC $10,010,010.00

R29 $9,550,000.01 to $11,500,000

Actual
Bid AmountBidders:

$8,841,841.001 Granite Construction Company
585 West Beach Street
Watsonville, CA 95076
(831) 724-1011

$9,783,000.002 Q & D Construction LLC
1050 South 21st Street
Sparks, NV 89431
(775) 786-2677

$10,010,010.003 Road and Highway Builders LLC
175 Salomon Circle Ste #103
Sparks, NV 89434
(775) 852-7283

Nevada Department of Transportation
Unofficial Bid Results

September 10, 2020

Page 1 of 1
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MEMORANDUM
Contract Compliance 

September 24, 2020 

To: Doug Benamati, Deputy Chief – Administrative Services 

From: Paulita De La Cruz, DBE Specialist 

Subject:  NDOT Bidder DBE Information – Contract no. 3844, US 93, Elko County, from 
MP EL 101.09 TO EL 107.11; 2-inch coldmill, 3-inch plantmix bituminous overlay 
with open grade; Widen road for NB and SB lanes. 

Apparent low bid: $8,841,841.00 

The DBE information for Kelley Erosion Control, Inc. and Benson Construction & Trucking, Inc., 
submitted by the apparent low bidder, Granite Construction Company, has been received by the 
DBE Program office and we have concluded: 

Kelley Erosion Control, Inc. and Benson Construction & Trucking, Inc. hold active State of 
Nevada business licenses and are Nevada certified DBE firms.  Additionally, Kelly Erosion 
Control, Inc. holds an active Nevada State Contractors Board license.  Both DBE firms are clear 
of State disqualification and Federal exclusion. 

The DBE goal of 6.15% has been met by use of Good Faith Efforts or GFE by the apparent low 
bidder, Granite Construction Company. 

The DBE firms are approved for this contract. 

cc: Contract Compliance 
Teri Lewis, Title VI/DBE Manager 
Julie Boyster, Asst. Title VI/DBE Manager 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7497 
Fax:      (775) 888-7235 
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MEMORANDUM
Administrative Services 

October 6, 2020 

To: Doug Benamati, Deputy Chief - Administrative Services 

From: Bid Review and Analysis Team 

Subject: BRAT Summary Report for Contract # 3844 

The Bid Review and Analysis Team (BRAT) met on September 22nd, 2020 to discuss bids for 
the above referenced contract. The following were in attendance: 

Sharon Foerschler, Chief Construction Engineer 
Scott Hein, Chief Roadway Design Engineer 
Samantha Dowd, Associate Engineer 
Shawn Paterson, Professional Engineer 
Ryan Bennett, Associate Engineer 
Mark Caffaratti, Professional Engineer 
Brian Deal, Associate Engineer 
Kimberly Diegle, Professional Engineer 
David Fox, Professional Engineer 
Mebrahtu Gobena, Associate Engineer 
Kimberly Goodwin, Associate Engineer 
Scott Harrill, Associate Engineer 
Kimberly Johnston, Associate Engineer 
Megan Kilty, Professional Engineer 
Stephen Lani, Professional Engineer 
Eric MacGill, Associate Engineer 
Ryan Ransdell, Associate Engineer 
Kenneth Smith, Associate Engineer 
Jesse Smithson, Associate Engineer 
Michael Taylor, Professional Engineer 
Samual Thompson, Professional Engineer 
Doug Benamati, Deputy Chief Administrative Services 
Jasen Stoffer, Administrative Services 
Arthur Swisher, Administrative Services 
Tyler Saunders, Contract Services Manager 

The overall bid proposal was evaluated and determined to be acceptable. The Bid Tabulation 
and Price Sensitivity is attached. 

The apparent lowest responsive bidder, Granite Construction Company, submitted a bid which 
is 83.40% of the Engineer’s Estimate. The BRAT recommends award of this contract. 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 
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Submitted: 

CCPF  CCSF 

Sharon Foerschler, BRAT Co-Chair Scott Hein, BRAT Co-Chair 

cc: Attendees 
Dennis Gallagher, Legal 
Design Admin 
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Bid Tabulation
September 11, 2020

Contract No.: Project No.:
Description: Project Id:
Location: County:
Bid Opening: Range:

Working Days:

Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount
2010120 16.440 ACRE CLEARING AND GRUBBING $3,143.51 $51,679.30 $1,000.00 $16,440.00 $1,500.00 $24,660.00 $1,800.00 $29,592.00 
2020450 23.000 EACH REMOVE END SECTION $400.00 $9,200.00 $130.00 $2,990.00 $900.00 $20,700.00 $600.00 $13,800.00 
2020990 98,262.600 SQYD  REMOVAL OF BITUMINOUS  SURFACE (COLD 

MILLING) 
$3.00 $294,787.80 $1.00 $98,262.60 $1.40 $137,567.64 $5.00 $491,313.00 

2020995 1,963.720 SQYD    REMOVAL OF BITUMINOUS  SURFACE 
(MISCELLANEOUS COLD  MILLING) 

$4.00 $7,854.88 $2.25 $4,418.37 $0.60 $1,178.23 $2.00 $3,927.44 

2030140 54,543.000 CUYD ROADWAY EXCAVATION $10.00 $545,430.00 $6.15 $335,439.45 $12.00 $654,516.00 $11.00 $599,973.00 
2030160 588.000 CUYD DRAINAGE EXCAVATION $17.31 $10,178.28 $30.00 $17,640.00 $32.25 $18,963.00 $30.00 $17,640.00 
2030230 62,168.000 CUYD BORROW EMBANKMENT $16.00 $994,688.00 $6.15 $382,333.20 $12.00 $746,016.00 $11.00 $683,848.00 
2030260 13,800.000 CUYD  SELECTED BORROW  EMBANKMENT $30.00 $414,000.00 $6.15 $84,870.00 $24.50 $338,100.00 $12.00 $165,600.00 
2060110 471.000 CUYD STRUCTURE EXCAVATION $50.00 $23,550.00 $53.00 $24,963.00 $46.00 $21,666.00 $50.00 $23,550.00 
2070110 335.000 CUYD GRANULAR BACKFILL $90.00 $30,150.00 $70.00 $23,450.00 $53.00 $17,755.00 $60.00 $20,100.00 
2110100 4,600.000 CUYD TOPSOIL $30.00 $138,000.00 $10.75 $49,450.00 $32.00 $147,200.00 $18.00 $82,800.00 
2110110 20,383.000 CUYD TOPSOIL (SALVAGE) $10.00 $203,830.00 $2.00 $40,766.00 $7.25 $147,776.75 $5.00 $101,915.00 
2110150 48.820 ACRE SEEDING $5,000.00 $244,100.00 $6,800.00 $331,976.00 $5,750.00 $280,715.00 $2,400.00 $117,168.00 
3020140 50,670.560 CUYD TYPE 1 CLASS B AGGREGATE BASE $40.00 $2,026,822.40 $22.00 $1,114,752.32 $28.50 $1,444,110.96 $18.00 $912,070.08 
4020100 145.900 SQYD  PLANTMIXING MISCELLANEOUS  AREAS $18.00 $2,626.20 $41.00 $5,981.90 $5.00 $729.50 $32.00 $4,668.80 
4020180 36,140.000 TON  PLANTMIX SURFACING (TYPE 2)  (WET) $85.00 $3,071,900.00 $103.00 $3,722,420.00 $88.00 $3,180,320.00 $102.00 $3,686,280.00 
4030100 18.000 MILE MILLED RUMBLE STRIPS $900.00 $16,200.00 $900.00 $16,200.00 $670.00 $12,060.00 $700.00 $12,600.00 
4030110 5,892.000 TON  PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) 

(WET) 
$125.00 $736,500.00 $131.50 $774,798.00 $135.00 $795,420.00 $140.00 $824,880.00 

4060120 56,616.190 SQYD PRIME COAT $1.00 $56,616.19 $0.50 $28,308.10 $0.70 $39,631.33 $1.00 $56,616.19 
4070190 0.070 TON  EMULSIFIED ASPHALT, TYPE SS-1H  (DILUTED) $1,500.00 $105.00 $675.00 $47.25 $1,000.00 $70.00 $2,500.00 $175.00 
4070240 1.090 TON SAND BLOTTER $200.00 $218.00 $500.00 $545.00 $1.00 $1.09 $180.00 $196.20 
6040280 306.000 LINFT  18-INCH CORR. METAL PIPE (16  GAGE) $100.00 $30,600.00 $29.00 $8,874.00 $93.00 $28,458.00 $250.00 $76,500.00 
6040390 361.000 LINFT  24-INCH CORR. METAL PIPE (16  GAGE) $100.00 $36,100.00 $35.00 $12,635.00 $85.00 $30,685.00 $270.00 $97,470.00 
6040470 107.000 LINFT  30-INCH CORR. METAL PIPE (16  GAGE) $125.00 $13,375.00 $42.00 $4,494.00 $100.00 $10,700.00 $290.00 $31,030.00 
6040545 46.000 LINFT  36-INCH CORR. METAL PIPE (16  GAGE) $300.00 $13,800.00 $52.00 $2,392.00 $125.00 $5,750.00 $320.00 $14,720.00 
6042415 8.000 EACH 18-INCH METAL END SECTION $500.00 $4,000.00 $793.00 $6,344.00 $600.00 $4,800.00 $1,000.00 $8,000.00 
6042440 10.000 EACH 24-INCH METAL END SECTION $700.00 $7,000.00 $910.00 $9,100.00 $725.00 $7,250.00 $1,200.00 $12,000.00 
6042460 3.000 EACH 30-INCH METAL END SECTION $1,000.00 $3,000.00 $1,300.00 $3,900.00 $1,150.00 $3,450.00 $1,500.00 $4,500.00 
6042475 2.000 EACH 36-INCH METAL END SECTION $1,200.00 $2,400.00 $1,500.00 $3,000.00 $1,600.00 $3,200.00 $1,800.00 $3,600.00 
6100050 90.000 SQYD GEOTEXTILE (CLASS 1) $5.00 $450.00 $12.00 $1,080.00 $1.00 $90.00 $8.00 $720.00 
6100190 12.000 CUYD RIPRAP (CLASS 300) $200.00 $2,400.00 $145.00 $1,740.00 $225.00 $2,700.00 $400.00 $4,800.00 
6100200 27.000 CUYD RIPRAP (CLASS 400) $150.00 $4,050.00 $155.00 $4,185.00 $185.00 $4,995.00 $400.00 $10,800.00 
6100470 42.000 CUYD RIPRAP BEDDING  (CLASS 300) $200.00 $8,400.00 $140.00 $5,880.00 $170.00 $7,140.00 $350.00 $14,700.00 
6100480 8.000 CUYD RIPRAP BEDDING (CLASS 400) $200.00 $1,600.00 $145.00 $1,160.00 $250.00 $2,000.00 $400.00 $3,200.00 
6190200 176.000 EACH GUIDE POSTS (RIGID) $60.00 $10,560.00 $42.00 $7,392.00 $55.00 $9,680.00 $50.00 $8,800.00 
6240130 1.000 FA  UNIFORMED TRAFFIC CONTROL  OFFICER $56,000.00 $56,000.00 $56,000.00 $56,000.00 $56,000.00 $56,000.00 $56,000.00 $56,000.00 
6240140 120.000 DAY TRAFFIC CONTROL SUPERVISOR $1,000.00 $120,000.00 $1,300.00 $156,000.00 $1,200.00 $144,000.00 $1,500.00 $180,000.00 
6250490 1.000 LS RENT TRAFFIC CONTROL DEVICES $624,340.00 $624,340.00 $600,000.00 $600,000.00 $430,000.00 $430,000.00 $500,000.00 $500,000.00 
6270190 471.590 SQFT  PERMANENT SIGNS (GROUND  MOUNTED) (METAL 

SUPPORTS) 
$120.00 $56,590.80 $100.00 $47,159.00 $134.00 $63,193.06 $90.00 $42,443.10 

6270200 48.000 SQFT    PERMANENT SIGNS (GROUND  MOUNTED) (SPECIAL 
METAL  SUPPORTS) 

$120.00 $5,760.00 $100.00 $4,800.00 $134.00 $6,432.00 $120.00 $5,760.00 

6270240 205.420 SQFT PERMANENT SIGNS, REMOVE $7.00 $1,437.94 $6.25 $1,283.88 $8.40 $1,725.53 $10.00 $2,054.20 
6280120 1.000 LS MOBILIZATION $600,104.12 $600,104.12 $753,259.98 $753,259.98 $801,647.56 $801,647.56 $993,680.39 $993,680.39 

Granite Construction Company Q & D Construction LLC Road and Highway Builders LLC

September 10, 2020 R29 $9,550,000.01 to $11,500,000
120

Engineer's Estimate

3844 NHPP-STBG-093-5(008)
60965
Elko

1.5 inch coldmill, 2 inch plantmix bituminous overlay with open grade, widen road for NB and SB passing lanes.
US 93, in Elko County
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Bid Tabulation
September 11, 2020

Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount

Granite Construction Company Q & D Construction LLC Road and Highway Builders LLCEngineer's Estimate

6320875 5.411 MILE  EPOXY PAVEMENT STRIPING  (6-INCH BROKEN 
WHITE) 

$1,500.00 $8,116.50 $550.00 $2,976.05 $740.00 $4,004.14 $2,000.00 $10,822.00 

6320920 12.008 MILE  EPOXY PAVEMENT STRIPING  (6-INCH SOLID WHITE) $3,000.00 $36,024.00 $2,250.00 $27,018.00 $3,000.00 $36,024.00 $3,000.00 $36,024.00 

6321060 0.086 MILE    EPOXY PAVEMENT STRIPING  (BROKEN YELLOW 
W/SOLID  YELLOW) 

$2,500.00 $215.00 $1,750.00 $150.50 $2,175.00 $187.05 $8,000.00 $688.00 

6321080 6.016 MILE  EPOXY PAVEMENT STRIPING  (DOUBLE SOLID 
YELLOW) 

$4,000.00 $24,064.00 $2,900.00 $17,446.40 $3,885.00 $23,372.16 $1,600.00 $9,625.60 

6341060 168.000 SQFT  THERMOPLASTIC PAVEMENT  MARKING (VARIES) $12.00 $2,016.00 $15.00 $2,520.00 $20.00 $3,360.00 $20.00 $3,360.00 
6370110 1.000 LS  TEMPORARY POLLUTION  CONTROL $51,000.00 $51,000.00 $25,000.00 $25,000.00 $63,000.00 $63,000.00 $30,000.00 $30,000.00 

Totals: $10,601,839.41 $8,841,841.00 $9,783,000.00 $10,010,010.00 

Page 2 of 3
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Price Sensitivity
September 11, 2020

Contract No.: RE: Regina Pierce
Project No.: Designer: Kimberly Goodwin
Project Id:
County: $10,601,839.41 $8,841,841.00 $9,783,000.00 $941,159.00 -$1,759,998.41 83.40%
Range:
Working Days:

2010120 16.44 ACRE CLEARING AND GRUBBING $3,143.51 $1,000.00 $1,500.00 -1,882.32 -11450% 32% Yes
2020990 98262.6 SQYD  REMOVAL OF BITUMINOUS  SURFACE (COLD MILLING) $3.00 $1.00 $1.40 -2,352,897.50 -2394% 33% Yes
2030140 54543 CUYD ROADWAY EXCAVATION $10.00 $6.15 $12.00 -160,881.88 -295% 62% Yes
2030230 62168 CUYD BORROW EMBANKMENT $16.00 $6.15 $12.00 -160,881.88 -259% 38% Yes
2030260 13800 CUYD  SELECTED BORROW  EMBANKMENT $30.00 $6.15 $24.50 -51,289.32 -372% 21% Yes
2110100 4600 CUYD TOPSOIL $30.00 $10.75 $32.00 -44,289.84 -963% 36% Yes
2110110 20383 CUYD TOPSOIL (SALVAGE) $10.00 $2.00 $7.25 -179,268.38 -879% 20% Yes
2110150 48.82 ACRE SEEDING $5,000.00 $6,800.00 $5,750.00 896.34 1836% 136% No
3020140 50670.56 CUYD TYPE 1 CLASS B AGGREGATE BASE $40.00 $22.00 $28.50 -144,793.69 -286% 55% Yes
4020180 36140 TON  PLANTMIX SURFACING (TYPE 2)  (WET) $85.00 $103.00 $88.00 62,743.93 174% 121% No
4030110 5892 TON  PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) (WET) $125.00 $131.50 $135.00 -268,902.57 -4564% 105% No
4060120 56616.19 SQYD PRIME COAT $1.00 $0.50 $0.70 -4,705,795.00 -8312% 50% Yes
6240140 120 DAY TRAFFIC CONTROL SUPERVISOR $1,000.00 $1,300.00 $1,200.00 9,411.59 7843% 130% No
6250490 1 LS RENT TRAFFIC CONTROL DEVICES $624,340.00 $600,000.00 $430,000.00 N/A N/A 96% No
6270190 471.59 SQFT  PERMANENT SIGNS (GROUND  MOUNTED) (METAL $120.00 $100.00 $134.00 -27,681.15 -5870% 83% No
6280120 1 LS MOBILIZATION $600,104.12 $753,259.98 $801,647.56 N/A N/A 126% No
6370110 1 LS  TEMPORARY POLLUTION  CONTROL $51,000.00 $25,000.00 $63,000.00 N/A N/A 49% Yes

Additional Comments:  The Bid Review Analysis Team has reviewed and checked the engineer's estimate and quantities; no errors were found. Recommend to Award.

Purpose and Need of Project: US93 is a two lane highway between Wells and Jackpot. This project will add a passing lane in both the northbound and southbound directions and resurfaces aproxamately 6 miles of roadway within the limits of the passing lanes. This section of highway has seen an increase in 
traffic volumes and includes a high percentage of truck traffic throughout the cooridor, this passing lane will help motorists be able to safely pass slower trucks.  This passing lane project is the first in many planned for the area between Wells and Jackpot.
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REVISED 3/25/2019 Page 1 of 5 

INSTRUCTIONS FOR COMPLETING THE 
DISCLOSURE OF OWNERSHIP/PRINCIPALS FORM 

The purpose of the Disclosure of Ownership/Principals Form is to gather ownership information pertaining 
to the business entity for use by the Nevada Department of Transportation (“NDOT”) to determine 
compliance with Nevada Revised Statute 281A.430, contracts in which a public officer or employee has 
interest is prohibited. 

Completion and submission of this Form is a condition of approval or renewal of a contract or lease and/or 
release of monetary funding between the disclosing entity and the NDOT. Failure to submit the requested 
information may result in a refusal by NDOT to enter into an agreement/contract and/or release monetary 
funding to such non-disclosing business entity. 

Detailed Instructions 

All sections of the Disclosure of Ownership/Principals form must be completed. If not applicable, write 
N/A in the space provided. 

Business Entity Type – Indicate if the entity is Sole Proprietor, Partnership, Limited Liability Company, 
Corporation, Trust, Non-Profit Organization, or Other. When selecting ‘Other’, provide a description of the 
legal entity. 

Business Name (include d.b.a., if applicable) – Enter the legal name of the business entity and enter the 
“Doing Business As” (d.b.a.) name, if applicable. 

Corporate/Business Address, Business Telephone, Business Fax, and Email – Enter the street address, 
telephone and fax numbers, and email of the named business entity.  

Nevada Local Business Address, Local Business Telephone, Local Business Fax, and Email – If business 
entity is out-of-state, but operates the business from a location in Nevada, enter the Nevada street address, 
telephone and fax numbers, point of contact and email of the local office. Please note that the local address 
must be an address from which the business is operating from that location. Please do not include a P.O. 
Box number, unless required by the U.S. Postal Service, or a business license hanging address. 

Number of Nevada Residents employed by this firm. (Do not leave blank. If none or zero, put the 
number 0 in the space provided.) 

List of Owners/Officers – Include the full name, title and percentage of ownership of each person who has 
ownership or financial interest in the business entity. If the business is a publicly-traded corporation or non-
profit organization, list all Corporate Officers and Directors only.  

Signature and Print Name – Requires signature of an authorized representative and the date signed 

Disclosure of Relationship Form – If any individual members, partners, owners or principals of the 
business entity is presently a NDOT employee, public officer or official, or has a second degree of 
consanguinity or affinity relationship to a NDOT employee, public officer or official, this section must be 
completed in its entirety. 
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REVISED 3/25/2019 Page 2 of 5 

DISCLOSURE OF OWNERSHIP/PRINCIPALS 
1. Business Entity Type (Please select one)

 Sole Proprietorship
 Partnership
 Limited Liability Company
 Corporation
 Trust
 Non-Profit Organization
 Other

2. Are you a publicly-traded corporation?  □ Yes    □ No

3. Number of Nevada Residents Employed (Do Not Leave Blank):

4. Corporate/Business Entity Name (Include d.b.a., if applicable):

5. Corporate/Business Entity Street Address:
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Telephone and Fax No. Email: 

6. Nevada Local Business Street Address (If different from above):
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Local Telephone and Fax No. Email: 

DocuSign Envelope ID: 791E504B-1242-46F1-9350-9760E9EAA90A

www.graniteconstruction.com

Watsonville, CA 95076

8317684020

585 W Beach Street

Isabel.barron@gcinc.com

www.graniteconstruction.com

X

8317684020

1900 Glendale Avenue 

Granite Construction Company

353

Sparks, NV 89432 Terry Long

Isabel Barron

X
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REVISED 3/25/2019 Page 3 of 5 

6. List of Owners/Officers
All business entities*, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five
percent (5%) ownership or financial interest in the business entity.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest.

Full Name Title % Owned 
(Not required for Publicly-Traded 

Corporations/Non-profit Organizations) 

*Business entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to
private corporations, close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations.

DocuSign Envelope ID: 791E504B-1242-46F1-9350-9760E9EAA90A
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REVISED 3/25/2019 Page 4 of 5 

DISCLOSURE OF RELATIONSHIP FORM 
***This section is not required for publicly-traded corporations*** 

Purpose: 

1. Disclose any individual members, partners, owners or principals involved in the business entity
that is a NDOT full-time employee(s) or appointed/elected official(s).

In accordance with NRS 281A.430.1, a public officer or employee shall not bid on or enter 
into a contract between a government agency and any private business in which he has a 
significant financial interest, except as otherwise provided in that statute.  

2. Disclose any individual members, partners, owners or principals involved in the business entity
with a first or second degree of consanguinity, or affinity relation to a NDOT full-time employee(s)
or appointed/elected official(s) (reference the Definition section below).

Definitions: 
Consanguinity is a relationship by blood. 

Affinity is a relationship by marriage. 

First and Second degree of consanguinity applies to the candidate’s first and second degree of blood 
relatives as follows: 

• First Degree: Spouse – Registered Domestic Partners – Children – Parents – In-laws
• Second Degree: Brothers/Sisters – Half-Brothers/Half-Sisters – Grandchildren – Grandparents –

In-laws

Disclosure of Relationship: 
If “YES” is selected for any of the following questions, the Disclosure of Relationship form must be 
completed (see Page 5).  

1. Are any individual members, partners, owners or principals involved in the business entity a NDOT
full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

2. Are any individual members, partners, owners or principals have a first or second degree of
consanguinity related to a NDOT full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

DocuSign Envelope ID: 791E504B-1242-46F1-9350-9760E9EAA90A
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REVISED 3/25/2019 Page 5 of 5 

List any disclosures below (mark N/A, if not applicable.): 

NAME OF BUSINESS 
OWNER/PRINCIPAL 

NAME OF NDOT 
EMPLOYEE/OFFICIAL 

AND JOB TITLE 

RELATIONSHIP TO 
 NDOT 

EMPLOYEE/OFFICIAL 

NDOT 
EMPLOYEE’S/OFFICIAL’S 
DEPARTMENT/DIVISION 

I certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. I also understand that NDOT may not take 
action on contract and agreement approvals without the completed disclosure form. 

Signature Print Name 

Title Date 

For NDOT Use Only: 

If any Disclosure of Relationship is noted above, please complete the following: 

 Yes  No Is the NDOT employee(s) noted above involved in the contracting/selection process for this particular item?

 Yes  No Is the NDOT employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments: 

____________________________________ 
Signature 

____________________________________ 
Print Name 
Authorized NDOT Representative 

DocuSign Envelope ID: 791E504B-1242-46F1-9350-9760E9EAA90A

Director of Risk Management

Ashley Stinson

N/AN/A N/AN/A

10/09/2020
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Contract Services
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MEMORANDUM
Administrative Services 

October 14, 2020 
To: Kristina Swallow, P.E., Director 

Clifford Lawson, Deputy Director, Project Delivery 
Darin Tedford, Assistant Director, Operations 

From: Tyler Saunders, Contract Services Manager – Administrative Services TSBPA 

Subject: Concurrence in Award for Contract no. 3848, I-80, Elko County, from 0.932 miles 
west of Osino Interchange to 0.611 miles east of Grays Creek; MP EL 31.980 to 
MP EL 61.966; 1 inch coldmill with 2 inch plantmix bituminous surface with 3/4 inch 
open graded surface, install a weigh-in-motion (WIM) system at MP EL 38.00. 

This memo is to confirm concurrence in award of the subject contract. 

Bid proposals were opened on September 24, 2020.   Q & D Construction LLC is the apparent 
low bidder at $23,200,000.00 and they submitted a properly executed proposal, bid bond and 
anti-collusion affidavit.  The second low bidder is Road and Highway Builders LLC with a bid of 
$25,666,666.00. 

The project is Federally funded; required 6.00% DBE participation; and is not subject to State 
Bidder Preference provisions.  

The subcontractor and supplier listings submitted by the Q & D Construction LLC have been 
reviewed and confirmed by Contract Services. The DBE information submitted by the Q & D 
Construction LLC has been reviewed and certified by the External Civil Rights office. Q & D 
Construction LLC has met the required DBE participation with a 6.07% commitment. The bid is 
below the Engineer’s Estimate Range, and a copy of the Unofficial Bid Results report is attached 
for your reference. The BRAT Co-Chairs have provided their recommendation to award, and the 
report is attached. 

Your concurrence in award of this contract by endorsement hereon is respectfully requested.  
Upon receipt, a packet will be prepared to obtain Transportation Board approval of the award at 
the November meeting. 

Concurrence in award: 

________________________________ __________________________________ 
 Clifford Lawson, Deputy Director   Darin Tedford, Assistant Director 

________________________________ 
Kristina Swallow, P.E., Director 

Enclosures: 
Unofficial Bid Results Report 
DBE Sub Approval 
BRAT Report 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 

RKAD 

DDENG DDOPER 
 

KLSD 
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3848Contract Number:
Designer:

Senior Designer:
Estimate Range:
Project Number:

Bid Opening Date and Time:
Liquidated Damages:

Working Days:
District:

County:
Location:

Description:

Elko
I-80, from 0.932 miles west of Osino Interchange to 0.611 miles east of Grays Creek

1 inch coldmill with 2 inch plantmix bituminous surface with 3/4 inch open graded 
surface, install a Weigh-In-Motion (WIM) System at MP EL 38.00

9/24/2020 2:00 PM
$7,400.00
180
District 3

Actual Bid
Apparent Low Bidder: Q & D Construction LLC $23,200,000.00

Apparent 2nd: Road and Highway Builders LLC $25,666,666.00

Aaron Dawson
Curtis Hartzell
R34 $23,500,000.01 to $28,500,000 
NHP-080-4(101)

Actual
Bid AmountBidders:

$23,200,000.001 Q & D Construction LLC
1050 South 21st Street
Sparks, NV 89431
(775) 786-2677

$25,666,666.002 Road and Highway Builders LLC
175 Salomon Circle Ste #103
Sparks, NV 89434
(775) 852-7283

Nevada Department of Transportation
Unofficial Bid Results

September 24, 2020

Page 1 of 1
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MEMORANDUM
Contract Compliance 

October 1, 2020 

To: Doug Benamati, Deputy Chief – Administrative services 

From: Paulita De La Cruz, DBE Specialist CCINT  

Subject:  NDOT Bidder DBE Information – Contract no. 3848, I-80, Elko County, from 
0.932 miles west of Osino Interchange to 0.611 miles east of Grays Creek; MP 
EL 31.980 to MP EL 61.966; 1 inch coldmill with 2 inch plantmix bituminous 
surface with 3/4 inch open graded surface, install a weigh-in-motion (WIM) 
system at MP EL 38.00 

Apparent low bid:  $23,200,000.00 

The DBE information for Kelley Erosion Control Inc., Carlo Lachmansingh Sales, Inc., Benson 
Construction & Trucking, Inc., and T and S DVBE, Inc., submitted by the apparent low bidder,  
Q & D Construction LLC, has been received by the DBE Program office and we have 
concluded: 

Kelley Erosion Control Inc., Carlo Lachmansingh Sales, Inc., Benson Construction & Trucking, 
Inc., and T and S DVBE, Inc. hold active State of Nevada business licenses and are Nevada 
certified DBE firms.   Additionally, Kelley Erosion Control Inc. holds an active Nevada State 
Contractors Board license.  All DBE firms are clear of State disqualification and Federal 
exclusion. 

The DBE goal of 6.00% has been met with a 6.07% DBE committed participation by the 
apparent low bidder, Q & D Construction LLC.  

The DBE firms are approved for this contract. 

cc: Contract Services 
Contract Compliance 
Teri Lewis, Title VI/DBE Manager 
Julie Boyster, Asst. Title VI/DBE Manager

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7497 
Fax:      (775) 888-7235 
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MEMORANDUM
Administrative Services 

October 13, 2020 
To: Doug Benamati, ASO - Administrative Services 

From: Bid Review and Analysis Team 

Subject: BRAT Summary Report for Contract # 3848 

The Bid Review and Analysis Team (BRAT) met on October 6, 2020 to discuss bids for the 
above referenced contract. The following were in attendance via conference call: 

Scott Hein, Chief Design Engineer 
Sharon Foerschler, Chief Constructability Engineer 
Ryan Bennett, Associate Engineer 
Mark Caffaratti, Professional Engineer 
Aaron Dawson, Associate Engineer 
Christopher Deal, Associate Engineer 
Samantha Dowd, Professional Engineer 
Raymond Enerio, Professional Engineer 
Lauren Fissel, Associate Engineer 
Mebrahtu Gobena, Associate Engineer 
Nathan Harrison, Professional Engineer 
Curtis Hartzell, Associate Engineer 
Kimberly Johnston, Associate Engineer 
Stephen Lani, Professional Engineer 
Eric Macgill, Associate Engineer 
Kevin Maxwell, Professional Engineer 
Gurpreet Rai, Contractor 
Tyler Saunders, Program Officer 
Kenneth Smith, Associate Engineer 
Kelly Stein, Associate Engineer 
Jasen Stoffer, Program Officer 
Arthur Swisher, Program Officer 
Michael West, Associate Engineer 
Dale Wegner, FHWA 

The overall bid proposal was evaluated and determined to be acceptable. The Bid Tabulation 
and Price Sensitivity is attached. 

The apparent low bidder, Q&D Construction, LLC, submitted a bid which is 86% of the 
Engineer’s Estimate. The BRAT recommends award of this contract. 

Submitted: CCSF 

Scott Hein, BRAT Co-Chair Sharon Foerschler, BRAT Co-Chair 
cc: Attendees; 

Dennis Gallagher, Legal 
Design Admin 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 
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Bid Tabulation
September 24, 2020

Contract No.: Project No.:
Description: Project Id:
Location: County:
Bid Opening: Range:

Working:

Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount
1100050 400.000 HOUR TRAINING $0.80 $320.00 $0.80 $320.00 $0.80 $320.00 
2010100 1.000 LS CLEARING AND GRUBBING $6,000.00 $6,000.00 $67,000.00 $67,000.00 $7,000.00 $7,000.00 
2020120 96,478.000 SQFT  REMOVAL OF PORTION OF BRIDGE  DECK $1.50 $144,717.00 $1.60 $154,364.80 $1.50 $144,717.00 
2020160 2,085.000 LINFT REMOVAL OF EXPANSION JOINTS $50.00 $104,250.00 $32.00 $66,720.00 $20.00 $41,700.00 
2020400 30.000 LINFT  REMOVAL OF CONCRETE BARRIER  RAIL $45.00 $1,350.00 $180.00 $5,400.00 $200.00 $6,000.00 
2020450 1.000 EACH REMOVE END SECTION $450.00 $450.00 $450.00 $450.00 $2,000.00 $2,000.00 
2020465 32.000 EACH  REMOVE GUARDRAIL END  TREATMENT $800.00 $25,600.00 $525.00 $16,800.00 $500.00 $16,000.00 
2020585 2,523.000 LINFT REMOVAL OF FENCE $3.50 $8,830.50 $4.00 $10,092.00 $3.00 $7,569.00 
2020744 44.000 LINFT REMOVAL OF PIPE $100.00 $4,400.00 $72.00 $3,168.00 $90.00 $3,960.00 
2020895 18.000 EACH REMOVE LIGHTING FIXTURES $150.00 $2,700.00 $225.00 $4,050.00 $500.00 $9,000.00 
2020921 2.000 EACH  REMOVE FLASHING BEACON  SYSTEM $2,300.00 $4,600.00 $1,100.00 $2,200.00 $900.00 $1,800.00 
2020925 30.000 EACH REMOVAL OF PULL BOX $250.00 $7,500.00 $190.00 $5,700.00 $500.00 $15,000.00 
2020965 11,946.000 SQYD  REMOVAL OF BITUMINOUS  SURFACE $7.50 $89,595.00 $1.75 $20,905.50 $6.00 $71,676.00 
2020990 1,443,470.700 SQYD  REMOVAL OF BITUMINOUS  SURFACE (COLD MILLING) $1.50 $2,165,206.05 $1.15 $1,659,991.31 $1.50 $2,165,206.05 

2021040 1.000 EACH REMOVAL OF DROP INLET $2,300.00 $2,300.00 $440.00 $440.00 $2,000.00 $2,000.00 
2021120 15.000 EACH REMOVAL OF CATTLE GUARD $1,000.00 $15,000.00 $2,275.00 $34,125.00 $2,500.00 $37,500.00 
2021287 317,720.630 LINFT  GRINDING FOR PAVEMENT  MARKINGS $0.40 $127,088.25 $0.30 $95,316.19 $0.50 $158,860.32 
2030140 2,460.000 CUYD ROADWAY EXCAVATION $35.00 $86,100.00 $20.00 $49,200.00 $25.00 $61,500.00 
2030230 2.000 CUYD BORROW EMBANKMENT $8.00 $16.00 $35.00 $70.00 $50.00 $100.00 
2070150 120.000 CUYD SLURRY CEMENT BACKFILL $350.00 $42,000.00 $300.00 $36,000.00 $400.00 $48,000.00 
2110160 17,494.000 SQYD SEEDING $1.25 $21,867.50 $1.65 $28,865.10 $2.00 $34,988.00 
2120045 1,529.000 SQYD PAINTING $15.00 $22,935.00 $46.00 $70,334.00 $4.00 $6,116.00 
3020140 528.700 CUYD TYPE 1 CLASS B AGGREGATE BASE $105.00 $55,513.50 $110.00 $58,157.00 $60.00 $31,722.00 
4020100 3,819.500 SQYD  PLANTMIXING MISCELLANEOUS  AREAS $12.00 $45,834.00 $2.00 $7,639.00 $28.00 $106,946.00 
4020190 164,353.000 TON  PLANTMIX SURFACING (TYPE 2C)  (WET) $60.00 $9,861,180.00 $50.00 $8,217,650.00 $56.00 $9,203,768.00 
4030100 120.280 MILE MILLED RUMBLE STRIPS $475.00 $57,133.00 $610.00 $73,370.80 $600.00 $72,168.00 
4030110 57,067.700 TON  PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) 

(WET) 
$120.00 $6,848,124.00 $93.00 $5,307,296.10 $100.00 $5,706,770.00 

4060120 1,281.350 SQYD PRIME COAT $10.00 $12,813.50 $1.75 $2,242.36 $2.00 $2,562.70 
4070190 9.100 TON  EMULSIFIED ASPHALT, TYPE SS-1H  (DILUTED) $60.00 $546.00 $300.00 $2,730.00 $500.00 $4,550.00 
4960130 42.000 SQYD  BRIDGE DECK PREPARATION AND  CONCRETE 

PLACEMENT 
$40.00 $1,680.00 $1,550.00 $65,100.00 $1,800.00 $75,600.00 

4960160 9,838.000 POUND POLYMER CONCRETE AGGREGATE $0.30 $2,951.40 $0.37 $3,640.06 $8.00 $78,704.00 
4960170 1,378.000 POUND POLYMER CONCRETE RESIN $3.00 $4,134.00 $2.45 $3,376.10 $28.00 $38,584.00 
5020172 30.000 LINFT  CONCRETE BARRIER RAIL (TYPE FA)  (MODIFIED) $120.00 $3,600.00 $333.00 $9,990.00 $300.00 $9,000.00 
5020360 1.000 FA CONCRETE BRIDGE DECK REPAIR $210,000.00 $210,000.00 $210,000.00 $210,000.00 $210,000.00 $210,000.00 
5020380 1.000 FA  CONCRETE SUPERSTRUCTURE  REPAIR $260,000.00 $260,000.00 $260,000.00 $260,000.00 $260,000.00 $260,000.00 
5020400 1.000 FA REPAIR SUBSTRUCTURE $60,000.00 $60,000.00 $60,000.00 $60,000.00 $60,000.00 $60,000.00 
5020650 11,024.000 SQFT GRIND CONCRETE DECK SLAB $10.00 $110,240.00 $5.15 $56,773.60 $4.00 $44,096.00 
5021700 1,631.000 LINFT EXPANSION JOINT SEALANT $36.00 $58,716.00 $38.25 $62,385.75 $30.00 $48,930.00 
5021860 1,631.000 LINFT ASPHALT PLUG EXPANSION JOINT $245.00 $399,595.00 $140.00 $228,340.00 $350.00 $570,850.00 
5022020 454.000 LINFT  PREFORMED JOINT FILLER,  (3-INCH) $55.00 $24,970.00 $73.50 $33,369.00 $70.00 $31,780.00 
6040390 4.000 LINFT  24-INCH CORR. METAL PIPE (16  GAGE) $265.00 $1,060.00 $230.00 $920.00 $400.00 $1,600.00 
6042405 11.000 EACH 15-INCH METAL END SECTION $250.00 $2,750.00 $310.00 $3,410.00 $1,500.00 $16,500.00 
6050150 636.000 LINFT  15-INCH HIGH DENSITY  POLYETHYLENE PIPE, TYPE S $140.00 $89,040.00 $46.50 $29,574.00 $250.00 $159,000.00 

Q&D Construction LLC Road and Highway Builders 
LLC

R34 $23,500,000.01 to $28,500,000
180

Engineer's Estimate

NHP-080-4(101)
60951
Elko

3848
1 inch coldmill with 2 inch plantmix bituminous surface with 3/4 inch open graded surface, install a weigh-in-motion (WIM) system at MP EL 
I-80, from 0.932 miles west of Osino Interchange to 0.611 miles east of Grays Creek
September 24, 2020
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Bid Tabulation
September 24, 2020

Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount

Q&D Construction LLC Road and Highway Builders 
LLCEngineer's Estimate

6080170 11.000 EACH  EMBANKMENT PROTECTOR, TYPE  5-2G $3,700.00 $40,700.00 $4,400.00 $48,400.00 $3,500.00 $38,500.00 
6080240 44.000 EACH ANCHOR ASSEMBLY (15-INCH) $500.00 $22,000.00 $525.00 $23,100.00 $200.00 $8,800.00 
6091040 5,016.000 POUND STRUCTURAL STEEL GRATES $3.00 $15,048.00 $2.25 $11,286.00 $2.00 $10,032.00 
6100053 17.000 SQYD GEOTEXTILE (CLASS 2) $25.00 $425.00 $6.00 $102.00 $25.00 $425.00 
6100190 5.000 CUYD RIPRAP (CLASS 300) $250.00 $1,250.00 $185.00 $925.00 $300.00 $1,500.00 
6100470 83.000 CUYD RIPRAP BEDDING  (CLASS 300) $150.00 $12,450.00 $68.00 $5,644.00 $250.00 $20,750.00 
6160420 1.000 EACH 4-FOOT METAL WALK GATE $1,250.00 $1,250.00 $400.00 $400.00 $2,500.00 $2,500.00 
6160910 389.000 LINFT TYPE C-4B FENCE $25.00 $9,725.00 $9.00 $3,501.00 $5.00 $1,945.00 
6170780 3.000 EACH 28-FOOT PRECAST CATTLE GUARD $25,000.00 $75,000.00 $23,000.00 $69,000.00 $40,000.00 $120,000.00 
6170870 1.000 EACH 50-FOOT PRECAST CATTLE GUARD $48,000.00 $48,000.00 $44,000.00 $44,000.00 $60,000.00 $60,000.00 
6180250 1,427.000 LINFT REMOVE AND RESET GUARDRAIL $12.00 $17,124.00 $5.15 $7,349.05 $10.00 $14,270.00 
6180360 32.000 EACH  GUARDRAIL TERMINAL  (TANGENTIAL) $3,500.00 $112,000.00 $4,200.00 $134,400.00 $3,000.00 $96,000.00 
6190200 2,774.000 EACH GUIDE POSTS (RIGID) $42.50 $117,895.00 $38.00 $105,412.00 $50.00 $138,700.00 
6190270 96.000 EACH  OBJECT MARKERS, TYPE 2  (MODIFIED) $115.00 $11,040.00 $116.00 $11,136.00 $150.00 $14,400.00 
6190280 47.000 EACH OBJECT MARKERS, TYPE 3 $125.00 $5,875.00 $116.00 $5,452.00 $150.00 $7,050.00 
6230226 16.000 EACH NO. 3-1/2 PULL BOX, MODIFIED $975.00 $15,600.00 $890.00 $14,240.00 $600.00 $9,600.00 
6230232 35.000 EACH NO. 5 PULL BOX, MODIFIED $1,800.00 $63,000.00 $1,165.00 $40,775.00 $700.00 $24,500.00 
6230236 2.000 EACH NO. 7 PULL BOX, MODIFIED $2,400.00 $4,800.00 $1,660.00 $3,320.00 $1,000.00 $2,000.00 
6230268 16.000 EACH LUMINAIRE, TYPE B $800.00 $12,800.00 $540.00 $8,640.00 $1,000.00 $16,000.00 
6230345 18.000 EACH UNDERPASS LUMINAIRE, (TYPE A) $1,575.00 $28,350.00 $1,300.00 $23,400.00 $1,000.00 $18,000.00 
6230575 16.000 EACH  STEEL POLE, TYPE 7 (WITH SAFETY  BASE) $7,000.00 $112,000.00 $6,515.00 $104,240.00 $12,000.00 $192,000.00 
6230653 1.000 EACH ITS POLE (30 FOOT) $11,500.00 $11,500.00 $7,600.00 $7,600.00 $25,000.00 $25,000.00 
6230775 88.000 EACH LOOP DETECTOR $780.00 $68,640.00 $675.00 $59,400.00 $500.00 $44,000.00 
6231061 2.000 EACH COMMUNICATION CABINET $16,500.00 $33,000.00 $11,500.00 $23,000.00 $6,000.00 $12,000.00 
6231105 2.000 EACH FLASHING BEACON CONTROLLER $8,000.00 $16,000.00 $4,975.00 $9,950.00 $4,000.00 $8,000.00 
6231259 132.000 LINFT ETHERNET CABLE $8.00 $1,056.00 $5.00 $660.00 $20.00 $2,640.00 
6231261 2.000 EACH  FIELD HARDENED ETHERNET  SWITCH $12,000.00 $24,000.00 $13,800.00 $27,600.00 $10,000.00 $20,000.00 
6231270 1.000 EACH    DATA RADIO COMMUNICATIONS  EQUIP.-MASTER 

STATION DATA  RADIO UNIT 
$50,000.00 $50,000.00 $7,770.00 $7,770.00 $20,000.00 $20,000.00 

6231275 1.000 EACH    DATA RADIO COMMUNICATIONS  EQUIP.-REMOTE 
STATION DATA  RADIO UNIT 

$50,000.00 $50,000.00 $6,650.00 $6,650.00 $2,000.00 $2,000.00 

6231365 1.000 LS  REMOVAL OF EXISTING ELECTRICAL  SYSTEM $1,000.00 $1,000.00 $3,640.00 $3,640.00 $5,000.00 $5,000.00 
6231375 1.000 EACH REMOVAL OF POLE $175.00 $175.00 $3,300.00 $3,300.00 $1,000.00 $1,000.00 
6231630 1.000 EACH REMOVE ELECTRICAL SERVICE $1,250.00 $1,250.00 $2,740.00 $2,740.00 $5,000.00 $5,000.00 
6231795 229.000 LINFT 1 1/2-INCH CONDUIT $20.00 $4,580.00 $35.00 $8,015.00 $15.00 $3,435.00 
6231800 182.000 LINFT 1 1/2-INCH CONDUIT (METAL) $30.00 $5,460.00 $50.00 $9,100.00 $30.00 $5,460.00 
6231820 11,222.000 LINFT 3-INCH CONDUIT $20.00 $224,440.00 $18.50 $207,607.00 $12.00 $134,664.00 
6231950 1,760.000 LINFT NO. 1/0 CONDUCTOR $3.20 $5,632.00 $3.70 $6,512.00 $4.00 $7,040.00 
6231970 26,222.000 LINFT NO. 4 CONDUCTOR $1.50 $39,333.00 $1.80 $47,199.60 $2.00 $52,444.00 
6231975 9,226.000 LINFT NO. 6 CONDUCTOR $1.30 $11,993.80 $1.60 $14,761.60 $2.00 $18,452.00 
6231985 3,590.000 LINFT NO. 10 CONDUCTOR $1.00 $3,590.00 $1.00 $3,590.00 $1.00 $3,590.00 
6232550 8.000 EACH SIGNAL HEAD 1W1C, POST TOP $1,125.00 $9,000.00 $1,250.00 $10,000.00 $2,500.00 $20,000.00 
6232860 1.000 EACH LOAD CENTER CABINET $5,400.00 $5,400.00 $10,600.00 $10,600.00 $8,000.00 $8,000.00 
6233000 1.000 LS  WEIGH-IN-MOTION SYSTEM  (4-LANE 

CONFIGURATION) 
$403,000.00 $403,000.00 $395,000.00 $395,000.00 $280,000.00 $280,000.00 

6240130 1.000 FA  UNIFORMED TRAFFIC CONTROL  OFFICER $210,000.00 $210,000.00 $210,000.00 $210,000.00 $210,000.00 $210,000.00 
6240140 180.000 DAY TRAFFIC CONTROL SUPERVISOR $900.00 $162,000.00 $1,000.00 $180,000.00 $1,200.00 $216,000.00 
6250490 1.000 LS RENT TRAFFIC CONTROL DEVICES $360,390.00 $360,390.00 $350,000.00 $350,000.00 $700,000.00 $700,000.00 
6270190 8,092.360 SQFT  PERMANENT SIGNS (GROUND  MOUNTED) (METAL 

SUPPORTS) 
$79.50 $643,342.62 $83.00 $671,665.88 $80.00 $647,388.80 

6270200 458.250 SQFT    PERMANENT SIGNS (GROUND  MOUNTED) (SPECIAL 
METAL  SUPPORTS) 

$180.00 $82,485.00 $83.00 $38,034.75 $80.00 $36,660.00 

6270220 517.250 SQFT  PERMANENT SIGN PANELS  (PANELS ONLY) $50.00 $25,862.50 $31.25 $16,164.06 $60.00 $31,035.00 
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Bid Tabulation
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Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount

Q&D Construction LLC Road and Highway Builders 
LLCEngineer's Estimate

6270240 7,465.720 SQFT PERMANENT SIGNS, REMOVE $4.25 $31,729.31 $5.10 $38,075.17 $5.00 $37,328.60 
6270250 492.500 SQFT  PERMANENT SIGNS, REMOVE  (PANEL ONLY) $7.00 $3,447.50 $5.10 $2,511.75 $5.00 $2,462.50 
6280120 1.000 LS MOBILIZATION $1,533,780.17 $1,533,780.17 $2,014,540.29 $2,014,540.29 $1,803,075.43 $1,803,075.43 
6320890 60.240 MILE  EPOXY PAVEMENT STRIPING  (8-INCH BROKEN 

WHITE) 
$1,400.00 $84,336.00 $800.00 $48,192.00 $1,200.00 $72,288.00 

6320910 1.130 MILE  EPOXY PAVEMENT STRIPING  (SOLID WHITE) $2,300.00 $2,599.00 $1,500.00 $1,695.00 $5,000.00 $5,650.00 
6320940 63.350 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID WHITE) $2,850.00 $180,547.50 $2,500.00 $158,375.00 $2,700.00 $171,045.00 

6320960 5.000 MILE  EPOXY PAVEMENT STRIPING  (12-INCH SOLID WHITE) $4,700.00 $23,500.00 $5,280.00 $26,400.00 $2,500.00 $12,500.00 

6321030 64.010 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID YELLOW) $3,900.00 $249,639.00 $2,600.00 $166,426.00 $2,700.00 $172,827.00 

6321080 0.650 MILE  EPOXY PAVEMENT STRIPING  (DOUBLE SOLID 
YELLOW) 

$3,000.00 $1,950.00 $2,600.00 $1,690.00 $5,000.00 $3,250.00 

6341030 132.580 LINFT  THERMOPLASTIC PAVEMENT  MARKING (24-INCH 
SOLID WHITE) 

$22.00 $2,916.76 $21.00 $2,784.18 $20.00 $2,651.60 

6370110 1.000 LS  TEMPORARY POLLUTION  CONTROL $200,190.15 $200,190.15 $36,000.00 $36,000.00 $55,000.00 $55,000.00 
6460110 11,946.000 SQYD BRIDGE DECK PREPARATION $10.00 $119,460.00 $2.50 $29,865.00 $8.00 $95,568.00 
6460160 130.000 GAL SURFACE SEALANT $100.00 $13,000.00 $135.00 $17,550.00 $250.00 $32,500.00 
6460180 11,946.000 SQYD LIQUID MEMBRANE $40.00 $477,840.00 $53.00 $633,138.00 $26.00 $310,596.00 

Totals: $27,097,103.01 $23,200,000.00 $25,666,666.00 
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Price Sensitivity
September 24, 2020

Contract No.: RE: Regina Pierce
Project No.: Designer: Aaron Dawson
Project Id:
County: $27,097,103.01 $23,200,000.00 $25,666,666.00 $2,466,666.00 -$3,897,103.01 86%
Range:
Working:

2010100 1 LS CLEARING AND GRUBBING $6,000.00 $67,000.00 $7,000.00 N/A N/A 1117% Yes

2020120 96478 SQFT  REMOVAL OF PORTION OF BRIDGE  DECK $1.50 $1.60 $1.50 24,666,660.00 25567% 107% No
2020160 2085 LINFT REMOVAL OF EXPANSION JOINTS $50.00 $32.00 $20.00 205,555.50 9859% 64% Yes
2020965 11946 SQYD  REMOVAL OF BITUMINOUS  SURFACE $7.50 $1.75 $6.00 -580,392.00 -4858% 23% Yes
2020990 1443470.7 SQYD  REMOVAL OF BITUMINOUS  SURFACE (COLD MILLING) $1.50 $1.15 $1.50 -7,047,617.14 -488% 77% No
2021287 317720.63 LINFT  GRINDING FOR PAVEMENT  MARKINGS $0.40 $0.30 $0.50 -12,333,330.00 -3882% 75% No

2030140 2460 CUYD ROADWAY EXCAVATION $35.00 $20.00 $25.00 -493,333.20 -20054% 57% Yes
2120045 1529 SQYD PAINTING $15.00 $46.00 $4.00 58,730.14 3841% 307% Yes
3020140 528.7 CUYD TYPE 1 CLASS B AGGREGATE BASE $105.00 $110.00 $60.00 49,333.32 9331% 105% No
4020190 164353 TON  PLANTMIX SURFACING (TYPE 2C)  (WET) $60.00 $50.00 $56.00 -411,111.00 -250% 83% No
4030100 120.28 MILE MILLED RUMBLE STRIPS $475.00 $610.00 $600.00 246,666.60 205077% 128% No
4030110 57067.7 TON  PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) (WET) $120.00 $93.00 $100.00 -352,380.86 -617% 78% No
4960130 42 SQYD  BRIDGE DECK PREPARATION AND  CONCRETE PLACEMENT $40.00 $1,550.00 $1,800.00 -9,866.66 -23492% 3875% Yes

5020650 11024 SQFT GRIND CONCRETE DECK SLAB $10.00 $5.15 $4.00 2,144,926.96 19457% 52% Yes
5021700 1631 LINFT EXPANSION JOINT SEALANT $36.00 $38.25 $30.00 298,989.82 18332% 106% No
5021860 1631 LINFT ASPHALT PLUG EXPANSION JOINT $245.00 $140.00 $350.00 -11,746.03 -720% 57% Yes
6050150 636 LINFT  15-INCH HIGH DENSITY  POLYETHYLENE PIPE, TYPE S $140.00 $46.50 $250.00 -12,121.21 -1906% 33% Yes
6170780 3 EACH 28-FOOT PRECAST CATTLE GUARD $25,000.00 $23,000.00 $40,000.00 -145.10 -4837% 92% No
6180360 32 EACH  GUARDRAIL TERMINAL  (TANGENTIAL) $3,500.00 $4,200.00 $3,000.00 2,055.56 6424% 120% No
6190200 2774 EACH GUIDE POSTS (RIGID) $42.50 $38.00 $50.00 -205,555.50 -7410% 89% No
6230232 35 EACH NO. 5 PULL BOX, MODIFIED $1,800.00 $1,165.00 $700.00 5,304.66 15156% 65% Yes
6230575 16 EACH  STEEL POLE, TYPE 7 (WITH SAFETY  BASE) $7,000.00 $6,515.00 $12,000.00 -449.71 -2811% 93% No
6230775 88 EACH LOOP DETECTOR $780.00 $675.00 $500.00 14,095.23 16017% 87% No
6231820 11222 LINFT 3-INCH CONDUIT $20.00 $18.50 $12.00 379,487.08 3382% 93% No
6233000 1 LS  WEIGH-IN-MOTION SYSTEM  (4-LANE CONFIGURATION) $403,000.00 $395,000.00 $280,000.00 N/A N/A 98% No
6240140 180 DAY TRAFFIC CONTROL SUPERVISOR $900.00 $1,000.00 $1,200.00 -12,333.33 -6852% 111% No
6250490 1 LS RENT TRAFFIC CONTROL DEVICES $360,390.00 $350,000.00 $700,000.00 N/A N/A 97% No
6270190 8092.36 SQFT  PERMANENT SIGNS (GROUND  MOUNTED) (METAL 

SUPPORTS) 
$79.50 $83.00 $80.00 822,222.00 10160% 104% No

6270200 458.25 SQFT    PERMANENT SIGNS (GROUND  MOUNTED) (SPECIAL METAL  
SUPPORTS) 

$180.00 $83.00 $80.00 822,222.00 179427% 46% Yes

6280120 1 LS MOBILIZATION $1,533,780.17 $2,014,540.29 $1,803,075.43 N/A N/A 131% No
6320890 60.24 MILE  EPOXY PAVEMENT STRIPING  (8-INCH BROKEN WHITE) $1,400.00 $800.00 $1,200.00 -6,166.67 -10237% 57% Yes
6320940 63.35 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID WHITE) $2,850.00 $2,500.00 $2,700.00 -12,333.33 -19469% 88% No
6321030 64.01 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID YELLOW) $3,900.00 $2,600.00 $2,700.00 -24,666.66 -38536% 67% Yes

6370110 1 LS  TEMPORARY POLLUTION  CONTROL $200,190.15 $36,000.00 $55,000.00 N/A N/A 18% Yes

6460110 11946 SQYD BRIDGE DECK PREPARATION $10.00 $2.50 $8.00 -448,484.73 -3754% 25% Yes
6460180 11946 SQYD LIQUID MEMBRANE $40.00 $53.00 $26.00 91,358.00 765% 133% No

EE High; $110 / QTY OK
EE Low; $925/ QTY OK

Additional Comments: The Bid Review Analysis Team has reviewed and checked the engineer's estimate and quantities; two quantity errors were identified. Bid Item 2021287 Grinding for Pavement Markings: the quantity will increase from 317,720.63 LF to 318,067.20.  Bid Item 6050150 15-Inch High Density 
Polyethylene Pipe: the quantity will decrease from 636 LF to 603 LF.  Price clarification regarding bid item 6370110 Temporary Pollution Control is due to the ITS trenching work that is outside the paving limits.  Price includes roadway standard for temporary pollution control, dust control percentage, and SLI work. 
No additional errors were found. The BRAT committe believes low bid will result in the lowest cost to taxpayers.  Recommend to Award.

Purpose and Need of Project:  This project improves 32 miles of Interstate 80 between the Osino Interchange just north of Elko and the Deeth Starr Interchange, along with adjacent frontage roads and a new weigh-in-motion sytem. The work includes mill and overlay of the roadways, bridge maintenance and 
upgrades, as well as drainage, signs, and ITS improvements. Enhanced rideability and signage will increase safety and driver comfort. Bridge and drainage improvements will also reduce maintenance efforts through the corridor.  

180

DescriptionUnit

EE OK/ QTY OK
EE OK/ QTY OK

EE OK/ QTY OK
EE OK/ QTY OK

EE High; $5.50/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY should be 603 LF
EE OK/ QTY OK

Low Bid % of EE

Engineer's Est. 
Unit Price

2nd Low Bid       
Unit Price

Qty Chg Req'd to 
Chg Bid Order

% Change in       
Qty Req'd Low % of EE

Engineer's 
Estimate

Q&D Construction 
LLC 

Road and Highway 
Builders LLC

Diff. Between      
Low & 2nd

Diff Between      
EE & Low

Low Bid          
Unit Price

EE OK/ QTY OK; Bid item for SLI items that 
are being trenched in. Roughly 2 Acres of 
work
EE OK/ QTY OK
EE OK, Avg $60/ QTY OK
EE OK/ QTY OK

Item No. Quantity

EE OK/ QTY OK
EE OK/ QTY OK; Clarification on EE Price: 
ROADWAY- Temp. pollution $165,000.00 + 
Dust Control $34,158.99 + SLI $1,031.16= 
$200,190.15. Due to ITS trenching outside 
the pavement limits. 
EE OK/ QTY OK
EE OK/ QTY OK

3848
NHP-080-4(101)
60951
Elko
R34 $23,500,000.01 to $28,500,000

Significantly 
Unbalanced

EE OK/ QTY OK

EE OK / QTY OK
EE OK/ QTY should be 318067.2, which is 
350 ft difference
EE OK/ QTY OK
EE OK; Could have been $25 /QTY OK

Price & Quantity Check Comments

EE High; $120/ QTY OK

Fixed Percentage 6%
EE OK/ QTY OK
EE OK/ QTY OK

EE price high; $1300/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
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REVISED 3/25/2019 Page 1 of 5 

INSTRUCTIONS FOR COMPLETING THE 
DISCLOSURE OF OWNERSHIP/PRINCIPALS FORM 

The purpose of the Disclosure of Ownership/Principals Form is to gather ownership information pertaining 
to the business entity for use by the Nevada Department of Transportation (“NDOT”) to determine 
compliance with Nevada Revised Statute 281A.430, contracts in which a public officer or employee has 
interest is prohibited. 

Completion and submission of this Form is a condition of approval or renewal of a contract or lease and/or 
release of monetary funding between the disclosing entity and the NDOT. Failure to submit the requested 
information may result in a refusal by NDOT to enter into an agreement/contract and/or release monetary 
funding to such non-disclosing business entity. 

Detailed Instructions 

All sections of the Disclosure of Ownership/Principals form must be completed. If not applicable, write 
N/A in the space provided. 

Business Entity Type – Indicate if the entity is Sole Proprietor, Partnership, Limited Liability Company, 
Corporation, Trust, Non-Profit Organization, or Other. When selecting ‘Other’, provide a description of the 
legal entity. 

Business Name (include d.b.a., if applicable) – Enter the legal name of the business entity and enter the 
“Doing Business As” (d.b.a.) name, if applicable. 

Corporate/Business Address, Business Telephone, Business Fax, and Email – Enter the street address, 
telephone and fax numbers, and email of the named business entity.  

Nevada Local Business Address, Local Business Telephone, Local Business Fax, and Email – If business 
entity is out-of-state, but operates the business from a location in Nevada, enter the Nevada street address, 
telephone and fax numbers, point of contact and email of the local office. Please note that the local address 
must be an address from which the business is operating from that location. Please do not include a P.O. 
Box number, unless required by the U.S. Postal Service, or a business license hanging address. 

Number of Nevada Residents employed by this firm. (Do not leave blank. If none or zero, put the 
number 0 in the space provided.) 

List of Owners/Officers – Include the full name, title and percentage of ownership of each person who has 
ownership or financial interest in the business entity. If the business is a publicly-traded corporation or non-
profit organization, list all Corporate Officers and Directors only.  

Signature and Print Name – Requires signature of an authorized representative and the date signed 

Disclosure of Relationship Form – If any individual members, partners, owners or principals of the 
business entity is presently a NDOT employee, public officer or official, or has a second degree of 
consanguinity or affinity relationship to a NDOT employee, public officer or official, this section must be 
completed in its entirety. 

DocuSign Envelope ID: 9B74F5A1-AA38-42EA-9771-087426922A32
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REVISED 3/25/2019 Page 2 of 5 

DISCLOSURE OF OWNERSHIP/PRINCIPALS 
1. Business Entity Type (Please select one)

 Sole Proprietorship
 Partnership
 Limited Liability Company
 Corporation
 Trust
 Non-Profit Organization
 Other

2. Are you a publicly-traded corporation?  □ Yes    □ No

3. Number of Nevada Residents Employed (Do Not Leave Blank):

4. Corporate/Business Entity Name (Include d.b.a., if applicable):

5. Corporate/Business Entity Street Address:
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Telephone and Fax No. Email: 

6. Nevada Local Business Street Address (If different from above):
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Local Telephone and Fax No. Email: 

DocuSign Envelope ID: 9B74F5A1-AA38-42EA-9771-087426922A32

Sparks, NV 89431 Jeff Bean

500

1050 S 21st Street

7757862677

X

X

Q&D Construction LLC

7757862677

www.qdconstruction.com

jbean@qdconstruction.com
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REVISED 3/25/2019 Page 3 of 5 

6. List of Owners/Officers
All business entities*, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five
percent (5%) ownership or financial interest in the business entity.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest.

Full Name Title % Owned 
(Not required for Publicly-Traded 

Corporations/Non-profit Organizations) 

*Business entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to
private corporations, close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations.

DocuSign Envelope ID: 9B74F5A1-AA38-42EA-9771-087426922A32

Kevin LInderman

VP

Tobin Basta

Managing Director

Duane Boreham

Jeff Bean

11

22

VP

20

VP

Chris Dianda

8

Lance Semenko

Secretary

Shareholder

President

8

20Mike Dianda

11
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DISCLOSURE OF RELATIONSHIP FORM 
***This section is not required for publicly-traded corporations*** 

Purpose: 

1. Disclose any individual members, partners, owners or principals involved in the business entity
that is a NDOT full-time employee(s) or appointed/elected official(s).

In accordance with NRS 281A.430.1, a public officer or employee shall not bid on or enter 
into a contract between a government agency and any private business in which he has a 
significant financial interest, except as otherwise provided in that statute.  

2. Disclose any individual members, partners, owners or principals involved in the business entity
with a first or second degree of consanguinity, or affinity relation to a NDOT full-time employee(s)
or appointed/elected official(s) (reference the Definition section below).

Definitions: 
Consanguinity is a relationship by blood. 

Affinity is a relationship by marriage. 

First and Second degree of consanguinity applies to the candidate’s first and second degree of blood 
relatives as follows: 

• First Degree: Spouse – Registered Domestic Partners – Children – Parents – In-laws
• Second Degree: Brothers/Sisters – Half-Brothers/Half-Sisters – Grandchildren – Grandparents –

In-laws

Disclosure of Relationship: 
If “YES” is selected for any of the following questions, the Disclosure of Relationship form must be 
completed (see Page 5).  

1. Are any individual members, partners, owners or principals involved in the business entity a NDOT
full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

2. Are any individual members, partners, owners or principals have a first or second degree of
consanguinity related to a NDOT full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

DocuSign Envelope ID: 9B74F5A1-AA38-42EA-9771-087426922A32
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List any disclosures below (mark N/A, if not applicable.): 

NAME OF BUSINESS 
OWNER/PRINCIPAL 

NAME OF NDOT 
EMPLOYEE/OFFICIAL 

AND JOB TITLE 

RELATIONSHIP TO 
 NDOT 

EMPLOYEE/OFFICIAL 

NDOT 
EMPLOYEE’S/OFFICIAL’S 
DEPARTMENT/DIVISION 

I certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. I also understand that NDOT may not take 
action on contract and agreement approvals without the completed disclosure form. 

Signature Print Name 

Title Date 

For NDOT Use Only: 

If any Disclosure of Relationship is noted above, please complete the following: 

 Yes  No Is the NDOT employee(s) noted above involved in the contracting/selection process for this particular item?

 Yes  No Is the NDOT employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments: 

____________________________________ 
Signature 

____________________________________ 
Print Name 
Authorized NDOT Representative 

DocuSign Envelope ID: 9B74F5A1-AA38-42EA-9771-087426922A32

N/a N/a

Lance Semenko

N/a

President 10/15/2020

N/a

X

Arthur Swisher

X
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MEMORANDUM
Administrative Services 

October 22, 2020 
To: Kristina Swallow, P.E., Director 

Jeff Lerud, Assistant Director Engingeering 
Darin Tedford, Assistant Director, Operations 

From: Tyler Saunders, Contract Services Manager – Administrative Services TSBPA 

Subject: Concurrence in Award for Contract No. 3849, Project No. NHFP-080-4(097), on I-
80, at Emigrant Pass, in Eureka County, described as the construction of truck 
climbing lanes eastbound and westbound, and replacement of existing I-889.  The 
Engineer’s Estimate is $21,064,378.64. 

This memo is to confirm concurrence in award of the subject contract. 

Bid proposals were opened on September 24, 2020.   Q & D Construction LLC is the apparent 
low bidder at $22,686,365.00 and they submitted a properly executed proposal, bid bond and 
anti-collusion affidavit.  The second low bidder is Granite Construction Company with a bid of 
$25,784,784.00. 

The project is federally funded; required 6.78% DBE participation; and is not subject to State 
Bidder Preference provisions.  

The subcontractor and supplier listings submitted by the Q & D Construction LLC have been 
reviewed and confirmed by Contract Services.  The DBE information submitted by the Q & D 
Construction LLC has been reviewed and certified by the External Civil Rights office.  Q & D 
Construction LLC has met the required DBE participation with a 6.82% commitment.  The bid is 
within the Engineer’s Estimate Range, and a copy of the Unofficial Bid Results report is attached 
for your reference.  The BRAT Co-Chairs have provided their recommendation to award, and the 
report is attached. 

Your concurrence in award of this contract by endorsement hereon is respectfully requested.  
Upon receipt, a packet will be prepared to obtain Transportation Board approval of the award at 
the November 2020 Transportation Board meeting. 

Concurrence in award: 

________________________________ __________________________________ 
 Jeff Lerud, Assistant Director   Darin Tedford, Assistant Director 

________________________________ 
Kristina Swallow, P.E., Director 

Enclosures: 
Unofficial Bid Results Report 
DBE Sub Approval 
BRAT Report 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 

RKAD 

DDENG DDOPER 
 

KLSD 
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3849Contract Number:
Designer:

Senior Designer:
Estimate Range:
Project Number:

Kelly Gaworski
Christopher Deal
R33 $20,000,000.01 to $23,500,000 
NHFP-080-4(097)

Bid Opening Date and Time:
Liquidated Damages:

Working Days:
District:

County:
Location:

Description:

Eureka
I-80, at Emigrant Pass
Construct truck climbing lanes eastbound and westbound,
and replace existing I-889

9/24/2020 3:00 PM
$6,500.00
180
District 3

Actual Bid
Apparent Low Bidder: Q & D Construction LLC $22,686,365.00

Apparent 2nd: Granite Construction Company $25,784,784.00
Apparent 3rd: Road and Highway Builders LLC $28,000,000.00

Actual
Bid AmountBidders:

$22,686,365.001 Q & D Construction LLC
1050 South 21st Street
Sparks, NV 89431
(775) 786-2677

$25,784,784.002 Granite Construction Company
585 West Beach Street
Watsonville, CA 95076
(831) 724-1011

$28,000,000.003 Road and Highway Builders LLC
175 Salomon Circle Ste #103
Sparks, NV 89434
(775) 852-7283

Nevada Department of Transportation
Unofficial Bid Results

September 24, 2020

Page 1 of 1
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MEMORANDUM
Contract Compliance 

October 1, 2020 

To: Doug Benamati, Deputy Chief – Administrative services 

From: Paulita De La Cruz, DBE Specialist CCINT  

Subject:  NDOT Bidder DBE Information – Contract no. 3849, I-80, at Emigrant Pass, in 
Eureka County; Construct truck climbing lanes eastbound and westbound, and 
replace existing I-889. 

Apparent low bid:  $22,686,365.00 

The DBE information for T and S DVBE, Inc., Kelley Erosion Control Inc., MAPCA Surveys 
Inc., Great Basin Water Supply, LLC, Benson Construction & Trucking, Inc., Classic Transport, 
LLC, and Carlo Lachmansingh Sales Inc.,  submitted by the apparent low bidder, Q & D 
Construction LLC, has been received by the DBE Program office and we have concluded: 

T and S DVBE, Inc., Kelley Erosion Control Inc., MAPCA Surveys Inc., Great Basin Water 
Supply, LLC, Benson Construction & Trucking, Inc., Classic Transport, LLC, and Carlo 
Lachmansingh Sales Inc. hold active State of Nevada business licenses and are Nevada 
certified DBE firms.   Additionally, Kelley Erosion Control Inc. holds an active Nevada State 
Contractors Board license.  All DBE firms are clear of State disqualification and Federal 
exclusion. 

The DBE goal of 6.78% has been met with a 6.82% DBE committed participation by the 
apparent low bidder, Q & D Construction LLC.  

The DBE firms are approved for this contract. 

cc: Contract Services 
Contract Compliance 
Teri Lewis, Title VI/DBE Manager 
Julie Boyster, Asst. Title VI/DBE Manager

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7497 
Fax:      (775) 888-7235 
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MEMORANDUM
Administrative Services 

October 22, 2020 

To: Doug Benamati, Deputy Chief - Administrative Services 

From: Bid Review and Analysis Team 

Subject: BRAT Summary Report for Contract #3849 

The Bid Review and Analysis Team (BRAT) met on October 6, 2020 to discuss bids for the 
above referenced contract. The following were in attendance: 

Sharon Foerschler, Chief Construction Engineer 
Scott Hein, Chief Roadway Design Engineer 
Clifford Lawson, Dep. Director, Project Delivery 
Samantha Dowd, Professional Engineer 
Shawn Paterson, Professional Engineer 
Ryan Bennett, Associate Engineer 
Mark Caffaratti, Professional Engineer 
Christopher Deal, Associate Engineer 
Raymond Enerio, Professional Engineer 
Lauren Fissel, Associate Engineer 
David Fox, Professional Engineer 
Mebrahtu Gobena, Associate Engineer 
Nathan Harrison, Professional Engineer  
Chris Hartzell, Associate Engineer 
Kimberly Johnston, Associate Engineer 
Stephen Lani, Professional Engineer 
Eric MacGill, Associate Engineer 
Kevin Maxwell, Professional Engineer 
Tyler Saunders, Contract Services Manager 
Jasen Stoffer, Administrative Services 

The overall bid proposal was evaluated and determined to be acceptable. The Bid Tabulation 
and Price Sensitivity is attached. 

The apparent low bidder, Q & D Construction LLC, submitted a bid which is 108% of the 
Engineer’s Estimate. The BRAT recommends award of this contract. 

Submitted: 

cc: Attendees 
Dennis Gallagher, Legal 
Design Admin 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7070 
Fax:      (775) 888-7101 

CCPF 
______________________________ 
Sharon Foerschler, BRAT Co-Chair 

CCSF 
______________________________ 
Scott Hein, BRAT Co-Chair 
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Bid Tabulation
September 24, 2020

Contract No.: Project No.:
Description: Project Id:
Location: County:
Bid Opening: Range:

Working:

Item No. Quantity Unit Description Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount
1100050 400.000 HOUR TRAINING $0.80 $320.00 $0.80 $320.00 $0.80 $320.00 $0.80 $320.00 
2010120 5.740 ACRE CLEARING AND GRUBBING $5,000.00 $28,700.00 $1,705.00 $9,786.70 $2,000.00 $11,480.00 $8,000.00 $45,920.00 
2020105 1.000 EACH REMOVAL OF BRIDGE $148,800.00 $148,800.00 $175,000.00 $175,000.00 $200,000.00 $200,000.00 $300,000.00 $300,000.00 
2020120 7,400.000 SQFT  REMOVAL OF PORTION OF BRIDGE  DECK $6.00 $44,400.00 $2.20 $16,280.00 $1.00 $7,400.00 $5.00 $37,000.00 
2020125 1.000 LS REMOVAL OF PORTION OF BRIDGE $30,000.00 $30,000.00 $50,000.00 $50,000.00 $42,000.00 $42,000.00 $100,000.00 $100,000.00 
2020140 125.000 LINFT REMOVAL OF BRIDGE RAIL $100.00 $12,500.00 $60.00 $7,500.00 $60.00 $7,500.00 $100.00 $12,500.00 
2020160 168.000 LINFT REMOVAL OF EXPANSION JOINTS $70.00 $11,760.00 $40.00 $6,720.00 $20.00 $3,360.00 $50.00 $8,400.00 
2020285 1,129.000 LINFT REMOVAL OF CULVERT PIPE $44.00 $49,676.00 $40.00 $45,160.00 $24.00 $27,096.00 $70.00 $79,030.00 
2020400 2,503.000 LINFT  REMOVAL OF CONCRETE BARRIER  RAIL $40.00 $100,120.00 $40.00 $100,120.00 $19.50 $48,808.50 $20.00 $50,060.00 
2020450 53.000 EACH REMOVE END SECTION $300.00 $15,900.00 $450.00 $23,850.00 $245.00 $12,985.00 $300.00 $15,900.00 
2020465 19.000 EACH  REMOVE GUARDRAIL END  TREATMENT $550.00 $10,450.00 $554.00 $10,526.00 $450.00 $8,550.00 $500.00 $9,500.00 
2020475 15,956.000 LINFT REMOVAL OF GUARDRAIL $5.00 $79,780.00 $5.00 $79,780.00 $3.25 $51,857.00 $6.00 $95,736.00 
2020585 3,085.000 LINFT REMOVAL OF FENCE $3.50 $10,797.50 $10.50 $32,392.50 $10.50 $32,392.50 $20.00 $61,700.00 
2020625 26.000 EACH  REMOVE EMBANKMENT  PROTECTOR $150.00 $3,900.00 $2,000.00 $52,000.00 $845.00 $21,970.00 $400.00 $10,400.00 
2020965 1,108.000 SQYD  REMOVAL OF BITUMINOUS  SURFACE $12.00 $13,296.00 $12.75 $14,127.00 $6.00 $6,648.00 $10.00 $11,080.00 
2020990 169,992.100 SQYD  REMOVAL OF BITUMINOUS  SURFACE (COLD MILLING) $3.00 $509,976.30 $1.00 $169,992.10 $1.40 $237,988.94 $4.00 $679,968.40 
2021040 4.000 EACH REMOVAL OF DROP INLET $1,500.00 $6,000.00 $1,500.00 $6,000.00 $1,400.00 $5,600.00 $500.00 $2,000.00 
2021110 2.000 EACH REMOVE IMPACT ATTENUATOR $1,800.00 $3,600.00 $1,900.00 $3,800.00 $1,800.00 $3,600.00 $1,500.00 $3,000.00 
2021287 77,153.565 LINFT  GRINDING FOR PAVEMENT  MARKINGS $0.60 $46,292.14 $0.50 $38,576.78 $0.50 $38,576.78 $1.00 $77,153.57 
2030140 87,920.000 CUYD ROADWAY EXCAVATION $12.00 $1,055,040.00 $20.00 $1,758,400.00 $14.00 $1,230,880.00 $28.00 $2,461,760.00 
2030160 5,372.000 CUYD DRAINAGE EXCAVATION $30.00 $161,160.00 $20.00 $107,440.00 $28.00 $150,416.00 $28.00 $150,416.00 
2030230 16,434.600 CUYD BORROW EMBANKMENT $18.00 $295,822.80 $20.00 $328,692.00 $4.25 $69,847.05 $28.00 $460,168.80 
2060110 950.000 CUYD STRUCTURE EXCAVATION $45.00 $42,750.00 $50.00 $47,500.00 $75.00 $71,250.00 $60.00 $57,000.00 
2070110 502.000 CUYD GRANULAR BACKFILL $70.00 $35,140.00 $52.00 $26,104.00 $120.00 $60,240.00 $80.00 $40,160.00 
2070150 31.000 CUYD SLURRY CEMENT BACKFILL $220.00 $6,820.00 $300.00 $9,300.00 $290.00 $8,990.00 $300.00 $9,300.00 
2110110 6,468.800 CUYD TOPSOIL (SALVAGE) $31.50 $203,767.20 $10.00 $64,688.00 $6.00 $38,812.80 $20.00 $129,376.00 
2110150 13.440 ACRE SEEDING $6,500.00 $87,360.00 $6,655.00 $89,443.20 $5,900.00 $79,296.00 $5,000.00 $67,200.00 
2120045 3,346.000 SQYD PAINTING $18.00 $60,228.00 $55.00 $184,030.00 $32.00 $107,072.00 $40.00 $133,840.00 
3020130 78,143.600 TON TYPE 1 CLASS B AGGREGATE BASE $15.00 $1,172,154.00 $23.00 $1,797,302.80 $23.00 $1,797,302.80 $12.00 $937,723.20 
4020100 565.300 SQYD  PLANTMIXING MISCELLANEOUS  AREAS $35.00 $19,785.50 $12.00 $6,783.60 $45.00 $25,438.50 $28.00 $15,828.40 
4020110 3,192.000 SQYD PLANTMIX PAVED DITCHES $12.00 $38,304.00 $6.20 $19,790.40 $16.00 $51,072.00 $12.00 $38,304.00 
4020130 5,989.000 LINFT  PLANTMIX BITUMINOUS  SHOULDER DIKES $7.00 $41,923.00 $4.50 $26,950.50 $5.00 $29,945.00 $5.00 $29,945.00 
4020190 31,360.500 TON  PLANTMIX SURFACING (TYPE 2C)  (WET) $80.00 $2,508,840.00 $78.00 $2,446,119.00 $87.00 $2,728,363.50 $110.00 $3,449,655.00 
4030100 15.354 MILE MILLED RUMBLE STRIPS $900.00 $13,818.60 $400.00 $6,141.60 $750.00 $11,515.50 $800.00 $12,283.20 
4030110 11,738.800 TON  PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) (WET) $110.00 $1,291,268.00 $106.00 $1,244,312.80 $132.00 $1,549,521.60 $130.00 $1,526,044.00 
4060120 54,627.000 SQYD PRIME COAT $0.75 $40,970.25 $0.70 $38,238.90 $1.00 $54,627.00 $1.80 $98,328.60 
4070080 3,840.000 SQYD SEAL COAT $1.50 $5,760.00 $1.10 $4,224.00 $0.75 $2,880.00 $1.00 $3,840.00 
4960130 1,267.000 SQYD  BRIDGE DECK PREPARATION AND  CONCRETE PLACEMENT $85.00 $107,695.00 $35.00 $44,345.00 $102.52 $129,892.84 $40.00 $50,680.00 
4960160 166,351.000 POUND POLYMER CONCRETE AGGREGATE $0.35 $58,222.85 $0.50 $83,175.50 $0.19 $31,606.69 $0.20 $33,270.20 
4960170 23,289.000 POUND POLYMER CONCRETE RESIN $3.00 $69,867.00 $3.00 $69,867.00 $4.11 $95,717.79 $1.50 $34,933.50 
5020170 300.000 LINFT CONCRETE BARRIER RAIL (TYPE FA) $150.00 $45,000.00 $125.00 $37,500.00 $97.00 $29,100.00 $90.00 $27,000.00 
5020240 30.000 LINFT CONCRETE BARRIER RAIL (TYPE D) $350.00 $10,500.00 $335.00 $10,050.00 $245.00 $7,350.00 $350.00 $10,500.00 
5020280 1,948.000 LINFT  SINGLE SLOPE CONCRETE BARRIER  RAIL, TYPE B $150.00 $292,200.00 $110.00 $214,280.00 $120.00 $233,760.00 $100.00 $194,800.00 
5020286 154.000 LINFT  SINGLE SLOPE CONCRETE BARRIER  RAIL, TYPE SC $375.00 $57,750.00 $482.00 $74,228.00 $225.00 $34,650.00 $400.00 $61,600.00 
5020360 1.000 FA CONCRETE BRIDGE DECK REPAIR $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 $30,000.00 
5020650 2,400.000 SQFT GRIND CONCRETE DECK SLAB $10.00 $24,000.00 $2.80 $6,720.00 $0.55 $1,320.00 $25.00 $60,000.00 
5020670 911.000 SQYD GROOVE CONCRETE DECK SLAB $15.00 $13,665.00 $7.50 $6,832.50 $4.89 $4,454.79 $12.00 $10,932.00 
5020750 95.000 CUYD CLASS AA CONCRETE (MINOR) $1,300.00 $123,500.00 $1,090.00 $103,550.00 $1,300.00 $123,500.00 $2,000.00 $190,000.00 
5020881 46.000 CUYD  CLASS DA CONCRETE, MODIFIED  (MAJOR) (STRUCTURES) $1,200.00 $55,200.00 $1,555.00 $71,530.00 $2,000.00 $92,000.00 $2,000.00 $92,000.00 
5020950 416.000 CUYD  CLASS AA CONCRETE, MODIFIED  (MAJOR) $865.00 $359,840.00 $1,360.00 $565,760.00 $2,400.00 $998,400.00 $2,000.00 $832,000.00 
5021010 427.000 CUYD  CLASS EA CONCRETE, MODIFIED  (MAJOR) $1,750.00 $747,250.00 $1,325.00 $565,775.00 $1,900.00 $811,300.00 $3,000.00 $1,281,000.00 

NHFP-080-4(097)
74115
Eureka
R33 ($20,000,000.01 to $23,500,000.00)
180

3849
Construct truck climbing lanes eastbound and westbound, and replace existing I-889
I-80, at Emigrant Pass

Engineer's Estimate

September 24, 2020, 3:00 PM

Q & D Construction LLC Granite Construction Company Road and Highway Builders LLC
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5021700 183.000 LINFT EXPANSION JOINT SEALANT $62.00 $11,346.00 $42.00 $7,686.00 $8.00 $1,464.00 $50.00 $9,150.00 
5021780 70.000 LINFT  STRIP SEAL EXPANSION JOINT  (3-INCH MOVEMENT) $300.00 $21,000.00 $375.00 $26,250.00 $475.00 $33,250.00 $120.00 $8,400.00 
5021950 61.000 GAL  BRIDGE DECK CURING  COMPOUND $40.00 $2,440.00 $30.00 $1,830.00 $35.00 $2,135.00 $10.00 $610.00 
5022000 191.000 LINFT  PREFORMED JOINT FILLER,  (2-INCH) $100.00 $19,100.00 $40.00 $7,640.00 $54.00 $10,314.00 $90.00 $17,190.00 
5030130 1.000 LS  PRESTRESSING CAST-IN-PLACE  CONCRETE $82,500.00 $82,500.00 $113,625.00 $113,625.00 $85,000.00 $85,000.00 $100,000.00 $100,000.00 
5050100 73,710.000 POUND REINFORCING STEEL $1.20 $88,452.00 $1.45 $106,879.50 $1.30 $95,823.00 $1.00 $73,710.00 
5050110 320.000 POUND REINFORCING STEEL (DOWELED) $25.00 $8,000.00 $11.60 $3,712.00 $19.30 $6,176.00 $15.00 $4,800.00 
5050120 142,668.000 POUND  REINFORCING STEEL (EPOXY  COATED) $1.25 $178,335.00 $1.85 $263,935.80 $1.80 $256,802.40 $2.50 $356,670.00 
5050130 1,525.000 POUND  REINFORCING STEEL (EPOXY  COATED) (DOWELED) $12.00 $18,300.00 $11.75 $17,918.75 $10.25 $15,631.25 $20.00 $30,500.00 
5060110 1,980.000 POUND STRUCTURAL STEEL $5.50 $10,890.00 $4.56 $9,028.80 $7.00 $13,860.00 $3.00 $5,940.00 
5090140 302.000 LINFT  DRILLED SHAFT FOUNDATION  (36-INCH) $600.00 $181,200.00 $584.00 $176,368.00 $625.00 $188,750.00 $800.00 $241,600.00 
5090165 80.000 LINFT  DRILLED SHAFT FOUNDATION  (54-INCH) $1,100.00 $88,000.00 $1,112.00 $88,960.00 $1,000.00 $80,000.00 $1,000.00 $80,000.00 
5090190 44.000 LINFT  DRILLED SHAFT FOUNDATION  (84-INCH) $2,800.00 $123,200.00 $2,989.00 $131,516.00 $2,800.00 $123,200.00 $1,200.00 $52,800.00 
6000100 20.000 LINFT TRENCH DRAIN $250.00 $5,000.00 $490.00 $9,800.00 $600.00 $12,000.00 $350.00 $7,000.00 
6030170 117.000 LINFT  18-INCH REINFORCED CONCRETE  PIPE, CLASS III $160.00 $18,720.00 $105.00 $12,285.00 $34.00 $3,978.00 $250.00 $29,250.00 
6030230 38.000 LINFT  24-INCH REINFORCED CONCRETE  PIPE, CLASS III $250.00 $9,500.00 $137.00 $5,206.00 $48.00 $1,824.00 $300.00 $11,400.00 
6031030 4.000 EACH 18-INCH PRECAST END SECTION $1,275.00 $5,100.00 $1,275.00 $5,100.00 $1,800.00 $7,200.00 $2,000.00 $8,000.00 
6031050 2.000 EACH 24-INCH PRECAST END SECTION $1,500.00 $3,000.00 $1,600.00 $3,200.00 $1,900.00 $3,800.00 $2,500.00 $5,000.00 
6040390 64.000 LINFT  24-INCH CORR. METAL PIPE (16  GAGE) $200.00 $12,800.00 $107.00 $6,848.00 $30.00 $1,920.00 $250.00 $16,000.00 
6040470 19.000 LINFT  30-INCH CORR. METAL PIPE (16  GAGE) $220.00 $4,180.00 $127.00 $2,413.00 $38.00 $722.00 $270.00 $5,130.00 
6040545 100.000 LINFT  36-INCH CORR. METAL PIPE (16  GAGE) $120.00 $12,000.00 $112.00 $11,200.00 $41.00 $4,100.00 $290.00 $29,000.00 
6040805 18.000 LINFT  60-INCH CORR. METAL PIPE (12  GAGE) $275.00 $4,950.00 $188.00 $3,384.00 $120.00 $2,160.00 $400.00 $7,200.00 
6042440 7.000 EACH 24-INCH METAL END SECTION $1,000.00 $7,000.00 $615.00 $4,305.00 $1,600.00 $11,200.00 $900.00 $6,300.00 
6042460 2.000 EACH 30-INCH METAL END SECTION $775.00 $1,550.00 $848.00 $1,696.00 $1,800.00 $3,600.00 $1,000.00 $2,000.00 
6042475 4.000 EACH 36-INCH METAL END SECTION $1,200.00 $4,800.00 $980.00 $3,920.00 $1,900.00 $7,600.00 $1,200.00 $4,800.00 
6042510 2.000 EACH 48-INCH METAL END SECTION $1,750.00 $3,500.00 $1,720.00 $3,440.00 $2,600.00 $5,200.00 $1,400.00 $2,800.00 
6042535 2.000 EACH 60-INCH METAL END SECTION $2,350.00 $4,700.00 $2,431.00 $4,862.00 $3,400.00 $6,800.00 $1,800.00 $3,600.00 
6042555 2.000 EACH 72-INCH METAL END SECTION $2,500.00 $5,000.00 $3,180.00 $6,360.00 $4,200.00 $8,400.00 $2,000.00 $4,000.00 
6080150 7.000 EACH EMBANKMENT PROTECTOR, TYPE 5 $4,500.00 $31,500.00 $3,970.00 $27,790.00 $4,800.00 $33,600.00 $3,000.00 $21,000.00 
6080170 21.000 EACH  EMBANKMENT PROTECTOR, TYPE  5-2G $2,600.00 $54,600.00 $4,255.00 $89,355.00 $4,900.00 $102,900.00 $3,500.00 $73,500.00 
6080230 83.000 EACH ANCHOR ASSEMBLY (12-INCH) $460.00 $38,180.00 $440.00 $36,520.00 $585.00 $48,555.00 $250.00 $20,750.00 
6080350 1,193.000 LINFT 12-INCH DOWNDRAIN PIPE $120.00 $143,160.00 $75.00 $89,475.00 $70.00 $83,510.00 $300.00 $357,900.00 
6080460 28.000 EACH  12-INCH METAL END SECTION  (DOWNDRAIN) $700.00 $19,600.00 $425.00 $11,900.00 $80.00 $2,240.00 $500.00 $14,000.00 
6091040 12,648.000 POUND STRUCTURAL STEEL GRATES $2.50 $31,620.00 $3.00 $37,944.00 $2.50 $31,620.00 $3.00 $37,944.00 
6091410 264.000 LINFT ABANDON PIPE $50.00 $13,200.00 $68.00 $17,952.00 $40.00 $10,560.00 $60.00 $15,840.00 
6091705 1.000 FA PIPE REPAIR $100,000.00 $100,000.00 $100,000.00 $100,000.00 $100,000.00 $100,000.00 $100,000.00 $100,000.00 
6091742 535.000 LINFT 24-INCH PIPE LINER $250.00 $133,750.00 $173.00 $92,555.00 $150.00 $80,250.00 $300.00 $160,500.00 
6091755 193.000 LINFT 30-INCH PIPE LINER $350.00 $67,550.00 $234.00 $45,162.00 $190.00 $36,670.00 $400.00 $77,200.00 
6091764 207.000 LINFT 36-INCH PIPE LINER $360.00 $74,520.00 $280.00 $57,960.00 $225.00 $46,575.00 $500.00 $103,500.00 
6091778 428.000 LINFT 48-INCH PIPE LINER $500.00 $214,000.00 $390.00 $166,920.00 $335.00 $143,380.00 $600.00 $256,800.00 
6091784 182.000 LINFT 60-INCH PIPE LINER $600.00 $109,200.00 $910.00 $165,620.00 $710.00 $129,220.00 $800.00 $145,600.00 
6091788 372.000 LINFT 72-INCH PIPE LINER $700.00 $260,400.00 $941.00 $350,052.00 $825.00 $306,900.00 $1,000.00 $372,000.00 
6100050 11,160.000 SQYD GEOTEXTILE (CLASS 1) $2.50 $27,900.00 $1.15 $12,834.00 $2.00 $22,320.00 $1.00 $11,160.00 
6100170 5,940.300 CUYD RIPRAP (CLASS 150) $80.00 $475,224.00 $70.00 $415,821.00 $51.00 $302,955.30 $70.00 $415,821.00 
6100190 5,484.800 CUYD RIPRAP (CLASS 300) $50.00 $274,240.00 $70.00 $383,936.00 $58.00 $318,118.40 $80.00 $438,784.00 
6100200 77.000 CUYD RIPRAP (CLASS 400) $200.00 $15,400.00 $70.00 $5,390.00 $73.00 $5,621.00 $250.00 $19,250.00 
6100460 653.000 CUYD RIPRAP BEDDING (CLASS 150) $90.00 $58,770.00 $70.00 $45,710.00 $62.00 $40,486.00 $90.00 $58,770.00 
6100470 8,522.600 CUYD RIPRAP BEDDING  (CLASS 300) $30.00 $255,678.00 $70.00 $596,582.00 $55.00 $468,743.00 $60.00 $511,356.00 
6100480 22.000 CUYD RIPRAP BEDDING (CLASS 400) $250.00 $5,500.00 $70.00 $1,540.00 $73.00 $1,606.00 $150.00 $3,300.00 
6161000 1,405.000 LINFT TYPE C-NV-4B FENCE $15.00 $21,075.00 $30.00 $42,150.00 $28.50 $40,042.50 $8.00 $11,240.00 
6161520 1,680.000 LINFT DEBRIS FENCE $100.00 $168,000.00 $157.00 $263,760.00 $156.00 $262,080.00 $30.00 $50,400.00 
6180250 5,044.000 LINFT REMOVE AND RESET GUARDRAIL $6.00 $30,264.00 $5.00 $25,220.00 $5.10 $25,724.40 $3.00 $15,132.00 
6180260 1.000 EACH BURIED END ANCHOR $2,200.00 $2,200.00 $500.00 $500.00 $1,825.00 $1,825.00 $3,000.00 $3,000.00 
6180270 19.000 EACH TRAILING END ANCHOR $1,400.00 $26,600.00 $1,100.00 $20,900.00 $1,100.00 $20,900.00 $1,500.00 $28,500.00 
6180350 16.000 EACH GUARDRAIL TERMINAL (FLARED) $2,800.00 $44,800.00 $3,800.00 $60,800.00 $3,650.00 $58,400.00 $2,500.00 $40,000.00 
6180420 9.000 EACH  GUARDRAIL-BRIDGE RAIL  CONNECTION $2,000.00 $18,000.00 $4,600.00 $41,400.00 $3,850.00 $34,650.00 $1,500.00 $13,500.00 
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6180540 27,108.000 LINFT GALVANIZED GUARDRAIL $20.00 $542,160.00 $28.00 $759,024.00 $22.75 $616,707.00 $25.00 $677,700.00 
6180550 90.000 LINFT  GALVANIZED GUARDRAIL (TRIPLE  CORRUGATION) $60.00 $5,400.00 $33.00 $2,970.00 $30.00 $2,700.00 $55.00 $4,950.00 
6190200 396.000 EACH GUIDE POSTS (RIGID) $50.00 $19,800.00 $37.00 $14,652.00 $39.45 $15,622.20 $50.00 $19,800.00 
6190280 7.000 EACH OBJECT MARKERS, TYPE 3 $125.00 $875.00 $125.00 $875.00 $125.00 $875.00 $150.00 $1,050.00 
6230201 24.000 EACH ITS VAULT $5,450.00 $130,800.00 $4,466.00 $107,184.00 $4,466.00 $107,184.00 $15,000.00 $360,000.00 
6230226 18.000 EACH NO. 3-1/2 PULL BOX, MODIFIED $800.00 $14,400.00 $1,171.00 $21,078.00 $1,171.00 $21,078.00 $800.00 $14,400.00 
6230230 2.000 EACH NO. 5 PULL BOX $1,250.00 $2,500.00 $1,605.00 $3,210.00 $1,605.00 $3,210.00 $1,100.00 $2,200.00 
6230236 26.000 EACH NO. 7 PULL BOX, MODIFIED $1,500.00 $39,000.00 $2,124.00 $55,224.00 $2,124.00 $55,224.00 $1,600.00 $41,600.00 
6230245 2.000 EACH JUNCTION BOX $1,250.00 $2,500.00 $2,355.00 $4,710.00 $2,355.00 $4,710.00 $2,500.00 $5,000.00 
6230268 18.000 EACH LUMINAIRE, TYPE B $850.00 $15,300.00 $1,106.00 $19,908.00 $1,106.00 $19,908.00 $1,000.00 $18,000.00 
6230575 18.000 EACH  STEEL POLE, TYPE 7 (WITH SAFETY  BASE) $7,000.00 $126,000.00 $6,893.00 $124,074.00 $6,893.00 $124,074.00 $15,000.00 $270,000.00 
6231205 1.000 EACH  MODIFY COMMUNICATION  BUILDING $7,500.00 $7,500.00 $7,383.00 $7,383.00 $7,383.00 $7,383.00 $5,000.00 $5,000.00 
6231620 1.000 EACH  UNDERGROUND ELECTRICAL  SERVICE $7,400.00 $7,400.00 $7,635.00 $7,635.00 $7,635.00 $7,635.00 $10,000.00 $10,000.00 
6231635 1.000 EACH MODIFY ELECTRICAL SERVICE $1,500.00 $1,500.00 $1,298.00 $1,298.00 $1,298.00 $1,298.00 $8,000.00 $8,000.00 
6231795 209.000 LINFT 1 1/2-INCH CONDUIT $15.00 $3,135.00 $21.50 $4,493.50 $21.50 $4,493.50 $30.00 $6,270.00 
6231800 107.000 LINFT 1 1/2-INCH CONDUIT (METAL) $15.00 $1,605.00 $21.20 $2,268.40 $21.20 $2,268.40 $40.00 $4,280.00 
6231820 40,827.000 LINFT 3-INCH CONDUIT $12.00 $489,924.00 $18.50 $755,299.50 $18.50 $755,299.50 $16.00 $653,232.00 
6231850 71,169.000 LINFT 4-INCH MULTIDUCT CONDUIT $17.00 $1,209,873.00 $21.90 $1,558,601.10 $21.90 $1,558,601.10 $25.00 $1,779,225.00 
6231970 15,118.000 LINFT NO. 4 CONDUCTOR $1.80 $27,212.40 $2.80 $42,330.40 $2.80 $42,330.40 $1.00 $15,118.00 
6231980 12,509.000 LINFT NO. 8 CONDUCTOR $1.25 $15,636.25 $2.00 $25,018.00 $2.00 $25,018.00 $1.00 $12,509.00 
6231985 1,887.000 LINFT NO. 10 CONDUCTOR $1.30 $2,453.10 $1.80 $3,396.60 $1.80 $3,396.60 $1.00 $1,887.00 
6232174 2.000 EACH PATCH PANEL $250.00 $500.00 $1,586.00 $3,172.00 $1,586.00 $3,172.00 $1,000.00 $2,000.00 
6232175 10,797.000 LINFT FIBER OPTIC CABLE $7.50 $80,977.50 $4.80 $51,825.60 $4.80 $51,825.60 $3.00 $32,391.00 
6232630 8.000 EACH  LOOP DETECTOR (6-FOOT X  6-FOOT) $500.00 $4,000.00 $1,203.00 $9,624.00 $1,203.00 $9,624.00 $600.00 $4,800.00 
6232895 1,361.000 LINFT DIRECTIONAL DRILLING $150.00 $204,150.00 $109.10 $148,485.10 $109.10 $148,485.10 $80.00 $108,880.00 
6232915 2.000 EACH    INTEGRATED FIBER OPTIC  SPLICE/TERMINATION UNIT  (UNDERGROUND) $3,250.00 $6,500.00 $4,886.00 $9,772.00 $4,886.00 $9,772.00 $3,000.00 $6,000.00 
6232930 12.000 EACH  VIDEO OPTICAL TRANSCEIVER  (VOTR) PAIR $1,000.00 $12,000.00 $1,120.00 $13,440.00 $1,120.00 $13,440.00 $4,000.00 $48,000.00 
6232990 1.000 EACH  REMOVE AND RESET SOLAR  POWERED WARNING LIGHTS $3,000.00 $3,000.00 $5,899.00 $5,899.00 $5,899.00 $5,899.00 $2,500.00 $2,500.00 
6240130 1.000 FA  UNIFORMED TRAFFIC CONTROL  OFFICER $140,000.00 $140,000.00 $140,000.00 $140,000.00 $140,000.00 $140,000.00 $140,000.00 $140,000.00 
6240140 180.000 DAY TRAFFIC CONTROL SUPERVISOR $1,000.00 $180,000.00 $1,125.00 $202,500.00 $1,700.00 $306,000.00 $1,500.00 $270,000.00 
6240190 40.000 HOUR  RENT EQUIPMENT (MOTOR  GRADER) $190.00 $7,600.00 $238.00 $9,520.00 $185.00 $7,400.00 $160.00 $6,400.00 
6240280 40.000 HOUR RENT EQUIPMENT (DUMP TRUCK) $130.00 $5,200.00 $154.25 $6,170.00 $145.00 $5,800.00 $140.00 $5,600.00 
6240420 40.000 HOUR RENT EQUIPMENT (BACKHOE) $150.00 $6,000.00 $137.00 $5,480.00 $150.00 $6,000.00 $140.00 $5,600.00 
6250490 1.000 LS RENT TRAFFIC CONTROL DEVICES $2,250,000.00 $2,250,000.00 $824,546.00 $824,546.00 $3,333,590.34 $3,333,590.34 $1,200,000.00 $1,200,000.00 
6270100 1.000 LS INSTALL STATE FURNISHED SIGNS $4,250.00 $4,250.00 $5,000.00 $5,000.00 $4,755.00 $4,755.00 $5,000.00 $5,000.00 
6270190 2,799.940 SQFT  PERMANENT SIGNS (GROUND  MOUNTED) (METAL SUPPORTS) $85.00 $237,994.90 $92.00 $257,594.48 $88.56 $247,962.69 $80.00 $223,995.20 
6270220 16.000 SQFT  PERMANENT SIGN PANELS  (PANELS ONLY) $60.00 $960.00 $40.00 $640.00 $88.56 $1,416.96 $80.00 $1,280.00 
6270240 2,137.370 SQFT PERMANENT SIGNS, REMOVE $7.00 $14,961.59 $5.00 $10,686.85 $9.25 $19,770.67 $5.00 $10,686.85 
6270250 16.000 SQFT  PERMANENT SIGNS, REMOVE  (PANEL ONLY) $15.00 $240.00 $5.00 $80.00 $9.25 $148.00 $10.00 $160.00 
6280120 1.000 LS MOBILIZATION $1,192,305.21 $1,192,305.21 $2,057,028.87 $2,057,028.87 $2,642,786.36 $2,642,786.36 $3,169,586.24 $3,169,586.24 
6320890 14.705 MILE  EPOXY PAVEMENT STRIPING  (8-INCH BROKEN WHITE) $1,250.00 $18,381.25 $796.00 $11,705.18 $675.00 $9,925.88 $1,500.00 $22,057.50 
6320900 2,139.522 LINFT  EPOXY PAVEMENT STRIPING  (SOLID WHITE) $1.00 $2,139.52 $0.35 $748.83 $0.25 $534.88 $1.00 $2,139.52 
6320940 7.582 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID WHITE) $3,000.00 $22,746.00 $2,500.00 $18,955.00 $2,695.00 $20,433.49 $2,500.00 $18,955.00 
6320950 4,422.657 LINFT  EPOXY PAVEMENT STRIPING  (12-INCH SOLID WHITE) $1.50 $6,633.99 $1.35 $5,970.59 $0.75 $3,316.99 $2.00 $8,845.31 
6321030 7.677 MILE  EPOXY PAVEMENT STRIPING  (8-INCH SOLID YELLOW) $2,600.00 $19,960.20 $2,501.00 $19,200.18 $2,695.00 $20,689.52 $2,500.00 $19,192.50 
6321070 984.987 LINFT  EPOXY PAVEMENT STRIPING  (DOUBLE SOLID YELLOW) $1.00 $984.99 $0.70 $689.49 $0.75 $738.74 $2.00 $1,969.97 
6341060 209.280 SQFT  THERMOPLASTIC PAVEMENT  MARKING (VARIES) $20.00 $4,185.60 $20.00 $4,185.60 $15.00 $3,139.20 $18.00 $3,767.04 
6370110 1.000 LS  TEMPORARY POLLUTION  CONTROL $34,570.00 $34,570.00 $100,000.00 $100,000.00 $100,000.00 $100,000.00 $50,000.00 $50,000.00 
6410100 2.000 EACH IMPACT ATTENUATOR $30,000.00 $60,000.00 $25,500.00 $51,000.00 $26,900.00 $53,800.00 $35,000.00 $70,000.00 
6460110 1,235.000 SQYD BRIDGE DECK PREPARATION $15.00 $18,525.00 $7.60 $9,386.00 $6.43 $7,941.05 $12.00 $14,820.00 
6460150 29.000 GAL CRACK SEALANT $120.00 $3,480.00 $62.00 $1,798.00 $335.00 $9,715.00 $80.00 $2,320.00 
6460160 46.000 GAL SURFACE SEALANT $126.00 $5,796.00 $98.00 $4,508.00 $145.00 $6,670.00 $80.00 $3,680.00 

Totals: $21,064,378.64 $22,686,365.00 $25,784,784.00 $28,000,000.00 
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Price Sensitivity
September 24, 2020

Contract No.: RE: Fred Leyva
Project No.: Designer: Kelly Gaworski
Project Id:
County: $21,064,378.64 $22,686,365.00 $25,784,784.00 $3,098,419.00 $1,621,986.36 108%
Range:
Working:

2020105 1.000 EACH REMOVAL OF BRIDGE $148,800.00 $175,000.00 $200,000.00 -123.94 -12394% 118% No
2020400 2503.000 LINFT  REMOVAL OF CONCRETE BARRIER  RAIL $40.00 $40.00 $19.50 151,142.39 6038% 100% No
2020475 15956.000 LINFT REMOVAL OF GUARDRAIL $5.00 $5.00 $3.25 1,770,525.14 11096% 100% No

2020625 26.000 EACH  REMOVE EMBANKMENT  PROTECTOR $150.00 $2,000.00 $845.00 2,682.61 10318% 1333% Yes

2020990 169992.100 SQYD  REMOVAL OF BITUMINOUS  SURFACE (COLD MILLING) $3.00 $1.00 $1.40 -7,746,047.50 -4557% 33% Yes
2030140 87920.000 CUYD ROADWAY EXCAVATION $12.00 $20.00 $14.00 516,403.17 587% 167% Yes
2030160 5372.000 CUYD DRAINAGE EXCAVATION $30.00 $20.00 $28.00 -387,302.38 -7210% 67% Yes
2030230 16434.600 CUYD BORROW EMBANKMENT $18.00 $20.00 $4.25 196,725.02 1197% 111% No
2110110 6468.800 CUYD TOPSOIL (SALVAGE) $31.50 $10.00 $6.00 774,604.75 11974% 32% Yes
2110150 13.440 ACRE SEEDING $6,500.00 $6,655.00 $5,900.00 4,103.87 30535% 102% No
2120045 3346.000 SQYD PAINTING $18.00 $55.00 $32.00 134,713.87 4026% 306% Yes
3020130 78143.600 TON TYPE 1 CLASS B AGGREGATE BASE $15.00 $23.00 $23.00 N/A N/A 153% Yes
4020190 31360.500 TON  PLANTMIX SURFACING (TYPE 2C)  (WET) $80.00 $78.00 $87.00 -344,268.78 -1098% 98% No
4030110 11738.800 TON  PLANTMIX OPEN-GRADED  SURFACING (3/8-INCH) (WET) $110.00 $106.00 $132.00 -119,169.96 -1015% 96% No
4960130 1267.000 SQYD  BRIDGE DECK PREPARATION AND  CONCRETE PLACEMENT $85.00 $35.00 $102.52 -45,888.91 -3622% 41% Yes
4960160 166351.000 POUND POLYMER CONCRETE AGGREGATE $0.35 $0.50 $0.19 9,994,900.00 6008% 143% No
4960170 23289.000 POUND POLYMER CONCRETE RESIN $3.00 $3.00 $4.11 -2,791,368.47 -11986% 100% No
5020280 1948.000 LINFT  SINGLE SLOPE CONCRETE BARRIER  RAIL, TYPE B $150.00 $110.00 $120.00 -309,841.90 -15906% 73% Yes
5020286 154.000 LINFT  SINGLE SLOPE CONCRETE BARRIER  RAIL, TYPE SC $375.00 $482.00 $225.00 12,056.11 7829% 129% No
5020750 95.000 CUYD CLASS AA CONCRETE (MINOR) $1,300.00 $1,090.00 $1,300.00 -14,754.38 -15531% 84% No
5020881 46.000 CUYD  CLASS DA CONCRETE, MODIFIED  (MAJOR) (STRUCTURES) $1,200.00 $1,555.00 $2,000.00 -6,962.74 -15136% 130% No
5020950 416.000 CUYD  CLASS AA CONCRETE, MODIFIED  (MAJOR) $865.00 $1,360.00 $2,400.00 -2,979.25 -716% 157% Yes
5021010 427.000 CUYD  CLASS EA CONCRETE, MODIFIED  (MAJOR) $1,750.00 $1,325.00 $1,900.00 -5,388.55 -1262% 76% No
5030130 1.000 LS  PRESTRESSING CAST-IN-PLACE  CONCRETE $82,500.00 $113,625.00 $85,000.00 108.24 10824% 138% No
5050100 73710.000 POUND REINFORCING STEEL $1.20 $1.45 $1.30 20,656,126.67 28024% 121% No
5050120 142668.000 POUND  REINFORCING STEEL (EPOXY  COATED) $1.25 $1.85 $1.80 61,968,380.00 43435% 148% No
5090140 302.000 LINFT  DRILLED SHAFT FOUNDATION  (36-INCH) $600.00 $584.00 $625.00 -75,571.20 -25024% 97% No
5090165 80.000 LINFT  DRILLED SHAFT FOUNDATION  (54-INCH) $1,100.00 $1,112.00 $1,000.00 27,664.46 34581% 101% No
5090190 44.000 LINFT  DRILLED SHAFT FOUNDATION  (84-INCH) $2,800.00 $2,989.00 $2,800.00 16,393.75 37259% 107% No
6080170 21.000 EACH  EMBANKMENT PROTECTOR, TYPE  5-2G $2,600.00 $4,255.00 $4,900.00 -4,803.75 -22875% 164% Yes
6080350 1193.000 LINFT 12-INCH DOWNDRAIN PIPE $120.00 $75.00 $70.00 619,683.80 51943% 63% Yes
6091742 535.000 LINFT 24-INCH PIPE LINER $250.00 $173.00 $150.00 134,713.87 25180% 69% Yes
6091755 193.000 LINFT 30-INCH PIPE LINER $350.00 $234.00 $190.00 70,418.61 36486% 67% Yes
6091764 207.000 LINFT 36-INCH PIPE LINER $360.00 $280.00 $225.00 56,334.89 27215% 78% No
6091778 428.000 LINFT 48-INCH PIPE LINER $500.00 $390.00 $335.00 56,334.89 13162% 78% No
6091784 182.000 LINFT 60-INCH PIPE LINER $600.00 $910.00 $710.00 15,492.10 8512% 152% Yes
6091788 372.000 LINFT 72-INCH PIPE LINER $700.00 $941.00 $825.00 26,710.51 7180% 134% No

EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK

EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK

EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK

EE OK/ QTY OK
EE OK/ QTY OK

3849
NHFP-080-4(097)
74115
Eureka
R33 ($20,000,000.01 to $23,500,000.00)
180

Item No. Quantity

Low Bid % 
of EE

Engineer's Est. Unit 
Price

2nd Low Bid           
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Qty Chg Req'd 
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% Change in              
Qty Req'd Low % of EE
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Q & D 
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Granite 
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Diff. Between           
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Low Bid             
Unit Price
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nced
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Price & Quantity Check Comments
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EE OK/ QTY OK
EE OK/ QTY OK
EE OK; price is reflective of the quantiy amount 

to be removed.  Estimate could have been $500-

$800, due to the complexity to install at various 

locations/ QTY OK
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Price Sensitivity
September 24, 2020

6100170 5940.300 CUYD RIPRAP (CLASS 150) $80.00 $70.00 $51.00 163,074.68 2745% 88% No
6100190 5484.800 CUYD RIPRAP (CLASS 300) $50.00 $70.00 $58.00 258,201.58 4708% 140% No
6100460 653.000 CUYD RIPRAP BEDDING (CLASS 150) $90.00 $70.00 $62.00 387,302.38 59311% 78% No
6100470 8522.600 CUYD RIPRAP BEDDING  (CLASS 300) $30.00 $70.00 $55.00 206,561.27 2424% 233% Yes
6161520 1680.000 LINFT DEBRIS FENCE $100.00 $157.00 $156.00 3,098,419.00 184430% 157% Yes
6180350 16.000 EACH GUARDRAIL TERMINAL (FLARED) $2,800.00 $3,800.00 $3,650.00 20,656.13 129101% 136% No
6180540 27108.000 LINFT GALVANIZED GUARDRAIL $20.00 $28.00 $22.75 590,175.05 2177% 140% No
6230201 24.000 EACH ITS VAULT $5,450.00 $4,466.00 $4,466.00 N/A N/A 82% No
6230236 26.000 EACH NO. 7 PULL BOX, MODIFIED $1,500.00 $2,124.00 $2,124.00 N/A N/A 142% No
6230575 18.000 EACH  STEEL POLE, TYPE 7 (WITH SAFETY  BASE) $7,000.00 $6,893.00 $6,893.00 N/A N/A 98% No
6231820 40827.000 LINFT 3-INCH CONDUIT $12.00 $18.50 $18.50 N/A N/A 154% Yes
6231850 71169.000 LINFT 4-INCH MULTIDUCT CONDUIT $17.00 $21.90 $21.90 N/A N/A 129% No
6232175 10797.000 LINFT FIBER OPTIC CABLE $7.50 $4.80 $4.80 N/A N/A 64% Yes
6232895 1361.000 LINFT DIRECTIONAL DRILLING $150.00 $109.10 $109.10 N/A N/A 73% Yes
6240140 180.000 DAY TRAFFIC CONTROL SUPERVISOR $1,000.00 $1,125.00 $1,700.00 -5,388.55 -2994% 113% No
6250490 1.000 LS RENT TRAFFIC CONTROL DEVICES $2,250,000.00 $824,546.00 $3,333,590.34 N/A N/A 37% Yes
6270190 2799.940 SQFT  PERMANENT SIGNS (GROUND  MOUNTED) (METAL SUPPORTS) $85.00 $92.00 $88.56 900,703.20 32169% 108% No
6280120 1.000 LS MOBILIZATION $1,192,305.21 $2,057,028.87 $2,642,786.36 N/A N/A 173% Yes

6370110 1.000 LS  TEMPORARY POLLUTION  CONTROL $34,570.00 $100,000.00 $100,000.00 N/A N/A 289% Yes

6410100 2.000 EACH IMPACT ATTENUATOR $30,000.00 $25,500.00 $26,900.00 -2,213.16 -110658% 85% No

EE OK/ QTY OK
EE OK/ QTY OK

EE OK/ QTY OK

EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE a little high; $5.50/ QTY OK

EE OK/ QTY OK
EE OK/ QTY OK
EE Low $3100/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK

Additional Comments: The Bid Review Analysis Team has reviewed and checked the engineer's estimate and quantities; two quantity adjustments were found.  Bid item 6460110 Bridge Deck Preparation will only be needed for the Emigrant structure, the quantity will decrease from 1235 SY 
to 910 SY.  Bid item 2110110 Top Soil Salvage: quantity will decrease from 6468.8 CY to 5480 CY.  The BRAT team has reviewed and checked the engineer’s estimate and quantities, and noted the following items:  Bid item 2020625 Remove Embankment Protector: the engineer's estimate 
price of $150/each is relfective of the quantity amount to be removed. However, the engineer's estimate could have ranged from $500-$800, due to the complexity to install at various locations throughout the project. Bid Item 6370100 Temporary Pollution Control: the price is very low and 
should have been closer to $100,000. The price only includes the minimum percentages for dust control and temporary pollution control that is generated by the estimate parameters. The Design team did not have this item evaluated by the Hydraulics Divsion, which would have yielded a 
more accurate price.  No additional errors were found. Recommend to Award.

Purpose and Need of Project: This project improves 5 miles of Interstate 80 between the Emigrant Pass Interchange just east of Beowawe and west of the Eureka/Elko County line. This project will widen I-80 to install new truck climbing lanes to the eastbound and westbound lanes for 
safety and replace the bridge structure at the Emigrant Pass Interchange.  The work also includes a mill and overlay of the roadway, frontage road improvements, guardrail and roadside safety treatments, bridge maintenance and upgrades, as well as drainage, signs, and ITS improvements. 
Enhanced rideability and signage will increase safety and driver comfort. Bridge and drainage improvements will also reduce maintenance efforts through the corridor.  

EE Low. Pricing for hydrulic portion was not 
evaluated; pricing shown only includes the 
percentage for dust control and temporary 
pollution control combined. EE should be 
$100,000
EE OK/ QTY OK

EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
EE OK/ QTY OK
Fixed Percentage 6%
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REVISED 3/25/2019 Page 1 of 5 

INSTRUCTIONS FOR COMPLETING THE 
DISCLOSURE OF OWNERSHIP/PRINCIPALS FORM 

The purpose of the Disclosure of Ownership/Principals Form is to gather ownership information pertaining 
to the business entity for use by the Nevada Department of Transportation (“NDOT”) to determine 
compliance with Nevada Revised Statute 281A.430, contracts in which a public officer or employee has 
interest is prohibited. 

Completion and submission of this Form is a condition of approval or renewal of a contract or lease and/or 
release of monetary funding between the disclosing entity and the NDOT. Failure to submit the requested 
information may result in a refusal by NDOT to enter into an agreement/contract and/or release monetary 
funding to such non-disclosing business entity. 

Detailed Instructions 

All sections of the Disclosure of Ownership/Principals form must be completed. If not applicable, write 
N/A in the space provided. 

Business Entity Type – Indicate if the entity is Sole Proprietor, Partnership, Limited Liability Company, 
Corporation, Trust, Non-Profit Organization, or Other. When selecting ‘Other’, provide a description of the 
legal entity. 

Business Name (include d.b.a., if applicable) – Enter the legal name of the business entity and enter the 
“Doing Business As” (d.b.a.) name, if applicable. 

Corporate/Business Address, Business Telephone, Business Fax, and Email – Enter the street address, 
telephone and fax numbers, and email of the named business entity.  

Nevada Local Business Address, Local Business Telephone, Local Business Fax, and Email – If business 
entity is out-of-state, but operates the business from a location in Nevada, enter the Nevada street address, 
telephone and fax numbers, point of contact and email of the local office. Please note that the local address 
must be an address from which the business is operating from that location. Please do not include a P.O. 
Box number, unless required by the U.S. Postal Service, or a business license hanging address. 

Number of Nevada Residents employed by this firm. (Do not leave blank. If none or zero, put the 
number 0 in the space provided.) 

List of Owners/Officers – Include the full name, title and percentage of ownership of each person who has 
ownership or financial interest in the business entity. If the business is a publicly-traded corporation or non-
profit organization, list all Corporate Officers and Directors only.  

Signature and Print Name – Requires signature of an authorized representative and the date signed 

Disclosure of Relationship Form – If any individual members, partners, owners or principals of the 
business entity is presently a NDOT employee, public officer or official, or has a second degree of 
consanguinity or affinity relationship to a NDOT employee, public officer or official, this section must be 
completed in its entirety. 
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DISCLOSURE OF OWNERSHIP/PRINCIPALS 
1. Business Entity Type (Please select one)

 Sole Proprietorship
 Partnership
 Limited Liability Company
 Corporation
 Trust
 Non-Profit Organization
 Other

2. Are you a publicly-traded corporation?  □ Yes    □ No

3. Number of Nevada Residents Employed (Do Not Leave Blank):

4. Corporate/Business Entity Name (Include d.b.a., if applicable):

5. Corporate/Business Entity Street Address:
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Telephone and Fax No. Email: 

6. Nevada Local Business Street Address (If different from above):
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Local Telephone and Fax No. Email: 

DocuSign Envelope ID: AB35218E-9D8D-4E0A-B645-3DDB8479A778

Sparks, NV 89431

X

Q&D Construction LLC

1050 S 21st Street

Sparks NV 89431

Jeff Bean

www.qdconstruction.com

550

www.qdconstruction.com

Jeff Bean

X

jbean@qdconstruction.com7757862677

7757862677

1050 S. 21st Street

jbean@qdconstruction.com
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6. List of Owners/Officers
All business entities*, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five
percent (5%) ownership or financial interest in the business entity.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest.

Full Name Title % Owned 
(Not required for Publicly-Traded 

Corporations/Non-profit Organizations) 

*Business entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to
private corporations, close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations.

DocuSign Envelope ID: AB35218E-9D8D-4E0A-B645-3DDB8479A778
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22

VP

Managing Partner
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President

8
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DISCLOSURE OF RELATIONSHIP FORM 
***This section is not required for publicly-traded corporations*** 

Purpose: 

1. Disclose any individual members, partners, owners or principals involved in the business entity
that is a NDOT full-time employee(s) or appointed/elected official(s).

In accordance with NRS 281A.430.1, a public officer or employee shall not bid on or enter 
into a contract between a government agency and any private business in which he has a 
significant financial interest, except as otherwise provided in that statute.  

2. Disclose any individual members, partners, owners or principals involved in the business entity
with a first or second degree of consanguinity, or affinity relation to a NDOT full-time employee(s)
or appointed/elected official(s) (reference the Definition section below).

Definitions: 
Consanguinity is a relationship by blood. 

Affinity is a relationship by marriage. 

First and Second degree of consanguinity applies to the candidate’s first and second degree of blood 
relatives as follows: 

• First Degree: Spouse – Registered Domestic Partners – Children – Parents – In-laws
• Second Degree: Brothers/Sisters – Half-Brothers/Half-Sisters – Grandchildren – Grandparents –

In-laws

Disclosure of Relationship: 
If “YES” is selected for any of the following questions, the Disclosure of Relationship form must be 
completed (see Page 5).  

1. Are any individual members, partners, owners or principals involved in the business entity a NDOT
full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

2. Are any individual members, partners, owners or principals have a first or second degree of
consanguinity related to a NDOT full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No
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X

X

Contracts for Approval Over $5,000,000 
Page 61 of 62



REVISED 3/25/2019 Page 5 of 5 

List any disclosures below (mark N/A, if not applicable.): 

NAME OF BUSINESS 
OWNER/PRINCIPAL 

NAME OF NDOT 
EMPLOYEE/OFFICIAL 

AND JOB TITLE 

RELATIONSHIP TO 
 NDOT 

EMPLOYEE/OFFICIAL 

NDOT 
EMPLOYEE’S/OFFICIAL’S 
DEPARTMENT/DIVISION 

I certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. I also understand that NDOT may not take 
action on contract and agreement approvals without the completed disclosure form. 

Signature Print Name 

Title Date 

For NDOT Use Only: 

If any Disclosure of Relationship is noted above, please complete the following: 

 Yes  No Is the NDOT employee(s) noted above involved in the contracting/selection process for this particular item?

 Yes  No Is the NDOT employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments: 

____________________________________ 
Signature 

____________________________________ 
Print Name 
Authorized NDOT Representative 

DocuSign Envelope ID: AB35218E-9D8D-4E0A-B645-3DDB8479A778

n/an/a n/a

Lance Semenko

n/a

10/02/2020Presidnet

X

X

Jasen Stoffer

Contracts for Approval Over $5,000,000 
Page 62 of 62



 
 
 

 

M E M O R A N D U M 

October 28, 2020 

 

TO:  Department of Transportation Board of Directors 

FROM:  Kristina Swallow, P.E., Director 

SUBJECT: November 9, 2020 | Transportation Board of Directors Meeting 

ITEM #6:   Consideration of Approval of Agreements Over $300,000 - For possible action. 

 

Summary: 

The purpose of this item is to provide the Board a list of agreements over $300,000 for discussion and 
approval following the process approved at the July 11, 2011, Transportation Board meeting.  This list 
consists of: 

• Design-Build contracts; and/or 

• All agreements (and amendments) for non-construction matters, such as consultants, service 
providers, etc. that obligate total funds of over $300,000, during the period from September 11,  
2020 through October 8, 2020. 

Background: 

The Department contracts for services relating to the development, construction, operation and 
maintenance of the State’s multi-modal transportation system. The attached consists of new agreements 
over $300,000 and amendments which increase the total agreement amount above $300,000 during the 
period from September 11,  2020 through October 8, 2020. 

Analysis: 

These agreements represent the necessary support services needed to deliver the State of Nevada’s multi-
modal transportation system and have been prepared following the Code of Federal Regulations, Nevada 

1263 South Stewart Street 
Carson City, NV 89712 
Phone: (775) 888-7440 
Fax:   (775) 888-7201 
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Revised Statutes, Nevada Administrative Code, State Administrative Manual, and/or Department policies 
and procedures. 

List of Attachment(s):   

A. State of Nevada Department of Transportation Agreements for Approval, September 11,  2020
through October 8, 2020

Recommendation for Board Action:    

Approval of all agreements listed on Attachment A 

Prepared by:  

Administrative Services Division 
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Page 2 of 58

MEMORANDUM 
Department of Transportation Board of Directors 
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Attachment A

Line No. Agreement No. Amend No. Contractor Purpose Fed
 Original 

Agreement 
Amount 

 Amendment 
Amount 

 Total Amount of 
prior Amendments  Payable Amount Receivable 

Amount Start Date End Date Amend Date Agree Type Division Dir. Office Division 
Head Notes

1 44720

44820

44920

00 HORROCKS ENGINEERS, 
INC.

CONSTRUCTION 
MATERIALS ENGINEERS, 
INC., DBA CME, INC.

GEOTECHNICAL AND  
ENVIRONMENTAL 
SERVICES, INC.

ON-CALL CREW 
AUGMENTATION FOR ALL 
DISTRICTS 

N $5,947,422.39 -                       -                       $5,947,422.39 -              11/9/2020 12/31/2022 -                 Service 
Provider

Construction Cliff Sharon 11-09-20: PROCURED UNDER RFP 339-20-040 TO SELECT ONE FIRM FOR EACH DISTRICT TO 
PROVIDE PROFESSIONAL AND TECHNICAL ENGINEERING SERVICES TO AUGMENT 
DEPARTMENT CONSTRUCTION CREWS ON AN AS-NEEDED BASIS.  WILL ENSURE THAT THE 
CONSTRUCTION OF DEPARTMENT PROJECTS IS ACCOMPLISHED IN CONFORMANCE WITH THE 
PLANS, SPECIFICATIONS, AND ALL OTHER CONTRACT DOCUMENTS, STATEWIDE.  NV B/L#: 
NVF19991246016, NVD20091073153, NVD19921050120-R PROPOSERS: AECOM TECHNICAL 
SERVICES, INC., HDR ENGINEERING, INC., HORROCKS ENGINEERS, INC., WESTWOOD 
PROFESSIONAL SERVICES, INC., CONSTRUCTION MATERIALS ENGINEERS, INC., 
GEOTECHNICAL AND ENVIRONMENTAL SERVICES, INC. AND LUMOS AND ASSOCIATES

2 61019 00 WOOD RODGERS, INC. US 50 LAKE TAHOE 
CORRIDOR MANAGEMENT 
PLAN (CMP)

Y $428,925.00 -                       -                       $428,925.00 -              11/9/2020 10/31/2022 -                 Service 
Provider

Planning Sondra Mark 11-09-20: PLANNING LEVEL ANALYSIS THAT IDENTIFIES IMPROVEMENTS NEEDED ALONG THE 
SOUTHEAST SHORE OF LAKE TAHOE. THE CORRIDOR PLANNING EFFORTS WILL FOCUS ON 
OVERALL MULTIMODAL TRANSPORTATION AND RIGHT-OF-WAY MANAGEMENT AND 
ALLOCATION, BASED UPON THE NEEDS OF ALL USERS. THIS WILL INCLUDE: PROJECT 
MANAGEMENT; EXISTING CONDITIONS AND FUTURE SCENARIOS ANALYSIS; PUBLIC 
STAKEHOLDER AND AGENCY INVOLVEMENT; DEVELOPMENT AND EVALUATION OF 
ALTERNATIVES; IMPROVEMENT STRATEGIES; PREPARATION OF POLICIES AND 
IMPLEMENTATION PLAN; REPORT PREPARATION, COMPLETION AND APPROVALS, DOUGLAS 
COUNTY. NV B/L#: NVF20031304987-R PROPOSERS: HDR ENGINEERING, INC., HORROCKS 
ENGINEERS, INC., IBI GROUP, A CALIFORNIA PARTNERSHIP, PARAMETRIX, INC., WOOD 
RODGERS, INC., 

3 49618 01 JACOBS ENGINEERING 
GROUP, INC.

FEDERAL POLICY ANALYSIS N $330,000.00 $330,000.00 -                       $660,000.00 -              12/11/2018 11/30/2022 11/9/2020 Service 
Provider

Front Office Tracy Ryan AMD 1 11-09-20: EXTEND TERMINATION DATE FROM 11-30-20 TO 11-30-22 AND INCREASE 
AUTHORITY BY $330,000.00 FROM $330,000.00 TO $660,000.00 DUE TO THE ADDITION OF TWO 
YEARS AND THE SCOPE BEING  MODIFIED TO INCLUDE VIRTUAL MEETINGS, MONTHLY 
STANDING MEETINGS, AND AN EMPHASIS ON POLICY ANALYSIS.

12-11-18: FEDERAL GOVERNMENT RELATIONS ADVISOR (LOCATED IN WASHINGTON, D.C.), 
WITH GUIDANCE FROM THE DEPARTMENT DIRECTOR AND DEPUTY DIRECTORS, WILL 
PROVIDE THE DEPARTMENT WITH THE FOLLOWING SERVICES (THAT WILL INCLUDE, BUT ARE 
NOT LIMITED TO): MONITORING AND INFORMATION GATHERING WITH THE ADMINISTRATION 
AND CONGRESS WITH RESPECT TO MATTERS IN WHICH THE DEPARTMENT MAY HAVE AN 
INTEREST; REVIEW THE STATE OF NEVADA'S TRANSPORTATION PROGRAM IN RELATION TO 
FEDERAL LEGISLATION AND PROVIDE ANALYSIS OF OPPORTUNITIES AND BARRIERS; 
PREPARE TESTIMONY AND BRIEFING PAPERS; AND ASSIST IN DEVISING STRATEGY, AND 
IMPLEMENTATION OF THAT STRATEGY WITH RESPECT TO HOUSE AND SENATE COMMITTEES, 
STATEWIDE. NV B/L#: NVF20081035082-R

State of Nevada Department of Transportation
Agreements for Approval

 September 11, 2020 through October 8, 2020
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STATE OF NEVADA 
DEPARTMENT OF TRANSPORTATION 

           For Agreement Services Only 

NDOT Form 2a, 070-041 Rev. 10/19 

Request to Solicit Services and Budget Approval (2A) 
Amendments for time extensions (time only) do not require a form 2a 

 

       Initial Budget Request            Request for Amendment #: Agreement #:   

If Amendment, name of Company:   

Project ID #(s):                          

Type of Services:  

Originated by:     Division:            Date Originated: 

Division Head/District Engineer:     

Budget Category #:        Object #:          Organization #: 

Type of Funding:      % of Fund:                       State Fiscal Year(s):                                  
  

Amendment Estimated Cost:  

Total Agreement Estimated Cost: 

 

Funding Notes:                                                              

 

Financial Management:  

 

     

 

 

 Requires Transportation Board Approval  

 Does not require Transportation Board Approval 

Approval of this form by the Financial Management Division, Budget Section, provides funding authority for the services 
described.  Actual availability of funds and the monitoring of actual expenditures must be determined by the Division Head. 

 

Project Accounting: 

 

     

  

 

Director: 

 

     

 

 

 Signature  Date 

 Signature  Date 

 Signature  Date 

DocuSign Envelope ID: 1B073DE9-9466-42AB-B70D-8F7592620F2F

N/A

Construction Engineering Services

X

State

466006 C040

$5,947,422.39

FY21-23

Construction

100

Mark Caffaratti

814B

$1,829,976.12 in FY 2021

$2,744,964.18 in FY 2022

$1,372,482.09 in FY 2023

Sharon Foerschler

 

07/21/2020

339-20-040

07/22/2020

 

X

07/22/2020

07/22/2020
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STATE OF NEVADA 
DEPARTMENT OF TRANSPORTATION 

           For Agreement Services Only 

NDOT Form 2a, 070-041 Rev. 10/19 

 

Attachments: 

 Budget by Organization Report (Report No. NBDM30) attached here:  

 
 
If Amendment, attach original Agreement here:  
 
 
 
Any additional information to attach: 
 
 
 
Purpose of, and Justification for, Budget Request: 

 

 

 

 

 

 

 

Scope of Services: 
 

                   

 

 

 

 

 

 

 

 

 

 

  

DocuSign Envelope ID: 1B073DE9-9466-42AB-B70D-8F7592620F2F

The scope of services provides professional and technical engineering services to augment 

DEPARTMENT Construction Crews District wide in either NDOT District 1, 2 or 3 with staff 

and equipment on an intermittent as-needed basis with as little as one weeks notice through 

December 31, 2022 to ensure the construction of DEPARTMENT projects are accomplished 

in conformance with plans, specifications, and all other contract documents.

Yes

As a result of the number, size, and scope of projects anticipated to be under construction 

and the workload of the Department's Construction Crews, the Construction Division is 

requesting approval to proceed with a solicitation to provide construction crews 

augmentation on an as-needed basis.

A separate agreement will be executed with a separate consultant for each district.

339-20-040

Agreements for Approval Over $300,000 
                                        Page 7 of 58



Page 1 of 1 
NDOT  070-069  Rev 09/2019 

 
MEMORANDUM 

 
October 20, 2020 

 
TO: Cliff Lawson, Deputy Director 
 
FROM: Mark Caffaratti, Project Manager 
 
SUBJECT:   Master Agreement Summary for RFP 447-20-040 District I On-Call 
 

The Department is seeking to hire (1) firm to provide on-call construction engineering services on 
an as-needed basis, to ensure District I Projects are completed in conformance with the plans, 
specifications, and all other Contract Documents. 
 
Scope of Services: See Attachment A 
 
The DBE goal for this agreement has been established at two percent (2.0%). 
 
Duration of this agreement will be for 2 years, 1 month, ending on December 31, 2022. 
 
The budgeted amount of this Agreement is comprised of 100% State Funding. 
 
The following firm has been selected from a competitive RFP process to enter into a Master 
Service Agreement, this is not an assurance of work: 
 
Firm Name: Horrocks Engineers, Inc. 
 
Any agreement executed as a result of this procurement shall be a Master Service Agreement, 
and work will be issued by Task Order. The total amount of all Task Orders issued to the service 
provider shall not exceed Two Million, Three-Hundred Fifty-One Thousand, Seventy Three and 
27/100 Dollars ($2,351,073.27).  
 
Terms of negotiations will be determined at the time of each Task Order. 
 
 
Reviewed and Approved: 
 
 
 
  
Deputy Director 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 

Agreements for Approval Over $300,000 
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Page 1 of 1 

NDOT  070-069  Rev 09/2019 

 
MEMORANDUM 

 
October 15, 2020 

 
TO: Clifford Lawson, Deputy Director 
 
FROM: Tonia Andree, Project Manager 
 
SUBJECT:   Master Agreement Summary for RFP 339-20-040 Construction Engineering 
Services for Augmentation of Construction Crews in District II – Agreement P448-20-040 
 

The Department is seeking to hire one (1) firm to provide full construction administration services 
on as-needed basis, to ensure District II Betterment Projects are completed in conformance with 
the plans, specifications, and all other contract documents.  
 
Scope of Services: See Attachment A 
 
The DBE goal for this agreement has been established at Two percent (2.0%). 
 
Duration of this agreement will be for 2 years, 1 month, ending on December 31, 2022. 
 
The budgeted amount of this Agreement is comprised of 100% State Funding. 
 
The following firm has been selected from a competitive RFP process to enter into a Master 
Service Agreement, this is not an assurance of work: 
 
Firm Name: Construction Materials Engineer, Inc. 

 
Any agreement executed as a result of this procurement shall be a Master Service Agreement, 
and work will be issued by Task Order. The total amount of all Task Orders issued to the service 
provider shall not exceed Two Million Six Thousand Four Hundred Ninety-Eight and 13/100 
Dollars ($2,006,498.13).  
 
Terms of negotiations will be determined at the time of each Task Order. 
 
 
Reviewed and Approved: 
 
 
 
  
Deputy Director 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 

Fax:      (775) 888-7201 

DocuSign Envelope ID: A98DFFEB-16B3-4538-8CD2-554682B52C96

10/15/2020
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Page 1 of 1 

NDOT  070-069  Rev 09/2019 

 
MEMORANDUM 

 
October 15, 2020 

 
TO: Clifford Lawson, Deputy Director 
 
FROM: Tonia Andree, Project Manager 
 
SUBJECT:   Master Agreement Summary for RFP 339-20-040 Construction Engineering 
Services for Augmentation of Construction Crews in District III – Agreement P449-20-040 
 

The Department is seeking to hire one (1) firm to provide on-call construction engineering services 
on as-needed basis, to ensure District III Projects are completed in conformance with the plans, 
specifications, and all other contract documents.  
 
Scope of Services: See Attachment A 
 
The DBE goal for this agreement has been established at Two percent (2.0%). 
 
Duration of this agreement will be for 2 years, 1 month, ending on December 31, 2022. 
 
The budgeted amount of this Agreement is comprised of 100% State Funding. 
 
The following firm has been selected from a competitive RFP process to enter into a Master 
Service Agreement, this is not an assurance of work: 
 
Firm Name: Geotechnical & Environmental Services, Inc. 

 
Any agreement executed as a result of this procurement shall be a Master Service Agreement, 
and work will be issued by Task Order. The total amount of all Task Orders issued to the service 
provider shall not exceed One Million Five Hundred Eighty-Nine Thousand Eight Hundred Fifty 
and 99/100 Dollars ($1,589,850.99).  
 
Terms of negotiations will be determined at the time of each Task Order. 
 
 
Reviewed and Approved: 
 
 
 
  
Deputy Director 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 

Fax:      (775) 888-7201 

DocuSign Envelope ID: 61774735-BFA0-4CAE-8E6F-B6D950339735

10/15/2020
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CONSTRUCTION CREW AUGMENTATION FOR PROJECTS IN ALL DISTRICTS 

SCOPE OF SERVICES – Attachment A 
 
The SERVICE PROVIDER shall provide professional and technical engineering services to 
augment DEPARTMENT Construction Crews District-wide in either District 1, 2 or 3 with staff and 
equipment on an intermittent as-needed basis with as little as one (1) weeks’ notice through 
December 31, 2022, to ensure that the construction of DEPARTMENT projects is accomplished 
in conformance with the plans, specifications, and all other contract documents.         

The staffing and equipment needs will vary throughout the augmentation period depending upon 
District-wide project activities and workloads of the construction crews assigned to the district. 
Selected proposers shall provide sufficient personnel who possess the experience, knowledge 
and character to adequately perform the duties and meet the needs of the district.  It is expected 
at any time period during the agreement period the SERVICE PROVIDER may be called upon to 
provide a combination of the following staff on an as needed basis: 

 Up to four (4) Inspectors Level IV  
 Up to two (2) Inspectors Level III 
 Up to two (2) Inspectors Level II 
 Up to three (3) Testers  
 Up to a two- (2-) person survey crew  

Personnel Notes:   

 The Principal Engineer as required who will act as the project manager. The Principal 
Engineer shall be limited to billing no more than eight (8) hours per month, unless 
prior approval is obtained from the DEPARTMENT. The Principal Engineer shall be 
certified by the Nevada State Board of Registered Professional Engineers and Land 
Surveyors, in accordance with Nevada Revised Statutes Chapter 625, as a licensed 
Civil Engineer. 

 Successful Proposers shall provide all personnel assigned to this project any 
specialized training, certifications or equipment necessary to perform the assigned 
duties, including but not limited to, Preventing Storm Water Pollution from 
Construction Activities, testing, and inspection.  

 All testing personnel must meet and be certified under American Concrete Institute 
(ACI) as Concrete Field Testing Technician - Grade I; certified under Nevada Alliance 
for Quality Transportation Construction (NAQTC) or certified under Western Alliance 
for Quality Transportation Construction (WAQTC).  

 Personnel provided for testing and inspection must be approved by the 
DEPARTMENT prior to performance of work on this project. 

Proposers shall also be capable of providing the following Project Equipment** as needed: 

 Nuclear gauges 
 Cell phones for field personnel 
 Vehicles which shall be equipped with high intensity flashing yellow strobe lights  
 Proposers shall provide all personnel assigned to projects the proper safety equipment, 

including but not limited to, soft caps, hard hats and vests meeting the current 
DEPARTMENT standards for Work Zone Apparel.  

 Incidental equipment as may be required to successfully perform the services and 
requirements for specific projects. 

Agreements for Approval Over $300,000 
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**Equipment Notes:   

If nuclear gauges are required, SERVICE PROVIDER shall have current licenses as required by 
the appropriate regulatory agencies. Personnel who will operate or transport any nuclear density 
gauge shall have in their possession evidence of current certification pertaining to the nuclear 
density gauges under their control. Successful Proposers will be responsible to provide their 
own storage facility and transportation for nuclear density gauges. 

Agreements for Approval Over $300,000 
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DISCLOSURE OF OWNERSHIP/PRINCIPALS 
1. Business Entity Type (Please select one)

 Sole Proprietorship
 Partnership
 Limited Liability Company
 Corporation
 Trust
 Non-Profit Organization
 Other

2. Are you a publicly-traded corporation?  □ Yes    □ No

3. Number of Nevada Residents Employed (Do Not Leave Blank):

4. Corporate/Business Entity Name (Include d.b.a., if applicable):

5. Corporate/Business Entity Street Address:
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Telephone and Fax No. Email: 

6. Nevada Local Business Street Address (If different from above):
Street Address: Website: 

City, State and Zip Code: Point of Contact Name: 

Local Telephone and Fax No. Email: 

Agreements for Approval Over $300,000 
                                        Page 13 of 58



6. List of Owners/Officers
All business entities*, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five
percent (5%) ownership or financial interest in the business entity.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest.

Full Name Title % Owned 
(Not required for Publicly-Traded 

Corporations/Non-profit Organizations) 

*Business entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to
private corporations, close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations. 

Agreements for Approval Over $300,000 
                                        Page 14 of 58



DISCLOSURE OF RELATIONSHIP FORM 
***This section is not required for publicly-traded corporations*** 

Purpose: 

1. Disclose any individual members, partners, owners or principals involved in the business entity
that is a NDOT full-time employee(s) or appointed/elected official(s).

In accordance with NRS 281A.430.1, a public officer or employee shall not bid on or enter 
into a contract between a government agency and any private business in which he has a 
significant financial interest, except as otherwise provided in that statute.  

2. Disclose any individual members, partners, owners or principals involved in the business entity
with a first or second degree of consanguinity, or affinity relation to a NDOT full-time employee(s)
or appointed/elected official(s) (reference the Definition section below).

Definitions: 
Consanguinity is a relationship by blood. 

Affinity is a relationship by marriage. 

First and Second degree of consanguinity applies to the candidate’s first and second degree of blood 
relatives as follows: 

• First Degree: Spouse – Registered Domestic Partners – Children – Parents – In-laws
• Second Degree: Brothers/Sisters – Half-Brothers/Half-Sisters – Grandchildren – Grandparents –

In-laws

Disclosure of Relationship: 
If “YES” is selected for any of the following questions, the Disclosure of Relationship form must be 
completed (see Page 5).  

1. Are any individual members, partners, owners or principals involved in the business entity a NDOT
full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

2. Are any individual members, partners, owners or principals have a first or second degree of
consanguinity related to a NDOT full-time employee(s) or appointed/elected official(s)?

□ Yes  □ No

Agreements for Approval Over $300,000 
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List any disclosures below (mark N/A, if not applicable.): 

NAME OF BUSINESS 
OWNER/PRINCIPAL 

NAME OF NDOT 
EMPLOYEE/OFFICIAL 

AND JOB TITLE 

RELATIONSHIP TO 
 NDOT 

EMPLOYEE/OFFICIAL 

NDOT 
EMPLOYEE’S/OFFICIAL’S 
DEPARTMENT/DIVISION 

I certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. I also understand that NDOT may not take 
action on contract and agreement approvals without the completed disclosure form. 

Signature Print Name 

Title Date 

For NDOT Use Only: 

If any Disclosure of Relationship is noted above, please complete the following: 

 Yes  No Is the NDOT employee(s) noted above involved in the contracting/selection process for this particular item?

 Yes  No Is the NDOT employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments: 

____________________________________ 
Signature 

____________________________________ 
Print Name 
Authorized NDOT Representative 

Agreements for Approval Over $300,000 
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DocuSign Envelope ID: DD49AE53-CE16-4D9D-9ED7-92A42229F59D
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DocuSign Envelope ID: DD49AE53-CE16-4D9D-9ED7-92A42229F59D

Jessica Cutts

X

X
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REVISED 3/25/2019 Page 2 of 5

DISCLOSURE OF OWNERSHIP/PRINCIPALS
1. Business Entity Type (Please select one)

Sole Proprietorship
Partnership
Limited Liability Company
Corporation
Trust
Non-Profit Organization
Other

2. Are you a publicly-traded corporation?  

3. Number of Nevada Residents Employed (Do Not Leave Blank):

4. Corporate/Business Entity Name (Include d.b.a., if applicable):

5. Corporate/Business Entity Street Address
Street Address: Website:

City, State and Zip Code: Point of Contact Name:

Telephone and Fax No. Email:

6. Nevada Local Business Street Address (If different from above):
Street Address: Website:

City, State and Zip Code: Point of Contact Name:

Local Telephone and Fax No. Email:

✔

56

Geotechnical & Environmental Services, Inc.

7150 Placid Street www.gesnevada.com

Las Vegas, NV 89119 Gregory DeSart

702-365-1001 & 702-341-7120 greg.desart@gesnevada.com

Same as above

Agreements for Approval Over $300,000 
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REVISED 3/2 /2019 Page 3 of 5

6. List of Owners/Officers
All business entities*, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five
percent (5%) ownership or financial interest in the business entity.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest.

Full Name Title % Owned
(Not required for Publicly-Traded

Corporations/Non-profit Organizations)

*Business entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to
private corporations, close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations. 

Gregory P. DeSart President 96%
David J. Salter Geotechnical Practice Leader 4%

Agreements for Approval Over $300,000 
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REVISED 3/2 /2019 Page 4 of 5

DISCLOSURE OF RELATIONSHIP FORM
***This section is not required for publicly-traded corporations***

Purpose:

1. Disclose any individual members, partners, owners or principals involved in the business entity
that is a NDOT full-time employee(s) or appointed/elected official(s).

In accordance with NRS 281A.430.1, a public officer or employee shall not bid on or enter 
into a contract between a government agency and any private business in which he has a 
significant financial interest, except as otherwise provided in that statute. 

2. Disclose any individual members, partners, owners or principals involved in the business entity
with a first or second degree of consanguinity, or affinity relation to a NDOT full-time employee(s)
or appointed/elected official(s) (reference the Definition section below).

Definitions:
Consanguinity is a relationship by blood.

Affinity is a relationship by marriage.

First and Second degree of consanguinity applies to the candidate’s first and second degree of blood 
relatives as follows:

First Degree: Spouse – Registered Domestic Partners – Children – Parents – In-laws
Second Degree: Brothers/Sisters – Half-Brothers/Half-Sisters – Grandchildren – Grandparents –
In-laws

Disclosure of Relationship:
If “YES” is selected for any of the following questions, the Disclosure of Relationship form must be 
completed (see Page 5).

1. Are any individual members, partners, owners or principals involved in the business entity a NDOT
full-time employee(s) or appointed/elected official(s)?

Yes No

2. Are any individual members, partners, owners or principals have a first or second degree of
consanguinity related to a NDOT full-time employee(s) or appointed/elected official(s)?

Yes No

✔

✔
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REVISED 3/2 /2019 Page 5 of 5

List any disclosures below (mark N/A, if not applicable.):

NAME OF BUSINESS
OWNER/PRINCIPAL

NAME OF NDOT
EMPLOYEE/OFFICIAL

AND JOB TITLE

RELATIONSHIP TO
NDOT

EMPLOYEE/OFFICIAL

NDOT
EMPLOYEE’S/OFFICIAL’S 
DEPARTMENT/DIVISION

I certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. I also understand that NDOT may not take 
action on contract and agreement approvals without the completed disclosure form.

Signature Print Name

Title Date

For NDOT Use Only:

If any Disclosure of Relationship is noted above, please complete the following:

Yes No Is the NDOT employee(s) noted above involved in the contracting/selection process for this particular item?

Yes No Is the NDOT employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments:

____________________________________
Signature

____________________________________
Print Name
Authorized NDOT Representative

n on cocococoocococcoocooocoococoocococococococococcccocccococococococooccocontractttttttttttttt annnnnannnnnnnnnannnnnnnannnnnnnnnnannand ddddddd ddddddddddddddddddddddddddddd agreemeneeeeeeeeeeeeee t a

ature

N/A

Gregory P. DeSart

President 10/15/2020
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STATE OF NEVADA 
DEPARTMENT OF TRANSPORTATION            For Agreement Services Only 

NDOT Form 2a, 070-041 Rev. 10/19 

Request to Solicit Services and Budget Approval (2A) 
Amendments for time extensions (time only) do not require a form 2a 

 

       Initial Budget Request            Request for Amendment #: Agreement #:   

If Amendment, name of Company:   

Project ID #(s):                          

Type of Services:  

Originated by:     Division:            Date Originated: 

Division Head/District Engineer:     

Budget Category #:        Object #:          Organization #: 

Type of Funding:      % of Fund:                       State Fiscal Year(s):                               
  

Amendment Estimated Cost:  

Total Agreement Estimated Cost: 

 

Funding Notes:                                                              

 

Financial Management:  
 

     
 

 

 Requires Transportation Board Approval  

 Does not require Transportation Board Approval 

Approval of this form by the Financial Management Division, Budget Section, provides funding authority for the services 
described.  Actual availability of funds and the monitoring of actual expenditures must be determined by the Division Head. 

 

Project Accounting: 
 

     

  

 

Director: 
 

     

 

 

 Signature  Date 

 Signature  Date 

 Signature  Date 

Agreements for Approval Over $300,000 
                                        Page 26 of 58

melissa.demattei
Typewritten Text
610-19-802R REVISED 2

melissa.demattei
Typewritten Text



STATE OF NEVADA 
DEPARTMENT OF TRANSPORTATION            For Agreement Services Only 

NDOT Form 2a, 070-041 Rev. 10/19 

Attachments: 

Budget by Organization Report (Report No. NBDM30) attached here:  

 
 
If Amendment, attach original Agreement here:  
 
 
 
Any additional information to attach: 
 
 
 
Purpose of, and Justification for, Budget Request: 

 
 
 
 
 
 
 
Scope of Services: 
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Page 1 of 2 
NDOT  070-069  Rev 09/2019 

 
MEMORANDUM 

 
October 15, 2020 

 
TO: Sondra Rosenberg, Assistant Director 
 
FROM: Bill Story, Project Manager 
 
SUBJECT: Negotiation Summary for RFP 610-19-802R  
  US 50 Lake Tahoe Corridor Management Plan 
 

A negotiation meeting was held via MS Teams on August 12, 2020, and again on September 1, 
2020, with Bryan Gant (Wood Rodgers) and Bill Story and Mark Costa of the Nevada Department 
of Transportation (DEPARTMENT) in attendance. 
 
The duration of this is anticipated to take 18 months, ending in the Spring of 2022.  The agreement 
will provide for work through October 31, 2022. 
 
The budgeted amount of this Agreement is $428,925 comprised of 80% Federal / 20% State 
Funding. 
 
The Scope of Services was reaffirmed by both parties at the outset: 
 
Scope of Services is attached. 
 
The following deliverables were agreed to by both parties: 
 
US50 CMP Quality Control Plan 

Existing Conditions Technical Memo 
Future Scenario Descriptions 
US50 CMP Public Outreach Plan 
US50 CMP Charter 
US50 Corridor Recreational Visitor Parking Needs Assessment 
Alternatives Analysis Tech Memo 
US50 CMP Implementation Plan & Early Actions 
Draft US50 Corridor Management Plan 
Final US50 Corridor Management Plan 
English and Spanish Executive Summary 

 
 
  

1263 South Stewart Street
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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Page 2 of 2 
NDOT  070-069  Rev 09/2019 

Key personnel dedicated to this project are as follows: 

Name Title Estimated 
Number of Hours  

Bryan Gant (WR) Project Manager 480 
Derek Kirkland (WR) Corridor Management Strategies 276 
Stephen Robinson (WR) Multimodal Engineering 48 
Stephanie Grigsby 
(Design Workshop) 

Recreation Access and Parking 443 

Karen Mullen (KME, Inc) Stakeholder Liaison 126 
 Total Key Personnel Hours: 1373 

 
 
Sub-consultants:  
 
Sub-Consultant Focus 

Design Workshop Recreation Access and Parking 
Smart City Traffic, LLC Technology Opportunities 
KME, Inc Stakeholder Liaison 
Kimley-Horn Safety Analysis 

 
The DEPARTMENT's original estimate was $400,000. 
 
The SERVICE PROVIDER's original estimate was $476,714.  
 
The negotiations yielded the following: 
 

1. The direct expenses agreed to total $20,450 for sub-consultants, reproduction, 
communication, travel and per diem. There will be no direct compensation for computer 
time.  
 

2. The total projected man-hours allocated for this project is 2379.  
 
3. The total negotiated cost for this Agreement is $428,925.  

 
 
 
Reviewed and Approved: 
 
 
 
  
Assistant Director 
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Attachment “A” 
 

Scope of Services 
US 50 Corridor Management Plan 

 
 
Background 
The US 50 Corridor Management Plan (CMP) will assess and evaluate needs along the corridor 
within the Lake Tahoe Basin and be consistent with existing Tahoe Regional Planning Agency – 
Metropolitan Planning Organization (TRPA-MPO) plans, goals, objectives, as well as goals 
described in the Lake Tahoe Compact. The CMP will identify a mobility vision, objectives, 
performance measurements and improvement strategies for the corridor, based on existing 
regional plans, stakeholder input and sound technical assessment. In addition, the corridor vision 
will focus on recognizing regional economic development objectives, the unique seasonal and 
massive visitor-driven fluctuations in use, local planning and project development activities, and 
serving to guide the project development process. The study will examine potential multi-modal 
solutions, local and regional transit services and the potential innovative transportation and 
mobility strategies. The CMP will be developed cooperatively with the TRPA-MPO, Tahoe 
Transportation District (TTD), United States Forest Service-Lake Tahoe Basin Management Unit 
(USFS-LTBMU) and NDOT. 
 
The US 50 CMP corridor in Nevada begins at the crest of the Carson Range at Spooner Summit 
and extends south and west to Stateline Avenue, extending through Douglas County. The corridor 
encompasses the unincorporated communities of Stateline, Zephyr Cove, Round Hill Village, 
Glenbrook, Skyland and Lakeridge along the eastern shore and links to the incorporated 
municipality of South Lake Tahoe, California. Specific points of interest to focus on include 
recreational access, neighborhood access points, non-motorized facility crossings, emergency 
response access and resort visitation. The corridor functions as a rural transportation system 
linkage for visitors, recreation, commuters, as well as through traffic. Topics of particular interest 
are: safety; access management for visitors, residents, and businesses; public and active 
transportation; environmental sustainability, and pass-through regional travel and parking. 
 
The US 50 CMP is expected to be complete within approximately 12-14 months from Notice-to-
Proceed. The following are the specific tasks and services to be completed as part of the study. 
 
Task 1.0 – Project Management 
1.1 Project Management – The Wood Rodgers Project Manager, in collaboration with the NDOT 
Project Manager, will be responsible for ongoing project coordination of all activities and the 
contract for the duration of the scope.  The Wood Rodgers Project Manager will be responsible 
throughout the study for management and all communications including billing/invoicing. 
Invoices will include a progress report listing activities from the corresponding month. Invoices 
and progress reports will be prepared in a format approved by the NDOT Project Manager.  
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Communications between the Wood Rodgers Project Manager and NDOT will be through the 
NDOT Project Manager unless otherwise directed. The Wood Rodgers Project Manager shall also 
maintain direct communication, as appropriate, with other local, state, federal and private 
stakeholders as required for the progress of the scope-of-work. All significant communications 
shall be documented and reported to the NDOT Project Manager. 
 
The Wood Rodgers Project Manager and NDOT Project Manager expect to meet via Microsoft 
Teams on a bi-weekly basis to coordinate team activities, review progress and budget, identify 
issues and identify actions needed to resolve those issues.  The Wood Rodgers Project Manager 
will coordinate with team leads to discuss the progress of the study and identify issues and action 
items to be addressed.  
 
The Wood Rodgers Project Manager is responsible for the contracting, coordination and 
management of all subconsultants.  The Wood Rodgers Project Manager will be the primary point 
of contact for NDOT for all team subconsultants and will be responsible for communicating and 
coordinating the direction from NDOT to all team members. 
 
1.2 Project Controls – Wood Rodgers will develop and maintain the project schedule, accounting 
structure and associated updates.  The project schedule will be a detailed, graphic project 
schedule indicating tasks, subtasks, critical dates, milestones, deliverables and review times. The 
project schedule will be in a format which depicts the order and interdependence of the various 
tasks, subtasks, milestones and deliverables for each task identified therein. Progress will be 
reviewed monthly and, should these reviews indicate a substantial change in progress, the team 
will discuss mitigating measures. 
 
1.3 File Management – Wood Rodgers will develop and maintain the project files (electronic).  
Copies of all outgoing and incoming correspondence will be provided to the Wood Rodgers 
Project Manager, or designee, on a continuing basis and distributed to the NDOT Project Manager 
as needed. Word processing, data bases, spreadsheets, etc. will be prepared using a format 
compatible with Microsoft Office. 
 
1.4 Quality Control – The Wood Rodgers Project Manager is responsible for ensuring a 
comprehensive, independent quality review is done for each and every major project deliverable.  
The detailed checking procedure will be consistent with industry standard practices for 
independent review and checking and documented in a Quality Control Plan submitted to NDOT 
for approval at the project outset. Submitted documents will first be reviewed by the NDOT 
Project Manager for completeness and administrative drafts circulated to relevant NDOT staff for 
review upon acceptance by the NDOT Project Manager. NDOT reviews will be completed within 
a period of two weeks. Wood Rodgers will address NDOT comments and provide an updated 
document within two weeks. Should NDOT comments require changes to the underlying analysis 
or major redrafting that require more than two weeks, the NDOT Project Manager and Wood 
Rodgers Project Manager will mutually determine an appropriate resubmittal date. NDOT 
comments and consultant responses will be documented through either a comment/resolution 
matrix or via track changes/document comments directly in Microsoft Word as appropriate. Once 
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all comments have been sufficiently addressed, documents will then be routed for stakeholder 
and/or public review and comment. 
 
Task 1 Deliverables 

 Monthly invoices and progress reports 
 US 50 CMP schedule and updates 
 US 50 CMP Quality Control Plan 

 
Task 2.0 – Existing Conditions Analysis and Future Scenarios 
2.1 Existing Conditions Review – Numerous studies, plans and other efforts have been completed 
within the corridor study limits. Wood Rodgers will assemble relevant plans, studies and designs 
from NDOT and stakeholder agencies and review the materials to develop an overview of current 
and future conditions. Relevant documents include: 
 

 NDOT Scoping Report(s) and associated public outreach comments 
 Linking Tahoe Regional Transportation Plan 
 Linking Tahoe Transit Master Plan 
 Linking Tahoe Active Transportation Plan 
 NV Stateline to Stateline Bikeway Feasibility Study 
 Round Hill Pine Resort Access Improvements 
 US 50 Main Street Management Plan 
 Kahle Drive improvement plan 
 Spooner State Park Renovation & Reimagination of Facilities 
 Stateline to Stateline Bikeway, Phase 3 Sand Harbor to Spooner Summit 
 Douglas County South Shore Area Plan 
 City of South Lake Tahoe Tourist Core Area Plan 
 City of South Lake Tahoe Master Plan 
 TTD Short Range Transit Plan & Operations Plan 
 US 50 South Shore Community Revitalization Project 
 NDOT Landscape and Aesthetics Corridor Plan 
 NDOT Road Safety Assessment 
 NDOT Complete Streets Policy 
 Linking Tahoe Corridor Connection 
 TRPA Regional Transportation Plan 
 TRPA Lake Tahoe Safety Plan 
 Montbleu Events Center 
 Zypher Cove revised access plan 
 Cave road boat ramp parking plan 
 Douglas County school attendance modifications 

 
Wood Rodgers will prepare a Technical Memorandum (Tech Memo) summarizing the existing 
documents and relevant elements to inform the US 50 CMP. The Tech Memo will also outline 
where data and information deficiencies exist and provide strategies to acquire the needed 
information.  
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2.2 Future Scenarios – Using the information available in the previous subtask, Wood Rodgers 
will develop up to three (3) future scenarios. The scenarios will be broad descriptions of what the 
future (2040-2045) may look like from the standpoints of development, technology, travel 
behavior, recreation and transportation. The scenarios will tie these elements to the potential 
effects on TRPA Regional Transportation Plan (RTP) focus areas (Discover Tahoe, Visit Tahoe and 
Everyday Tahoe). The scenarios will be used to inform alternative analysis and the conceptual 
resiliency of improvements. 
 
2.3 Safety Analysis – Wood Rodgers will obtain crash data for the corridor from the NDOT Traffic 
Safety Engineering Division covering the most recent five (5) year consecutive period. The crash 
data will be summarized using GIS mapping to identify segment and intersection “hot spots.” 
These locations will be reviewed to identify potential causal factors that may be mitigated as part 
of study alternatives.  
 
2.4 Peak Turning Movement– Wood Rodgers will obtain turning movement counts at key study 
intersections for peak use time. The Streetlight Data platform will be used to obtain and 
synthesize data including identifying peak use times at key recreation destinations. A maximum 
of fifty (50) analysis zones will be available. The results of the counts will be summarized using 
GIS maps to inform existing performance metrics and potential demand under future scenarios. 
 
Task 2 Deliverables 

 Existing Conditions Tech Memo 
 Future scenario descriptions 
 Turning movement count maps 

 
Task 3.0 – Public, Stakeholder and Agency Involvement 
3.1 Executive Steering Committee – An Executive Steering Committee (ESC) will be convened to 
provide broad oversight and input into the study. ESC members are anticipated to include NDOT, 
USFS, TRPA and TTD staff. It is anticipated the ESC will meet every other month during the study 
for an estimated six (6) meetings. The majority of these meetings will be conducted virtually (e.g. 
Microsoft Teams) with up to two (2) in person meetings during the later half of the study. Wood 
Rodgers will be responsible for preparations, facilitation and developing all meeting materials. 
 
3.2 Project Development Team – A Project Development Team (PDT) will also be convened. The 
PDT will include representation from the ESC, as well as other key corridor stakeholders so as to 
provide representation for the range of affected interests. Examples in addition to ESC members 
include resort owner/operators, first responders, neighborhood groups and environmental 
organization(s). Wood Rodgers will prepare a roster of recommended PDT members for NDOT 
and ESC review. The PDT will meet regularly throughout the study for an anticipated total of five 
(5) meetings. Three (3) of the meetings are anticipated to be virtual with the other two (2) in-
person. Wood Rodgers will be responsible for preparations, facilitation and developing all 
meeting materials. 
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3.3 US 50 CMP Charter – The Wood Rodgers Team will work with the PDT to facilitate a Charter. 
The Charter will establish a collaborative vision and commitment to partnership among PDT 
members. The Charter will cement each member’s commitment to the CMP and implementation. 
The Charter will be in conformance with the MOU for Planning in Lake Tahoe.  
 
3.4 Public Outreach Plan – At the study outset and prior to engaging stakeholders and the public, 
Wood Rodgers will prepare a Public Outreach Plan (POP) and submit to NDOT for review and 
approval. The POP will outline the overall outreach approach including methods, audiences and 
key outreach milestones/activities to be implemented during the course of the study. The POP 
will be a living document and outreach activities are likely to change and evolve during the course 
of the study to be responsive to the needs of the study and stakeholders. 
 
3.5 Public Meetings and Outreach – Wood Rodgers will facilitate outreach with residents, 
business owners and the general public throughout the study. Up to three (3) public meetings 
and/or workshops will be conducted at key points in the study. Given restrictions due to the 
COVID pandemic, at least one (1) of these meetings will be conducted online through the use of 
Zoom style meetings in conjunction with other online tools. Public meetings will be noticed per 
NDOT meeting requirements and include newspaper advertisements and social media notices 
posted two weeks prior, day before and day of planned meetings. Direct mail notices (if used) 
will be developed by Wood Rodgers and paid for and sent to recipients by NDOT. For in-person 
meetings, Wood Rodgers will be responsible for securing meeting locations and meeting logistics. 
Wood Rodgers will prepare all public meeting collateral materials and review and summarize 
submitted comments. Should a court reporter be needed for in-person meetings, NDOT will be 
responsible for securing, scheduling and paying for the court reporter. 
 
In addition to public meetings, Wood Rodgers will be responsible for one-on-one meetings with 
interested parties and groups. These may include resort owner/operators, neighborhood groups, 
General Improvement Districts and other interest groups. Wood Rodgers will attend 
approximately ten (10) one-on-one meetings throughout the study. In addition, Wood Rodgers 
will prepare presentations to governing bodies such as the State Transportation Board. A round 
of two (2) presentation to such boards are anticipated. Other outreach strategies that are 
planned to be incorporated into the study process include an in-house developed public survey 
at the study outset to identify public preferences that will inform alternative development, social 
media, email and Nextdoor blasts, infographics, study branding, outreach to part-time/remote 
residents, and development of a study-specific webpage on nevadadot.com.  
 
Wood Rodgers will document the outreach process, stakeholder identified needs and 
preferences and outreach results in a Technical Memorandum. This information will also be 
summarized as part of the final report. 
 
Task 3 Deliverables 

 Public Outreach Plan 
 Public outreach collateral materials 
 Public and Stakeholder Outreach Summary Tech Memo 
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 US 50 CMP Charter 
 
Task 4.0 – Develop and Evaluate CMP Alternatives 
4.1 Multi-Modal Alternatives – Wood Rodgers will identify infrastructure opportunities to 
specifically address the deficiencies summarized in Task 2 and needs identified in Task 3. 
Alternatives will address multi-modal and recreational connectivity (i.e. Stateline to Stateline 
Bikeway) and safety throughout the corridor. Alternatives may be tailored to segments of the 
corridor to reflect changes in use and adjacent constraints while working cohesively to improve 
mobility across the entire corridor. 
 
Alternatives will first focus on corridor-wide bicycle and pedestrian connectivity to key nodes in 
conjunction with recreational access and parking as the main transportation backbone. Key 
nodes include but are not limited to Spooner Summit, SR 28, Cave Rock, Zephyr Cove, Warrior 
Way, Round Hill Pines, Elks Point and Kahle Drive. A US 50 Corridor Recreational Visitor Parking 
Needs Assessment will be prepared to analyze and document existing and future parking demand 
at major recreational destinations in the corridor. This document will help inform alternatives 
development by outlining the level of parking needs for each destination. Parking needs will be 
incorporated into alternatives to the extent possible.  
 
Alternatives will be vetted through the ESC and the PDT. Initial analysis will focus on the range of 
potential alternatives and which alternatives are reasonable and feasible. Those alternatives that 
appear viable will be further refined and may be evaluated against screening criteria and 
performance metrics to help transparently arrive at a preferred alternative(s). The screening and 
evaluation process will be documented in an Alternatives Analysis Technical Memorandum. 
 
4.2 Supporting Strategies – Upon selection of a preferred alternative(s), Wood Rodgers will 
evaluate opportunities for additional transportation strategies that can be integrated with the 
transportation backbone identified in Task 4.1. Supporting strategies to be analyzed include: 
 

 Public transit service opportunities and nodes 
 Supportive infrastructure for transportation network companies 
 Accommodations for micro-mobility devices 
 Technology opportunities and ITS 
 Transportation demand management 
 Parking demand management and information systems 
 Access management 
 Emergency management / Evacuation strategies 

 
These supporting strategies will be explored and analyzed in collaboration with the ESC and PDT 
to arrive at a suite of strategies across the corridor and at key recreational locations. The 
supporting strategies analysis process will be documented in the Alternatives Analysis Technical 
Memorandum. 
 
Task 4 Deliverables 
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 US 50 Corridor Recreational Visitor Parking Needs Assessment 
 Alternatives Analysis Technical Memorandum 

 
Task 5.0 – Develop the Corridor Management Plan 
5.1 CMP Elements – Based on the preferred alternatives and strategies developed in Task 4, 
Wood Rodgers, in collaboration with the ESC and PDT, will align the alternatives into a cohesive 
CMP. The CMP will consider short-term improvements that can be incorporated into upcoming 
NDOT 3R projects and other planned projects by either NDOT and/or participating agencies. 
Special consideration will be given to options that advance multi-modal linkages through the 
corridor. 
 
5.2 Performance Measures - The CMP alternatives and strategies will be analyzed against 
performance measures, specifically those associated with the One NV Transportation Plan. 
Performance estimates will be quantified where available data and detail allow, including the use 
of TRPA’s travel demand model. Qualitative assessments will be used where quality data is not 
sufficiently available. NDOT’s MODA tool may be used to compare CMP elements and identify 
those with the most promise to achieve NDOT’s goals. The results of the performance analysis 
will be used to inform the implementation plan. 
 
5.3 Implementation Plan – Wood Rodgers, in collaboration with the ESC and PDT, will develop an 
Implementation Plan as part of the CMP. The Implementation Plan will outline short-term, mid-
term and long-term efforts to be implemented by participating agencies as part of their Charter 
commitments. The Implementation Plan will provide a “roadmap” by which projects and 
strategies identified in Task 4 will be executed along with the responsible party and tied to their 
potential performance benefits. A funding matrix will be included in the Implementation Plan to 
outline planned and/or potential funding sources for each element. 
 
It is envisioned that a sub-team of the PDT will be tasked with overseeing the Implementation 
Plan and will be tasked with meeting regularly to follow progress after completion of the US 50 
CMP.  
 
Task 5 Deliverables 

 Alternatives and Strategies Performance Measures 
 CMP Implementation Plan 
 Early action, easily implemented strategies 

 
Task 6.0 – US 50 Corridor Management Plan Documentation 
6.1 Draft and Final CMP – Using the documentation and deliverables prepared as part of the 
scope-of-services, Wood Rodgers will prepare a draft CMP document. The format and outline will 
be approved by NDOT prior to drafting the document. It is anticipated that the SR 28 CMP format 
will generally be followed unless otherwise agreed. The CMP will include an executive summary 
of the CMP information for easy consumption. Graphics and infographics will be emphasized over 
lengthy text and descriptions.  
 

Agreements for Approval Over $300,000 
                                        Page 36 of 58



 

 

The draft CMP will be reviewed first by NDOT and the ESC. Comments will be incorporated and 
the draft will then be reviewed by the PDT. Agency and PDT review times are expected to be two 
weeks. Once all PDT comments have been resolved, the draft will be made available to the public 
for a 30-day comment period. Public comments will be reviewed in collaboration with NDOT and 
the draft CMP revised based on pertinent public input to arrive at a final CMP document. 
 
The draft and final plan and executive summaries will be posted on nevadadot.com along with 
presentation materials made to governing bodies. The executive summary will also be translated 
into a Spanish version and posted online as well. 
 
Task 6 Deliverables 

 Draft CMP Document 
 Final CMP Document  
 English & Spanish Executive Summaries 
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REVISED 3/25/2019 Page 2 of 5

DISCLOSURE OF OWNERSHIP/PRINCIPALS
1. Business Entity Type (Please select one)

Sole Proprietorship
Partnership
Limited Liability Company
Corporation
Trust
Non-Profit Organization
Other

2. Are you a publicly-traded corporation?  

3. Number of Nevada Residents Employed (Do Not Leave Blank):

4. Corporate/Business Entity Name (Include d.b.a., if applicable):

5. Corporate/Business Entity Street Address
Street Address: Website:

City, State and Zip Code: Point of Contact Name:

Telephone and Fax No. Email:

6. Nevada Local Business Street Address (If different from above):
Street Address: Website:

City, State and Zip Code: Point of Contact Name:

Local Telephone and Fax No. Email:

✔

89

Wood Rodgers, Inc.

3301 C Street, Bldg. 100-B www.woodrodgers.com

Sacramento, CA 95816 Justin Rollman

(916) 341-7760 jrollman@woodrodgers.com

2190 E. Pebble Road, Suite 200 www.woodrodgers.com

Las Vegas, NV 89123 Bryan Gant

(702) 220-3680 bgant@woodrodgers.com

Agreements for Approval Over $300,000 
                                        Page 38 of 58



REVISED 3/2 /2019 Page 3 of 5

6. List of Owners/Officers
All business entities*, with the exception of publicly-traded and non-profit organizations, must list the names of individuals holding more than five
percent (5%) ownership or financial interest in the business entity.

Publicly-traded entities and non-profit organizations shall list all Corporate Officers and Directors in lieu of disclosing the names of individuals with
ownership or financial interest.

Full Name Title % Owned
(Not required for Publicly-Traded

Corporations/Non-profit Organizations)

*Business entities include all business associations organized under or governed by Title 7 of the Nevada Revised Statutes, including but not limited to
private corporations, close corporations, foreign corporations, limited liability companies, partnerships, limited partnerships, and professional corporations. 

Mark A. Rodgers President 17.34%
Steven P. Strickland Vice President 5.80%
Timothy D. Denham Vice President 5.58%
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DISCLOSURE OF RELATIONSHIP FORM
***This section is not required for publicly-traded corporations***

Purpose:

1. Disclose any individual members, partners, owners or principals involved in the business entity
that is a NDOT full-time employee(s) or appointed/elected official(s).

In accordance with NRS 281A.430.1, a public officer or employee shall not bid on or enter 
into a contract between a government agency and any private business in which he has a 
significant financial interest, except as otherwise provided in that statute. 

2. Disclose any individual members, partners, owners or principals involved in the business entity
with a first or second degree of consanguinity, or affinity relation to a NDOT full-time employee(s)
or appointed/elected official(s) (reference the Definition section below).

Definitions:
Consanguinity is a relationship by blood.

Affinity is a relationship by marriage.

First and Second degree of consanguinity applies to the candidate’s first and second degree of blood 
relatives as follows:

First Degree: Spouse – Registered Domestic Partners – Children – Parents – In-laws
Second Degree: Brothers/Sisters – Half-Brothers/Half-Sisters – Grandchildren – Grandparents –
In-laws

Disclosure of Relationship:
If “YES” is selected for any of the following questions, the Disclosure of Relationship form must be 
completed (see Page 5).

1. Are any individual members, partners, owners or principals involved in the business entity a NDOT
full-time employee(s) or appointed/elected official(s)?

Yes No

2. Are any individual members, partners, owners or principals have a first or second degree of
consanguinity related to a NDOT full-time employee(s) or appointed/elected official(s)?

Yes No

✔

✔
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List any disclosures below (mark N/A, if not applicable.):

NAME OF BUSINESS
OWNER/PRINCIPAL

NAME OF NDOT
EMPLOYEE/OFFICIAL

AND JOB TITLE

RELATIONSHIP TO
NDOT

EMPLOYEE/OFFICIAL

NDOT
EMPLOYEE’S/OFFICIAL’S 
DEPARTMENT/DIVISION

I certify under penalty of perjury, that all of the information provided herein is current, complete, and accurate. I also understand that NDOT may not take 
action on contract and agreement approvals without the completed disclosure form.

Signature Print Name

Title Date

For NDOT Use Only:

If any Disclosure of Relationship is noted above, please complete the following:

Yes No Is the NDOT employee(s) noted above involved in the contracting/selection process for this particular item?

Yes No Is the NDOT employee(s) noted above involved in any way with the business in performance of the contract?

Notes/Comments:

____________________________________
Signature

____________________________________
Print Name
Authorized NDOT Representative

action on contract and agreement

Signature

N/A

Bryan Gant

Principal September 23, 2020
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STATE OF NEVADA 
DEPARTMENT OF TRANSPORTATION 

           For Agreement Services Only 

NDOT Form 2a, 070-041 Rev. 10/19 

Request to Solicit Services and Budget Approval (2A) 
Amendments for time extensions (time only) do not require a form 2a 

 

       Initial Budget Request            Request for Amendment #: Agreement #:   

If Amendment, name of Company:   

Project ID #(s):                          

Type of Services:  

Originated by:     Division:            Date Originated: 

Division Head/District Engineer:     

Budget Category #:        Object #:          Organization #: 

Type of Funding:      % of Fund:                       State Fiscal Year(s):                                  
  

Amendment Estimated Cost:  

Total Agreement Estimated Cost: 

 

Funding Notes:                                                              

 

Financial Management:  

 

     

 

 

 Requires Transportation Board Approval  

 Does not require Transportation Board Approval 

Approval of this form by the Financial Management Division, Budget Section, provides funding authority for the services 
described.  Actual availability of funds and the monitoring of actual expenditures must be determined by the Division Head. 

 

Project Accounting: 

 

     

  

 

Director: 

 

     

 

 

 Signature  Date 

 Signature  Date 

 Signature  Date 

DocuSign Envelope ID: DEC503D0-2D70-40CF-941B-11ACDF3CCBE2

1

660,000.00

The Agreement will allow for an option to renew for two years

P496-18-002

Consulting, Analysis, Lobbying

2021-2024

Jacobs Engineering Group, Inc.

State 100

Directors' Office

A002

10/26/2020Claudia Castillo

Ryan McInerney

 

35 7434

X

330,000.00

N/A

496-18-002Amd1

 

10/27/2020

X

10/28/2020

10/28/2020
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STATE OF NEVADA 
DEPARTMENT OF TRANSPORTATION 

           For Agreement Services Only 

NDOT Form 2a, 070-041 Rev. 10/19 

 

Attachments: 

 Budget by Organization Report (Report No. NBDM30) attached here:  

 
 
If Amendment, attach original Agreement here:  
 
 
 
Any additional information to attach: 
 
 
 
Purpose of, and Justification for, Budget Request: 

 

 

 

 

 

 

 

Scope of Services: 
 

                   

 

 

 

 

 

 

 

 

 

 

  

DocuSign Envelope ID: DEC503D0-2D70-40CF-941B-11ACDF3CCBE2

Provision of services is required for Federal Policy Analysis and such projects is necessary 

for professional and specialized services related to federal transportation programs, 

projects, legislation and regulations including the need for timely information regarding such

 concerns and their impact of Nevada's Transportation programs.  The providers services 

will be of great benefit to the department of transportation and the people of the state of 

Nevada.

Yes

See Attachment

496-18-002Amd1
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STATE OF NEVADA 
DEPARTMENT OF TRANSPORTATION 

           For Agreement Services Only 

NDOT Form 2a, 070-041 Rev. 10/19 

 

Financial Management Comments: 

Project Accounting Comments: 

Director Comments: 

 

DocuSign Envelope ID: DEC503D0-2D70-40CF-941B-11ACDF3CCBE2

496-18-002Amd1

N/A
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NDOT  070-069  Rev 09/2019  

 
MEMORANDUM 

 
10/23/20 

 
TO: Kristina Swallow, Director 
 
FROM: Ryan McInerney, Communications Director 
 
SUBJECT: Negotiation Summary for Amendment 1 to Agreement P496-18-002 
 

On 12/11/2018, NDOT entered into agreement P496-18-002 with Jacobs Engineering Group, Inc. 
to perform consulting, analysis, and advocacy. 
 
The Scope of Services includes federal policy analysis and such projects is necessary for 
professional and specialized services related to federal transportation programs, projects, 
legislation and regulations including the need for timely information regarding concerns and their 
impact on Nevada’s transportation programs. 
 
Please see attached for detailed scope of services. 
 
Due to circumstances related to COVID and changing needs of the Department, the Scope of 
Services was modified slightly to include virtual meetings, including monthly standing meetings, 
and an emphasis on policy analysis.  
 
Since the amended scope did not significantly change from the original, no change in the amount 
of the agreement was warranted. 
 
This amendment adds two years to the agreement for a new end date of November 30, 2022 at 
the previous two-year amount of $330,000. 
 
The DEPARTMENT's original estimate was $348,000 for two (2) years of service, a lump sum 
amount which included direct labor, travel administrative support, indirects, overhead and profit.   
 
The SERVICE PROVIDER's original estimate was $348,000 for two (2) years of service, a lump 
sum amount which included direct labor, travel administrative support, indirects, overhead and 
profit.   
 
The negotiations yielded the following: 
 
1. The tasks will be performed as per the agreed scope of services (approximately 20 hours 

per month) and paid on a lump sum basis, paid monthly. 
2. The expected hours for the Principal Professional will be minimal. 
3. Additional subject matter experts were included as the core team, but the expected hours 

would be minimal. 
4. The DEPARTMENT would handle state legislature testimony and will not require 

SERVICE PROVIDER testimony before the state legislature. 
5. The total negotiated cost for this agreement including direct labor, overhead, fee and direct 

expenses will be $330,000 ($13,750.00 per month). 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 

Fax:      (775) 888-7201 

DocuSign Envelope ID: 13F5F839-D897-4B7A-B106-129AB205D1BB
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NDOT  070-069  Rev 09/2019  

 
Reviewed and Approved: 
 
 
 
  
Director 
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Attachment A - Scope of Services 

 

 
 The SERVICE PROVIDER will serve as government relations and policy advisor to the 

DEPARTMENT in Washington, D.C., with guidance from the DEPARTMENT Director and 

Deputy Directors. This work will be performed from approximately December 1, 2020, through 

November 30, 2022, and be led by the Project Manager with primary assistance from a Senior 

Policy Analyst. Both will be supported by administrative staff for document production and 

monthly reporting. Support by technical professionals in addition to the Project Managers and 

Senior Policy Analyst is expected to be infrequent and requires the DEPARTMENT's 

concurrence in advance. 

Task 1: Monthly Government Relations and Policy Analysis This task will include the 

following activities: 

• Monitoring and information gathering with the Administration and Congress with respect to 

matters in which the DEPARTMENT may have an interest. 

• Review the State of Nevada's transportation program in relation to legislation and 

provide analysis of opportunities and barriers. 

• Assist in the development of a federal/state transportation strategy to address the near-, mid, 

and long-term goals of the DEPARTMENT in relationship to the federal transportation 

reauthorization and statewide policy priorities. 

• Provide assistance and technical guidance with the Nevada Congressional Delegation and the 

House Transportation and Infrastructure Committee and the Senate Environment and Public 

Works Committee. 

• Prepare testimony and briefing papers, assist in devising strategy, and implementation of that 

strategy with respect to House and Senate Committees. Serve as a liaison with key Committee 

members of the House and Senate Committees and their staff. 

• Provide timely review and written comment on proposed reauthorization legislation and 

proposed policy. 

• Work with local and regional legislative interests to advance the DEPARTMENT's 

transportation agenda and objectives. 

• Provide the DEPARTMENT with an ongoing review and analysis of transportation public 

policy ideas/initiatives and federal transportation activities, to include regular monthly 

updates and consultation required to assist implementation of the DEPARTMENT's 

objectives. 

• Provide updates and reports on Congressional transportation or related committee 

actions/hearings as they are occurring when committee actions are related to or can impact the 

DEPARTMENT. This can include transportation, finance and environmental policy. 

• Coordinate with the Washington, D.C. Office of the State of Nevada (Washington Office) on 

communications with the Nevada Congressional delegation members and staff. 

• Coordinate with the DEPARTMENT's Front Office and the Washington Office with the goal of 

maximizing effectiveness for the State in meeting its transportation objectives and maximizing 

return and benefit to the State of Nevada. 
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The Project Manager and Senior Policy Analyst will each spend approximately twenty (20) 

hours per month on this task, for two (2) years. 

Deliverables: Meeting and telephone conversation notes in e-mail or written summary in PDF 

format (and hard copy, if desired); Summary reports or position papers in PDF format with 

appropriate charts and exhibits (and hard copy, if desired). 

Task 2: Meetings 

The SERVICE PROVIDER will facilitate an annual kick-off meeting with the DEPARTMENT 

leadership to outline the short- and long-term policy and legislative goals and objectives of this 

work, provide an in-depth outlook on the legislative calendar, agenda, and priorities for the next 

Congress, discuss roles and responsibilities, establish communication protocols, discuss 

general strategy and approach, and develop a list of priority issues for the DEPARTMENT. The 

SERVICE PROVIDER will prepare a two-year strategic plan, with an annual update, and 

calendar that outlines the conclusions from this meeting and identifies actionable steps to 

implement DEPARTMENT policy goals. The Project Manager and Senior Policy Analyst may 

attend virtually. Meeting notes will be prepared. 

Standing virtual meetings with the DEPARTMENT leadership once per month, and as 

requested, to discuss and update DEPARTMENT on legislative action and policy research. In-

person meetings may be requested if appropriate. Meeting notes will be prepared.  

Present as needed to the DEPARTMENT Transportation Board, other entities and organizations 

in Nevada as requested by DEPARTMENT leadership. Alternately, prepare policy research or 

draft presentations for the DEPARTMENT leadership. 

Participate with the DEPARTMENT leadership on communications and meetings with Nevada's 

Congressional Delegation during AASHTO's annual Washington Briefing. Attendance at two (2) 

AASHTO meetings by the Project Manager or Senior Policy Analyst are required. Following the 

annual meeting, prepare a summary of items impacting Nevada. 

Deliverables: Meeting and telephone conversation notes in e-mail or written summary in PDF 

format (and hard copy, if desired); Draft presentations in PPT and PDF format (and hard copy, if 

desired.) 

Task 3: Project Administration 

Provider will prepare a monthly invoice and progress report for submittal to the DEPARTMENT. 

The progress report will identify major activities for the previous month, meetings attended, and 

deliverables produced. Twenty-four (24) monthly invoices will be sent and each monthly 

invoiced amount will be equal to 1/24th of the total contract value. 

Deliverables: Monthly progress reports and invoices. 
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M E M O R A N D U M 

October 28, 2020 

 

TO:  Department of Transportation Board of Directors 

FROM:  Kristina Swallow, P.E., Director 

SUBJECT: November 9, 2020 | Transportation Board of Directors Meeting 

ITEM #7:   Contracts, Agreements, and Settlements—Pursuant to NRS 408.131 the Board may 
delegate authority to the Director which the Director may exercise pursuant to NRS 
408.205.  These items and matters have been delegated to the Director by the Board by 
resolutions in April 1990 and July 2011.— Informational item only. 

 

Summary: 

The purpose of this item is to inform the Board of the following: 

• Construction contracts under $5,000,000 awarded September 11, 2020 through October 8, 2020. 

• Agreements under $300,000 executed September 11, 2020 through October 8, 2020. 

• Settlements entered into by the Department which were presented for approval to the Board of 
Examiners September 11, 2020 through October 8, 2020. 

Any emergency agreements authorized by statute will be presented here as an informational item. 

Background: 

Pursuant to NRS 408.131(5), the Transportation Board has authority to “[e]xecute or approve all 
instruments and documents in the name of the State or Department necessary to carry out the provisions 
of the chapter”. Additionally, the Director may execute all contracts necessary to carry out the provisions 
of Chapter 408 of NRS with the approval of the board, except those construction contracts that must be 
executed by the chairman of the board.  Other contracts or agreements not related to the construction, 
reconstruction, improvement and maintenance of highways must be presented to and approved by the 
Board of Examiners. This item is intended to inform the Board of various matters relating to the Department 
of Transportation but which do not require any formal action by the Board.  

1263 South Stewart Street 
Carson City, NV 89712 
Phone: (775) 888-7440 
Fax:   (775) 888-7201 
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The Department contracts for services relating to the construction, operation and maintenance of the 
State’s multi-modal transportation system. Contracts listed in this item are all low-bid per statute and 
executed by the Governor in his capacity as Board Chairman. The projects are part of the STIP document 
approved by the Board.  In addition, the Department negotiates settlements with contractors, property 
owners, and other parties to resolve disputes. These proposed settlements are presented to the Board of 
Examiners, with the support and advisement of the Attorney General’s Office, for approval.  Other matters 
included in this item would be any emergency agreements entered into by the Department during the 
reporting period.  

There are no construction contracts that were awarded for construction from September 11, 2020 through 
October 8, 2020 and agreements executed by the Department from September 11, 2020 through October 
8, 2020. There are no settlements during the reporting period. 

Analysis: 

These contracts have been executed following the Code of Federal Regulations, Nevada Revised Statutes, 
Nevada Administrative Code, State Administrative Manual, and/or Department policies and procedures.   

List of Attachments:   

A. State of Nevada Department of Transportation Executed Agreements – Informational, August
September 11, 2020 through October 8, 2020.

Recommendation for Board Action:   

Informational item only 

Prepared by:  

Administrative Services Division 

Contracts, Agreements, and Settlements 
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Attachment A

Line 
No. Agreement No. Amend No. Contractor Purpose Fed Original Agreement 

Amount
Total of Prior 
Amendments Amendment Amount Payable Amount Receivable Amount Start Date End Date Amend Date Agree Type Division Director's Office Division 

Head Notes

1 36320 00 CITY OF LAS VEGAS ROLES AND 
RESPONSIBILITIES

N $2,623,000.00                               -                                 -   $2,623,000.00                               -   09/29/2020 12/31/2040                          -   Cooperative Roadway 
Systems

Sondra Bob 09-29-20: ACCOMMODATE CERTAIN ROAD TRANSFERS, INCLUDING OWNERSHIP, OPERATION, 
MAINTENANCE AND PERMITTING BETWEEN THE DEPARTMENT AND THE CITY, CLARK COUNTY. NV 
B/L#: EXEMPT

2 36020 00 U.S. FOREST SERVICE REVIEW AND APPROVAL 
OF  DOCUMENTS

N $13,949.54                               -                                 -   $13,949.54                               -   09/24/2020 12/31/2021                          -   Cooperative Design Cliff Scott 09-24-20: REVIEW AND APPROVAL OF DEPARTMENT CONSTRUCTION PLANS, ENVIRONMENTAL 
DOCUMENTS AND THE DEVELOPMENT OF CONSTRUCTION STIPULATIONS OF WORK THAT IS 
ASSOCIATED WITH EA 74194, US 50 AT WARRIOR WAY, DOUGLAS COUNTY. NV B/L#: EXEMPT

3 67918 01 NV ENERGY PRELIMINARY 
ENGINEERING

N $10,175.00                               -   $13,775.37 $23,950.37                               -   11/07/2018 11/30/2024 09/29/2020 Facility Right-of-Way Cliff Craig AMD 1 09-29-20: INCREASE AUTHORITY BY $13,775.37 FROM $10,175.00 TO $23,950.37 TO 
REIMBURSE NV ENERGY FOR THE ACTUAL COST INCURRED FOR PRELIMINARY ENGINEERING. 
INCREASE DUE TO SWITCHING FROM DESIGN BUILD PROJECT TO DESIGN BID BUILD DELIVERY, 
REQUIRING NV ENERGY TO TAKE LEAD IN DESIGNING JOINT TRENCH FOR MANY UTILITIES 
AFFECTED BY THE PROJECT.  ADDITIONAL TIME IS NOT ANTICIPATED.

11-07-18: REIMBURSEMENT OF PRELIMINARY ENGINEERING COSTS FOR EASTBOUND I-80 TO 
SOUTHBOUND I-580 CONSTRUCTION PROJECTS, WASHOE COUNTY. NV B/L#: NVD19831015840.

4 40620 00 LINCOLN COUNTY 
TRANSPORTATION

GRANT-FUNDED PUBLIC 
TRANSIT

Y $90,969.00                               -                                 -   $90,969.00                               -   10/01/2020 09/30/2021                          -   Grantee Planning Sondra Mark 10-01-20: ALLOCATION OF FEDERAL 5311 GRANT FUNDS FOR REIMBURSEMENT OF ELIGIBLE 
LOSSES DUE TO COVID-19, LINCOLN COUNTY. NV B/L#: EXEMPT

5 41120 00 NYE COUNTY SENIOR 
NUTRITION

GRANT-FUNDED PUBLIC 
TRANSIT

Y $162,799.00                               -                                 -   $162,799.00                               -   10/01/2020 09/30/2021                          -   Grantee Planning Sondra Mark 10-01-20: ALLOCATION OF FEDERAL 5311 GRANT FUNDS FOR REIMBURSEMENT OF ELIGIBLE 
LOSSES DUE TO COVID-19, NYE & ESMERALDA COUNTIES. NV B/L#: NVD19811015471

6 41320 00 PYRAMID LAKE PAIUTE 
TRIBE

GRANT-FUNDED PUBLIC 
TRANSIT

Y $392,550.00                               -                                 -   $392,550.00                               -   10/01/2020 09/30/2021                          -   Grantee Planning Sondra Mark 10-01-20: ALLOCATION OF FEDERAL 5311 GRANT FUNDS FOR REIMBURSEMENT OF ELIGIBLE 
LOSSES DUE TO COVID-19, WASHOE COUNT. NV B/L#: EXEMPT

7 41420 00 SOUTHERN NEVADA 
TRANSIT

GRANT-FUNDED PUBLIC 
TRANSIT

Y $949,570.00                               -                                 -   $949,570.00                               -   10/01/2020 09/30/2021                          -   Grantee Planning Sondra Mark 10-01-20: ALLOCATION OF FEDERAL 5311 GRANT FUNDS FOR REIMBURSEMENT OF ELIGIBLE 
LOSSES DUE TO COVID-19, CLARK COUNTY. NV B/L#: NVD20021343670

8 40120 00 WESTERN TRAILS 
CHARTERS AND TOURS, 
LLC

GRANT-FUNDED PUBLIC 
TRANSIT

Y $92,797.00                               -                                 -   $92,797.00                               -   10/01/2020 09/30/2022                          -   Grantee Planning Sondra Mark 10-01-20: ALLOCATION OF FEDERAL 5311 GRANT FUNDS FOR REIMBURSEMENT OF ELIGIBLE 
LOSSES DUE TO COVID-19, CLARK COUNTY. NV B/L#: NVF20161195094

9 38220 00 ALAMO POWER DISTRICT 
NO. 3

ELECTRIC SERVICE FOR 
RADIO SITE

N $17,313.27                               -                                 -   $17,313.27                               -   09/21/2020 08/31/2025                          -   Service Provider Traffic 
Operations

Darin Denise 09-21-20: PROVIDE ELECTRIC SERVICE TO THE NEW CRYSTAL SPRINGS P25 RADIO SITE, LINCOLN 
COUNTY. NV B/L#: EXEMPT

10 07220 00 BRIGHT CLEANING 
SERVICE, LLC

JANITORIAL SERVICES N $179,808.00                               -                                 -   $179,808.00                               -   08/30/2020 02/28/2023                          -   Service Provider District I Tracy Mario 08-30-20: JANITORIAL SERVICES FOR 123 EAST WASHINGTON BOULEVARD, CLARK COUNTY. NV 
B/L#: NVD20161746014-Q PROPOSERS: BRIGHT CLEANING SERVICE, LLC, JANI-KING OF NEVADA, 
AND XCEL MAINTENANCE

11 38418 01 CA GROUP, INC.  I-15 FEASIBILITY STUDY N $1,397,780.00                               -   $278,944.00 $1,676,724.00                               -   02/11/2019 06/30/2021 09/25/2020 Service Provider Project 
Management

Cliff Nick AMD 1 09-25-20: EXTEND THE TERMINATION DATE FROM 12-31-20 TO 06-30-21 TO ACCOMMODATE 
THE PROJECT SCHEDULE AND INCREASE AUTHORITY BY $278,944.00 FROM $1,397,780.00 TO 
$1,676,724.00 DUE TO LENGTHENING THE AREA OF ANALYSIS. 

02-11-19: PROVIDE A FEASIBILITY STUDY FOR  I-15 CORRIDOR FROM SAHARA AVENUE 
INTERCHANGE TO THE FLAMINGO ROAD INTERCHANGE WHERE VALLEY VIEW BOULEVARD IS THE 
WESTERN LIMIT AND LAS VEGAS BOULEVARD IS THE EASTERN LIMIT. THE STUDY INCLUDES THE 
DEVELOPMENT OF ALTERNATIVES, IDENTIFYING I-15 RIGHT-OF-WAY NEEDS ALONG THE I-15 
CORRIDOR TO PRESERVE FOR FUTURE I-15 IMPROVEMENTS. IN ADDITION, THE INTERSECTIONS 
THROUGHOUT THE LIMITS OF THE STUDY AREA WILL BE ANALYZED FOR OPERATIONAL 
IMPROVEMENT RECOMMENDATIONS, AS WELL AS, POTENTIAL PHASING OPTIONS FOR 
ALTERNATIVES, CLARK COUNTY. NV B/L#: NVD20081407877-R 

12 09420 00 FACILITIES 
MANAGEMENT, INC.

REPAIR OF SPRUNG 
MEMBRANE

N $249,900.00                               -                                 -   $249,900.00                               -   08/13/2020 01/31/2021                          -   Service Provider Architecture Darin Anita 08-13-20: REPAIR OF THE SPRUNG MEMBRANE AT DISTRICT 2 HEADQUARTERS COMPLEX, 
WASHOE COUNTY. NV B/L#: NVD20011331118-Q PROPOSERS: FACILITIES MANAGEMENT, INC.

13 34320 00 GALT DEVELOPMENT, 
LLC

COLDMILL AND OVERLAY N $22,232.70                               -                                 -   $22,232.70                               -   09/11/2020 06/30/2021                          -   Service Provider District I Tracy Mario 09-11-20: COLDMILL AND OVERLAY EXISTING ROADWAY PAVEMENT WITH THREE QUARTER (3/4) 
INCH PLANTMIX BITUMINOUS OPEN-GRADED SURFACE ON I-15 SOUTHBOUND, JUST SOUTH OF 
LAKE MEAD BOULEVARD, CLARK COUNTY. NV B/L#: NVD20101761769-Q PROPOSERS: GALT 
DEVELOPMENT, LLC, AGGREGATE INDUSTRIES-SWR, INC., LAS VEGAS PAVING CORPORATION

14 24720 00 GEODETICS, INC. TRAINING AND SUPPORT N $5,000.00                               -                                 -   $5,000.00                               -   08/31/2020 09/18/2020                          -   Service Provider Location Cliff Shawn 08-31-20: PROVIDE TRAINING AND SUPPORT ON NEW UAV/LIDAR SYSTEM, CARSON CITY. NV B/L#: 
EXEMPT

15 21020 00 GREAT LAKES 
MARKETING 
ASSOCIATES, INC.

CUSTOMER SERVICE 
SURVEY

N $27,000.00                               -                                 -   $27,000.00                               -   09/24/2020 12/31/2021                          -   Service Provider Maintenance 
and Asset 
Management 

Darin Anita 09-24-20: MAINTENANCE CUSTOMER SATISFACTION AND FEEDBACK SURVEY TO MEASURE THE 
DEPARTMENT'S PERFORMANCE PROVIDING TRANSPORTATION AND CUSTOMER SERVICE. 
INCLUDES ROAD MAINTENANCE, CONGESTION, CONSTRUCTION ZONES, AND ROADSIDE 
FACILITIES, STATEWIDE. NV B/L#: NVD20201893148-R PROPOSERS: GREAT LAKES MARKETING 
ASSOCIATES, INC., LSI CONSULTING, NATIONAL RESEARCH CENTER, INC., PENNA POWERS, 
PROBOLSKY RESEARCH, ZILO INTERNATIONAL GROUP, LLC

16 58918 02 HDR ENGINEERING, INC. US 395 NORTH VALLEYS 
PROJECT

N $3,654,176.00                               -   $293,895.65 $3,948,071.65                               -   02/11/2019 12/31/2025 09/30/2020 Service Provider Project 
Management

Cliff Nick AMD 2 09-30-20: EXTEND TERMINATION DATE FROM 12-31-23 TO 12-31-25 DUE TO US 395 NORTH 
VALLEYS PHASE 1B DESIGN COMPLETION DATE MOVED FROM 2020 TO 2022, AND INCREASE 
AUTHORITY BY $293,895.65 FROM $3,654,176.00 TO $3,948,071.65 DUE TO EXTENDING THE DESIGN 
SCHEDULE FROM 2021 TO 2023 CONSTRUCTION AND THE INCLUSION OF ENGINEERING SUPPORT 
SERVICES.

AMD 1 09-19-19: NO COST AMENDMENT TO EXTEND TERMINATION DATE FROM 06-31-21 TO 12-31-
23 AS A RESULT OF CHANGES FROM NEARBY TRANSPORTATION PROJECTS IN THE AREA AND 
MODIFY THE SCOPE OF SERVICES DUE TO THE DEPARTMENT REQUIRING SERVICES FOR PARR-
DANDINI INTERCHANGE BRIDGE PLANS.

02-11-19:  PROVIDE ENGINEERING SERVICES FOR GEOTECHNICAL INVESTIGATION, STRUCTURAL 
DESIGN, SUB-SURFACE UTILITY EXPLORATION, LANDSCAPING AND AESTHETICS, AND PUBLIC 
OUTREACH FOR THE DEPARTMENT’S “US 395 NORTH VALLEYS” PROJECT DUE TO LIMITED 
DEPARTMENT STAFF RESOURCES. THE PROJECT WILL ALLEVIATE CONGESTION ON US 395 BY 
INCREASING CAPACITY WITH THE ADDITION OF A SOUTHBOUND TRAVEL LANE AND ENHANCING 
SAFETY BY THE ADDITION OF AUXILIARY LANES BETWEEN MCCARRAN BOULEVARD AND LEMMON 
DRIVE INTERCHANGE, WASHOE COUNTY. NV B/L#: NVF19851010291-R

Executed Agreements - Informational
 September 11, 2020 through October 8, 2020

State of Nevada Department of Transportation
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Line 
No. Agreement No. Amend No. Contractor Purpose Fed Original Agreement 

Amount
Total of Prior 
Amendments Amendment Amount Payable Amount Receivable Amount Start Date End Date Amend Date Agree Type Division Director's Office Division 

Head Notes

17 36620 00 HERO ENVIRONMENTAL, 
LLC

ON-CALL TRASH 
REMOVAL

N $250,000.00                               -                                 -   $250,000.00                               -   09/27/2020 12/31/2021                          -   Service Provider Maintenance 
and Asset 
Management 

Darin Anita 09-27-20: REMOVE TRASH AND DEBRIS FROM NDOT RIGHT-OF-WAY WITHIN THE RENO/SPARKS 
METRO AREA, WASHOE COUNTY. NV B/L#: NVD20201797547-Q PROPOSERS: HERO 
ENVIRONMENTAL, LLC, 1-800 GOT JUNK, AND PERI LANDSCAPING

18 37920 00 IRENIC CONSULTING 
GROUP, LLC

ON-THE-JOB SUPPORT 
SERVICES

Y $137,000.00                               -                                 -   $137,000.00                               -   09/24/2020 09/30/2021                          -   Service Provider Contact 
Compliance

Tracy Sonnie 09-24-20: ON-THE-JOB TRAINING (OJT) SUPPORTIVE SERVICES CONSULTING TO EXPAND 
OPPORTUNITIES FOR MINORITIES, WOMEN, AND DISADVANTAGED INDIVIDUALS, STATEWIDE. NV 
B/L#: NVD20121177711-S

19 46420 00 JOHN S. WRIGHT & 
ASSOC, LLC

APPRAISAL SERVICES N $15,000.00                               -                                 -   $15,000.00                               -   10/06/2020 10/31/2021                          -   Service Provider Right-of-Way Cliff Craig 10-06-20: APPRAISALS FOR ACQUISITION ON PARCELS 140-31-412-035, 140-31-412-036, 140-31-412-
037, AND 140-31-412-038 FOR PROJECT SPSR-0159(018), NEEDED TO WIDEN WESTBOUND 
CHARLESTON BOULEVARD AT THE I-515 INTERCHANGE AND TO CONSTRUCT A SOUNDWALL, 
CLARK COUNTY. NV B/L#: NVD20181096154

20 32820 00 LAS VEGAS PAVING 
CORPORATION

TRAFFIC CONTROL FOR 
DISTRICT I

N $223,636.60                               -                                 -   $223,636.60                               -   09/03/2020 06/30/2021                          -   Service Provider District I Tracy Mario 09-03-20: PROVIDE TRAFFIC CONTROL SERVICES FOR BRIDGE INSPECTIONS AT VARIOUS 
LOCATIONS, CLARK AND LINCOLN COUNTIES. NV B/L#: NVD19581000650-Q PROPOSERS: LAS 
VEGAS PAVING CORPORATION, AND NEVADA BARRICADE AND SIGN COMPANY

21 23720 00 OLYMPUS AND 
ASSOCIATES, INC.

EXTERIOR PAINT 
DISTRICT I

N $49,375.00                               -                                 -   $49,375.00                               -   08/30/2020 03/31/2021                          -   Service Provider Architecture Darin Anita 08-30-20: EXTERIOR PAINTING OF DISTRICT I BUILDINGS AND STRUCTURES AT THE 8TH STREET 
SOUTH AND WAGONWHEEL YARDS, CLARK COUNTY. NV B/L#: NVD19981424568-Q PROPOSERS: 
OLYMPUS AND ASSOCIATES, INC.

22 58718 01 ORKIN, LLC PEST CONTROL FOR 
HEADQUARTERS

N $12,475.00                               -   $11,976.00 $24,451.00                               -   10/04/2018 10/31/2022 09/30/2020 Service Provider Buildings and 
Grounds

Felicia Jim AMD 1 09-30-20: EXTEND TERMINATION DATE FROM 10-31-20 TO 10-31-22 AND INCREASE 
AUTHORITY BY $11,976.00 FROM $12,475.00 TO $24,451.00 DUE TO SERVICES NEEDED FOR AN 
ADDITIONAL TWO YEARS.

10-04-18: PEST CONTROL FOR HEADQUARTERS CAMPUS AND HOT SPRINGS FACILITY, CARSON 
CITY. NV B/L#: NVF19641001385-Q

23 08920 00 RLS AND ASSOCIATES, 
INC.

DRUG AND ALCOHOL 
PROGRAM COMPLIANCE

Y $91,287.00                               -                                 -   $91,287.00                               -   09/09/2020 09/30/2022                          -   Service Provider Planning Sondra Mark 09-09-20: PROVIDE SUBRECIPIENT DRUG AND ALCOHOL PROGRAM COMPLIANCE MONITORING 
WITH FEDERAL TRANSIT ADMINISTRATION REGULATIONS CONCERNING DRUG AND ALCOHOL 
PROGRAMS AND TESTING, STATEWIDE. NV B/L#: NVF20141376047-R PROPOSERS: RLS & 
ASSOCIATES, INC.

24 02020 00 T L SNYDER ENT, DBA 
SNYDER PLUMBING

WATER TREATMENT 
REMEDIATION

N $16,539.00                               -                                 -   $16,539.00                               -   09/24/2020 03/31/2021                          -   Service Provider Architecture Darin Anita 09-24-20: WATER TREATMENT SYSTEM REMEDIATION OF THE CONTAMINATED WATER WELL AT 
THE VALMY REST AREA, HUMBOLDT COUNTY. NV B/L#: NVD20101422771-Q PROPOSERS: T L 
SNYDER ENT, DBA SNYDER PLUMBING

25 05120 00 TETRA TECH, INC. ASBESTOS 
IDENTIFICATION

N $128,800.00                               -                                 -   $128,800.00                               -   07/21/2020 06/30/2023                          -   Service Provider Environmental Cliff My-Linh 07-21-20: IDENTIFICATION, MITIGATION, AND PROTECTION FROM NATURALLY OCCURRING 
ASBESTOS AND ERIONITE TO ENSURE VARIOUS DEPARTMENT ACTIVITIES STATEWIDE ARE IN 
COMPLIANCE WITH REGULATORY REQUIREMENTS AND PERFORMED IN A MANNER THAT IS 
PROTECTIVE OF THE HEALTH AND SAFETY OF WORKERS AND THE PUBLIC, STATEWIDE. NV B/L#: 
NVF19921063769-S

26 35720 00 THE TIBERTI FENCE 
COMPANY

INSTALL CHAIN LINK 
FENCING

N $46,365.00                               -                                 -   $46,365.00                               -   08/31/2020 12/31/2020                          -   Service Provider Architecture Darin Anita 08-31-20: INSTALL CHAIN LINK FENCING ALONG THE PERIMETER AT 1184 WESTERN AVENUE, 
CLARK COUNTY. NV B/L#: NVD20161005304-Q PROPOSERS: THE TIBERTI FENCE COMPANY

27 15419 02 THYSSENKRUPP 
ELEVATOR 
CORPORATION

ELEVATOR 
PREVENTATIVE 
MAINTENANCE

N $24,880.00                               -   $27,430.00 $52,310.00                               -   04/04/2019 05/31/2021 09/17/2020 Service Provider Buildings and 
Grounds

Felicia Jim AMD 2 09-17-20: INCREASE AUTHORITY BY $27,430.00 FROM $24,880.00 TO $52,310.00 DUE TO THE 
NEED FOR MAINTENANCE TASKS ON THE FREIGHT ELEVATOR NOT INCLUDED IN THE EXISTING 
SCOPE OF WORK.  ADDITIONAL TIME IS NOT ANTICIPATED.

AMD 1 04-23-19: EXTEND TERMINATION DATE FROM 05-30-19 TO 05-31-21 DUE TO AN ERROR IN 
THE ORIGINAL AGREEMENT.

04-04-19: PREVENTATIVE MAINTENANCE FOR TWO GEARLESS TRACTION AND ONE HYDRAULIC 
ELEVATOR LOCATED AT NDOT HEADQUARTERS BUILDING, CARSON CITY, NV, CARSON CITY. NV 
B/L#: NVF19841018200-Q

28 38520 00 WESTERN NEVADA 
KENWORTH, LLC

MODIFY CONE BODY UNIT 
2074

N $26,887.04                               -                                 -   $26,887.04                               -   09/16/2020 11/30/2020                          -   Service Provider Equipment Tracy Wayne 09-16-20: MODIFICATION TO THE CONE BODY ON UNIT 2074, A 2019 KENWORTH T440, TO IMPROVE 
THE SAFETY FEATURES AND FUNCTIONALITY OF THE UNIT, WASHOE COUNTY. NV B/L#: 
NVD20111733429-S
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29 45520 00 CITY OF HENDERSON MANHOLE AND VALVE 
COVERS

N                               -                                 -                                 -                                 -                                 -   09/22/2020 09/30/2025                          -   Facility Right-of-Way Cliff Craig 09-22-20: NO COST AGREEMENT TO ADJUST MANHOLE AND VALVE COVERS DURING 
CONSTRUCTION OF MILL AND FILL ON I-11 AND I-515 FROM MILEPOST 18.97 TO MILEPOST 70.06, 
CLARK COUNTY. NV B/L#: NVD20161115671

30 46020 00 CITY OF NORTH LAS 
VEGAS

MANHOLE AND VALVE 
COVERS

Y $165,500.00                               -                                 -                                 -   $165,500.00 09/29/2020 09/30/2025                          -   Facility Right-of-Way Cliff Craig 09-29-20: NO COST AGREEMENT TO ADJUST MANHOLE VALVE COVERS AND METER BOXES 
DURING CONSTRUCTION OF COLDMILL, PLANTMIX BITUMINOUS SURFACE WITH OPEN GRADE AND 
ADA RAMPS, ON PROJECT SPSR-0612(0010) AT NELLIS BOULEVARD, FROM TROPICANA AVENUE 
TO LAS VEGAS BOULEVARD, CLARK COUNTY. NV B/L#: EXEMPT

31 46120 00 CLARK CO WATER 
RECLAMATION

MANHOLE AND VALVE 
COVERS

N $154,600.00                               -                                 -                                 -   $154,600.00 09/29/2020 09/30/2025                          -   Facility Right-of-Way Cliff Craig 09-29-20: NO COST AGREEMENT TO ADJUST MANHOLE AND VALVE COVERS FOR THE 
CONSTRUCTION OF A ONE (1) INCH PROFILE BASED FINE MILLING, WITH A SLURRY SEAL FINISH 
ON STATE ROUTE 169, FROM MILEPOST CL12.12 TO MILEPOST CL21.09, CLARK COUNTY. NV B/L#: 
EXEMPT

32 46320 00 COX COMMUNICATIONS 
LAS VEGAS,

INDEMNIFICATION 
AGREEMENT

N                               -                                 -                                 -                                 -                                 -   10/06/2020 10/31/2045                          -   Facility Right-of-Way Cliff Craig 10-06-20: NO COST AGREEMENT FOR AN OCCUPANCY PERMIT ON STATE ROUTE 604, FROM 
MILEPOST 3.07 TO MILEPOST 3.12, CLARK COUNTY. NV B/L#: EXEMPT

33 26020 00 LAS VEGAS VALLEY 
WATER DIST

MANHOLE AND VALVE 
COVERS

N $72,450.00                               -                                 -                                 -   $72,450.00 09/16/2020 09/30/2025                          -   Facility Right-of-Way Cliff Craig 09-16-20: NO COST AGREEMENT TO ADJUST MANHOLE, VALVE COVERS AND METER BOXES 
DURING CONSTRUCTION ON NELLIS BOULEVARD, FROM TROPICANA AVENUE TO LAS VEGAS 
BOULEVARD, CLARK COUNTY. NV B/L#: EXEMPT

34 46220 00 NV ENERGY DESIGN INITIATION N                               -                                 -                                 -                                 -                                 -   10/05/2020 09/30/2025                          -   Facility Right-of-Way Cliff Craig 10-05-20: NO COST AGREEMENT TO REMOVE AN EXISTING SERVICE METER, AND REPLACE IT 
WITH A NEW 120/240 SERVICE METER ON PROJECT SPSR-0612(001), ON THE CORNER OF NELLIS 
BOULEVARD AND CHARLESTON BOULEVARD, CLARK COUNTY. NV B/L#: NVD19831015840

35 69616 01 CARSON AREA METRO 
PLANNING 
ORGANIZATION

ROLES AND 
RESPONSIBILITIES

N                               -                                 -                                 -                                 -                                 -   12/16/2016 09/30/2022 09/16/2020 Interlocal Planning Sondra Mark AMD 1 09-16-20: NO COST AMENDMENT TO UPDATE CAMPO'S ADDRESS AND EXTEND THE 
TERMINATION DATE FROM 09-30-20 TO 09-30-22 TO ENSURE SUFFICIENT TIME TO CONTINUE THE 
PROGRAM.  ADDITIONAL FUNDING IS NOT ANTICIPATED.

12-16-16: NO COST AGREEMENT BETWEEN NDOT AND CAMPO TO DEFINE ROLES AND 
RESPONSIBILITIES RELATED TO THE SUB-ALLOCATION OF FUNDS, CARSON CITY, DOUGLAS AND 
LYON COUNTIES. NV B/L#: EXEMPT

36 35420 00 CITY OF FERNLEY ROLES AND 
RESPONSIBILITIES

N                               -                                 -                                 -                                 -                                 -   09/11/2020 12/31/2040                          -   Interlocal Traffic 
Operations

Darin Denise 09-11-20: NO COST AGREEMENT TO ESTABLISH ROLES AND RESPONSIBILITIES FOR OWNERSHIP, 
MAINTENANCE, OPERATION, AND REPAIR OF THE TRAFFIC SIGNAL SYSTEMS, LYON COUNTY. NV 
B/L#: EXEMPT

37 32220 00 JEREMIAH WILCOX EMPLOYEE HOUSE LEASE N $5,400.00                               -                                 -                                 -   $5,400.00 08/12/2020 07/19/2024                          -   Lease District III Tracy Boyd 08-12-20: NO COST AGREEMENT FOR EMPLOYEE HOUSE LEASE RENEWAL, EMIGRANT 
MAINTENANCE STATION, HOUSE #246, EUREKA COUNTY. NV B/L#: EXEMPT

38 45920 00 W.C.W., CORPORATION CONSTRUCTION OUTSIDE 
OF RIGHT-OF-WAY

N                               -                                 -                                 -                                 -                                 -   09/30/2020 09/30/2025                          -   Right-of-Way 
Access

Right-of-Way Cliff Craig 09-30-20: NO COST AGREEMENT FOR THE CONSTRUCTION OF A SIDEWALK ON PROJECT NHP-050-
2(016), ON A SEGMENT OF PARCEL 018-093-11, LYON COUNTY. NV B/L#: NVD19831016621

NO COST AGREEMENTS AND/OR AMENDMENTS

Contracts, Agreements, and Settlements 
                                        Page 6 of 6



 
 
 

 

M E M O R A N D U M 

October 28, 2020 

 

TO:  Department of Transportation Board of Directors 

FROM:  Kristina Swallow, P.E., Director 

SUBJECT: November 9, 2020 | Transportation Board of Directors Meeting 

ITEM #8: Consideration of Approval for disposal by direct sale to the City of Reno, a portion of the 
Governor’s Bowl, designated as SUR 20-12, Parcel I-080-WA-014.555 XS1, located in the 
City of Reno, County of Washoe, State of Nevada -  For possible action.  

 

Summary: 

This item asks the Board to approve a direct sale pursuant to NRS 408.533 of a portion of land 
(approximately   5.15 acres) along I-80 at fair market value to the City of Reno.   This parcel of land in the 
southwest quadrant of the Reno Spaghetti Bowl, presently known as a portion of the Governor’s Bowl in 
the City of Reno, County of Washoe, State of Nevada, is currently leased by the City of Reno and used as a 
ballpark by the general public.  The portion to be sold is designated as Parcel I-080-WA-014.555 XS1 and is 
located in the City of Reno, County of Washoe, State of Nevada. See Location Map, Attachment A 

Background: 

On May 5, 1970, the State acquired the property from Jack Douglass and J. E. Cavanaugh, et al through a 
Final Order of Condemnation for highway purposes as part of Project I-080-1(15)8. The City of Reno 
currently leases the Governor’s Bowl for $1.00 per year from the State that commenced in 1972 and will 
expire in approximately 40 years.  The property is currently used as a ballpark by the general public. 

On July 9, 2020,  the City of Reno directed a formal request to the State to purchase the property pursuant 
to NRS 408.533(1)(e).  In partnership with Washoe County and the City of Sparks, the  City of Reno would 
like to construct and operate a region-wide homeless facility on the property which includes large 
temporary improvements for shelter. See Request, Attachment C 

 

1263 South Stewart Street 
Carson City, NV 89712 
Phone:  (775) 888-7440 

Fax:  (775) 888-7201 
 



Memorandum 
October 28, 2020 
Page 2 
 
 
 
On October 21, 2020, the Surplus Property Committee met and determined the property could be sold 
through a direct sale pursuant to NRS 408.533.  It was also determined that a northerly portion of the entire 
parcel will be retained by the State for future highway expansion. See Sketch Map Attachment B 

The City of Reno has procured an independent licensed appraiser to obtain fair market value of the surplus 
property as required by statute, which will be reviewed by the Department. 

The proposed surplus property has been cleared on any environmental concerns. See Environmental 
Approval, Attachment D.    

Analysis: 
 
The sale of the Department’s fee interest in this parcel will be made in accordance with NRS. 408.533, 
pertinent portions are below. See entire NRS 408.333, Attachment E 
 
  NRS 408.533  Disposal of property. 
   1.  Except as otherwise provided in NRS 37.270, all real property, interests therein or improvements 
thereon and personal property acquired before, on or after April 1, 1957, in accordance with the provisions 
of NRS 408.487 and 408.489 must, after approval by the Board and if no longer needed for highway 
purposes, be disposed of by the Director in accordance with the provisions of subsection 2, except that: 
 
… 
      (e) When the property is sought by another public agency for a reasonable public use, the Department 
may first offer the property to the public agency at its fair market value. 
… 

Because the property is no longer needed for highway purposes; the City of Reno currently leases this 
property on a long term basis; and, the City of Reno has agreed to pay the fair market value of the property; 
the proposed surplus property should be sold via direct sale for fair market value to the City of Reno. 

List of Attachment(s): 

A. Location Map 
B. Sketch Map depicted as Exhibit “B”  
C. Letter of Request from the City of Reno 
D. Environmental Approval 
E. NRS 408.533 

Recommendation for Board Action: 

• Approve a Direct Sale, designated as Parcel I-080-WA-014.555  XS1 . 

Prepared by: 

Craig Reynoldson, Chief Right-of-Way Agent 

https://www.leg.state.nv.us/NRS/NRS-037.html#NRS037Sec270
https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec487
https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec489


ATTACHMENT A 
 

LOCATION MAP 
 

 
 

 
SUR 20-12 

DESCRIPTION:  A parcel of land in the southwest quadrant of the 
Reno Spaghetti Bowl, presently known as being a portion of the 

Governor’s Bowl, 
in the City of Reno, County of Washoe, State of Nevada 

 

I-080-WA-014.555 XS1 
APN 008-211-38 

H9037GDT
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IR-80
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MEMORANDUM 

 
Environmental Division 

October 13, 2020 
To:   Diana Callahan, Staff Specialist, Acquisitions 
From:  My-linh Nguyen, Ph.D., P.E., Chief Environmental Division 
Subject:  Environmental Certification 

Surplus No.: SUR 20-12 
Project: I-080-WA-014.555 XS1 
E. A. #: 70278 
Surplus Parcel No: I-080-WA-014.555 XS1 
Description: Ptn. of Governor’s Bowl; Ptn. of APN 008-211-38 

 

The Environmental Division reviewed the requested action as presented in your memo dated October 13, 
2020 and found it clear of any documented environmental concern for disposal.  This surplus disposal falls 
within the study area of the Reno Spaghetti Bowl EIS project, Record of Decision (ROD): July 30, 2019, 
and the disposal action will have no significant environmental impacts. 
 
 
EC: Project E-File 
  

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7013 
Fax:      (775) 888-7104 
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  NRS 408.533  Disposal of property. 
      1.  Except as otherwise provided in NRS 37.270, all real property, interests therein or improvements thereon and 
personal property acquired before, on or after April 1, 1957, in accordance with the provisions of NRS 
408.487 and 408.489 must, after approval by the Board and if no longer needed for highway purposes, be disposed of 
by the Director in accordance with the provisions of subsection 2, except that: 
      (a) When the property was originally donated to the State, no charge may be made if it is returned to the original 
owner or to the holder of the reversionary right. 
      (b) When the property has been wholly or partially paid for by towns, cities or counties, disposal of the property 
and of money received therefor must be agreed upon by the governing bodies of the towns, cities and counties and the 
Department. 
      (c) When the title to the real property has been acquired in fee pursuant to NRS 408.487 and 408.489 and, in the 
opinion of the Board, a sale by means of a public auction or sealed bids is uneconomical or impractical because: 
             (1) There is no access to the property; 
             (2) The property has value or an increased value only to a single adjoining property owner; or 
             (3) Such a sale would work an undue hardship upon a property owner as a result of a severance of the property 
of that owner or a denial of access to a public highway, 
 the Board may enter into a direct sale of the property with such an owner or any other person for its fair market 
value. 
      (d) When the property has been acquired and the property or any portion of the property is no longer needed for 
highway purposes, the Department shall give notice of its intention to dispose of the property by publication in a 
newspaper of general circulation in the county where the property is situated. The notice must include the 
Department’s appraisal of the fair market value of the property. Any person from whom the property was purchased 
or the person’s heir or grantee may purchase the property at its fair market value by direct sale from the Department 
within 60 days after the notice is published. If more than one person qualified to purchase the property by direct sale 
pursuant to this paragraph so requests, the person with the superior claim, as determined by the Department in its sole 
discretion, is entitled to purchase the property by direct sale. If a person who is entitled to purchase the property by 
direct sale pursuant to this paragraph reasonably believes that the Department’s appraisal of the property is greater 
than the fair market value of the property, the person may file an objection to the appraisal with the Department. The 
Department shall set forth the procedure for filing an objection and the process under which a final determination will 
be made of the fair market value of the property for which an objection is filed. The Department shall sell the property 
in the manner provided in subsection 2 if: 
             (1) No person requests to purchase the property by direct sale within 60 days after the notice is published 
pursuant to this paragraph; or 
             (2) A person who files an objection pursuant to this paragraph fails, within 10 business days after receipt of 
a written notice of the final determination of the fair market value of the property, to notify the Department in writing 
that he or she wishes to purchase the property at the fair market value set forth in the notice. 
      (e) When the property is sought by another public agency for a reasonable public use, the Department may first 
offer the property to the public agency at its fair market value. 
      2.  All property, interests or improvements not included within the provisions of subsection 1 must first be offered 
for sale by the Department singly or in combination at public auction or by sealed bids. If the highest bid received is 
90 percent or more of the Department’s appraisal of the fair market value of the property, the property may be sold to 
the highest bidder. The notice and the terms of the sale must be published in a newspaper of general circulation in the 
county where the property is situated. The auctions and openings of bids must be conducted by the Department. If the 
property cannot be sold for 90 percent or more of its fair market value, the Department may enter into a written listing 
agreement with a person licensed pursuant to chapter 645 of NRS to sell or lease the property for 90 percent or more 
of its fair market value. 
      3.  It is conclusively presumed in favor of the Department and any purchaser for value that the Department acted 
within its lawful authority in acquiring and disposing of the property, and that the Director acted within his or her 
lawful authority in executing any conveyance vesting title in the purchaser. All such conveyances must be quitclaim 
in nature and the Department shall not warrant title, furnish title insurance or pay the tax on transfer of real property. 
      4.  No person has a right of action against the Department or its employees for a violation of this section. This 
subsection does not prevent an action by the Attorney General on behalf of the State of Nevada or any aggrieved 
person. 
      5.  All sums of money received by the Department for the sale of real and personal property must be deposited 
with the State Treasurer to be credited to the State Highway Fund, unless the Federal Highway Administration 

https://www.leg.state.nv.us/NRS/NRS-037.html#NRS037Sec270
https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec487
https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec487
https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec489
https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec487
https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec489
https://www.leg.state.nv.us/NRS/NRS-645.html#NRS645


participated in acquisition of the property, in which case a pro rata share of the money obtained by disposal of the 
property must be paid to the Federal Highway Administration. 
      6.  The Department may reserve and except easements, rights or interests from the conveyance of any real 
property disposed of in accordance with this section or exchanged pursuant to subsection 5 of NRS 408.489. The 
easements, rights or interests include, but are not limited to: 
      (a) Abutter’s rights of light, view or air. 
      (b) Easements of access to and from abutting land. 
      (c) Covenants prohibiting the use of signs, structures or devices advertising activities not conducted, services not 
rendered or goods not produced or available on the real property. 
      (Added to NRS by 1957, 693; A 1959, 599; 1963, 978; 1967, 1743; 1971, 140; 1979, 1781; 1985, 707; 1987, 
1812; 1989, 1308; 1991, 1691; 1995, 1140; 2001, 2132; 2005, 1790) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

           

 

 

 

 

ATTACHMENT E 

https://www.leg.state.nv.us/nrs/nrs-408.html#NRS408Sec489
https://www.leg.state.nv.us/Statutes/48th1957/Stats195704.html#Stats195704page693
https://www.leg.state.nv.us/Statutes/49th1959/Stats195903.html#Stats195903page599
https://www.leg.state.nv.us/Statutes/52nd1963/Stats196306.html#Stats196306page978
https://www.leg.state.nv.us/Statutes/54th/Stats196709.html#Stats196709page1743
https://www.leg.state.nv.us/Statutes/56th/Stats197101.html#Stats197101page140
https://www.leg.state.nv.us/Statutes/60th/Stats197909.html#Stats197909page1781
https://www.leg.state.nv.us/Statutes/63rd/Stats198503.html#Stats198503page707
https://www.leg.state.nv.us/Statutes/64th/Stats198708.html#Stats198708page1812
https://www.leg.state.nv.us/Statutes/64th/Stats198708.html#Stats198708page1812
https://www.leg.state.nv.us/Statutes/65th/Stats198907.html#Stats198907page1308
https://www.leg.state.nv.us/Statutes/66th/Stats199108.html#Stats199108page1691
https://www.leg.state.nv.us/Statutes/68th/Stats199506.html#Stats199506page1140
https://www.leg.state.nv.us/Statutes/71st/Stats200115.html#Stats200115page2132
https://www.leg.state.nv.us/Statutes/73rd/Stats200518.html#Stats200518page1790
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