CHANGE ORDER REASON TYPES

This chapter contains the following sections:

Change Order Reason Types		11-3	3
---------------------------	--	------	---



CHANGE ORDER REASON TYPES

CHANGE ORDER REASON TYPES

Reason

Description

Туре	Description
01	01 Errors or Omissions on Plans
02	02 Construction Stakeout Errors
03	03 Utilities Conflicts
04	04 Traffic Control (Temporary conditions - striping, pavement markings, phasing changes)
05	05 ITS Changes or Additions (Signals, lighting, permanent signs and electrical)
06	06 Roadway Changes
07	07 Fencing / Right of Way (gates, change of access)
08	08 Drainage (pipe extensions, DI=s, RCB, anything underground)
09	09 Structural Items
10	10 Material and Testing (alternate pits, if existing pit to materials only, materials, lime treatment, sieve changes, test methods, material spec changes)
11	11 Safety and Traffic (Permanent conditions - guardrail, barrier rail, guideposts, striping, pavement markings)
12	12 Specifications Changes (no materials or traffic control phasing)
13	13 Miscellaneous
14	14 Flaggers
15	15 Non-specification Material Allowed to Remain in Place
16	16 Claims
17	17 Dispute Resolution
18	18 Value Added Work
19	19 Activate Fuel Escalation
20	20 Landscape & Aesthetic Treatments
21	21 VEP: Value Engineering Proposal
22	22 Stormwater
24	24 Environmental
25	25 Adjusting Incentive / Disincentive (Crew Administrative)
26	26 Contract Closeout (Crew Administrative)
27	27 Quantity Overrun (\$100k) (Crew Administrative)
28	28 Reducing Escalation Quantity (Crew Administrative)
29	29 Category Adjustment (Crew Administrative)
30	30 HQ Administrative (HQ Admin ONLY)
901	901 Prior - Errors or Omissions on Plans
903	903 Prior - Utilities Conflicts
904	904 Prior - Traffic Control (Temporary conditions - striping, pavement markings, phasing changes)
905	905 Prior - ITS Changes or Additions (Signals, lighting, permanent signs and electrical)
906	906 Prior - Roadway Changes
909	909 Prior - Structural Items
911	911 Prior - Safety and Traffic (Permanent conditions - guardrail, barrier rail, guideposts, striping, pavement markings)
913	913 Prior - Miscellaneous

11 CHANGE ORDER REASON TYPES

- 914 914 Prior Flaggers
- 918 918 Prior Value added work
- 920 920 Prior Landscape & Aesthetic Treatments
- 921 921 Prior VEP: Value Engineering Proposal
- 922 922 Prior Environmental